

प्रोजेक्ट्स एंड डेवलपमेंट इंडिया लिमिटेड

एवं

उर्वरक विभाग

(रसायन एवं उर्वरक मंत्रालय)

के बीच



Mini-Ratna-1 Company

समझौता ज्ञापन

Memorandum of Understanding

between

Projects & Development India Limited

and

Department of Fertilizers

(Ministry of Chemicals and Fertilizers)

2016-17



प्रोजेक्ट्स एण्ड डेवलपमेंट इण्डिया लिमिटेड

CIN No.U74140UP1978GOI28629

(मिनी रत्ना — 1 भारत सरकार का उपक्रम)

Projects & Development India Limited

CIN No.U74140UP1978GOI28629

(Mini Ratna - 1 GOI Undertaking)

कंपनी दृष्टिकोण, लक्ष्य एवं उद्देश्य

1. दृष्टिकोण

- ❖ एक अग्रणी अभियंत्रणा एवं परियोजना प्रबंध परामर्शी संस्थान ।

2. लक्ष्य

- ❖ सभी ग्राहकों को सर्वथा उपयुक्त लागत, गुणवत्ता एवं कालबद्ध समन्वित तकनीकी-आर्थिक समाधान प्रदान करना।
- ❖ अभियंत्रणा परामर्श तथा परियोजना प्रबंध में सर्वोत्तम विधाओं का समावेश करते हुए विश्वस्तरीय सेवाएं प्रदान करने हेतु अनवरत प्रयास करना।
- ❖ कैटलिस्ट एवं अन्य उत्पादों में ग्राहकों की बदलती हुई आवश्यकताओं के अनुरूप अपने उत्पादन प्रक्रियाओं का विकास, उन्नयन एवं सतत सुधार करना ।

3. उद्देश्य

- ❖ **लाभकता** - कंपनी के मानव संसाधन, तकनीकी और भौतिक सम्पत्ति को महत्व देते हुए तथा इन्हें अधिक दक्ष एवं प्रभावी बनाते हुए पर्याप्त सुरक्षा एवं तरलता के साथ निवेशों पर अधिकतम लाभ प्राप्त करना।
- ❖ **वृद्धि** - उर्वरक, तेल एवं प्राकृतिक गैस और अन्य क्षेत्रों में स्वदेश एवं विदेशों में समुचित, उत्तरोत्तर एवं समग्रतापूर्वक वृद्धि करना।
- ❖ **संस्थागत दक्षता का विकास** - संस्थान में उत्तरोत्तर ज्ञान वृद्धि, मानव एवं भौतिक संसाधनों के विकास एवं अनुरक्षण हेतु वातावरण पैदा करना जिससे की कंपनी “ज्ञानवर्धनशील संस्थान” के रूप में पहचान पा सके।
- ❖ **गुणवत्ता** - ग्राहकों की आवश्यकता के अनुरूप अपने उत्पादों एवं सेवाओं की गुणवत्ता सुनिश्चित करना।
- ❖ **समाज के विभिन्न वर्गों का महत्व** - अपने व्यवहार एवं आचरण में समाज के विभिन्न वर्गों यथा शेयर होल्डर, कार्मिक, ग्राहक, व्यवसायिक साझेदार एवं समाज के महत्व को समझते हुए एक आदर्श कारपोरेट नागरिक के रूप में प्रस्तुत करना।

**प्रोजेक्ट्स एंड डेवलपमेंट इंडिया लिमिटेड एवं रसायन एवं उर्वरक मंत्रालय के बीच
वर्ष 2016-17 के लिए समझौता ज्ञापन**


प्रपत्र - I भाग - क

मूल्यांकन मानक		समझौता ज्ञापन लक्ष्य						
1.		इकाई	मानक	सर्वोत्तम	बहुत अच्छा	अच्छा	औसत	खराब
i	क्षमता उपयोग वर्ष के दौरान प्राप्त नये कार्यदेश	₹ करोड़ में	10	105	100	95	90	85
ii	दक्षता मानक (भौतिक प्रचालन) क) उत्पादन दक्षता ग्राहकों द्वारा वर्ष 2016-17 में दिये गये कार्यदेश के लक्ष्यों को निर्धारित समय से अधिक समय लिये बिना पूरा करना (2 करोड़ एवं उससे अधिक के शुल्क के) आदेशों की सूची अनुलग्नक - (क) में है।	%	10	100	90	80	70	60
	ख) तकनीकी उन्नय ISO 9001-2015 प्रमाणन प्राप्त करना	दिनांक	5	30.11.16	15.12.2016	31.12.16	15.1.17	31.1.17
iii	निवल शुद्ध मूल्य विविधीकृत क्षेत्रों में नई परियोजनाए प्राप्त करना (जैसे सिविल संरचना के अतिरिक्त)	सं.	15	5	4	3	2	1
iv	निगरानी मानक : गत वर्ष के छः माह से अधिक प्राप्य व्यापार में कमी	%	5	50	45	40	35	30
v	प्रचालन के लिए टर्नओवर : प्रचालन से आय (शुद्ध उत्पाद शुल्क)	₹ करोड़ में	10	80	75	70	68	65

मूल्यांकन मानक		समझौता ज्ञापन लक्ष्य						
1.		इकाई	मानक	सर्वोत्तम	बहुत अच्छा	अच्छा	औसत	खराब
vi	प्रचालन लाभ / अतिरिक्त : हानि में कमी (अन्य आय, विशेष और असाधारण मदों को छोड़कर)	%	10	100	90	80	70	60
vii	दुर्बलता के पूर्व चिन्ह : गत वर्ष की तुलना में ऋण के रूप में कंपनी के विरुद्ध दावों में कमी	%	5	5	4	3	2	1
viii	विपणन दक्षता अनुपात क. वर्ष के दौरान विदेशों से प्राप्त नये कार्यादेश	र करोड़ में	5	6	5	4	3	2
	ख. प्रचालन से आय में प्राप्य व्यापार का प्रतिशत (सकल)	%	5	25	30	35	37	38
ix	निवेश पर प्रतिलाभ i) लाभांश / कर पश्चात लाभ ii) कर पश्चात लाभ/शुद्ध मूल्य iii) लाभांश/शुद्ध मूल्य	%	5	35	30	29	28	27
		%	10	8	6	4	2	1
		%	5	2.8	1.8	1.16	0.56	0.27
	योग		100					

- 1) जहां पर अंक वार्षिक प्रतिवेदन से सत्यापन योग्य नहीं हैं वहां पर समझौता ज्ञापन मूल्यांकन के समय उन मानकों की उपलब्धियों पर निदेशक पर्सद द्वारा पारित संकल्प के माध्यम से प्रमाणन किया जाएगा।
- 2) कंपनी द्वारा वित्तीय वर्ष 2015-16 के लिए दिये गये प्रावधिक अंकों के आधार पर आईएमसी द्वारा निर्धारित किये गये लक्ष्य। अगर कंपनी वर्ष 2015-16 में प्रावधिक अंकों की तुलना में बेहतर निष्पादन करती है तो वास्तविक अंकों और प्रावधिक अंकों के अंतर को वर्ष 2016-17 के लक्ष्यों में जोड़ दिया जाएगा।
- 3) समझौता ज्ञापन में निर्धारित लक्ष्य शर्त रहित हैं और किसी भी स्थिति में इनमें परिवर्तन नहीं होगा। इसके अतिरिक्त एमओयू 2016-17 के दिशा निर्देशों के मद सं. 14.2 एवं 14.3 में अतिरिक्त योग्यता निर्धारण मानकों के अनुपालन के विषय से संबंधित होगा।

वास्ते प्रोजेक्ट्स एंड इंडिया लिमिटेड




एस वेंकटेश्वर

अध्यक्ष एवं प्रबंध निदेशक

दिनांक : 28/09/2016

वास्ते रसायन एवं उर्वरक मंत्रालय



विजय शंकर पांडे

सचिव, भारत सरकार

**कार्यान्वित कार्यों का विवरण
(जिन कार्यादेशों का मूल्य 2.0 करोड़ से अधिक है)**

क्र. सं.	परियोजना सं.	परियोजना का विवरण	कार्यादेश मूल्य (कर रहित) (रु.लाख में)	वित्तीय वर्ष 2016-17 के दौरान समयसीमा सहित प्राप्त करने हेतु वृहत लक्ष्य
1	ईएम-00132	प्रस्तावित आरसीएफ थाल की जीटी-एचआरएसजी परियोजना के लिए विस्तृत सभाव्यता प्रतिवेदन एवं समापन तक परमर्श सेवाएं प्रदान करना।	358.00	<ul style="list-style-type: none"> - 1505-नाईट्रोजन कम्प्रेसर मोटर के लिए अंतिम आदेश: 31-अक्टूबर-16 - एन जी बूस्टर कम्प्रेसर के लिए अंतिम आदेश : 09-सितम्बर-16 - एचआरजीएस बॉयलर लगाने का आरंभ - 1 : 15-नवम्बर-16 - एचआरजीएस बॉयलर लगाने का आरंभ - 2 : 07-दिसम्बर-16 - (जीटी-एचआरएसजी सबस्टेशन) लगाने के लिए पैनल कक्ष उपलब्ध कराना: 22 मार्च 17
2	ईएम-00144	गुजरात में इफ्फको कालोल की ऊर्जा बचत परियोजना के लिए विस्तृत अभियंत्रणा, अधिप्राप्ति, संरचना/निर्माण सर्वेक्षण एवं कार्यान्वयन सहायक सेवाएं।	342.00	<ul style="list-style-type: none"> - पाइप मोडलिंग समापन : 30 - सितम्बर-16 - सममितीय जारी करना : 30 - सितम्बर-16 - सभी कार्यों के ठेकों के लिए निविदा दस्तावेज जारी करना : 15-अक्टूबर-16
3	ईएम-00150	एजिस लोजिस्टिक लि. के लिए हल्दिया में जमीन के ऊपर दो क्रायोजनिक टैंक के डिजाइन एवं एलपीजी/प्रोपेन/पोपेन आयात सुविधाओं के विकास के लिए संरचनात्मक कार्य।	301.87	<ul style="list-style-type: none"> - सममितीय जारी करना - 15-सितम्बर-16 - सभी उपकरणों/मदों के लिए तकनीकी विनिर्देश जारी करना : 10-अक्टूबर-216 - सभी कार्यों के ठेकों के लिए निविदा दस्तावेज जारी करना : 12-अक्टूबर-216
4	ईएम-00163	असम में एनआरएल नुमालीगढ़ के एलपीजी माउण्डेड बुलेट की संस्थापना के लिए ईपीसीएम सेवाएं।	267.58	<ul style="list-style-type: none"> - सममितीय जारी करना - 20-अक्टूबर-16 - कार्यस्थल पर ट्रांसफर पम्पस भेजना : 18-दिसम्बर-16 - कार्यस्थल पर पीएमसीसी पैनल भेजना : 31-जनवरी-17 - भूमिगत बुलेट क्षेत्र में नींव का समापन : 15-नवम्बर-16
5	ईएम-00181	आईओसीएल. मथुरा रिफाइनरी में आईएसओ ओक्टेनी करने के लिए आईएसओ ओटोमैक्स डिमेरीजेशन।	236.33	<ul style="list-style-type: none"> - पाइप मोडलिंग समापन : 26-अक्टूबर-16 - आईबीआर पेकेज जारी करना : 30-नवम्बर-16 - आईसोमेट्रिक एंड जीएडीज जारी करना : 31-अक्टूबर-16 - सभी उपकरणों के लिए तकनीकी विनिर्देश जारी करना : 31-अक्टूबर-16 - सभी कार्यों के ठेकों के लिए निविदा इस्तावेज जारी करना: 19-सितम्बर-16
6	ईएम-00191	आरसीएफ, ट्राम्बे में ट्रांबे V यूरिया रिचैप परियोजना के लिए विस्तृत अभियंत्रणा सेवाएं	294.13	<ul style="list-style-type: none"> - महत्वपूर्ण उपकरणों की निविदा जारी करना 07-नवम्बर-16 - प्लाट योजना जारी करना : 09-दिसम्बर-16 - पीएंडआइडी को जारी करना : 09-दिसम्बर-16 - प्रथम एमटीओ जारी करना : 23-जनवरी-17
7	एफएस-00095	हदजर सांडड सीकड़ा अल्जीरिया - अमोनिया, टीएएन एवं सीएएन उर्वरक कम्प्लैक्स परियोजना के लिए सभाव्यता अध्ययन।	1431.64	<ul style="list-style-type: none"> - प्रक्रिया लाइसेंस का चयन : 30-दिसम्बर-16 - पर्यावरण प्रभाव मूल्यांकन एवं टोपोग्राफिकल सर्वेक्षण के लिए उपठेकेदारी : 31-जनवरी-17 - ± 20% एफएसआर तैयार करना : 31-मार्च-17

**कार्यान्वित कार्यों का विवरण
(जिन कार्यादेशों का मूल्य 2.0 करोड़ से अधिक है)**

क्र. सं.	परियोजना सं.	परियोजना विवरण	कार्यादेश मूल्य (कर रहित) (रु.लाख में)	वित्तीय वर्ष 2016-17 के दौरान समयसीमा प्राप्त करने हेतु वृहत लक्ष्य
8	पीसी-00107	राजस्थान के चित्तौड़गढ़ में फेगमिल के लिए दानेदार सिंगल सुपर फास्फेट संयंत्र	249.00	<ul style="list-style-type: none"> - टोपोग्राफिकल सर्वेक्षण के लिए आदेश को अंतिम रूप देना : 15-अक्टूबर-16 - जियो तकनीकी जांच के कार्यादेश को अंतिम रूप देना: 15-अक्टूबर-16 - एसएसपी संयंत्र के लिए एलएसटीके निविदा के कार्यादेश को अंतिम रूप देना : 31-जनवरी-17 - असैनिक एवं संरचनात्मक कार्यों के लिए निविदा तैयार करना : 31-जनवरी-17
9	पीसी-00082	ओएनजीसी हजिरा के हजिरा एवं उरान में एलपीजी बुलेटस के लिए अभियंत्रणा परामार्श सेवाएं।	411.89	- एलएसटीके पैकेज का प्रदान करना
10	पीसी-00088	आईओसीएल, मुंबई के लिए अरुणाचल प्रदेश के यूपीया पेपुमपेयर जिले में दायमुख डिपो के संवर्धन के लिए परामर्श, डिजाइन एवं कार्यस्थल सर्वेक्षण सेवाएं।	269.27	<ul style="list-style-type: none"> - सभी कार्यस्थलों के लिए ग्राहक को निविदा भेजना : पूरा करना - कार्यस्थल सर्वेक्षण कार्य : 10 %

प्रचलन विशलेषण


क्र. सं.	मूल्यांकन मानक	इकाई	वित्तीय वर्ष							
			2011-12	2012-13	2013-14	2014-15	2015-16	2016-17 समझौता ज्ञापन बहुत अच्छा	2016-17 समझौता ज्ञापन सर्वोत्तम	
i.	क्षमता उपयोग (प्राप्त व्यवसाय)	रु० करोड़ में	57.11	72.40	73.32	90.29	70	100	105	
ii.	छः माह से अधिक के प्राप्य व्यापार	रु० करोड़ में	5.16	7.37	9.34	10.31	10.60	5.83	5.30	
iii.	प्राप्य व्यापार (कुल)	रु० करोड़ में	18.79	26.61	24.59	29.83	26.46	22.50	20.00	
iv.	प्रचालन से आय (शुद्ध उत्पाद शुल्क)	रु० करोड़ में	100.57	67.72	58.34	46.18	63.63	75.00	80.00	
v.	कंपनी के विरुद्ध दावे जोकि ऋण के रूप में नहीं है।	रु० लाख में	118.42	118.42	80.60	80.60	91.72	88.05	87.13	
vi.	कर पूर्व लाभ	रु० करोड़ में	38.27	15.33	1.94	(10.48)	(6.40)	11.27	12.75	
vii.	कर पूर्व लाभ (अन्य आय, विशेष और असाधारण मदों को छोड़कर) – प्रचालन लाभ	रु० करोड़ में	25.93	(0.53)	(12.33)	(21.85)	(14.83)	(0.48)	0	
viii.	प्रदत्त शेयर पूंजी	रु० करोड़ में	17.30	17.30	17.30	17.30	17.30	17.30	17.30	
ix.	संचित मंडार	रु० करोड़ में	113.56	119.81	119.11	112.13	100.98	106.64	106.79	
x.	शुद्ध मूल्य	रु० करोड़ में	130.86	137.11	136.41	129.43	118.28	123.94	124.09	

प्रचलन विशलेषण

क्र. सं.	मूल्यांकन मानक	इकाई	वित्तीय वर्ष							
			2011-12	2012-13	2013-14	2014-15	2015-16	2016-17 समझौता ज्ञापन बहुत अच्छा	2016-17 समझौता ज्ञापन सर्वोत्तम	
xi.	अन्य आय	₹0 करोड़ में	12.34	15.86	14.27	11.37	8.43	12.75	12.75	
xii.	कर पश्चात लाभ	₹0 करोड़ में	26.08	10.71	1.32	(5.86)	(8.92)	8.86	10.03	
xiii.	लाभान्श	₹0 करोड़ में	3.81	3.81	1.73	-	1.85	2.66	3.51	
xiv.	लाभान्श / कर पश्चात लाभ	%	14.61	35.57	131.06	0	(20.74)	30	35	
xv.	कर पश्चात लाभ / शुद्ध मूल्य	%	19.93	7.81	0.97	(4.53)	(7.54)	7.15	8.08	
xvi.	लाभान्श / शुद्ध मूल्य	%	2.91	2.78	1.27	-	1.56	2.15	2.82	

केन्द्रीय लोक उपक्रम द्वारा स्वघोषणा / प्रमाणीकरण

यह प्रमाणित किया जाता है कि वित्तीय मानकों के संबंध में लक्ष्य एवं उपलब्धियां वर्ष 2016-17 के लिए निर्गत एमओयू में उल्लेखित परिभाषाओं एवं शर्तों के अनुसार हैं। अगर किसी भी समय किसी भी प्रकार का विचलन या अंतर पाया जाता है तो एमओयू निर्देशों के अनुसार मूल्यांकन करने हेतु डीपीई स्वतंत्र है। सीपीएसई को इस संबंध में दावे का कोई अधिकार नहीं है।



अधिकृत हस्ताक्षरकर्ता

Vision, Mission and Objectives of the Company

1. Vision

- ❖ To be a leading engineering and project management consultancy organization.

2. Mission

- ❖ To create and deliver integrated techno-commercial solution optimum in cost, quality and time to all customers.
- ❖ To pursue relentlessly world class quality in engineering consultancy and project management by imbibing best practices.
- ❖ To develop, upgrade and improve the manufacturing process of Catalyst and other products in line with the ever evolving need of customers.

3. Objectives

- ❖ **Profitability:** To leverage the human resources, technology and physical assets of the company, in most effective and efficient manner, to generate an optimum return on investment, with adequate safety and liquidity.
- ❖ **Growth:** To achieve reasonable, consistent and diversified growth across fertilizer, oil & gas and other sectors in India and abroad.
- ❖ **Developing organizational capabilities:** To create environment and conditions in the organization conducive for developing and maintaining its knowledge, human and physical resources and make the company a 'Learning Organization'.
- ❖ **Quality:** To ensure that quality of our products and services fully meets the requirement of customers.
- ❖ **Value for all stakeholders:** To be guided in all its actions by the consideration of creating value for all its stakeholders, viz., shareholders, employees, clients, business partners and society to become a responsible Corporate Citizen.

**MEMORANDUM OF UNDERSTANDING BETWEEN
PROJECTS & DEVELOPMENT INDIA LIMITED AND
MINISTRY OF CHEMICALS & FERTILIZERS**

For Financial Year 2016-17

Form - I (Part-A)

EVALUTION CRITERIA			MOU Target					
1.		Unit	Wt.	Excellent	V.Good	Good	Fair	Poor
i)	Capacity Utilization: New Orders Secured during the year	Rs. Cr.	10	105	100	95	90	85
ii)	Efficiency Parameters (Physical operations) : A. Production Efficiency Completion of Milestones of Client assignments without time overrun stated for FY 2016-17 (having fees of Rs. 2.00 Cr. and above) List of orders attached as Annexure - A)	%	10	100	90	80	70	60
	B. Technology up gradation ; Obtaining ISO 9001-2015 certification	Date	5	30.11.16	15.12.2016	31.12.16	15.1.17	31.1.17
iii)	Leveraging Net Worth : Securing new projects in diversified areas (i.e other than Civil Construction)	Nos.	15	5	4	3	2	1
iv)	Monitoring Parameter; Reduction in Trade Receivables of over 6 months over previous year.	%	5	50	45	40	35	30
v)	Turnover for Operations: Revenue from Operations (Net of Excise Duty)	Rs. in Crore	10	80	75	70	68	65
vi)	Operating Profit / surplus :. Reduction in losses (excluding other income, Extraordinary and Exceptional Items)	%	10	100	90	80	70	60

**MEMORANDUM OF UNDERSTANDING BETWEEN
PROJECTS & DEVELOPMENT INDIA LIMITED AND
MINISTRY OF CHEMICALS & FERTILIZERS**

For Financial Year 2016-17

Form - I (Part-A)

EVALUTION CRITERIA				MOU Target				
1.		Unit	Wt.	Excellent	V.Good	Good	Fair	Poor
vii)	Early Signs of weakness; Reduction in Claims against the Company not acknowledged as debt, over the previous year.	%	5	5	4	3	2	1
viii)	Marketing Efficiency ratios A. New overseas orders secured during the year	Rs. Cr.	5	6	5	4	3	2
	B. Trade Receivables as percentage of Revenue from Operations(Gross)	%	5	25	30	35	37	38
ix)	Return on Investment: i) Dividend/PAT	%	5	35	30	29	28	27
	ii) PAT/Net Worth	%	10	8	6	4	2	1
	iii) Dividend/Networth	%	5	2.8	1.8	1.16	0.56	0.27
	Total		100					

- Wherever the figures are not verifiable from the Annual Report, the verification at the time of MoU evaluation would be done on the basis of certification by way of resolution regarding achievement of the above parameter by Board of Directors.
- Targets finalized by IMC are based on provisional figures submitted by the Company for FY 2015-16. In case of better performance of the CPSE during the year 2015-16 as compare to Provisional figures., the difference between actual figures and provisional figures shall be added to the targets of 2016-17.
- Targets decided in MoU are unconditional and no offset will be allowed in any condition. Further evaluation would be subject to compliance of additional eligibility criteria as contained in para 14.2 and 14.3 of MoU guidelines 2016-17.

For Projects & Development India Limited

For Ministry of Chemicals & Fertilizers



(S. Venkateshwar)
Chairman - cum - Managing Director
Dated : 28/9/2016



(Vijay Shankar Pandey)
Secretary of Govt. of India

ANNEXURE - A

DETAILS OF JOBS BEING EXECUTED (Which have Order Value more Than Rs. 2.0 Crores)

Sl. No.	Project No.	Description of Project	Order Value (excl. tax) (Rs. In Lakhs)	Major Milestones to be achieved during FY 2016-17 along with Timelines
1	EM-00132	Preparation of DFR & consulting services till completion of proposed GT-HRSG project at RCF, Thal	358.00	<ul style="list-style-type: none"> - Order Finalization for 1505 - Nitrogen Compressor Motor : 31-Oct-16 - Order Finalization for NG booster compressor : 09-Sep-16 - Start of Erection of HRSG Boiler- 1 : 15-Nov-16 - Start of Erection of HRSG Boiler-2 : 07-Dec-16 - Release of Panel Room for Erection (GT-HRSG Substation) : 22-Mar-17"
2	EM-00144	Detailed Engineering, Procurement, Construction / Erection Supervision and Commissioning Assistance Services for Energy Saving Project at IFFCO, Kalol, Gujarat.	342.00	<ul style="list-style-type: none"> - Pipe Modelling Completion : 30-Sep-16 - Release of Isometrics : 30-Sep-16 - Release of Tender Document for all Work Contracts : 15-Oct-16"
3	EM-00150	Design of 2 Nos. of Cryogenic above ground Tank and other infrastructure to develop LPG/Propane/Propylene Import Facilities at Haldia for Aegis Logistics Ltd	301.87	<ul style="list-style-type: none"> - Release of Isometrics - 15-Sep-16 - Release of Technical Specification for all Equipment/Items : 10-Oct-16 - Release of Tender Document for all Work Contracts : 12-Oct-16"
4	EM-00163	EPCM Services for Installation of LPG Mounded Bullets at NRL, Numaligarh, Assam	267.58	<ul style="list-style-type: none"> - Release of Isometrics : 20-Oct-16 - Delivery of Transfer Pumps at site : 18-Dec-16 - Delivery of PMCC Panel at site : 31-Jan-17 - Completion of Pile in Mounded Bullet Area : 15-Nov-16"
5	EM-00181	Octamax-Dimerization of Iso-Butene to Iso-Octene at IOCL, Mathura Refinery	236.33	<ul style="list-style-type: none"> - Pipe Modelling Completion : 26-Oct-16 - Release of IBR Package : 30-Nov-16 - Release of Isometrics & GADs : 31-Oct-16 - Release of Technical Specification for all Equipment : 31-Oct-16 - Release of Tender Document for all Work Contracts : 19-Sep-16"

ANNEXURE - A

DETAILS OF JOBS BEING EXECUTED (Which have Order Value more Than Rs. 2.0 Crores)

Sl. No.	Project No.	Description of Project	Order Value (excl. tax) (Rs. In Lakhs)	Major Milestones to be achieved during FY 2016-17 along with Timelines
6	EM-00191	Detailed Engineering Services for Trombay V Urea Revamp Project at RCF, Trombay	294.13	<ul style="list-style-type: none"> - Issue of Critical Equipments Enquiries 07-Nov-16 - Release of Plot Plan - 09-Dec-16 - Release of P&IDs - 09-Dec-16 - Release of 1st MTO - 23-Jan-17
7	FS-00095	Feasibility Study on Project of Ammonia, TAN and CAN Fertilizer Complex – HadjarSoud – Skikda, Algeria	1431.64	<ul style="list-style-type: none"> - Selection of Process Licensor : 30-Dec-16 - Subcontracting for EIA & Topographical Survey : 31-Jan-17 - ± 20% FSR Preparation : 31-Mar-17
8	PC-00107	Granulated Single Super Phosphate Plant at Chittorgarh, Rajasthan for FAGMIL	249.00	<ul style="list-style-type: none"> - Order Finalization for Topographical Survey 15-Oct-16 - Order Finalization for Geo-Technical Investigation: 15-Oct-16 - Order Finalization for LSTK Tender of SSP Plant : 31-Jan-17 - Preparation of Tender for Civil & Structural Work : 31-Jan-17
9	PC-00082	Engineering Consultancy Services of LPG Bullets at Hazira & Uran Plant, ONGC, Hazira	411.89	<ul style="list-style-type: none"> - Award of LSTK Package
10	PC-00088	Consultancy, Design & Site Supervision for Augmentation of Facilities at Doimukh Depot Yupia, Papumpare Distt, Arunachal Pradesh, IOCL, Mumbai.	269.27	<ul style="list-style-type: none"> - Submission of Tender for all site Works to Client : Completed - Site Supervision Works : 10 %

TREND ANALYSIS

Sl. No.	EVALUATION CRITERIA	UNIT	FINANCIAL YEAR							
			2011-12	2012-13	2013-14	2014-15	2015-16	2016-17 MOU Very Good	2016-17 MOU Excellent	
i.	Capacity Utilization (Business Secured)	Rs. Crore	57.11	72.40	73.32	90.29	70	100	105	
ii.	Trade Receivables of Over 6 months	Rs. Crore	5.16	7.37	9.34	10.31	10.60	5.83	5.30	
iii.	Trade Receivables (Total)	Rs. Crore	18.79	26.61	24.59	29.83	26.46	22.50	20.00	
iv.	Revenue from Operations (Net of Excise Duty)	Rs. Crore	100.57	67.72	58.34	46.18	63.63	75.00	80.00	
v.	Claims against the Company not acknowledged as debt.	Rs. in Lakhs	118.42	118.42	80.60	80.60	91.72	88.05	87.13	
vi.	PBT	Rs. Crore	38.27	15.33	1.94	(10.48)	(6.40)	11.27	12.75	
vii.	Profit before tax (excluding Other Incomes, Extraordinary and exceptional Items) - Operating Profit	Rs. Crore	25.93	(0.53)	(12.33)	(21.85)	(14.83)	(0.48)	0	
viii.	Paid-Up- Share Capital	Rs. Crore	17.30	17.30	17.30	17.30	17.30	17.30	17.30	
ix.	Accumulated Reserves	Rs. Crore	113.56	119.81	119.11	112.13	100.98	106.64	106.79	
x.	Net Worth	Rs. Crore	130.86	137.11	136.41	129.43	118.28	123.94	124.09	

TREND ANALYSIS

Sl. No.	EVALUATION CRITERIA	UNIT	FINANCIAL YEAR							
			2011-12	2012-13	2013-14	2014-15	2015-16	2016-17 MOU Very Good	2016-17 MOU Excellent	
xi.	Other Income	Rs. Crore	12.34	15.86	14.27	11.37	8.43	12.75	12.75	
xii.	Profit after Tax	Rs. Crore	26.08	10.71	1.32	(5.86)	(8.92)	8.86	10.03	
xiii.	Dividend	Rs. Crore	3.81	3.81	1.73	-	1.85	2.66	3.51	
xiv.	Dividend/ PAT	%	14.61	35.57	131.06	0	(20.74)	30	35	
xv.	PAT/ Net Worth	%	19.93	7.81	0.97	(4.53)	(7.54)	7.15	8.08	
xvi.	Dividend/ Net Worth	%	2.91	2.78	1.27	-	1.56	2.15	2.82	

Self declaration/certification by CPSE

It is hereby certified that the targets and actual achievements in respect of financial parameters have been worked out as per MoU Guidelines by adopting the norms and definitions laid down in MoU Guidelines for the year 2016-17. In case, any deviation is found at any point of the time, DPE is free to evaluate as per MoU Guidelines. CPSE has no right of claim in this regard.



Authorised Signatory

Contact us

Corporate, Engineering, Inspection & NDT Centre



NOIDA

Projects & Development India Ltd.
A-14, Sector-1, NOIDA-201301
Tel: +91-120-2529 842/43/47/51/53/54
Fax: +91-120-2529 801 / 2529 891
e-mail : noida@pdilin.com

Engineering - Centre



VADODARA

Projects & Development India Ltd.
Samta, Subhanpura, Vadodara-390 023
Tel: +91-265-2388 413/18/19/20/21
Fax: +91-265-2388 398/399
e-mail: baroda@pdilin.com


Catalyst & Environment Engineering Centre



SINDRI

Projects & Development India Ltd.
CIFT BUILDING , Sindri
Distt.Dhanbad, Jharkhand
Tel: +91-326-2251287 / 2245069
Fax: +91-326-2251272 / 2245707
e-mail: pdil@sancharnet.in

Inspection Offices



KOLKATA

Projects & Development India Ltd.
4/2, Karaya Road,
67, Shakespeare Sarani,
KOLKATA-700 017
Tel: +91-33-2280 1321/ 2282 0893
Fax: +91-33-22873274
e-mail : kolkatta@pdilin.com

MUMBAI

Projects & Development India Ltd.
Ashish Chambers, 5th Floor,
R.C. Marg, Mahul Road, Chembur
MUMBAI - 400 074
Tel: +91-22-25534052/ 25534041
Fax: +91-22-2554 0031
e-mail: mumbai@pdilin.com
pdilmumbai@mtnl.net.in

HYDERABAD

Projects & Development India Ltd.
Qr. 544-C/IV, BHEL Township,
Ramachandrapuram,
Hyderabad-502 032
Tel: +91-40-23182837, 23021365
e-mail: pdilhyd@yahoo.com

CHENNAI

Projects & Development India Ltd.
Rabiya Building, First Floor,
238, Royapetta High Road ,
Mylapore , CHENNAI-600 004
Tel: +91-44-2499 2374 / 2499 0433
Fax: +91-44-24992374
e-mail: chennai@pdilin.com

Certified :-



INSPECTION BODY
ISO/IEC17020:2012

Accreditation
Certificate



ISO 9001:2015

&

OHSAS 18001:2007

&

Mini-Ratna-1 Company

BENGALURU

Projects & Development India Ltd.
Door No. 45, First Floor,
Maurthi Layout, 16th Main Road End,
Vijay Nagar, Bengaluru-560 040
Tel. : +91-80-23402494
e-mail: ksrikantan@pdilin.com

VISAKHAPATNAM

Projects & Development India Ltd.
Qr. No. SFA-1/127, SFA Quarters,
Autonagar, P.O. BHPV,
Visakhapatnam
Tel: 23182387
e-mail: pdilvksp@yahoo.com

Visit us at: www.pdilin.com