

PROJECTS & DEVELOPMENT INDIA LIMITED

DETAILS OF PURCHASE ORDER / WORK ORDER / ARC ISSUED DURING THE MONTH OF November, 2019

Materials Management

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
SL.N O.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/E valuated L1	Contract No. & date	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies
1	11/PNMM/E/4803/ 2019-20/101122	Design and GA Drawing for Cryogenic Tank	Open Tender	21.08.2019	Two Bid System	04.09.2019	3	1) M/s B.Tank Engg. Pvt.Ltd. 2) M/s Vijay Tank & Vessels Ltd. 3) P-Mech Consultants Pvt.Ltd.	2	Yes	11/PNMM/P/48 03/2019-20 /4030000309 dt. 01.11.2019	M/s P-Mech Consultants Pvt.Ltd.	Rs.28,67,400/-	i) 1 Month for initial Submission ii) 10 days for submission of final documents after receipt of final comments by PDIL/Third Party
2	11/PNMM/E/4704/ 2019-20/101130	AMC for Vertiv Smart Rack Solution and Air Purifier at PDIL	Open Tender	19.09.2019	Two Bid System	03.10.2019	4	1) M/s PC Solutions Pvt. Ltd. New delhi 2) M/s CCS Computns Pvt.Ltd., New delhi 3) M/s Eunite Technologies Pvt.Ltd., New delhi 4) Intec Infonet Pvt.Ltd., New delhi	4	Yes	11/PNMM/ARC /4704/2019-20 /4030000310 dt. 21.11.2019	M/s eUnite Technologies Private Ltd	Rs. 21,77,100/-	For a period 3 (Three) years from the date of issuance of Contact / P.O.