

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF APRIL- 13

1	2	3	4	5	6	7	8	9	10	11	12	13	14	
SL. NO.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of tender	Nos. of tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tendererL1	Contract No. & date	Name of Contractor	Value of Contract	Scheduled date of completion of supplies
1	PSMM-DOF-ACS-114-12/100373	DOUBLE HOT PLATE	LIMITED	16/10/2012	SINGLE STAGE	20/11/2012	3	M/S. KANTEEN INDIA EQUIPMENT, KOLKATA, M/S. AMALGAMATE SUPPLIER, KOLKATA, M/S. P.K. ENTERPRISES, DHANBAD.	0	L1	4020000290 DTD. 18/04/2013	M/S. AMALGAMATE D SUPPLIERS	RS. 51,454/-/-	WITHIN 6-8 WEEKS FROM EFFECTIVE DATE OF P.O.
2	PSMM-CD02-SPS-157-13/100447	BEARINGS	LIMITED	20/03/2013	SINGLE STAGE	4/4/2013	3	M/S. AVM SALES SERVICES, KOLKATA, M/S. TAPARIA BROTHERS, KOLKATA, M/S. ACCURATE BEARING . KOLKATA.	0	L1	4020000291 DTD. 18/04/2013	M/S. TAPARIA BROTHERS, KOLKATA	RS. 37,430/-/-	WITHIN 10 DAYS FROM EFFECTIVE DATE OF P.O.
3	PSMM-MISC.JOB-162-13/100454	STREET LIGHT FITTING	LIMITED	27/02/2013	SINGLE STAGE	1/4/2013	3	M/S. MANMOHAN CORPORATION, KOLKATA, M/S. PRAKASH ELECTRICALS, DHANBAD, M/S. LADHURAM TOSNIWALS, KOLKATA.	0	L1	4020000292 DTD. 20/04/2013	M/S. PRAKASH ELECTRICALS , DHANBAD.	RS. 28,728/-	WITHIN 2-3 WEEKS FROM DATE OF P.O.
4	PSMM-ENV. AKS-86-12/100332	BOD INCUBATOR	LIMITED	16/08/2012	TWO STAGE	18/09/2012	3	M/S. INSTRUMEX, MUMBAI, M/S. ATOZ INFORMATICS, RANCHI, M/S. MATRIX ECO SOLUTION, DELHI	0	L1	4010000083 DTD. 23/04/2013	M/S. MATRIX ECO SOLUTION, NEW DELHI	RS. 75,012/-	WITHIN 6 WEEKS FROM DATE OF P.O.