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SECTION-I     
"INVITATION FOR BID (IFB)” 

 
Ref No: PNMM/PC-183/E-4021/NCB      Dated:  09.06.2023 
 
To,  
 
PROSPECTIVE BIDDERS 
 
SUB: GRID CONNECTIVITY TO TFL TO SUPPLY 90 MW POWER AND CONSTRUCTION OF 

220 KV LILO GIS AT TALCHER FERTILIZERS LTD 

 
Dear Sir/Madam, 
 
1.0 INTRODUCTION: 

1.1 GAIL ( India) Limited (GAIL), Rashtriya Chemicals & Fertilizers Limited (RCF), Coal 
India Limited (CIL) and Fertilizer Corporation of India Limited (FCIL) have formed a Joint 
Venture company in the name of Talcher Fertilizers Limited (TFL) hereinafter also 
referred to as “Owner”, intends to carry out the work of Grid Connectivity to TFL to 
supply 90 MW Power through Line in Line Out (LILO) Arrangement from 
existing 220KV TTPS-Rengali line and construction of 220 kV LILO GIS on 
item rate basis for its Ammonia Urea Plant, an integrated fertilizer and chemical 
complex comprising of Coal Gasification and Gas Purification Unit, Ammonia Synthesis 
Unit, Urea Plant, along with necessary offsite and utility facilities at Talcher Unit, Angul 
district, in the state of Odisha, India.    

 
1.2 GAIL (India) Limited is a Public Sector Unit under the Ministry of Petroleum & Natural 

Gas and Rashtriya Chemicals & Fertilizers Limited (RCF) & Fertilizer Corporation of 
India Limited (FCIL) are two Public Sector Units under the Ministry of Chemicals & 
Fertilizers and Coal India Limited (CIL) is a Public Sector Unit under the Ministry of Coal, 
Govt. of India. 

 
1.3 Projects and Development India Limited (PDIL), hereinafter referred to as PROJECT 

MANAGEMENT CONSULTANT (PMC) on behalf of M/s Talcher Fertilizers Ltd. (TFL), 
hereinafter referred as OWNER, has the pleasure of inviting bids from eligible domestic 
bidders to submit Bid ONLINE through Central Public Procurement (CPP) Portal under 
Single Stage Two Bid System, for the subject works. 

 
1.4         “PTC India Limited” hereinafter referred to as CONSULTANT, has been retained by M/s 

Talcher Fertilizers Ltd. (TFL), hereinafter referred as OWNER for providing consultancy 
services for “Grid Connectivity to TFL to supply 90 MW Power through Line in Line 
Out (LILO) Arrangement from existing 220KV TTPS-Rengali line and construction 
of 220 kV LILO GIS on item rate basis”. 
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2.0  The brief details of the tender are as under: 

 

(A) NAME OF WORK / BRIEF 
SCOPE OF SERVICE/JOB 

GRID CONNECTIVITY TO TFL TO SUPPLY 90 MW 
POWER AND CONSTRUCTION OF 220 KV LILO 
GIS AT TALCHER FERTILIZERS LTD 

(B) NIT NO. & DATE PNMM/PC-183/E-4021/NCB DATED 09.06.2023 

(B1) TYPE OF TENDER OPEN DOMESTIC COMPETITIVE BIDDING 

(C) TYPE OF BIDDING SYSTEM 

SINGLE BID 
SYSTEM 

 

 

TWO BID SYSTEM 
 
 
 

 

 

(D) 

TYPE OF TENDER 
 

 

E-TENDER 
(CPP PORTAL) 

 

 
MANUAL  

 
 
 
 
 
 
 

(E) COMPLETION  PERIOD 
Please Refer Clause 14.0 of SPECIAL CONDITIONS 
OF CONTRACT. 
 

(F) BID SECURITY /EARNEST 
MONEY DEPOSIT (EMD) 

APPLICABLE  

NOT APPLICABLE  
 

 
 
 
 
 
 

 
EMD value:  Rs. 71.99 Lakh (Rupees Seventy One  
Lakh and Ninety Nine Thousand Only) 
 
Exempted Bidders (i.e. MSEs, Start-ups and Govt 
Dept./PSUs) are required to submit declaration for 
Bid security as per Form F-2B (Refer clause no.16 of 
ITB). 

(G) AVAILABILITY OF TENDER 
DOCUMENT ON WEBSITE(S) 

 
(i) CPP Portal (https://eprocure.gov.in/eprocure/app) 

  (ii) TFL Website - http://tflonline.co.in 
(iii) PDIL website - www.pdilin.com 
 

(H) LAST DATE OF RECEIPT OF 
BIDDER’S PRE-BID QUERIES 

Not Applicable 

 

 

 

 

√ 

 

√ 
 

 

 

√ 

https://eprocure.gov.in/eprocure/app
http://tflonline.co.in/
http://www.pdilin.com/
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(I) 

DATE, TIME OF PRE-BID 
MEETING 
(Through Video Conferencing) 
 

Not Applicable 

(J) BID SUBMISSION START 
DATE 26.06.2023 at 15:00 Hrs  (IST) 

(K) BID CLOSING DATE 10.07.2023 at 15:00 Hrs. (IST) 

 
(L) 

 
BID OPENING DATE 11.07.2023 at 15:00 Hrs. (IST) 

(M) Address for Communication   

(i) PDIL M/s Projects & Development India Limited,  
P.D.I.L Bhawan, A-14, Sector-1,  
Noida, (PIN 201301)  
Dist. Gautam Budh Nagar (UP). (India) 
 
Kind Attention:  Mrs. Anjali Thakur, 
                         Dy. General Manager (M.M)                   
Fax no. : +91-120-2529801 
Tel no.  :  +91-120-2529842 
E-mail :      anjali@pdilin.com     
                  alam@pdilin.com 

(ii) TFL M/s Talcher Fertilizers Ltd. (TFL),  
C/O GAIL Training Institute, 
PARC Building, Plot No. 24, Sector-16A   
Film City, Noida 
District – G.B. Nagar, 
U.P. - 201301 

 

Kind Attention :  Mr. Satyabrata Mishra 
                          General Manager (Projects) 
Tel No.      :  +91-9927339444  
E-mail :   smishra@gail.co.in; mannapaul@gail.co.in 

(N) Original Documents to 
be submitted at  

Projects & Development India Limited,  
(Materials Management Department) 
 P.D.I.L Bhawan, A-14, Sector-1,  
 Noida, (PIN 201301)  
 Dist. Gautam Budh Nagar (UP). (India) 
 
 Kind Attention:  Mrs. Anjali Thakur ,  
                          Addl. General Manager (M.M) 
 Fax no. :  +91-120-2529801 
 Tel no.  :  +91-120-2529842 
  E-mail   :   anjali@pdilin.com     

(O) Contact Person for Site 
visit  

M/s Talcher Fertilizers Ltd. (TFL),  
Administrative Building, 
Talcher, Post: Vikrampur, 

mailto:smishra@gail.co.in
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In case the days specified above happens to be a holiday in TFL/PDIL, the next working day 
shall be implied. 

 
3.0 Bids must be submitted strictly in accordance with Clause No. 11 of ITB (Section-III of tender) 

depending upon Type of Tender as mentioned at Clause no. 2.0 (D) above. The IFB is an 
integral and inseparable part of the bidding document. 
 

4.0 Bid must be submitted only on CPP Portal (https://eprocure.gov.in/eprocure/app). Further, 
the following documents in addition to uploading the bid on CPPP’s Portal  shall also be 
submitted in Original (in physical form) within 7 (seven) days(*) from the bid due date, 
provided the scanned copies of the same have been uploaded in e-tender by the bidder 
along with e-bid within the due date and time to the address mentioned in Clause no. 2.0 (M) 
of IFB:- 
 
i) EMD (for all bidders except exempted category) /Declaration for Bid Security (for 

exempted bidders) 
ii) Power of Attorney  
iii) Integrity Pact  
iv) TPI Letter 
v) Line of Credit (If applicable) 
 

5.0 Bidder(s) are advised to quote strictly as per terms and conditions of the tender documents 
and not to stipulate any deviations/exceptions. 
 
 

6.0 Any bidder, who meets the Bid Evaluation Criteria (BEC) and wishes to quote against this 
Tender Document, may download the complete Tender Document along with its 
amendment(s) if any from websites as mentioned at 2.0 (G) of IFB and submit their Bid 
complete in all respect as per terms & conditions of Tender Document on or before the 
Due Date & Time of Bid Submission. 
 
 

7.0 Bid(s) received from bidders to whom tender/information regarding this Tender Document 
has been issued as well as offers received from the bidder(s) by downloading Tender 
Document from above mentioned website(s) shall be taken into consideration for 
evaluation & award provided that the Bidder is found responsive subject to provisions 
contained in Clause No. 2 of ITB (Section-III of tender). 
 
 
The Tender Document calls for offers on single point “Sole Bidder” responsibility basis 
(except where JV/Consortium bid is allowed pursuant to clause no. 3.0 of ITB) and in total 
compliance of Scope of Works as specified in Tender Document. 
 
 

Dist: Angul, Pincode-759106, 
Odisha 
 
Kind Attention:  Mr. Satyabrata Mishra  
                            General Manager (Projects) 
Tel No.      :  +91-9927339444  
E-mail        :  smishra@gail.co.in   

https://eprocure.gov.in/eprocure/app


Page | 6  
 

8.0 Any revision, clarification, corrigendum, time extension, etc. to this Tender Document will 
be hosted on the website(s) only as mentioned at 2.0 (G) of IFB. Bidders are requested to 
visit the CPP Portal regularly to keep themselves updated. No complaint/representation 
shall be entertained from bidders in case they do not see / download the amendments, etc. 
issued to the tender document by TFL from time to time on the CPP Portal. 

 
9.0 All bidders who are willing to submit their bid are required to submit F-6 (Acknowledgement 

cum Consent letter) duly filled within 7 days from date of receipt of tender information. 
 

 
This is not an Order. 
 
 
Thanking You, 
For and on behalf of  
Talcher Fertilizers limited 
 
 
 
 
(Anjali Thakur) 
Dy. General Manager (M.M) 
Projects & Development India Limited 
  



Page | 7  
 

 

 

PHYSICAL DOCUMENTS (EMD/Declaration for Bid Security, POA, Integrity Pact & TPIA 
Letter) 

 

Tender Document No.     :        PNMM/PC-183/E-4021/NCB dated 09.06.2023 

 

Description                       : GRID CONNECTIVITY TO TFL TO SUPPLY 90 MW POWER 
AND CONSTRUCTION OF 220 KV LILO GIS AT TALCHER 
FERTILIZERS LTD 

 
Due Date & Time          :     10.07.2023 at 15:00 hrs. 

 

From: 
…………………………………… 
 …………………………………… 
…………………………………… 
 …………………………………… 

To: 
M/s Projects & Development India Limited,  
P.D.I.L Bhawan, A-14, Sector-1,  
Noida, (PIN 201301)  
Dist. Gautam Budh Nagar (UP). (India) 

  
Kind Attention: Mrs. Anjali Thakur 

                          Dy. General Manager(M.M) 
 

(To be pasted on the envelope containing Physical Document) 

======================================= 
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SECTION-II 
 
1.0 BID EVALUATION CRITERIA (BEC) 
 

Bids are hereby invited from competent Domestic Bidders meeting the technical and financial 
criteria of respective BEC stated hereunder. 
 
Evaluation of Techno-Commercial offers shall be carried out for only those Bidders who shall 
meet the BEC. 
 

(A) Technical Criteria: 
          

A.1 The bidder must have completed at least One or Two or three “Similar work*”, in previous 
Seven (07) years reckoned from the original bid opening date 

 
(i)    The bidder must have completed One “Similar work”, having completed value of               

not less than INR 67.96 Crore (including tax & duties).  

OR 
 
 

(ii)   The bidder must have completed Two “Similar work”, having completed value of         
not less than INR 42.47 Crore (including tax & duties).  

OR 
 

(iii)  The bidder must have completed Three “Similar work”, having completed value of         
not less than INR 33.98 Crore (including tax & duties).  

“Similar work” shall mean the following: 
 

Design/ Engineering/ Detail Engineering, Procurement, Erection/ Installation, Testing/ 
Commissioning including civil works of 220kV or above voltage class Indoor Double Bus 
Gas Insulated Substation (GIS) / Switchyard. 
 
OR 

In case, the bidder does not meet the Design/ Engineering/ Detail Engineering with respect 
to above similar work, the bidder still be considered, provided: 

 
a)  The bidder should have experience of Procurement, Erection/ Installation, Testing/ 

Commissioning including civil works of 220kV or above voltage class Indoor Double Bus 
Gas Insulated Substation (GIS) / Switchyard. 

 
 



Page | 10  
 

b)  Bidder engages a back-up consultant/technical collaborator/agency for design and 
engineering of “220kV voltage class Indoor Double Bus Gas Insulated Substation (GIS) / 
Switchyard”, who meets the requirement in respect of design and engineering of 220kV or 
above voltage class Indoor Double Bus Gas Insulated Substation (GIS)/ Switchyard. 
However, the ultimate responsibility lies with the bidder. 

 
c)    The bidders furnishes along with his bid the MoU (or Letter of Agreement or letter of 

consent) with the above back-up consultant/technical collaborator/agency/. Above back-up 
consultant/ technical collaborator/agency shall not be changed thereafter. 
 
Note: In case bidder has executed and completed composite works which includes any of 
the qualifying works(s) stated above i.e. (A.1), then value of such qualifying works out of 
the total value of composite works shall be considered for the purpose of qualification. 
 

A.2  The said “Similar Work” referred at A.1 as stated above must have been in operation for 
at least 1 (one) year as on the original bid opening date from the Date of Acceptance / 
Commissioning of the works. 

 
A.3 Applicability of Policy for providing preference to Domestically Manufactured Iron & 

Steel (DMI & SP) products. 
 
Bidder should have minimum prescribed domestic value addition requirement in line with 
the Domestic Manufactured iron & Steel Policy (DMI & SP) for the Iron & Steel products 
involved in execution of the contract. Bidder shall submit affidavit from the domestic 
manufacturers of such Iron & steel products as per the Form-I mentioned in the policy 
document. 

A bidder who is not manufacturer of Iron & Steel product and is unable to submit the 
Affidavit from domestic manufacturers at bidding stage, such bidder can submit the Affidavit 
issued by domestic manufacturers after placement of order. In this case bidder along with 
his bid shall submit an undertaking as per attached format in NIT.  

If a bidder does not submit above affidavit/ undertaking as per format, the offer of bidder 
shall be rejected. 

Additional Notes to Technical Criteria: 
 

I. Job completed by a Bidder for its own plant/ project cannot be considered as   experience 
for the purpose of meeting BEC of the tender. However, jobs completed for Subsidiary/ 
Fellow subsidiary/ Holding company will be considered as experience for the purpose of 
meeting BEC subject to submission of tax paid invoice(s) duly certified by Statutory Auditor 
of the Bidder towards payments of statutory tax in support of the job completed for 
Subsidiary/ Fellow subsidiary/ Holding company. Such Bidders to submit these documents 
in addition to the documents specified to meet BEC. 

 
II. The bidder must submit the completion certificate/acceptance certificate issued by Order 

issuing authority/end user/ owner (or their consultant who has been duly authorized by them 
to issue such certificate) only after completion of work/ supply in all aspects. 
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III. Only documents (Work order, completion certificate, execution certificate etc.) which have 
been referred /specified in the bid shall be considered in reply to the queries during 
evaluation of bids. 

 
IV. In case more than one contract/order/agreement/DLOA are emanating against same 

tender, these contracts are to be considered as single contract for evaluation of credentials 
of a bidder for meeting their experience criteria.   

 
V. Experience of bidder acquired as a subcontractor is acceptable against submission of 

certificate from End User/ Owner by such bidder along with other specified documents. 
 

VI. Bids from Consortium/ Joint Venture shall not be accepted. 
 

VII. If a Bidder has executed “Similar work” in the capacity of Joint Venture/ Consortium partner, 
his experience shall be considered to the extent of scope of work defined under the Joint 
Venture/ Consortium Agreement. 
 

(B) Financial Criteria: 
 

B.1  The Average Annual Turnover of the bidder in any one of the last three (03) preceding 
financial years should be at least INR 36.41 Crore. 

 
B.2 Net Worth of the bidder should be positive as per last audited financial year. 
 
B.3   The Bidder should have minimum working capital equal to INR 7.28 Crore as per last 

audited financial year. However, if the bidder’s working capital is negative or inadequate, 
the bidder shall submit a letter from their Bank having Net worth of the bank not less than 
Rs. 100.0 Crore (or equivalent USD), confirming the availability of line of credit for INR 7.28 
Crore. The line of credit from bank shall be submitted strictly as per prescribed format. 
 
“Notes for B.1, B.2 & B.3” 

 
Annual Turnover: Preceding 3 financial years mentioned in aforesaid BEC refer to 
immediate 3 preceding financial years wherever the closing date of the bid is after 30th 
September of the relevant financial year. In case the tenders having the due date for 
submission of bid up to 30th September of the relevant financial year, and audited financial 
results of the immediate 3 preceding financial years are not available, the audited financial 
results of the 3 years immediately prior to that will be considered. Further, in case bidder is 
meeting the Annual Turnover criteria of BEC based on Audited Financial Statement of any 
one of the preceding 3 financial years (as mentioned above), the same shall suffice and 
bidder may submit prescribed format accordingly. 
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Net Worth/Working Capital: Immediate preceding financial year mentioned in aforesaid 
BEC refer to audited financial results for the immediate preceding financial year wherever 
the closing date of the bid is after 30th September of the relevant financial year. In case the 
tenders having the due date for submission of bid up to 30th September of the relevant 
financial year, and audited financial results of the immediate preceding financial year is not 
available, in such case the audited financial results of the year immediately prior to that 
year will be considered. 

 
Bidder is to submit Audited Financial Statement of immediate preceding financial years (as 
mentioned above) along with format F-10 accordingly for Networth / Working Capital. 

 
Any shortfall information / documents on the Audited Annual Report / Financial Statement 
of the Bidder and/or line of credit for working capital issued on or before the final bid due 
date can only be sought against Commercial queries (CQs). Any information/ documents 
issued post final bid due date shall not be considered for evaluation. 
 

(C) General Notes (for both Technical BEC and Financial BEC) wherever applicable: 
 

Exchange rate for conversion of currency for evaluation of documents relating to BEC (if 
applicable): 
  
Exchange rate for Conversion of Currency for evaluation of documents submitted by 
bidders for BEC which are in a currency other than INR, shall be as follows: 

 
a) BEC (Technical): Bill Selling (foreign exchange) Rate of State Bank of India as 

prevailing on the date of award of order / contract submitted by bidder. 
 

b) BEC (Financial) 
 

(i) For Annual Turnover: The average of Bill Selling (foreign exchange) Rate of 
State Bank of India as prevailing on the First date and Last date of the 
respective Financial Year. 

 
(ii) For Net Worth & Working Capital: The Bill Selling (foreign exchange) Rate of 

State Bank of India as prevailing on the Last date of the respective Financial 
Year 

 
c) In case, the SBI Selling rate is not available as on the date of conversion as specified 

above for respective cases, the exchange rate for conversion of currency shall be 
taken from the internet, such as - 

 
https://www.xe.com/currencyconverter 
https://economictimes.indiatimes.com/markets/forex/currency-converter 
https://www.oanda.com/currency/converter 
 
 

https://www.xe.com/currencyconverter
https://economictimes.indiatimes.com/markets/forex/currency-converter
https://www.oanda.com/currency/converter
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(D)    BEC for START-UPS: 
 

The Technical and Financial BEC as stipulated above shall also be applicable for start-
ups.  

 (E)  Documents to be submitted for Compliance to BEC 
 

(i) Technical  Criteria of BEC: 
 
To meet the criteria of A.1, above, Bidder must submit copy of Detailed Letter of 
Acceptance (DLOA) / Work Order /relevant extract of work Order/ Contract Agreement 
along with detailed scope of work and Completion / Acceptance Certificate. Such 
certificate shall be issued by order issuing authority Owner/End user. 

 
The Detailed Letter of Acceptance (DLOA) / Work Order / Contract Agreement must 
inter alia include Scope of work, completion time, contract value, etc. Similarly, the 
Completion Certificate/ Acceptance Certificate must clearly indicate reference of 
relevant work order/DLOA/Contract Agreement, Name of Work, Completed order value 
and date of completion. 
 
To meet the criteria of A.2, above a certificate in respect of minimum one year 
successful operation of the Plant/ System from the date of acceptance/Commissioning 
of work issued by the Owner/End user is to be submitted by the Bidder. 

 
Memorandum of understanding (MoU) (or letter of Agreement or Letter of 
Consent)/Agreement document with backup consultant/Technical Collaborator/Agency 
to meet the requirement of clause no. A.1 Similar work. 
 
In cases where bidder has executed the “Similar work” as a sub-contractor, such 
Completion certificate and Operation certificates (for compliance to A.1 above) issued 
by the “Order issuing Authority “is also acceptable, provided that a certificate or letter 
from the End User/Owner is submitted that the bidder has worked as a sub-contractor 
for that project. 

 
To meet the criteria A.3 above, Bidder shall submit affidavit from the domestic 
manufacturers of Iron & steel products as per the Form-I enclosed with the policy 
documents. A bidder who is not manufacturer of Iron & Steel product and is unable to 
submit the Affidavit from domestic manufacturers at bidding stage, such bidder can 
submit the Affidavit issued by domestic manufacturers after placement of order. In this 
case bidder along with his bid shall submit an undertaking as per prescribed format. 
 
Any other documents to establish the bidder meets BEC requirements. 
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Note: Above is indicative list of documents. Bidder shall ensure that all requisite 
documents are furnished in the bid to justify qualification of bidder with respect to bidder 
qualification requirements. 
 
(ii) Financial Criteria of BEC: 

 
(a) To meet the criteria for Sr. No. B.1, Bidder shall submit the Audited Financial 

Statements of the company for last three (03) preceding financial years. 
 

(b) To meet the criteria for Sr. No. B.2, Bidder shall submit the Audited Financial 
Statements of the last financial year. 

 
(c) To meet the criteria for Sr. No. B.3, Bidder shall submit the Audited Financial 

Statements of last financial year along with (i) Bank’s Letter (if applicable)  
 
(d) If the bidder’s working capital is negative or inadequate, the bidder shall 

submit a letter from their bank having net worth not less than Rs.100 Crores (or 
equivalent USD), confirming the availability of line of credit for 
working capital amount mentioned herein above. The line of credit letter from bank 
to be submitted strictly as per prescribed format. 

 
For E (ii) above, the “Notes for B.1, B.2 & B.3 under B” (Financial Criteria of 
BEC) shall apply. 

  
 (iii)  Bidder shall submit Checklist as per prescribed format in respect of documents to 

be submitted by bidder towards BEC. 
 

(F)  Authentication of documents submitted against BEC 
 

1. Technical BEC 
 

All documents in support of “Technical Criteria” of Bid Evaluation Criteria (BEC) 
furnished by the bidders shall be verified and certified by any one of the following 
independent third party inspection agency (as per prescribed format): 
1. SociétéGénérale de Surveillance (SGS) 
2. Gulf Lloyds Industrial Services (India) Pvt. Ltd (GLISPL) 
3. International Certification Services (ICS) 
4. Bureau Veritas (Ind.) Pvt. Ltd (BVIS) 
5. DNV GL 
6. TUV Rheinland (India) Pvt. Ltd. 
7. TÜV SÜD South Asia Pvt. Ltd. 
8. TUV India Pvt. Ltd. (TÜV Nord Group) 
9. Intertek India Pvt. Ltd. 
10. Moody International (India) Pvt. Ltd.  
11. RINA India Pvt. Ltd. 
12. Tata Projects Ltd. 
13. Competent Inspectorate and Consultants LLP 
14. ABS Industrial Verification (India) Pvt. Ltd 

 

javascript:;
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Further, TPIA will provide in addition a certificate toward verification and certification of 
documents pertaining to Technical Bid Evaluation Criteria (BEC) as per prescribed 
proforma and the same will be submitted by bidder in their bid. 

 

All charges of the Third party for verification and certification shall be borne 
by the Bidder. 
 
If any above mentioned agency themselves are participating in bidding, then they shall 
authenticate the documents by a different agency from the list given above.     

 
2.     Financial BEC 

 
Bidder shall submit “Details of financial capability of Bidder” in prescribed format (F-10) 
duly signed and stamped by a chartered accountant/ Certified Public Accountant 
(CPA). 

 
Further, copy of audited annual financial statements submitted in bid shall be duly 
certified/ attested by Notary Public with legible stamp. 

 
2.0  EVALUATION METHODOLOGY: 

 
The subject work is indivisible and complete work shall be awarded to successful overall 
lowest bidder as per evaluation methodology described below.  
 
(i) Total quoted price as per SOR inclusive of all taxes & duties including GST after 

arithmetic correction of errors (if any). 
 
(ii) In case any cess on GST is applicable, same shall also be considered in evaluation. 
 
(iii) In case any unregistered bidder is submitting their bid, their prices will be loaded 

with applicable GST (CGST & SGST/UTGST or IGST) while evaluation of bid (if 
applicable as per Govt. Act/Law in vogue).  

 
(iv)  The Price Evaluation will be subject to applicability of Purchase Preference Policies
   as mentioned in the tender document. 
 
Note: In case e-Reverse Auction (eRA) becomes applicable (i.e. in case 4 or more techno-
commercially acceptable bids are received), then eRA shall be conducted on the “Total 
overall cost” basis. Break up of prices after eRA will not be sought and rate of each item of 
SOR shall be worked out after applying uniform reduction (i.e. based on total price received 
after eRA and original total evaluated price). While working out rate of each items, unit rate 
upto two decimals only will be considered and the figures beyond two decimals shall be 
ignored without rounding off (e.g. if item rates after applying uniform reduction works out to 
10.910 or 10.912 or 10.915 or 10.919, the rate will be considered as 10.91). 

  



Page | 16  
 

 
3.0 Applicability of Public Procurement (Make in India) Policy 

 
The said policy shall be applicable for this package. Further, as the work is non 
divisible/non-splittable, therefore, the relevant provisions of policy shall be applicable. The 
minimum local content and all other provisions shall be as per Public Procurement (Make in 
India) Policy [latest policy no. P-45021/2/2017-PP (BE-II) dated 16th September, 2020 or as 
updated from time to time]. 

4.0 Applicability of purchase preference of MSE’s 
 

Considering that the subject work falls under “Works Contract”, Purchase  preference    
to MSE’s Bidders shall not be applicable as per government guidelines. 
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Appendix-I 

 
 

Format for Undertaking from TPIA 
(on TPIA letter head duly stamped & signed) 

 
Ref.:                                                                                                                               Date : 
 
To, 
 
Talcher Fertilizers Limited.  
…………………. 
……………….. 
…………… 
 
Dear Sir, 
 
Subject:  Verification and certification of documents pertaining to Technical Bid Evaluation 

Criteria (BEC) 
 
Ref : Tender no. ………………….. for  ……………………………. 
 
 
M/s.  …………………………….having Registered  office 
at………………………………………….intend to participate in above referred tender of 
Talcher Fertilizers Limited having its registered off ice at Plot 2/H, Kalpana Area, 
BJB Nagar, Khordha, Bhubaneswar-751014. 
 
The tender conditions stipulates  that the BIDDER shall submit Documents pertaining to 
Technical Bid Evaluation Criteria (BEC) duly verified and certified by designated independent 
Third Party Inspection Agency. 
 
In this regard, this is to certify that copies of documents pertaining to Technical Bid Evaluation 
Criteria (BEC) submitted to us by the bidder have been verified and certified by us with the 
originals and found to be genuine. We have signed and stamped on the copies of all the 
verified and certified documents. 
 
 
 
(Signature of a person duly authorized to 
Sign on behalf of the TPIA) 
(Seal of the Company) 
Name: ………………………….. 
Contact No………………… 
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Appendix-II 

 
 
 
 
 
 
 
 
 

POLICY FOR PROVIDING PREFERENCE TO DOMESTICALLY 
MANUFACTURED IRON & STEEL PRODUCTS  

IN GOVERNMENT PROCUREMENT 
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~\3%lf~~.,W

31 ~ 3NC1Tmm 'fiT ~ ~ garr ~ tl d1t'd fm ~ ~
7311 20%~
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32
~ 0NClTmTIf 'fiT~ cmR, m, ~, ~ ~, fFm a1h:

7312 20%mm ~ ~ fcl?J)cn~~ it ~ <; ~ l8IT

~ 0NClTmTIf 'fiTq.;'1ffj~1~ ~ ~ ~ \ifR ~ ~ ~
33 g3lT cmR; ~ ~ g-3lTP:1 3T~ ~ ~ cmR, ~ ~ 7313 20%

g-3lT0NClT~ aitt ~ ~ it ~ ~ g3lT~ cmR

34
~ 0NClTmTIf em: 'fiT~, ~ afR q.;'1ffj~I;~ 0NClTmTIf

7314 20%
'fiT~ ~ g3lT~

35 ~ 0NClTmTIf 'fiT$r afR ~ ~ 7315 20%

36 ~ONClTmTIf'fiTm, ~q~<;,~ afR~~ 7316 20%

37 ~~mTIf<Fr~ 7317 20%

38 ~~mTIf<Fr~ 7318 20%

39 ~~mTIf<Fr~ 7319 20%

40 ~ 0NClTmTIf 'fiTm afR fm".~ ~ ~ 7320 20%

~ 0NClT mTIf 'fiT ~, ~, ~, ~ (~ ~ ~ ~

41
~ GlI~<:1U~ ~ ~ ~ ~), GlI'(~if'Ii\l1,~l1t~4,frn"

7321 20%m-, ~ cnmt aitt m ~-f4?J)d1~ ~ \3q<fl,(OIaitt ~
~

~ ONClTmTIf'fiT~~~~"t~4C'.:'( ~ fcl?J)cn~~iT

42 ~ <; ~ l8IT ~ aitt ~ ~; ~ 0NClTmTIf 'fiT~ ~
7322 20%aitt ~ ~ ~ ~ f4?J)d1~~ it ~ <; ~ l8IT ~, ~

0NClT~ \ill"~ it ~ ~ aittm~ cp) ~nfm;r.m~

43 ~ 0NClTmTIf 'fiTmaitt m ~ ~ aitt ~ ~ 7323 20%

44 ~ 0NClTmTIf 'fiTWtW m aitt \3~4>qIt~ 7324 20%

45 ~ 0NClTmTIf 'fiT~ CfiTRmlfR 7325 20%

46 ~ 0NClTmTIf 'fiTfcl?J)J)~ mTIf aitt ~ ~ 7326 20%

47 m 0NClT~ ~ cirtr \ill"m aWl"~ ~ ~ 8605 50%

48 m 0NClT~ ~ ~ aitt~ \ill"m aWl"~ ~~ 8606 50%

m 0NClT ~ <;11 eN lOt">1 flCl 'fiT ~ 0NClT ~ ~ ~ 8607 50%
49 ~, ~~, ~ aitt ~ ~ g3lT~ aitt ~

~

!¥I( un' #" mfin;r fii;rr 1fT[ ~ eiillfdifi ~ filPiffaa f!TT ~ • iff 8kPfrr ""'" ~ <iT qfUW6C ifi JfT1T
ifi ~ #"mfih;r fiPlr 1fW tin

[~. "ft. ~-13026/1/2020-311{ilil]

tiWJ;r~, 3l1R ~



8 THE GAZETTE OF INDIA: EXTRAORDINARY [PART II-SEC. 3(i)]

MINISTRY OF STEEL
NOTIFICATION

New Delhi, the 31st December, 2020
G.S.R. 1(E).- The amendments in. the Policy for providing preference to domestically

manufactured Iron & Steel products in Government procurement (DMI&SP Policy)-Revised, 2019 is
hereby published for general information.

"No. S-13026/1/2020- IDD

Ministry of Steel

ID Division

Udyog Bhawan,

New Delhi 31st December, 2020
Sub.: Amendments / additions to the Policy for Providing Preference to Domestically Manufactured

Iron & Steel Products in Government Procurement - revised, 2019
The following amendments / additions to the Policy for Providing Preference to Domestically

Manufactured Iron & Steel Products in Government Procurement - revised, 2019 (DMI&SP revised, 2019)
are applicable with immediate effect. These amendments / additions shall not apply to any tender or
procurement for which notice inviting tender or other form of procurement solicitation has been issued
before the issue of this notification.

I - Amendments: Table 1

SI. Existing Clause in DMI&SP revised, 2019 Amended Clause in DMI&SP revised, 2019
No.

1 Clause 1.3: Clause 1.3: The policy is applicable to every
The policy is applicable to every Ministry or Ministry or Department of Government and all
Department of Government and all agencies/entities under their administrative
agencies/entities under their administrative control and to projects funded by these agencies
control and to projects funded by these agen~ies for purchase of lTon & steel products for

government projects. All Central Sector Schemesfor purchase of iron & steel products for (CS)lCentrally Sponsored Schemes (CSS) forgovernment projects. However, this policy shall
not apply for purchase of iron & steel products which procurement is made by States and Local
with a view to commercial resale or with a view Bodies, would come within the purview of this

to use in the production of goods for commercial Policy, if that project / scheme is fully / partly
sale. funded by Government of India. However, this

policy shall not apply for purchase of iron & steel
products with a view to commercial resale or with
a view to use in the production of goods for
commercial sale.

2 Clause 2.13: Domestic value addition shall be Clause 2.13: Domestic value addition means -
the net selling price (invoiced price excluding amount of value added in India which shall be the
net domestic taxes and duties) minus the landed total value of the item to be procured / sold
cost of imported input materials at the (excluding net domestic indirect taxes) minus the
manufacturing plant in India (including all value of imported content in the item (including
customs duties) as a proportion of the net selling all customs duties) as a proportion of the total
price, in percent. The 'domestic value addition' value of the item to be procured / sold, in
definition shall be III line with the percent. The 'domestic value' addition' definition
DPIIT(formerly DIPP) guidelines, and shall be shall be in line with the DPIIT (formerly DIPP)
suitably amended in case of any changes by guidelines, and shall be suitably amended in case
DPIIT in the future. For the purpose of this of any changes by DPIIT in the future. For the
policy document, domestic value addition and purpose of this policy document, domestic value
local content have been used interchangeably. addition and local content have been used

interchangeably.
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3 Clause 5.1.5

The policy is applicable to all projects funded by
Ministry or Department of Government and all
agencies/ entities under their administrative
control for purchase of iron & steel products.

4 Clause 5.1.6: The policy shall be applicable to
projects where the procurement value of iron
and steel products is greater than Rs. 25 crores.
The policy shall also be applicable for other
procurement (non-project), where annual
procurement value of iron and steel products for
that Government organization is greater than Rs.
25 crores.

5 Clause 7.2: Domestic value addition shall be the
net selling price (invoiced price excluding net
domestic taxes and duties) minus the landed cost
of imported input materials at the manufacturing
plant in India (including all customs duties) as a
proportion of the net selling price, in per cent.

6 Clause 7.3: It is recommended that each bidder
participating In the tender process should
calculate the domestic value addition using the
below formula below so as to ensure the
domestic value addition claimed is consistent
with the minimum stipulated domestic value
addition requirement of the policy.

For iron and steel products
% domestic value addition

Net selling price of final product - landed cost
of imported iron or steel at the plant---------------
-------------------------- X 100 %

Net selling price of final product

For capital goods

% domestic value addition

Net selling price offinal product - landed cost
of imported iron or steel at the plant

--------------------------------------- X 100 %

Net selling price offinal product

Clause 5.1.5: The policy is applicable to all
projects funded by Ministry or Department of
Government and all agencies/ entities under their
administrative control for purchase of iron & steel
products. All Central Sector Schemes
CCS)lCentrally Sponsored Schemes CCSS) for
which procurement is made by States and Local
Bodies, would come within the purview of this
Policy, if that project / scheme is fully / partly
funded by Government of India.

Clause 5.1.6 The policy shall be applicable to
projects where the procurement value of iron and
steel products (Appendix - A of the DMI&SP
Policy) is greater than Rs. 5 lakhs. The policy
shall also be applicable for other procurements
(non-project), where annual procurement value of
iron and steel products for that Government
organization is greater than Rs. 5 lakhs. However,
it shall be ensured by procuring entities that
procurement is not split for the purpose of
avoiding the provisions of this policy.

Clause 7.2: Domestic value addition means -
amount of value added in India which shall be the
total value of the item to be procured / sold
(excluding net domestic indirect taxes) minus the
value of imported content in the item (including
all customs duties) as a proportion of the total
value of the item to be procured / sold, in percent.

Clause 7.3: It is recommended that procuring
Government agency / bidder participating in the
tender process should calculate the domestic
value addition using the below formula so as to
ensure that the domestic value addition claimed is
consistent with the minimum stipulated domestic
value addition requirement of the policy.

For iron and steel products& capital goods

% domestic value addition

Total value of the item to be procured / sold
(excluding net domestic indirect taxes) - the value
of imported content in the item (including all
customs duties)

------------------------------------------ X 100 %

Total value of the item to be procured / sold

II - Following amendment is made to the Appendix A of the DMI&SP revised, 2019 :- Wherever
minimum domestic value addition of 15% is specified in the Appendix - A of the DMl&SP revised, 20 19
under the column Minimum domestic value addition requirement, same shall be replaced
with 20% minimum domestic value addition). (Revised Appendix - A is attached)
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3

III - Additions / Insertions: Table 2

SI. No. Added / Inserted Clause in DMI&SP revised, 2019
I Clause 5.1.13 is inserted below Clause 5.1.12 as:

Clause 5.1.13: No Global Tender Enquiry (GTE) shall be invited for tenders related to
procurement of iron and steel products (Appendix-A of the DMI&SP Policy). No Global Tender
Enquiry (GTE) shall be ~nvited for tenders related to procurement of Capital Goods for
manufacturing iron & steel products (Appendix- B of the DMI&SP Policy) having estimated value
upto Rs. 200 Crore except with the approval of competent authority as designated by Department
of Expenditure.

2 Clause 6.9 is inserted below Clause 6.8 as:
Clause 6.9: Specifications in Tenders and other procurement solicitations:
6.9.1 Every procuring entity shall ensure that the eligibility conditions in respect of
previous experience fixed in any tender or solicitation do not require proof of supply in other
countries or proof of exports.

6.9.2 Procuring entities shall endeavour to see that eligibility conditions, including on
matters like turnover, production capability and financial strength do not result in
unreasonable exclusion of local supplier' who would otherwise be eligible, beyond what is
essential for ensuring quality or creditworthiness of the supplier.
6.9.3 Procuring entities shall, within 2 months of the issue of this policy review all existing
eligibility norms and conditions with reference to sub-paragraphs 6.9.1 and 6.9.2 above.
6.9.4 If Ministry of Steel is satisfied that Indian suppliers of iron and steel products are not
allowed to participate and! or compete in procurement by any foreign government due to
restrictive tender conditions which have direct or indirect effect of barring Indian companies such
as registration in the procuring country, execution of project of specific value in the procuring
country etc., it may, if deemed appropriate, restrict or exclude bidders from that country from
eligibility for procurement ofthat item and! or other items relating to Ministry of Steel.
6.9.5 For the purpose of sub-paragraph 6.9.4 above, a supplier or bidder shall be considered to
be from a country if (i) the entity is incorporated in that country, or (ii) a majority of its
shareholding or effective control of the entity is exercised from that country; or (iii) more than
50% of the value of the item being supplied has been added in that country. Indian suppliers shall
mean those entities which meet any of these tests with respect to India. The term 'entity' of a
country shall have the same meaning as under the FDI Policy of DPIIT as amended from time to
time.

Clause 6.10 is inserted below Clause 6.9 as:
Clause 6.10: In case restrictive or discriminatory conditions against domestic suppliers are
included in bid documents, an inquiry shall be conducted by the Administrative Department
undertaking the procurement (including procurement by any entity under its administrative
control) to fix responsibility for same. Thereafter, appropriate action, administrative or otherwise,
shall be taken against erring officials of procurement entities under relevant provisions. Intimation
on all such action shall be sent to the Standing Committee under the DMI&SP Policy.

IV - Revised Appendix A - Exclusive for domestically manufactured products

SI.
Applicable Minimum domestic valueIndicative list of Iron & Steel Products

No HS code addition requirement

I Flat-rolled products of iron or non alloy steel, of a width of 600
7208 50%mm or more, hot rolled, not clad, plated or coated

2 Flat-rolled products of iron or non alloy steel, of a width of 600 7209 50%
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mm or more, cold rolled (cold-reduced), not clad, plated or
coated

3 Flat-rolled products of iron or non alloy steel, of a width of 600 7210 50%mm or more, clad, plated or coated

4 Flat-rolled products of iron or non alloy steel, of a width of less 7211 35%than 600 mm, not clad, plated or coated

5 Flat-rolled products of iron or non alloy steel, of a width of less 7212 35%
than 600 mm, clad, plated or coated

6 Bars and rods, hot-rolled, in irregularly wound coils, of iron or 7213 35%
non-alloy steel

Other bars and rods of iron or non alloy steel, not further 35%
7 worked than forged, hot rolled, hot-drawn or hot-extruded, but 7214

including those twisted after rolling

8 Other bars and rods of iron or non alloy steel 7215 35%

9 Angles, shapes and sections of iron or non-alloy steel 7216 35%

10 Wire of iron or non-alloy steel 7217 50%

11 Flat-rolled products of stainless steel, of a width of 600 mm or 7219 50%more

12 Flat-rolled products of stainless steel, of a width of less than 7220 50%600mm

13 Other bars and rods of stainless steel; angles, shapes and 7222 50%sections of stainless steel ,

14 Wire of other alloy steel 7229 35%

15 Rails, railway or tramway track construction material of iron or 7302 50%steel

16 Tubes, pipes and hollow profiles, of cast iron 7303 35%

17 Tubes, pipes and hollow profiles, seamless, of iron (other than 7304 35%cast iron) or steel

Other tubes and pipes (for example, welded, riveted or similarly
18 closed), having circular cross-sections, the external diameter of 7305 35%

which exceeds 406.4 mm, of iron or steel

19 Other tubes, pipes and hollow profiles (for example, open seam 7306 35%or welded, riveted or similarly closed), of iron or steel

20 Tube or pipe fittings (for example, connectors/couplings, elbow 7307 35%sleeves), of iron or steel

21 Bars and rods, hot-rolled, in irregularly wound coils, of 7221 35%stainless steel

22 Wire of stainless steel 7223 35%

23 Flat-rolled products of other alloy steel, of a width of 600 mm 7225 35%or more, including electrical steel

24 Flat-rolled products of other alloy steel, of a width of less than 7226 35%600 mm, including electrical steel

25 Bars and rods, hot-rolled, in irregularly wound coils, of other 7227 20%alloy steel



12 THE GAZETTE OF INDIA: EXTRAORDINARY [PART II-SEC. 3(i)]

Other bars and rods of other alloy steel; angles, shapes and
26 sections, of other alloy steel; hollow drill bars and rods, of alloy 7228 35%

or nonalloy steel

Sheet piling of iron or steel, whether or not drilled, punched or
27 made from assembled elements; welded angles, shapes and 7301 20%

sections, of iron or steel

28 Structures (excluding prefabricated buildings of heading 9406) 7308 20%and parts of structures

Reservoirs, tanks, vats and similar containers for any material
(other than compressed or liquefied gas), of iron or steel, of a

29 capacity exceeding 300 whether or not lined or heatinsulated, 7309 20%
but not fitted with mechanical or .

Thermal equipment

Tanks, casks, drums, cans, boxes and similar containers, for
any material (other than compressed or liquefied gas), of iron or

30 steel, of a capacity not exceeding 300 L, whether or not lined or 7310 20%
heat-insulated, but not fitted with mechanical or thermal
equipment

31 Containers for compressed or liquefied gas, of iron or steel .. 7311 20%

32 Stranded wire, ropes, cables, plaited bands, slings and the like, 7312 20%of iron or steel, not electrically insulated

Barbed wire of iron or steel; twisted hoop or single flat wire,
33 barbed or not, and loosely twisted double wire, of a kind used . 7313 20%

for fencing, of iron or steel

34 Grill, netting and fencing, of iron or steel wire; expanded metal 7314 20%of iron or steel

35 Chain and parts thereof, of iron or steel 7315 20%
36..-Anchors, grapnels and parts thereof, of iron or steel 7316 20%
37 Articles of iron and steel 7317 20%
38 Articles of iron and steel 7318 20%
39 Articles of iron and steel 7319 20%
40 Springs and leaves for springs, of iron or steel 7320 20%

Stoves, ranges, grates, cookers (including those with subsidiary

41 boilers for central heating), barbecues, braziers, gas-rings, plate 7321 20%warmers and similar non-electric dome~tic appliances, and
parts thereof, of iron or steel

Radiators for central heating, not electrically heated, and parts

42 thereof, of iron or steel; air heaters and hot air distributors, not 7322 20%electrically heated, incorporating a motor-driven fan or blower,
and parts thereof, of iron or steel

43 Tables and similar household articles and parts thereof, of iron 7323 20%or steel

44 Sanitary ware and parts thereof, of iron or steel 7324 20%
45 Other cast articles of iron or steel 7325 20%



.. [m<r II-~ 3(i)] 13

46 Electrical steel and other articles of iron or steel 7326 20%

47 Railway or tramway passenger coaches'llotselt~prop'~tred 8605 50%

48 Railway or tramway goods vans and wagons, not self-propelled 8606 50%

Partsofiailway or tramway locomotivesorro,lling':s!ockf'sli2h 8607 50%
49 as bogies, ,bissel-bogies,axles 'andfoi:g~(rwheels,'ah~,'p#ts

thereOf' , , ,
, , .

II ,
" ,• , f f l fL J- L LL J

Products included in descriptions are indicative; all products under the specified HS codes ar(! iitcluded
as part of the appendix. "

[F. No. S-13026/1/2020-IDD]

RASIKA CHAUBE, Add!. Secy.

Uploaded by Dk of Printing at Government oflndia Press, Ring Road, Mayapuri, New Delhi-I 10064
and Published by the Controller of Publications, Delhi-I 10054. MANOJKUMA4==:."

VERMA j.=,~=
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Annexure-1 to Appendix-II 

 

POLICY FOR PROVIDING PREFERENCE TO DOMESTICALLY MANUFACTURED IRON 
& STEEL PRODUCTS IN GOVERNMENT PROCUREMENT (TO BE SUBMITTED ON BIDDER’S 

LETTERHEAD) SELF-CERTIFICATE 
-------------------------------------------------------------------------------------------------------------------- 
 
To, 
M/s Talcher Fertilizers Limited 
_____________________ 
 
 
SUB: 
TENDER NO: 
 
 
 
Dear Sir, 
 
This has reference to “Policy for providing Preference to Domestically Manufactured Iron & Steel 
Products in Government Procurement” issued by Ministry of Steel, Govt. of India, vide their  
revised notification “The Gazette of India, Notification No. 385 (E) dated 29.05.2019”. 
 
We confirm that we will obtain Affidavit of Self Certification of Domestic value addition in Iron & 
Steel Products from manufacturer before supply of iron and steel products required under the 
tender/bidding document. 
 

 

 

 

Sign & Stamp of bidder 
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SECTION-III 

 

INSTRUCTION TO BIDDERS 

[TO BE READ IN CONJUNCTION WITH BIDDING DATA 
SHEET (BDS)] 
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SECTION-III 
 

INSTRUCTION TO BIDDERS 
 

INDEX 
 
[A] GENERAL: 

1. SCOPE OF BID 
2. ELIGIBLE BIDDERS 
3. BIDS FROM CONSORTIUM 
4. ONE BID PER BIDDER 
5. COST OF BIDDING 
6. SITE-VISIT 

 
[B] BIDDING DOCUMENTS: 

7. CONTENTS OF  BIDDING DOCUMENTS 
8. CLARIFICATION OF TENDER DOCUMENTS 
9. AMENDMENT OF BIDDING  DOCUMENTS 

 
[C] PREPARATION OF BIDS: 

10. LANGUAGE OF BID 
11. DOCUMENTS COMPRISING THE BID 
12. BID PRICES 
13. GST (CGST & SGST/ UTGST or IGST ) 
14. BID CURRENCIES 
15. BID VALIDITY 
16. EARNEST MONEY DEPOSIT/BID SECURITY 
17. PRE-BID MEETING 
18. FORMAT AND SIGNING OF BID 
19. ZERO DEVIATION & REJECTION CRITERIA 
20. E-PAYMENT 

 
[D] SUBMISSION OF BIDS: 

21. SUBMISSION, SEALING AND MARKING OF BIDS 
22. DEADLINE FOR SUBMISSION OF BIDS 
23. LATE BIDS 
24. MODIFICATION AND WITHDRAWAL OF BIDS 

 
[E] BID OPENING AND EVALUATION: 

25. EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 
26. BID OPENING 
27. CONFIDENTIALITY 
28. CONTACTING THE EMPLOYER 
29. EXAMINATION OF BIDS AND DETERMINATION OFRESPONSIVENESS 
30. CORRECTION OF ERRORS 
31. CONVERSION TO SINGLE CURRENCY FOR COMPARISON OFBIDS 
32. EVALUATION AND COMPARISON OF BIDS 
33. COMPENSATION FOR EXTENDED STAY  
34. PURCHASE PREFERENCE 
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[F] AWARD OF CONTRACT: 
 

35. AWARD 
36. NOTIFICATION OF AWARD / FAX OF ACCEPTANCE [FOA] 
37. SIGNING OF AGREEMENT 
38. CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT 
39. PROCEDURE FOR ACTION IN CASE CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE 

PRACTICES 
40. PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALLENTERPRISE 
41. AHR ITEMS 
42. VENDOR  EVALUATION PROCEDURE 
43. INCOME TAX & CORPORATE TAX 
44. DISPUTE RESOLUTION MECHANISM 
45. DISPUTES BETWEEN CPSE’S/GOVERNMENT DEPARTMENT’S/ ORGANIZATIONS 
46. INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND MATERIALS PROVIDERS) 
47. PROMOTION OF PAYMENT THROUGH CARDS AND DIGITALMEANS 
48. CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING TO SCHEDULED CASTES 

AND WEAKER SECTIONS OF THE SOCIETY 
49. PROVISIONS FOR STARTUPS (AS DEFINED IN GAZETTENOTIFICATION NO. D.L-33004/99 

DATED 18.02.2016 AND 23.05.2017 OF 
MINISTRY OF COMMERCE AND INDUSTRY AND AS AMENDED FROM 
TIME TO TIME)  

50. PROVISION REGARDING INVOICE FOR REDUCED VALUE OR CREDIT NOTE TOWARDS PRS 
51. UNIQUE DOCUMENT IDENTIFICATION NUMBER BY PRACTICINGCHARTERED ACCOUNTANTS  

POLICY  
52. PROVISION FOR PROCUREMENT FROM A BIDDER WHICH SHARES A LAND BORDER 
 WITH INDIA. 
53. ANJANI PORTAL 
54. DOCUMENTS FOR PAYMENT  
55. ORDER TRANSMITTAL SYSTEM 
56. SUBLETTING AND ASSIGNMENT 

 
 
[G] ANNEXURES: 
 

1. Annexure-I   :   PROCEDURE FOR ACTION IN CASE CORRUPT/FRAUDULENT/ COLLUSIVE/ 
                         COERCIVE PRACTICES 

2. Annexure-II  :   VENDOR PERFORMANCE EVALUATION PROCEDURE: 
:   ANNEXURE-1: Performance Rating Data Sheet 
:   ANNEXURE-2: Performance Rating Data Sheet 

 

3. Annexure-III :    INSTRUCTION FOR SUBMISSION OF BID ONLINE THROUGH CPP PORTAL                       
4. Annexure-IV :   BIDDING DATA SHEET (BDS) 
5. Annexure-V  :   PUBLIC   PROCUREMENT (PREFERENCE TO   MAKE   IN   INDIA),    

      ORDER 2017 
:    FORM-I OF ANNEXURE-V : Certificate from Statutory Auditor or Cost Auditor of 

the company (in the case of companies) or from a Practicing Cost Accountant or 
Practicing Chartered Accountant (in respect of suppliers other than companies) 

:    FORM-II OF ANNEXURE-V: Salient points of Public Procurement (Preference to 
Make in India) Policy. 
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6. Annexure-VI :   PREAMBLE TO SCHEDULE OF RATES 
7. Annexure-VII:   PROVISION FOR  PROCUREMENT FROM A BIDDER WHICH  

      SHARES A LAND BORDER WITH INDIA 
: Form-I to Annexure-VII: Undertaking on Letter Head 
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INSTRUCTION TO BIDDERS [ITB] 
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(TO BE READ IN CONJUNCTION WITH BIDDING DATA SHEET (BDS) 

[A] – GENERAL 
 

1 SCOPE OF BID 
 

1.1 The Employer as defined in the "General Conditions of Contract [GCC]", wishes to receive 
Bids as described in the Invitation For Bid (the “Tender Document /Bid Document”) 
issued by Employer. Employer/Owner/TFL occurring herein under shall be considered 
synonymous. 

 
1.2 SCOPE OF BID: The scope of work/ Services shall be as defined in Section-VI of the 

Tender documents. 
 

1.3 The successful bidder will be expected to complete the scope of Bid within the period 
stated in Special Conditions of Contract. 

 
1.4 Throughout the Tender Documents, the terms 'Bid', 'Tender' & ‘Offer’ and their derivatives 

[Bidder/Tenderer, Bid/Tender/Offer etc.] are synonymous. Further, 'Day' means 'Calendar 
Day' and 'Singular' also means 'Plural'. 
 

2 ELIGIBLE BIDDERS 
 

2.1 Provision for procurement from a bidder which shares a land border with India has been 
attached as Annexure-VII herewith. 
 

2.2 The Bidder shall not be under a declaration of ineligibility by Employer for Corrupt/ 
Fraudulent/ Collusive/ Coercive practices, as defined in "Instructions to Bidders [ITB], 
Clause No. 39” (Action in case Corrupt/ Fraudulent/ Collusive/ Coercive Practices). 

 
2.3 The Bidder is not put on ‘Holiday’ by TFL or any of the JV partner of OWNER (viz. GAIL, 

RCF, CIL) or Public-Sector Project Management Consultant (like PDIL,EIL, MECON only 
due to “poor performance” or “corrupt and fraudulent practices”) or banned/blacklisted by 
Government department/ Public Sector on due date of submission of bid. Further, neither 
bidder nor their allied agency/(ies) (as defined in the Procedure for Action in case of 
Corrupt/Fraudulent/Collusive/ Coercive Practices)are on banning list of TFL or any of the 
JV partner of OWNER viz. GAIL, RCF, CIL. 

 
If the Bidding documents were issued inadvertently/ downloaded from website, offers 
submitted by such bidders shall not be considered for opening/ evaluation/Award and will 
be returned immediately to such bidders.   

  
In case there is any change in status of the declaration prior to award of contract, the same 
has to be promptly informed to TFL/PDIL by the bidder.  
 
It shall be the sole responsibility of the bidder to inform about their status regarding 
para 1 of clause 2.2 herein above on due date of submission of bid and during the 
course of finalization of the tender. Concealment of the facts shall tantamount to 
misrepresentation of facts and shall lead to action against such Bidders as per clause 39 of 
ITB. 
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2.4 The Bidder should not be under any liquidation court receivership or similar 
proceedings on due date of submission of bid. In case there is any change in status of the 
declaration prior to award of contract, the same has to be promptly informed to 
TFL/PDIL by the bidder. 

 
It shall be the sole responsibility of the bidder to inform TFL there status on above 
on due date of submission of bid and during the course of finalization of the tender. 
Concealment of the facts shall tantamount to misrepresentation of facts and shall lead to 
action against such Bidders as per clause no. 39 of ITB. 
 

2.5  Bidder shall not be affiliated with a firm or entity: 
 

(i) that has provided consulting services related to the work to the Employer during the 
preparatory stages of the work or of the project of which the works/services forms a 
part of or 

(ii) that has been hired (proposed to be hired) by the Employer as an Engineer/ 
Consultant for the contract. 

 
2.6 Neither the firm/entity appointed as the Project Management Consultant (PMC) for a 

contract nor its affiliates/ JV’S/ Subsidiaries shall be allowed to participate in the tendering 
process unless it is the sole Licensor/Licensor nominated agent/ vendor.   
 

2.7 Pursuant to qualification criteria set forth in the bidding document, the Bidder shall furnish 
all necessary supporting documentary evidence to establish Bidder’s claim of meeting 
qualification criteria.    

 
2.8  Power of Attorney: 

 
Power of Attorney (PoA) to be issued by the bidder in favour of the authorised 
employee(s),in respect of the particular tender, for purpose of signing the documents 
including bid, all subsequent communications, agreements, documents etc. pertaining to 
the tender and act  and take any and all decision on behalf of the bidder (including 
Consortium). Any consequence resulting due to such signing shall be binding on the Bidder 
(including Consortium). 
  

(I) In case of a Single Bidder, the Power of Attorney shall be issued as per the constitution of 
the bidder as below: 

 
a) In case of Proprietorship: By Proprietor 
b) In case of Partnership: by all Partners or Managing Partner. 
c) In case of Limited Liability Partnership: by any bidder's employee authorized in 

terms of Deed of LLP. 
d) In case of Public /Limited Company: PoA in favour of authorized employee(s) by 

Board of Directors through Board Resolution or by the designated officer authorized 
by Board to do so. Such Board Resolution should be duly countersigned by 
Company Secretary / MD / CMD / CEO. 

 
      The Power of Attorney should be valid till award of contract/order to successful bidder.  

 
(II) In case of a Consortium, Power of Attorney shall be issued both by Leader as well as 

Consortium Member(s) of the Consortium as per procedure defined herein above in 
favour of employee of Leader of Consortium. 
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3 BIDS FROM "CONSORTIUM"/”JOINT VENTURES” 
  

Applicable for this tender. 
 

4 ONE BID PER BIDDER 
 

4.1 A Bidder shall submit only 'one [01] Bid' in the same Bidding Process either as single entity 
or as a member of any consortium (wherever consortium bid is allowed). A Bidder who 
submits or participates in more than 'one [01] Bid' will cause all the proposals in which the 
Bidder has participated to be disqualified. 
 

4.2 A bidder shall not have conflict of interest with other bidders. Such conflict of interest can 
lead to anti-competitive practices. The bidder found to have a conflict of interest shall be 
disqualified. A bidder shall be considered to have a conflict of interest with one or more 
bidders in this bidding process, if: 
a) they have controlling partner (s) in common; or  
b) they receive or have received any direct or indirect subsidy/ financial stake from any 

of them; or  
c) they have the same legal representative/authorized signatory/agent for purposes of 

this bid; or  
d) they have relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or influence on the bid of 
another Bidder; or  

e) Bidder participates in more than one bid in bidding process. Participation by a Bidder 
in more than one Bid will result in the disqualification of all bids in which the parties 
are involved. However, this does not limit the inclusion of the components/ sub-
assembly/ Assemblies from one bidding manufacturer in more than one bid.  

f) a Bidder or any of its affiliates participated as a consultant in the preparation of the 
design or technical specifications of the contract that is the subject of the Bid; 

g) In case of a holding company having more than one independently manufacturing 
units, or more than one unit having common business ownership/management, only 
one unit should quote. Similar restrictions would apply to closely related sister 
companies. Bidders must proactively declare such sister/ common business/ 
management units in same/ similar line of business. 

  
 
Failure to comply this clause during tendering process will disqualify all such bidders from 
process of evaluation of bids. 

 
4.3 Alternative Bids shall not be considered. 
 
4.4 The provisions mentioned at sl. no. 4.1 and 4.2 shall not be applicable wherein bidders are 

quoting for different Items / Sections / Parts / Groups/ SOR items of the same tender which 
specifies evaluation on Items / Sections / Parts / Groups/ SOR items basis. 
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5 COST OF BIDDING 

  
The Bidder shall bear all costs associated with the preparation and submission of the Bid 
including but not limited to Documentation Charges, Bank charges all courier charges 
translation charges, authentication charges and any associated charges including taxes & 
duties thereon.  Further, TFL/PDIL will in no case, be responsible or liable for these costs, 
regardless of the outcome of the bidding process. 

 
6 SITE VISIT 

 
6.1 The Bidder is advised to visit and examine the site of works and its surroundings and 

obtain for itself on its own responsibility all information that may be necessary for preparing 
the Bid and entering into a Contract for the required job. The costs of visiting the site shall 
be borne by the Bidder. 

 
6.2 The Bidder or any of its personnel or agents shall be granted permission by the Employer 

to enter upon its premises and land for the purpose of such visits, but only upon the 
express conditions that the Bidder, its personnel and agents will release and indemnify the 
Employer and its personnel, agents from and against all liabilities in respect thereof, and 
will be responsible for death or injury, loss or damage to property, and any other loss, 
damage, costs, and expenses incurred as a result of inspection. 

 
6.3 he Bidder shall not be entitled to hold any claim against TALCHER FERTILIZERS LIMITED 

for non-compliance due to lack of any kind of pre-requisite information as it is the sole 
responsibility of the Bidder to obtain all the necessary information with regard to site, 
surrounding, working conditions, weather etc. on its own before submission of the bid. 

 
 
 

[B] –BIDDING DOCUMENTS 

7 CONTENTS OF BIDDING  DOCUMENTS 
 

7.1 The contents of Bidding Documents /Tender documents are those stated below, and 
should be read in conjunction with any 'Addendum / Corrigendum and Clarification(s)' 
issued in accordance with "ITB: Clause-8 & 9": 

 
 Section-I   : Invitation for Bid [IFB] 
 Section-II       : BID EVALUATION CRITERIA [BEC] & Evaluation methodology 
 Section-III       : Instructions to Bidders [ITB],  Annexure,  Forms & Formats 
 Section-IV       : General Conditions of Contract [GCC] 
 Section-V  : Special Conditions of Contract [SCC] 
 Section-VI       : Scope of Work & Technical Specifications 
 Section-VII       :     Price Schedule/ Schedule of Rates 
 
*’Request for Quotation’, wherever applicable, shall also form part of the Bidding document.  
 
For participation in e-tender, instructions are mentioned at Annexure-III to Section-III of 
tender. 
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7.2 The Bidder is expected to examine all instructions, forms, terms & conditions in the Bidding 
Documents. The "Request for Quotation [RFQ] & Invitation for Bid (IFB)" together with all 
its attachments thereto, shall be considered to be read, understood and accepted by the 
Bidders. Failure to furnish all information required by the Bidding Documents or submission 
of a Bid not substantially responsive to the Bidding  Documents in every respect will be at 
Bidder's risk and may result in the rejection of his Bid. 

  
8 CLARIFICATION OF TENDER DOCUMENTS 
 
8.1 A prospective Bidder requiring any clarification(s) of the Bidding Documents may notify 

TFL in writing or through CPP Portal (https://eprocure.gov.in/eprocure/app)or email at 
PDIL's mailing address indicated in the BDS no later than 02 (two) days prior to pre-bid 
meeting (in cases where pre-bid meeting is scheduled) or 05 (five) days prior to the due 
date of submission of bid in cases where pre-bid meeting is not scheduled. TFL/PDIL 
reserves the right to ignore the bidders request for clarification if received after the 
aforesaid period. TFL/PDIL may respond in writing to the request for clarification. 
TFL/PDIL's response including an explanation of the query, but without identifying the 
source of the query will be uploaded on the websites mentioned at Clause No. 2.0 (G) of 
IFB. Hence, bidders are requested to regularly visit the said websites for updates. 

 
8.2 Any clarification or information required by the Bidder but same not received by the 

Employer at clause 8.1 (refer BDS for address) above is liable to be considered as "no 
clarification / information required".  

 

9 AMENDMENT OF BIDDING  DOCUMENTS 
 

9.1 At any time prior to the 'Bid Due Date’, Employer for any reason, whether at its own 
initiative or in response to a clarification requested by a prospective Bidder, modify the 
Bidding Documents by addenda / corrigendum. 

 
9.2 Any corrigendum thus issued shall be integral part of the Tender Document and shall be 

hosted only on the websites as provided at clause no. 2.0 (G) of IFB. Bidders, in their own 
interest, are advised to regularly check the websites for any 
amendment/Corrigendum/Addendum. Bidders have to take into account all such 
amendment / corrigendum before submitting their Bid.TFL/PDIL will not take any 
responsibility or entertain any representation whatsoever, in case bidders have not 
checked/seen/downloaded such amendment/Corrigendum/Addendum or reply to pre-bid 
queries uploaded on the said websites.  

 
9.3 The Employer, if it considers necessary, may extend the Bid Due Date in order to allow the 

Bidders a reasonable time to furnish their most competitive bid taking into account the 
addenda  / corrigendum issued thereof.  

 
 

https://eprocure.gov.in/eprocure/app
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[C] – PREPARATION OF BIDS 

 
10 LANGUAGE OF BID: 

The bid prepared by the Bidder and all correspondence, drawing(s), document(s), 
certificate(s) etc. relating to the Bid exchanged by Bidder and TFL shall be written in 
English language only. In case a document, certificate, printed literature etc. furnished by 
the Bidder in  a language other than English, the same should be accompanied by an 
English translation duly authenticated by the Indian Chamber of Commerce , in which 
case, for the purpose of interpretation of the Bid, the English translation shall govern.   
 

11. DOCUMENTS COMPRISING THE BID 
 
11.1 Bidders are requested to refer instructions for participating in e-Tendering (Annexure-I to 

Section III of tender), Ready Reckoner for Bidders and FAQs available in e-portaland bids 
submitted manually shall be rejected. All pages of the Bid must be digitally signed by the 
"authorized signatory" of the Bidder holding Power of Attorney. The bids must be submitted 
on e-tendering website of CPP portal (https://eprocure.gov.in/eprocure/app) comprising 
following documents:- 

  
11.1.1 PART-I: "TECHNO-COMMERCIAL / UN-PRICED BID" shall contain the following: 
 

 
(a) 'Covering Letter' on Bidder's 'Letterhead' clearly specifying the enclosed Contents 

with index 
(b) 'Bidder's General Information', as per 'Form F-1'. 
(c) Copies of documents, as specified in tender document 
(d) Copy of Schedule of Rates (SOR) with prices blanked out mentioning quoted / not 

quoted (as applicable) written against each item as a confirmation that the prices 
are quoted in requisite format . 

(e) 'Letter of Authority’ on the Letter Head, as per 'Form F-3' 
(f) 'Agreed Terms and Conditions', as per 'Form F-5' 
(g) 'ACKNOWLEDGEMENT CUM CONSENT LETTER', as per 'Form F-6' 
(h)  Duly attested documents in accordance with the "BID EVALUATION CRITERIA 

[BEC]" establishing the qualification. 
(i) Copy of Power of Attorney as per ‘F-20’/copy of Board Resolution, in favour of the 

authorized signatory of the Bid, as per clause no. 2.8 of ITB (Original to be 
submitted physically). 

(j) Copy of EMD / Declaration for Bid Security in original as per Clause 16 of ITB 
(Original to be submitted physically) 

(k) Undertaking as per Form-I  to Annexure-V to Section-III and Certification from the 
statutory auditor or cost auditor of the company (in the case of companies) or from 
a practicing cost accountant or practicing chartered accountant (in respect of other 
than companies) as per Form-II  to Annexure-V to Section-III (Applicable for all 
bidders irrespective of seeking purchase preference or not).   

(l) Undertaking as per Form-I to Annexure VII regarding Provisions for Procurement 
from a bidder which shares a land border with India. 

(m) All forms and Formats including Annexures 
(n) ‘Integrity Pact’ as per ‘Form F-14’ 
(o) ‘Indemnity Bond’ as per ‘Form F-15’ 

https://eprocure.gov.in/eprocure/app
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(p) Checklist for Bid Evaluation Criteria (BEC) qualifying documents for bidder as per 
'Form F-8A & F-8B 

(q) Tender Document, its Corrigendum/Amendment/Clarification(s) duly signed on 
each page (in case of manual tendering)/ digitally signed (in case of e-Tender) by 
the Authorized Signatory holding POA. 

(r) Additional document specified in BDS, SCC, Scope of Supply or mentioned 
elsewhere in the Tender Document, its Corrigendum/Amendment/Clarification(s). 

(s) Any other information/details required as per Tender Document 
 

Note:  
1. All the pages of the Bid must be signed/ digitally signed by the "Authorized Signatory" 

of the Bidder holding POA. 
 
11.1.2    PART-II: Price Bid  

 
The Prices are to be filled strictly in the Schedule of Rate of the bidding documents and 
provision mentioned at para 11.1.2 hereinabove and to uploaded in SOR 
attachment/Conditions of CPP portal. 
 

11.2   “TECHNO-COMMERCIAL/UN-PRICED BID” comprising all the above documents 
mentioned at 11.1.1 along with copy of EMD/Bid Security, copy of Power of Attorney and 
copy of integrity pact should be uploaded in the CPP portal. Further, Bidders must submit 
the original " EMD, Power of Attorney, Integrity Pact (wherever applicable) and any other 
documents specified in the Tender Document to the address mentioned in IFB, in a sealed 
envelope, superscribing the details of Tender Document (i.e. tender number & tender for) 
within 7 days from the date of un-priced bid opening. 

 
Bidders are required to submit the EMD in original by Due Date and Time of Bid 
Submission or upload a scanned copy of the same in the Part-I of the Bid. If the Bidder is 
unable to submit EMD in original by Due Date and Time of Bid Submission, the Bidder is 
required to upload a scanned copy of the EMD in Part-I of Bid, provided the original EMD, 
copy of which has been uploaded, is received within 7 days from the Due Date of Bid 
Opening, failing which the Bid will be rejected irrespective of their status/ranking in 
tendering process and notwithstanding the fact that a copy of EMD was earlier uploaded by 
the Bidder. 
 

11.3 In case of bids invited under single bid system, a single envelope containing all documents 
specified at Clause 11.1.1 & 11.1.2 of ITB above form the BID. All corresponding 
conditions specified at Clause 11.1.1 & 11.1.2 of ITB shall become applicable in such a 
case. 

 
12 BID PRICES 
 
12.1 Unless stated otherwise in the  Bidding Documents, the Contract shall be for the whole 

works as described in  Bidding  Documents, based on the rates and prices submitted by 
the Bidder and accepted by the Employer. The prices quoted by the Bidders will be 
inclusive of all taxes except GST (CGST & SGST/UTGST or IGST).Applicable rate of GST 
(CGST & SGST/ UTGST or IGST) on the contract value shall be indicated in SOR under 
column for GST. 

 
12.2 Prices must be filled in format for "Schedule of Rates [SOR] " enclosed as part of Tender 

document. If quoted in separate typed sheets and any variation in item description, unit or 
quantity is noticed; the Bid is liable to be rejected. 
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12.3 Bidder shall quote for all the items of "SOR" after careful analysis of cost involved for the 

performance of the completed item considering all parts of the Bidding Document. In case 
any activity though specifically not covered in description of item under "SOR" but is 
required to complete the works as per Specifications, Scope of Work / Service, Standards, 
General Conditions of Contract (“GCC"), Special Conditions of Contract ("SCC") or any 
other part of  Bidding Document, the prices quoted shall deemed to be inclusive of cost 
incurred for such activity.  

 
 

12.4 All duties, taxes and other levies [if any] payable by the Contractor under the Contract, or 
for any other cause except final GST (CGST & SGST/ UTGST or IGST) shall be included 
in the rates / prices and the total bid-price submitted by the Bidder.  

 
12.5 Prices quoted by the Bidder, shall remain firm and fixed and valid till completion of 

the Contract and will not be subject to variation on any account unless any price 
escalation/variation is allowed elsewhere in Tender Document.  

 
12.6 Bidder shall also mention the Service Accounting Codes (SAC) / Harmonized System 

of Nomenclature (HSN) at the designated place in Techno-Commercial / Un-Priced bid. 
 
 
13 GST (CGST & SGST/ UTGST or IGST) 
 
13.1 Bidders are required to submit a copy of  the GST Registration Certificate, while submitting 

the   bids wherever GST(CGST & SGST/UTGST or IGST) is applicable 
 
13.2 Quoted prices should be inclusive of all taxes and duties, except GST (CGST & SGST or 

IGST or UTGST). Please note that the responsibility of payment of GST (CGST & SGST 
or IGST or UTGST) lies with the Contractor only. Contractor providing taxable service shall 
issue an e- Invoice/ Invoice / Bill, as the case may be as per rules/ regulation of GST.  
Further, returns and details required to be filled under GST laws & rules should be timely 
filed by Contractor with requisite details. 
 
Payments to Contractor for claiming GST (CGST & SGST/UTGST or IGST) amount will be 
made provided the above formalities are fulfilled. Further, TFL may seek copies of challan 
and certificate from Chartered Accountant for deposit of GST (CGST & SGST/UTGST or 
IGST) collected from Owner.  

 
13.3 In case CBIC (Central Board of Indirect Taxes and Customs)/ any tax authority / any 

equivalent Government agency brings to the notice of TFL that the  Contractor has not 
remitted the amount towards GST (CGST & SGST/UTGST or IGST) collected from TFL to 
the government exchequer, then, that Contractor  shall be put under Holiday list of TFL for 
period of six months after following the due procedure. This action will be in addition to the 
right of recovery of financial implication arising on TFL. 

 
13.4 For statutory variation in GST (CGST & SGST/UTGST or IGST), please refer clause no. 

13.0 of SCC (Section V of NIT) 
 
13.5 Where TFL is entitled to avail the input tax credit of GST (CGST & SGST/UTGST or 

IGST):-  
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13.5.1 Owner/TFL will reimburse the GST (CGST & SGST/UTGST or IGST) to the Contractor at 
actuals against submission of E-Invoices/Invoices as per format specified in rules/ 
regulation of GST, to enable Owner/TFL to claim input tax credit of  GST (CGST & 
SGST/UTGST or IGST) paid. In case of any variation in the executed quantities, the 
amount on which the GST (CGST & SGST/UTGST or IGST) is applicable shall be 
modified in same proportion.  Returns and details required to be filled under GST laws & 
rules should be timely filed by supplier with requisite details. 

 
 13.6 Where TFL is not entitled to avail/take the full input tax credit of GST (CGST & 

SGST/UTGST or IGST): 
 
13.6.1 Owner/TFL will reimburse GST (CGST & SGST/UTGST or IGST) to the Contractor at 

actuals against submission of E-Invoices/Invoices as per format specified in rules/ 
regulation of GST subject to the ceiling amount of GST (CGST & SGST/UTGST or IGST) 
as quoted by the bidder, subject to any statutory variations, except variations arising due to 
change in turnover. In case of any variation in the executed quantities (If directed and/or 
certified by the Engineer-In-Charge) the ceiling amount on which GST (CGST & 
SGST/UTGST or IGST) is applicable will be modified on pro-rata basis.  

 
13.7 TFL will prefer to deal with registered supplier of goods/ services under GST. Therefore, 

bidders are requested to get themselves registered under GST, it not registered yet. 
  

However, in case any unregistered bidder is submitting their bid, Bids will be evaluated as 
per quoted prices without loading of GST (CGST & SGST/UTGST or IGST), if not quoted. 
their prices will be loaded with applicable GST (CGST & SGST/UTGST or IGST) while 
evaluation of bid (if applicable as per Govt. Act/ Law in vogue).  Where TFL is entitled for 
input credit of GST (CGST & SGST/UTGST or IGST), the same will be considered for 
evaluation of bid as per evaluation methodology of tender document. Further, an 
unregistered bidder is required to mention its Income Tax PAN in bid document.  

 
13.8 In case TFL is required to pay entire/certain portion of applicable GST (CGST & 

SGST/UTGST or IGST) and remaining portion, if any, is to be deposited by Bidder directly 
as per GST (CGST & SGST/UTGST or IGST) laws, entire applicable rate/amount of GST 
(CGST & SGST/UTGST or IGST) to be indicated by bidder in the SOR. 
 
Where TFL has the obligation to discharge GST (CGST & SGST/UTGST or IGST)  liability 
under reverse charge mechanism and TFL has paid or is /liable to pay GST (CGST & 
SGST/UTGST or IGST)  to the Government on which interest or penalties becomes 
payable as per GST laws for any reason which  is not  attributable to TFL or  ITC with 
respect to such payments  is  not available to TFL for any reason which  is not  attributable 
to TFL, then TFL shall be entitled to  deduct/ setoff / recover such  amounts  against any 
amounts paid or payable by TFL to Contractor /Supplier. 
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13.9 Contractor shall ensure timely submission of correct invoice(s)/e-invoice(s), as per GST 

rules/ regulation, with all required supporting document(s) within a period specified in 
Contract to enable TFL to avail input credit of GST (CGST & SGST/UTGST or IGST). 
Further, returns and details required to be filled under GST laws & rules should be timely 
filed by Contractor with requisite details. 
 
If input tax credit is not available to TFL for any reason not attributable to TFL, then TFL 
shall not be obligated or liable to pay or reimburse GST (CGST & SGST/UTGST or IGST) 
claimed in the invoice(s) and shall be entitled to deduct/  setoff/ recover such GST amount 
(CGST & SGST/UTGST or IGST) or Input Tax Credit amount together with penalties and 
interest, if any, against any amounts paid or becomes payable by TFL in future to the 
Contractor  under this contract or under any other contract 

 
13.10 Anti-profiteering clause 
 

As per Clause 171 of GST Act it is mandatory to pass on the benefit due to reduction in 
rate of tax or from input tax credit to the consumer by way of commensurate reduction in 
prices. The Contractor may note the above and quote their prices accordingly.  

 
13.11 In case the GST rating of Contractor on the GST portal / Govt. official website is negative / 

black listed, then the bids may be rejected by TFL. Further, in case rating of bidder is 
negative / black listed after award of work, then TFL shall not be obligated or liable to pay 
or reimburse GST to such Contractor  and shall also be entitled to deduct / recover such 
GST along with all penalties / interest, if any, incurred by TFL. 

 
13.12  GST (CGST & SGST/UTGST or IGST) is implemented w.e.f. 01.07.2017 which subsumed 

various indirect taxes and duties applicable before 01.07.2017. Accordingly, the provisions 
of General Condition of Contract relating to taxes and duties which are subsumed in GST 
are modified to aforesaid provisions mentioned in clause no. 12 and 13 of ITB.  

 
13.13  GST, as quoted by the bidder in Schedule of Rates, shall be deemed as final and binding 

for the purpose of bid evaluation (applicable for tenders where bidder quotes the GST 
rates). In case a bidder enters “zero/blank” GST or an erroneous GST, the bid evaluation 
for finalizing the L1 bidder will be done considering the “Zero” or quoted GST rate GST 
rate, as the case may be. No request for change in GST will be entertained after 
submission of bids. In case GST column is left blank in the SOR, the quoted prices 
shall be considered as “Inclusive of GST” and evaluation shall be done accordingly. 
 
In cases where the successful bidder quotes a wrong GST rate, for releasing the order, the 
following methodology will be followed: 

 
 In case the actual GST rate applicable is lower than the quoted GST rate, the actual 

GST rate will be added to the quoted basic prices. The final cash outflow will be 
based on actual GST rate. 

 
 In case the actual GST rate applicable is more than the quoted GST rate, the basic 

prices quoted will be reduced proportionately, keeping the final cash outflow the same 
as the overall quoted amount. 

 
Based on the Total Cash Outflow calculated as above, TFL shall place orders. 

  

https://cleartax.in/s/gst-input-tax-credit
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13.14 Wherever TDS under GST Laws has been deducted from the invoices raised / 
payments made to the Contractors, as per the provisions of the GST law / Rules, 
Contractors  should accept the corresponding GST-TDS amount populated in the relevant 
screen on GST common portal (www.gst.gov.in). Further, Vendors should also download 
the GST TDS certificate from GST common portal (reference path: Services>User 
Services> View/Download Certificates option). 

 
13.15  Provision w.r.t. E- Invoicing requirement as per GST laws:  Supplier who is required to 

comply with the requirements of E-invoice for B2B transactions as per the requirement of 
GST Law will ensure the compliance of requirement of E Invoicing under GST law. If the 
invoice issued without following this process, such invoice can-not be processed for 
payment by TFL as no ITC is allowed on such invoices.  

 
Therefore, all the payments to such supplier who is liable to comply with e-invoice as per 
GST Laws shall be made against the proper e-invoice(s) only. Further, returns and details 
required to be filled under GST laws & rules against such e-invoices should be timely filed 
by Supplier of Goods  with requisite details. 

 
If input tax credit is not available to TFL for any reason attributable to supplier  (both for E-
invoicing cases and non-E-invoicing cases), then TFL shall not be obligated or liable to pay 
or reimburse GST (CGST & SGST/UTGST or IGST) claimed in the invoice(s) and shall be 
entitled to deduct / setoff / recover such GST amount (CGST & SGST/UTGST or IGST) or 
Input Tax Credit amount together with penalties and interest, if any, by adjusting against 
any amounts paid or becomes payable in future to the contractor under this contract or 
under any other supplier . 

 
To ensure compliance, undertaking in requisite format is to be submitted by supplier  as per 
format enclosed at Form F-21 along with documents for release of payment. 
 

13.16 New Taxes & duties: Any new taxes & duties, if imposed by the State/ Central Govt. of 
India after the due date of bid submission but before the Contractual Completion Date, 
shall be reimbursed to the Service Provider on submission of copy of notification(s) issued 
from State/ Central Govt. Authorities along with documentary evidence for proof of payment 
of such taxes & duties, but only after ascertaining it’s applicability with respect to the 
Contract. 

 
13.17 Full payment including GST will be released at the time of processing of invoice for 

payment, where the GST amount reflects in Form GSTR-2A of TFL. However, in case 
where the GST amount doesn't reflect in Form GSTR-2A of TFL, the amount of GST will be 
released after reflection of GST amount of corresponding invoice in Form GSTR-2A of TFL. 

. 
 

14 BID CURRENCIES:  
 

Bidders must submit bid in Indian Rupees only. 
 
15 BID VALIDITY 
 
15.1 Bids shall be kept valid for period specified in BDS from the final Due date of submission of 

bid'. A Bid valid for a shorter period may be rejected by TFL as 'non-responsive'. 
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15.2 In exceptional circumstances, prior to expiry of the original 'Bid Validity Period', the 
Employer may request the Bidders to extend the 'Period of Bid Validity' for a specified 
additional period. The request and the responses thereto shall be made in writing or by 
email. A Bidder may refuse the request without forfeiture of his EMD / Bid Security. 

 
A Bidder agreeing to the request will not be required or permitted to modify his Bid, but will 
be required to extend the validity of its EMD for the period of the extension and in 
accordance with "ITB: Clause-16" in all respects. 

 
 
16 EARNEST MONEY DEPOSIT  
 
16.1  Bid must be accompanied with earnest money (i.e. Earnest Money Deposit (EMD)also 

known as Bid Security) in the form of ‘Demand Draft’ / ‘Banker’s Cheque’ / ‘Insurance 
Surety Bond’ / ‘Fixed Deposit Receipt’ [in favour of Talcher Fertilizers Limited payable 
at place mentioned in BDS] or ‘Bank Guarantee’ strictly as per the format given in form F-
2A (as the case may be) of the Tender Document. Bidder shall ensure that EMD submitted 
in the form of ‘Bank Guarantee’ should have a validity of at least “two [02] months” beyond 
the validity of the Bid. EMD submitted in the form of ‘Demand Draft’ or ‘Banker’s Cheque’ 
should be valid for three months. 
 
Bid not accompanied with EMD, or EMD not in requisite format shall be liable for rejection. 
The EMD shall be submitted in Indian Rupees only. 

 
16.2  The bidder can also submit the EMD through online banking transaction i.e. 

IMPS/NEFT/RTGS etc. For this purpose, the details of TFL’s Bank Account are mentioned 
under BDS. While remitting, the bidder must indicate EMD and tender/E-tender no. under 
remarks. Bidders shall be required to submit/ upload the successful transaction details 
along-with their bid/e-bid in addition to forwarding the details to dealing officer through 
email/letter with tender reference number immediately after remittance of EMD. In absence 
of submitting/ uploading the remittance details, the bid is likely to be considered as bid not 
accompanied with EMD. Further, in case of the online transaction, submission of EMD in 
original is not applicable. 

 
16.3  OWNER shall not be liable to pay any documentation charges, Bank charges, commission, 

interest etc. on the amount of EMD. In case EMD is in the form of a “Bank Guarantee‟, the 
same shall be from any Indian scheduled Bank (excluding Co-operative banks and 
Regional Rural bank) or a branch of an International Bank situated in India and registered 
with “Reserve Bank of India” as Scheduled Foreign Bank. However, in case of „Bank 
Guarantee‟ from Banks other than the Nationalized Indian Banks, the Bank must be 
commercial Bank having networth in excess of Rs. 100 Crores [Rupees One Hundred 
Crores] and a declaration to this effect should be made by such commercial Bank either in 
the “Bank Guarantee” itself or separately on its letterhead. Purchaser will verify the BG 
from issuing bank. 

16.4  Any Bid not secured in accordance with “ITB: Clause-16.1 & Clause-16.3” may be rejected 
by TFL as non-responsive. 

16.5  Unsuccessful Bidder’s EMD will be discharged/ returned as promptly as possible, but not 
later than“ thirty [30] days” after finalization of tendering process. 

16.6  The successful Bidder’s EMD will be discharged upon the Bidder’s acknowledging the 
“Award” and signing the “Agreement” (if applicable) and furnishing the Contract 
Performance Security (CPS)/ Security Deposit‟ pursuant to clause no. 38 of ITB. 
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16.7  Notwithstanding anything contained herein, the EMD may also be forfeited in any of 

the following cases: 
 
(a)  If a Bidder withdraws his Bid during the “Period of Bid Validity” 
(b)  If a Bidder has indulged in corrupt/fraudulent /collusive/coercive practice 
(c)  If the Bidder modifies Bid during the period of bid validity (after Due Date and 

Time for Bid Submission). 
(d)  Violates any other condition, mentioned elsewhere in the Tender Document, 

which may lead to forfeiture of EMD. 
(e)  In case of Cartelization of bid. 
(f)  In the case of a successful Bidder, if the Bidder fails to: 
(i)  to acknowledge receipt of the “Notification of Award” / Fax of Acceptance[FOA] / 

Detailed Letter of Acceptance [DLOA]”, 
(ii)  to furnish “Contract Performance Security / Security Deposit”, in accordance with 

“ITB: Clause-38”. 
 
16.8  In case EMD is in the form of „Bank Guarantee‟, the same must indicate the Tender 

Document No. and the name of Tender Document for which the Bidder is quoting. This is 
essential to have proper correlation at a later date. 

 
16.9  MSEs (Micro & Small Enterprises) are exempted from submission of EMD in accordance 

with the provisions of PPP-2012 and Clause 40 of ITB. However, Traders/Dealers/ 
Distributors /Stockiest /Wholesaler are not entitled for exemption of EMD. The Government 
Departments/PSUs are also exempted from the payment of EMD. Further, Startups are 
also exempted from the payment of EMD. 

 
16.10  In case of forfeiture of EMD/ Bid Security, the forfeited amount will be considered inclusive 

of tax and tax invoice will be issued by TFL. The forfeiture amount will be subject to final 
decision of TFL based on other terms and conditions of order/contract. 

 
16.11 EMD/Bid Bond will not be accepted in case the same has reference of 

‘remitter’/’financer’ other than bidder on the aforementioned financial instrument of 
EMD/ Bid Bond submitted by the bidder and bid of such bidder will be summarily 
rejected. 

 
16.A DECLARATION FOR BID SECURITY  

 
MSEs (Micro & Small Enterprises), Start-ups and CPSEs (to whom exemption is allowed 
as per extant guidelines in vogue) are required to submit, “DECLARATION FOR BID 
SECURITY” as per prescribed format (F-2B). 
 

17 PRE-BID MEETING (IF APPLICABLE)  
 

17.1 The Bidder(s) or his designated representative are invited to attend a "Pre-Bid Meeting" 
which will be held at address specified in IFB. It is expected that a bidder shall not depute 
more than 02 representatives for the meeting. 

   
17.2    Purpose of the meeting will be to clarify issues and to answer questions on any matter that 

may be raised at that stage and give hands-on e-tendering. 
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17.3  Text of the questions raised and the responses given, together with any responses 
prepared after the meeting, will be uploaded on Central Public Procurement (CPP) Portal 
(https://eprocure.gov.in/eprocure/app) websites. Any modification of the Contents of Bidding 
Documents listed in "ITB: Clause-7.1", that may become necessary as a result of the Pre-
Bid Meeting shall be made by the Employer exclusively through the issue of an 
Corrigendum pursuant to "ITB: Clause-9", and not through the minutes of the Pre-Bid 
Meeting. 

 
17.4 Non-attendance of the Pre-Bid Meeting will not be a cause for disqualification of Bidder. 
 
18 FORMAT AND SIGNING OF BID 

 
18.1 The original and all copies of the Bid shall be typed or written in indelible ink [in the case of 

copies, photocopies are also acceptable] and shall be signed by a person or persons duly 
authorized to sign on behalf of the Bidder (as per POA). The name and position held by 
each person signing, must be typed or printed below the signature. All pages of the Bid 
except for unamendable printed literature where entry(s) or amendment(s) have been 
made shall be initialed by the person or persons signing the Bid. 

 
18.2   The Bid shall contain no alterations, omissions, or additions, unless such corrections are 

initialed by the person or persons signing the Bid. 
   
18.3  In case of e-tendering, digitally Digitally signed documents to be uploaded as detailed in 

addendum to ITB (Annexure-III of Section –III). 
 

19 ZERO DEVIATION AND REJECTION CRITERIA 
 

19.1  ZERO DEVIATION: Deviation to terms and conditions of "Bidding Documents"  may lead to 
rejection of bid. TFL will accept bids based on terms & conditions of "Bidding Documents" 
only. Bidder may note TFL will determine the substantial responsiveness of each bid to the 
Tender documents pursuant to provision contained in clause 29 of ITB. For purpose of this, 
a substantially responsive bid is one which conforms to all terms and conditions of the 
Bidding documents without deviations or reservations. TFL's determination of a bid's 
responsiveness is based on the content of the bid itself without recourse to extrinsic 
evidence.  

 
Bidder is requested not to take any deviation(s)/exception(s) to the terms & conditions of  
Tender Document, and submit all requisite documents as mentioned in this Tender 
Document, failing which their Bid will be liable for rejection. If a Bidder does not reply to the 
queries in the permitted time frame then its Bid shall be evaluated based on the documents 
available in the Bid. 
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As a principle, clarifications from bidders after opening of tenders will not be sought. 
However, where clarifications / documents from the bidders on important aspects are 
absolutely necessary for finalization of tender, clarifications from bidder can be asked. The 
request for clarification shall be given in email/portal, asking the bidder to respond by a 
specified date, and also mentioning therein that, if the bidder does not comply or respond 
by the date, his tender will be liable to be rejected. Depending on the outcome, such 
tenders are to be ignored or considered further. No change in prices or substance of the 
bid including specifications, shall be offered or permitted. No post-bid clarification at the 
initiative of the bidder shall be entertained. The shortfall information/ documents should be 
sought only in case of historical documents which pre-existed bids and which have not 
undergone change since then.   

 
19.2 REJECTION CRITERIA: Notwithstanding the above, deviation to the following clauses of 

Tender document shall lead to summarily rejection of Bid: 
 

a)  Bidder not meeting Bid Evaluation Criteria as per Tender Document 
b)  Firm Price 
c)  EMD / Declaration for Bid Security (as applicable) 
d)  Specifications &Scope of Work 
e)  Schedule of Rates / Price Schedule / Price Basis 
f)  Duration / Period of Contract/ Completion Period 
g)  Payment Terms 
h)  Period of Validity of Bid 
i)  Integrity Pact 
j)  Mutually Agreed Damages 
k)  Overall ceiling on total liability 
l)  Contract Performance Security 
m)  Guarantee / Defect Liability Period 
n)  Arbitration / Settlement of Dispute 
o)  Governing laws, language & measures 
p)  Force Majeure 
q)  Undertaking forms, Form I of Annexure VII for provision for procurement from a 

bidder which shares a land border with India 
r)  Bidder quoting less than 20% as minimum Local content (as per make in India 

PPLC policy) 
s)  Any other condition specifically mentioned in the tender document elsewhere that 

non-compliance of the clause lead to rejection of bid 
 
Note: Further, it is once again reminded not to mention any condition in the Bid which is 
contradictory to the terms and conditions of Tender document. 
 

20 E-PAYMENT 
 
OWNER has initiated payments to Contractors electronically, and to facilitate the payments 
electronically through 'e-banking'.  

 
 

[D] – SUBMISSION OF BIDS 
 

21 SUBMISSION, SEALING AND MARKING OF BIDS 
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21.1 In case of e-tendering, bids shall be submitted through e-tender in the manner specified 
elsewhere in tender document. No Manual/ Hard Copy (Original) offer shall be acceptable. 
Physical documents shall be addressed to the owner at address specified in IFB. 

 
21.2  Deleted 
 
21.3 Bids submitted under the name of AGENT/ REPRESENTATIVE /RETAINER/ 

ASSOCIATE etc. on behalf of a bidder/affiliate shall not be accepted. 
 
22 DEADLINE FOR SUBMISSION OF BIDS 

 
22.1 In case of e-bidding, the bids  must be submitted through e-tender mode  not later than the 

date and time specified in the tender document/BDS (Bidding Data Sheet). 
 
22.2  Deleted. 
 
22.3  TFL may, in exceptional circumstances and at its discretion, extend the deadline for 

submission of Bids (clause 8 and/or 9 of ITB refers). In which case all rights and 
obligations of TFL and the Bidders, previously subject to the original deadline will thereafter 
be subject to the deadline as extended Notice for extension of due date of submission of 
bid will be uploaded on website only as mentioned in Clause No. 2.0(G) of IFB. 

 
23 LATE BIDS 

 
23.1 Any bids received after the notified date and time of closing of tenders will be treated as 

late bids. 
 

23.2 In case of e-tendering, e-tendering system of CPP Portal (eprocure.gov.in) shall close 
immediately after the due date for submission of bid and no bids can be submitted 
thereafter. 

 
23.3 Physical documents received to address other than one specifically stipulated in the 

Tender Document will not be considered for evaluation/opening/award if not received to the 
specified destination within stipulated date & time. 
 

23.4  Unsolicited Bids or Bids received to address other than one specifically stipulated in the 
tender document will not be considered for evaluation/opening/award if not received to the 
specified destination within stipulated date & time. 
 

24      MODIFICATION AND WITHDRAWAL OF BIDS 
 
24.1 Modification and withdrawal of bids shall be as follows:- 
 
24.1.1 IN CASE OF E- TENDERING 
 
 The bidder may withdraw or modify its bid after bid submission but before the due date and 

time for submission as per tender document. 
 
24.1.2 IN CASE OF MANUAL BIDDING 
 
  Deleted. 
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[E] – BID OPENING AND EVALUATION 

 
25 EMPLOYER'S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

 
 

25.1 TFL reserves the right to accept or reject any Bid, and to annul the Bidding process and 
reject all Bids, at any time prior to award of Contract, without thereby incurring any liability to 
the affected Bidder(s) or any obligations to inform the affected Bidder(s) of the ground for 
TFL’s action. However, Bidder if so desire may seek the reason (in writing) for rejection of 
their Bid to which TFL shall respond quickly. 
 

25.2 A bidder is to be permitted to send his representation in writing to dealing officer specified 
in tender for rejection of bid. But, such representation has to be sent upto 10(ten) days from 
the date of Notification of Award/FOA. A decision on representation will be taken by TFL 
within 15 (fifteen) days of the receipt of the representation. Only a directly affected bidder 
can represent in this regard: 
i)    Only a bidder who has participated in tender can make such representation 
ii)   In case technical bid has been evaluated before the opening of the financial bid, an 

application for review in relation to the financial bid may be filed only by a bidder 
whose technical bid is found to be acceptable 

25.3 However, following decisions of TFL shall not be subject to review: 
a)   Determination of the need for procurement; 
b)   Selection of the mode of procurement or bidding system; 
c)   Choice of selection procedure; 
d)   Provisions limiting participation of bidders in the procurement process; 
e)   The decision to enter into negotiations with the L1 bidder; 
f)    Cancellation   of the   procurement process except where it is intended to 

subsequently re-tender the same requirements; 
g)   Issues related to ambiguity in contract terms may not be taken up after a contract 

has been signed, all such issues should be highlighted before consummation of the 
contract by the vendor/ contractor; and 

h)   Complaints against specifications except under the premise that they are either 
vague or too specific so as to limit competition may be permissible. 

 
26 BID OPENING 
 
26.1 Unpriced Bid Opening: 
 

TFL/PDIL will open the price bids of those Bidders who meet the qualification requirement 
and whose bid is determined to be technically and commercially responsive. Techno-
commercial bid evaluation status will be are to be informed to all bidders (including 
informing the techno-commercially not qualified Bidders). Price bids are to be opened in 
the presence of only techno-commercially acceptable bidders, who are willing to attend the 
bid opening, at a pre-publicised date, time and place or on the portal in case of e-
procurement. The bidder’s name, bid price, discount (if any) and any such details 
considered appropriate shall be read out during the price bid opening. Offers should not, 
repeat not, be circulated amongst the bidder's representative. Bidders selected for opening 
of their price bid shall be informed about the date & time of price bid opening. Bidders may 
depute their authorized representative to witness the price bid opening. The Bidders’ 
representatives, who are present shall sign a Price Bid Opening Register evidencing their 
attendance and may be required to be present even on a short notice. 
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26.2 Priced Bid Opening: 
 
26.2.1 TFL will open the price bids of those bidders who meet the qualification requirement and 

whose bids is determined to be technically and commercially responsive. Bidders selected 
for opening of their price bids shall be informed about the date of price bid opening. 

 
Bidders may depute their authorized representative to attend the bid opening.  The bidders’ 
representatives, who are present shall sign a register evidencing their attendance and may 
be required to be present even on a short notice.  

   
26.2.2 The price bids of those Bidders who were not found to be techno-commercially responsive 

shall not be opened. 
 

In case of bids invited under the single bid system, bid shall be opened on the specified  
date & time. 

 
26.3 Reverse Auction 
 
26.3.1 OWNER shall finalize tender after conducting reverse auction except in those cases where 

less than four techno-commercially acceptable offers are available. 
In case, after techno commercial evaluation, number of technically & commercially 
acceptable offers are less than 04 (four), then no reverse auction will be conducted (but the 
OWNER/CONSULTANT shall take appropriate decision regarding conducting offline price 
negotiation, if required). 
Accordingly, the decision to conduct reverse auction shall be communicated to shortlisted 
bidders prior to opening of price bid. The due date and time of conducting the event of 
Reverse Auction (if conducted) shall be intimated well in advance to the techno 
commercially acceptable bidders, through email. 
 

26.3.2  Detailed methodology of Reverse Auction 
 

With the assistance of RA system provider, training to all eligible bidders on the Online 
Reverse Auction process shall be facilitated prior to conduct of Online Reverse Auction. 
 
a) Computerized Reverse Auction shall be conducted by PDIL through M/s e-

Procurement Technologies Limited, on pre-specified date, while the bidders shall be 
quoting from their own offices/ place of their choice. 

 
b)  The due date and time of conducting the event of Reverse Auction shall be 

intimated at least 2 (two) days in advance to the techno-commercially acceptable 
bidders, through email / letter. For better understanding of Reverse Auction by the 
bidders, one day online training shall be conducted by M/s e-Procurement 
Technologies Limited i.e. the agency conducting the Reverse Auction, for all the 
techno-commercially qualified bidders. Reverse Auction Training and Demo auction 
shall be conducted through Video conferencing only. 
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c)  A user-ID and a password shall be created for each techno-commercially qualified 

bidder by the M/s e-Procurement Technologies Limited and the same shall be 
communicated to the bidders during the training process. A Valid Digital Signature 
Certificate is required to take part in Reverse Bidding process. 
 

d)  Display of Details during Reverse Auction(RA) 
 

The bidder will be able to view the following details on their screen during RA: 
1) “Total basic Price” (i.e. Total Price excluding GST) 
2) “Loading factor”, if any 
3) “Total Evaluated Price” (i.e. Total Basic Price x Loading factor, calculated by system) 
4) “Rank of the bidder” (i.e. present rank, auto updated by system) 
5) “L1 price” (i.e. Present Lowest Total Evaluated Price, auto updated by system) 
 
The “Total basic Price”, Loading factor and the “Total Evaluated Price” before RA shall be 
informed to individual bidders shortly after completion of the RA training. The “Total basic 
Price” before RA shall be the “Start price” of each bidder. During RA, the bidder will be able 
to reduce only the “Total Basic Price”. The “Total Evaluated Price” will be automatically 
calculated by the system and system will then compare it with “Total Evaluated Price” of 
other bidders to arrive at Rank and L1 price after every price change during the RA. 
After completion of RA, the “Total Evaluated Price” of the lowest bidder shall be considered 
as the L-1 price after RA. 
 
However, at no point of time will any bidder see names of other bidders, or prices of 
bidders other than the lowest bid. The Bidder has to out-bid his own previous price & try to 
reach Number-1 rank. 
 
The tender shall be processed further for award or otherwise based on L-1 prices received 
at the end of Online Reverse Auction. Price reasonableness will still need to be established 
by PDIL/TFL even though the bidding is through Online Reverse Auction and TFL will 
reserve the right to negotiate with the L1 bidder as per CVC guidelines. 
 
e)  All timings of the online bid shall be based on the time indicated by the Server 

hosting the Auction Engine which would reflect as closely as possible the Indian 
Standard Time (IST) i.e. GMT+05:30 hrs. However, in the event of any deviations 
between the Server Time and the Indian Standard Time, the functioning of the 
Auction Engine (launch, operation and closure) would be guided by the Server time. 
Bidders should be advised to refresh the window of the Auction module and check 
the exact server Time. 
 

f)  The start price of bidders will be automatically populated by system at the time of 
start of Reverse Auction. The same will be considered as participation by bidder in 
Online Reverse Auction process. In case any bidder emerges lowest bidder after 
RA based on their start price(s), the same will be considered as their final price(s) 
taking into consideration respective loading factor (to arrive at “Total Evaluated 
Price”) for award of contract/ order irrespective of whether bidder had actually 
logged in RA portal or not. In case bidder does not accept the same, such bidder 
will be considered as errant bidder and action will be taken against bidder as per 
provision in this regard. 
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g)  During Reverse Auction, a bidder can reduce his prices repeatedly. The minimum 
percentage reduction in each step namely, the bid decrement’ shall not be less than 
0.5% of the last bid of the respective bidder. Bidders are allowed to submit/accept 
first price without decrement amount but afterwards participation in reverse auction 
is allowed only with minimum decrement amount /percentage. 
 

h)  The process of Online Reverse Auction shall initially be held for a period of 30 
minutes. In the event of a bid received in the last 5 minutes resulting in a change of 
prevailing L1 price, the period of the auction shall get extended automatically by 8 
minutes from the time of submission of such bid. This process will continue till no 
change in L-1 price takes place in last 5 minutes after which the auction will close. 
All bidders regardless of their previous position can submit their bid during the 
extended period also. 

 
i)  In case of a tie during auction i.e. two bidders entering same lowest price, the 

bidder who enters the prices first in the system would be taken as L-1 and the other 
bidder would see their ranking as L-2. 

 
j)  Internet connectivity shall have to be ensured by bidders themselves. Bidders are 

requested to make all the necessary arrangements/ alternatives whatever required 
so that they are able to circumvent such situation and still be able to participate in 
the Reverse Auction successfully. 

 
k)  Bidders in their own interest should ensure uninterrupted internet connectivity at 

their end during the reverse auction with necessary backups to take care of any 
connectivity problem. No request for any extension of RAP due to internet 
connectivity issues or for any other reason at bidders end shall be entertained by 
PDIL/TFL. 

l)  In case of disruption of service at the service provider's end i.e. M/s e-Procurement 
Technologies Limited while the RAP (Reverse Auction Process) is online, due to 
any technical snag or otherwise attributable to the system failure at the server end, 
the RAP process will start all over again, through a fresh RAP (hereinafter referred 
to as “Restarted RAP”), the time and date of which will be intimated in writing to all 
bidders. In such a situation, the last recorded lowest price of prematurely ended 
RAP, will be the 'Start Bid Price’ for the “Re-started RAP”. The prices quoted in the 
prematurely ended RAP will be binding on all the bidders for consideration. All the 
time stipulations of normal RAP will be applicable to the “Restarted RAP”. 
 

m)  Communication with any official with service provider/PDIL/TFL when the RAP is 
online is strictly prohibited. Bidders in their own interest will have to get themselves 
satisfied on any queries that they may have during the RAP training session. No 
query when the RAP is online will be entertained. 

 
n)  Upon completion of reverse auction, rate of individual items of SOR shall be worked 

out applying uniform reduction (reduction being derived from the original Total 
Evaluated Price & final Total Evaluated Price after RA). 

 
o)  While working out rate of individual items, unit rate upto two decimals only will be 

considered and the figures beyond two decimals shall be ignored without rounding 
off (e.g. if item rates after applying uniform reduction works out to 10.910 or 10.912 
or 10.915 or 10.919, the rate will be considered as 10.91). Above prices shall be the 
final prices of lowest bidder against the tender for all the purposes and the original 
quoted prices against tender shall no more be valid for tender for which Reverse 
Auction was held. 
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26.3.3 Preferences: Purchase Preference shall be applicable as defined in tender document. 

 
27 CONFIDENTIALITY 
 

Information relating to the examination, clarification, evaluation and comparison of bids, 
and recommendations for the award of a contract, shall not be disclosed to bidders or any 
other person not officially concerned with such a process until the award to the successful 
bidder. 
  

28 CONTACTING THE EMPLOYER 
 
28.1 From the time of bid opening to the time of contract award, no bidder shall contact TFL on 

any matter related to the bid, except on request and prior written permission. 
 
28.2 Any effort by the bidder to influence TFL in bid evaluation, bid comparison or contract 

award decisions will vitiate the process and will result in the rejection of the bidder's bid 
and action shall be initiated as per the TFL’s procedure for action in case Corrupt / 
Fraudulent / Collusive / Coercive practices in this regard apart from forfeiture of EMD/ Bid 
Security, if any. 

 
29 EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS 
 
29.1 The employer’s  determination of a bid’s responsiveness is based on the content of the bid 

only. Prior to the detailed evaluation of Bids, the Employer will determine whether each 
Bid: 

 
(a) Meets the "Bid Evaluation Criteria" of the Bidding Documents ; 
(b) Has been properly signed; 
(c) Is accompanied by the required 'Earnest Money / Bid Security / Bid Security 

Declaration' 
(d) Is substantially responsive to the requirements of the Bidding Documents ; and 
(d) Provides any clarification and/or substantiation that the Employer may require to 

determine responsiveness pursuant to "ITB: Clause-29.2" 
 
29.2 A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Bidding Documents without material deviations or reservations or 
omissions for this purpose employer defines the foregoing terms below: 
a)  “Deviation” is departure from the requirement specified in the tender documents. 
b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  
c)  “Omission” is the failure to submit part or all of the information or documentation 

required in the tender document for evaluation of bid. 
 
29.3 A material deviation, reservation or omission is one that, 

a)   If accepted would, 
i)   Affect in any substantial way the scope, quality, or performance of the job as 

specified in tender documents. 
ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 

Employer’s rights or the tenderer’s obligations under the proposed Contract. 
b) If rectified, would unfairly affect the competitive position of other bidders presenting 

substantially responsive bids. 
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29.4 The employer shall examine all aspects of the bid to confirm that all requirements have 
been met without any material deviation, reservation or omission. 

 
29.5 Tenders that do not meet the basic requirements specified in the bid documents are to  be  

treated  as  unresponsive  {both  during  Techno-commercial  evaluation  and Financial 
Evaluation  in case  of Two   Bid System )  and  will be ignored. All tenders received will 
first be scrutinized to see whether the tenders meet the basic requirements  as  
incorporated  in  the  Bid  document  and  to  identify  unresponsive tenders, if any. 
Unresponsive offers may not subsequently be made responsive by correction or 
withdrawal of the non- conforming stipulation. Some important points on the basis of which 
a tender may be declared as unresponsive and be ignored during the initial scrutiny are : 

 
i)     The tender is not in the prescribed format or is unsigned or not signed as per the 

stipulations in the bid document; 
ii)     The required EMD has not been provided or exemption from EMD is claimed 

without acceptable proof of exemption; 
iii)  The bidder is not eligible to participate in the bid as per laid down eligibility criteria  
iv)   The  bid  departs  from  the  essential  requirements  specified  in  the  bidding 

document (for example, the tenderer has not agreed to give the required contract 
performance security); or 

v)    Against a schedule in the list of requirements in the tender enquiry, the tenderer has 
not  quoted  for  the  entire  requirement  as  specified  in  that  schedule (example: 
in a schedule, it has been stipulated that the tenderer will supply the equipment, 
install and commission it and also train the TFL’s personnel for operating the 
equipment. The tenderer has, however, quoted only for supply of the equipment). 

  
30        CORRECTION OF ERRORS-  

 
Not Applicable. 

 
31 CONVERSION TO SINGLE CURRENCY FOR COMPARISON OF BIDS 

 
Not Applicable. All bids submitted must be in the currency specified at clause 14 of ITB. 
 

32 EVALUATION AND COMPARISON OF BIDS 
 
Bid shall be evaluated as per evaluation criteria mentioned in  Section-II of bidding  
documents on lowest bid basis. 
 
In case of a tie at the lowest bid (L1) position between two or more bidders, the order/LoA 
will be placed on the bidder who has higher/ highest turnover in last audited financial year. 
 
In case there is a tie at the lowest bid (L1) position between only startup bidders and none 
of them has past turnover,   the order/FOA will be placed on the startup who is registered 
earlier with Department for Promotion of Industry and Internal Trade (wherever applicable). 
 

 
33 COMPENSATION FOR EXTENDED STAY [FOR APPLICABILITY OF THIS CLAUSE 

REFER BDS]: 
 

Not Applicable 
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34 PURCHASE PREFERENCE 
 
Purchase Preference as per Policy to Provide Purchase Preference as per  Public 
Procurement (Preference to Make in India), Order 2017 Domestically Manufactured 
Telecom Products (DMTP) shall be allowed as per Government instructions in vogue, as 
applicable from time to time.  
The   Policy to Provide Purchase Preference as per Public Procurement (Preference to 
Make in India), Order  is enclosed as Annexure V to ITB herewith. 
Bidders are required to select the applicable purchase preference (i.e. preference category) 
option while submitting the bid on GePNIC portal. However, evaluation and applicability of 
purchase preference policy will be based on the confirmations & documents submitted by 
the bidder in the their bid irrespective of selection made on GePNIC portal.  
 

[F] – AWARD OF CONTRACT 
 

35 AWARD 
 

Subject to "ITB: Clause-29", Owner will award the Contract to the successful Bidder whose 
Bid has been determined to be substantially responsive and has been determined as the 
lowest provided that bidder, is determined to be qualified to satisfactorily perform the 
Contract. 
 
“TFL intends to place the contract directly on the address from where Goods are 
produced / dispatched or Services are rendered. In case, bidder wants  contract at 
some other address or supply of Goods/ Services from multiple locations, bidder is 
required to provide in their bid address on which order is to be placed.”  
 
TFL will place the Contract directly on the successful bidder from whom the bid has been 
received & evaluated and will not place order on other entities such as subsidiary, business 
associate or partner, dealer/distributor etc. of the Bidder. 
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36 NOTIFICATION OF AWARD / FAX OF ACCEPTANCE 
 
36.1 Prior to the expiry of ‘Period of Bid Validity’, Notification of Award for acceptance of the Bid 

will be intimated to the successful Bidder by TFL either by E-mail /Letter or like means 
defined as the “Fax of Acceptance (FOA)”. The Contract shall enter into force on the date 
of FOA and the same shall be binding on TFL  and successful Bidder (i.e. Contractor).  The 
Notification of Award/FOA will constitute the formation of a Contract. The detailed Letter of 
Acceptance shall be issued thereafter incorporating terms & conditions of Tender 
Document, Corrigendum, Clarification(s), Bid and agreed variation(s)/acceptable 
deviation(s), if any. TFL  may choose to issue Notification of Award in form of detailed 
Letter of Acceptance without issuing FOA and in such case the Contract shall enter into 
force on the date of Detailed Letter of Acceptance only. 
 

36.2 Contract period shall commence from the date of "Notification of Award" or as mentioned in 
the Notification of Award. The "Notification of Award" will constitute the formation of a 
Contract, until the Contract has been effected pursuant to signing of Contract as per "ITB: 
Clause-37".  

 
36.3   Upon the successful Bidder's / Contractor's furnishing of 'Contract Performance Security / 

Security Deposit', pursuant to "ITB: Clause-38", TFL will promptly discharge his 'Earnest 
Money Deposit / Bid Security (if applicable)', pursuant to "ITB: Clause-16". 

 
36.4 The Order/ contract value mentioned above is subject to  Mutually Agreed Damages  

clause. 
 
36.5 TFL will award the Contract to the successful Bidder, who, within 'fifteen [15] days' of 

receipt of the same, shall sign and return the acknowledged copy to TFL. 
 
 

37 SIGNING OF AGREEMENT 
 
 The successful Bidder/Contractor shall be required to execute an  'Agreement' in the  

proforma given in this Bidding  Document) on a 'non-judicial stamp paper' of appropriate 
value [cost of the 'stamp-paper' shall be borne by the successful Bidder/Contractor] and of 
'state of India' specified in Bidding Data Sheet (BDS) only, within 'fifteen [15] days' of 
receipt of the "Fax of Acceptance (FOA)"by the successful Bidder/Contractor failure on the 
part of the successful Bidder/Contractor to sign the 'Agreement' within the above stipulated 
period, shall constitute sufficient grounds for forfeiture of EMD / Security Deposit / Action 
as per Bid Security declaration. 

 
38 CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT(CPS/SD) 
 
38.1 Within 30 days of the receipt of the notification of Award/ Fax of Acceptance (FOA) by from 

TFL, the successful bidder shall furnish the Contract Performance Security (CPS) in 
accordance with of General Conditions of the Contract. The CPS shall be in the form of 
either Banker’s Cheque or Demand Draft or Bank Guarantee or Letter of Credit and shall 
be in the currency of the Contract. However, CPS shall not be applicable in cases wherein 
the individual contract value as specified in Notification of Award is less than INR 5 Lakh 
(exclusive of GST). 
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38.2    The CONTRACT PERFORMANCE SECURITY shall be for an amount equal specified in 
Bidding Data Sheet (BDS) towards faithful performance of the contractual obligations and 
performance of equipment. For the purpose of CPS, Contract/order value shall be 
exclusive of GST (CGST & SGST/UTGST or IGST) .  

 
Bank Guarantee towards CPS shall be from any Indian scheduled bank or a branch of an 
International bank situated in India and registered with Reserve Bank of India as scheduled 
foreign bank . However, in case of bank guarantees from banks other than the Nationalized 
Indian banks, the bank must be a commercial bank having net worth in excess of Rs 100 
crores and a declaration to this effect should be made by such commercial bank either in 
the Bank Guarantee itself or separately on its letterhead. 
 

38.3   Failure of the successful bidder to comply with the requirements of this article shall 
constitute sufficient grounds for consideration of the annulment of the award and Forfeiture 
of EMD/action as per declaration of Bid Security.  

 
38.4 The CPS has to cover the entire contract value including extra works/services also. As long 

as the CPS submitted at the time of award take cares the extra works/services executed 
and total executed value are within the awarded contract price, there is no need for 
additional CPS. As soon as the total executed value is likely to burst the ceiling of awarded 
contract price, the contractor should furnish additional CPS. 

 
38.5     DELETED 
 
38.6   In addition to existing specified form (i.e. Demand Draft (DD)/ Banker’s Cheque/ Bank 

Guarantee) mentioned in tender documents for submission of Security Deposit/ Contract 
Performance Security, the successful bidder can also submit the Security Deposit/ 
Contract Performance Security through online banking transaction i.e. 
IMPS/NEFT/RTGS/SWIFT etc. For this purpose, the details of TFL’s Bank Account is 
mentioned in BDS. Further, in case a successful Bidder is willing to furnish CPS through 
SWIFT, the details may be obtained from Purchase Officer immediately after receipt of 
FOA. 

 
While remitting such online transaction, the bidder must indicate “Security Deposit/ 
Contract Performance Security against FOA/DLOA no. _______(contractor to specify 
the FOA/DLOA No.)” under remarks column of such transaction of respective bank portal. 
The contractor/vendor shall be required to submit the successful transaction details to the 
dealing officer immediately through email/letter and necessarily within 30 days from the 
date of Fax of Acceptance. 

 
38.7    In case of forfeiture of Contract Performance Security/ Security Deposit in terms of GCC, 

the forfeited amount will be considered inclusive of tax and tax invoice will be issued by 
TFL. The forfeiture amount will be subject to final decision of TFL based on other terms 
and conditions of order/ contract. 

 
38.8    The Contractor will also submit covering letter along with CPS as per format at F-4. 
 
38.9  CPBG/Security Deposit will not be accepted in case the same has reference of 

‘remitter’/’financer’ other than bidder on the aforementioned financial instrument of CPBG/ 
Security Deposit submitted by the Contractor. 

 
38.10 The first payment to vendor is to be released only after submission of CPS / Security 

Deposit (SD). 
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38.11 Before the CPS / Security Deposit (SD) is released a "No Claim Certificate" is to be 
submitted by the supplier/vendor. 

 
38.12   In case, TFL allows additional time for submission of CPBG/SD beyond 30 days, a penal 

interest of Marginal Cost of Fund based Lending Rate (MCLR) for one year charged by SBI 
(applicable on due date of submission of CPBG/SD i.e. 30th day after issuance of 
FOA/Notification of award) plus 4.0% p.a (on CPBG/SD amount) shall be charged for delay 
beyond 30 days i.e. from 31st days after issuance of FOA. 

 
38.13   In addition to submission of the Security cum Performance Bank Guarantee (CS cum 

PBG) for 10% of the TOTAL CONTRACT PRICE as stipulated above, the successful 
bidder is required to submit a Additional Bank Guarantee as specified in Clause 52.0 
of SCC. 

 
39 PROCEDURE FOR ACTION IN CASE CORRUPT/FRAUDULENT/COLLUSIVE/ 

COERCIVE PRACTICES 
 
39.1  Procedure for action in case Corrupt/ Fraudulent/Collusive/Coercive Practices is 

 enclosed  at Annexure-I. 
 
39.4 NON-APPLICABILITY OF ARBITRATION CLAUSE IN CASE OF BANNING OF 

VENDORS/ SUPPLIERS / CONTRACTORS/ BIDDERS/ CONSULTANTS INDULGED IN 
FRAUDULENT/ COERCIVE PRACTICES 
Notwithstanding anything contained contrary in GCC and other "CONTRACT 
DOCUMENTS", in case it is found that the  Contractors/Bidders indulged in fraudulent/ 
coercive practices at the time of bidding, during execution of the contract etc. and/or on 
other grounds as mentioned in OWNER’s “Procedure for action in case 
Corrupt/Fraudulent/Collusive/Coercive Practices” (Annexure-Ito Section-III of tender), the 
contractor/bidder shall be banned (in terms of aforesaid procedure) from the date of 
issuance of such order by TFL, to such Contractors/Bidders. 
 
The Contractor/ Bidder understands and agrees that in such cases where   Contractor/ 
Bidder has been banned (in terms of aforesaid procedure) from the date of issuance of 
such order by TFL, such decision of TFL shall be final and binding on such Contractor/ 
Bidder and the ‘Arbitration clause’ in the GCC and other "CONTRACT 
DOCUMENTS"  shall not be applicable for any consequential issue /dispute arising in the 
matter. 

 
40 PUBLIC PROCUREMENT POLICY FOR MICRO AND SMALL ENTERPRISES  
  
40.1 Government of India, vide Gazette of India No. 503 dated 26.03.2012 proclaimed  the 

Public Procurement Policy  for  Micro and Small Enterprises (MSEs). The following benefit 
is available in case of work contract also:  

 
i)  Issue of tender document to MSEs free of cost. 
ii) Exemption to MSEs from payment of EMD/Bid Security . 

 
40.2   In case Bidder is a Micro or Small Enterprise, the Bidder shall submit Udyam 

Registration Certificate for availing benefit under Public Procurement Policy for 
MSEs-2012.  
 
Vide Gazette notification dated 18.10.2022 of Ministry of MSME, the following is notified:  
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“In case of an upward change in terms of investment in plant and machinery or equipment 
or turnover or both, and consequent re-classification, an enterprise shall continue to avail of 
all nontax benefits of the category (micro or small or medium) it was in before the re-
classification, for a period of three years from the date of such upward change” 
 
Accordingly, in case of upward change in status, MSE bidder is required to submit 
the previous certificate also to get the MSE benefit.  

 
The above documents submitted by the bidder shall be duly certified by the Chartered 
Accountant (not being an employee or a Director or not having any interest in the bidder’s 
company/firm) and notary public with legible stamp. 
If the bidder does not provide the above confirmation or appropriate document or any 
evidence, then it will be presumed that they do not qualify for any preference admissible in 
the Public Procurement Policy (PPP) 2012. 
Further, MSEs who are availing the benefits of the Public Procurement Policy (PPP) 2012 
get themselves registered with MSME Data Bank being operated by NSIC,  under SME 
Division, M/o MSME, in order to create proper data base of MSEs which are making 
supplies to CPSUs.  
 

41.3 If against an order placed by TFL, successful bidder(s) (other than Micro/Small Enterprise) 
is procuring material/services from their sub-vendor who is a Micro or Small Enterprise  as 
per provision mentioned at clause no.40.2 with prior consent in writing of the purchasing 
authority/Engineer-in-charge, the details like Name, Registration No., Address, Contact No. 
details of material & value of procurement made, etc. of such Enterprises shall be furnished 
by the successful bidder at the time of submission of invoice/Bill.  
 

41.4 The benefit of policy are not extended to the traders/dealers/ Distributors 
/Stockiest/Wholesalers. 

 
41.5 NSIC has initiated a scheme of “Consortia and Tender Marketing Scheme” under which 

they are assisting the Micro & Small enterprises to market their products and services 
through tender participation on behalf of the individual unit or through consortia.   
Accordingly, if the MSEs or the consortia, on whose behalf the bid is submitted by NSIC, is 
meeting the BEC and other terms and conditions of tender their bid will be considered for 
further evaluation.   
Further, in such cases a declaration is to be submitted by MSE/ consortia on their letter 
head (s) that all the terms and conditions of tender document shall be acceptable to them. 
 

40.6 It may be noted that Government of India has implemented Trade Receivable Discounting 
System (TReDS) to address challenges faced by MSMEs in delayed payments (after 
receipt/acceptance of Material/Services) from Government buyers leading to shortfall of 
Working Capital. TReDS is an online electronic institutional mechanism for facilitating the 
financing of trade receivables of MSMEs through multiple financiers. TFL is already 
registered on the following TReDS platform:  

 
• M/s Receivable Exchange of India (RXIL), Mumbai 
• M/s Mynd Solutions Private Limited (Mynd), New Delhi  
• M/s A. TREDS (Invoicemart), Mumbai 

 
MSME Bidders are required to register on the TReDS platform. The MSME vendors can 
avail the TReDS facility, if they want to. 
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40.7 Interest payment on delayed payments to MSME is payable in line with Micro, Small and     
Medium Enterprises Development Act, 2006 

 
 

42  AHR ITEMS 
 
Not applicable. 

42 VENDOR PERFORMANCE EVALUATION 
 
Shall be as stipulated Annexure II to ITB herewith. 

43 INCOME TAX & CORPORATE TAX 
 
43.1 Income tax deduction shall be made from all payments made to the contractor as per the 

rules and regulations in force and in accordance with the Income Tax Act prevailing from 
time to time. 

43.2 Corporate Tax liability, if any, shall be to the contractor’s account. 
43.3 TDS  
 

(i) TDS, wherever applicable,  shall be deducted as per applicable act/law/rule. 
 

(ii) Higher rate of TDS for non-filers of ITR 
As per Section 206AB of Income Tax Act, 1961, in case of any vendor/customer 
who does not filed their Income Tax Return for both of the two previous years 
preceding to current year and aggregate amount of TDS is more than or equal to 
50,000/- in each of those previous two years (or limit defined by Govt. from time to 
time), then TDS will be deducted at the higher of following rates:  
(I)      Twice the rate mentioned in relevant TDS section. 
(II)      Twice the rate or rates in force 
(III)     5% 
 

43.4 MENTIONING OF PAN NO. IN INVOICE/BILL 

As per CBDT Notification No. 95/2015 dated 30.12.2015, mentioning of PAN no. is 
mandatory for procurement of goods / services/works/consultancy services exceeding Rs. 
2 Lacs per transaction or as amended from time to time.  

 
Accordingly, contractor should mention their PAN no. in their invoice/ bill for any transaction 
exceeding Rs. 2 lakhs or as amended from time to time. As provided in the notification, in 
case contractor do not have PAN no., they have to submit declaration in Form 60 along 
with invoice/ bill for each transaction.    

 
Payment of contractor shall be processed only after fulfilment of above requirement. 
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44. DISPUTE RESOLUTION MECHANISM 
 

44.1 QUARTERLY CLOSURE OF THE CONTRACT  
 
During execution of orders, various issues may arise. In order to timely detect and to 
address the contractual issue(s) during the execution of contracts, TFL has introduced a 
mechanism of Quarterly Closure of the contract, under which all the related issues 
/disputes will be monitored and addressed on quarterly basis for resolution. Vendor 
(hereinafter referred ‘Vendor’)should first refer any issues/disputes to Engineer-in-
Charge(EIC) for LOA/contracts/ Dealing C&P Executive for Purchase Orders and co-
operate them for smooth execution of the contract and to timely address the issues, if any. 
For applicability of ‘Quarterly Closure’, please refer BDS. 

44.2      ARBITRATION   

All issue(s)/dispute(s) excluding the matters that have been specified as excepted matters 
and listed at clause no. 2.6 and which cannot be resolved through Conciliation, such 
issue(s)/dispute(s) shall be referred to arbitration for adjudication by Sole Arbitrator.  
 
The party invoking the Arbitration shall have the option to either opt for Ad-hoc Arbitration 
as provided at Clause  2.1 below or Institutionalized Arbitration as provided at Clause 2.2 
below, the remaining clauses from 2.3 to 2.7 shall apply to both Ad-hoc and Institutional 
Arbitration:- 
 
2.1  On invocation of the Arbitration clause by either party, TFL shall suggest a panel of 

three independent and distinguished persons (Retd Supreme Court & High Court 
Judges only) to the other party from the Panel of Arbitrators maintained by ‘Delhi 
International Arbitration Centre (DIAC) to select any one among them to act as the 
Sole Arbitrator. In the event of failure of the other party to select the Sole Arbitrator 
within 30 days from the receipt of the communication from TFL suggesting the 
panel of arbitrators, the right of selection of the sole arbitrator by the other party 
shall stand forfeited and TFL shall appoint the Sole Arbitrator from the suggested 
panel of three Arbitrators for adjudication of dispute(s). The decision of TFL on the 
appointment of the sole arbitrator shall be final and binding on the other party. The 
fees payable to Sole Arbitrator shall be governed by the fee Schedule of ‘‘Delhi 
International Arbitration Centre’. 

OR 
2.2  If a dispute arises out of or in connection with this contract, the party invoking the 

Arbitration shall submit that dispute to any one of the Arbitral Institutions i.e 
ICADR/ICA/DIAC/SFCA and that dispute shall be adjudicated in accordance with 
their respective Arbitration Rules. The matter shall be adjudicated by a Sole 
Arbitrator who shall necessarily be a Retd. Supreme Court/High Court Judge to be 
appointed/nominated by the respective institution.  The cost/expenses pertaining to 
the said Arbitration shall also be governed in accordance with the Rules of the 
respective Arbitral Institution.  The decision of the party invoking the Arbitration for 
reference of dispute to a specific Arbitral institution for adjudication of that dispute 
shall be final and binding on both the parties and shall not be subject to any 
change thereafter. The institution once selected at the time of invocation of dispute 
shall remain unchanged. 

  
2.3  The cost of arbitration proceedings shall be shared equally by the parties.  
 



Page | 54  
 

2.4  The Arbitration proceedings shall be in English language and the seat, venue and 
place of Arbitration shall be New Delhi, India only.  

 
2.5  Subject to the above, the provisions of Arbitration & Conciliation Act 1996 and any 

amendment thereof shall be applicable. All matter relating to this Contract and 
arising out of invocation of Arbitration clause are subject to the exclusive 
jurisdiction of the Court(s) situated at New Delhi.  

 
2.6  List of Excepted matters: 
 

a) Dispute(s)/issue(s) involving claims below Rs 25 lakhs and above Rs 25 
crores.  

b) Dispute(s)/issue(s) relating to indulgence of Contractor/Vendor/Bidder in 
corrupt/fraudulent/collusive/coercive practices and/or the same is under 
investigation by CBI or Vigilance or any other investigating agency or 
Government.  

c) Dispute(s)/issue(s) wherein the decision of Engineer-In-Charge/owner/TFL 
has been made final and binding in terms of the Contract.   

 
2.7.  Disputes involving claims below Rs 25 Lakhs and above Rs. 25 crores:- Parties 

mutually agree that dispute(s)/issue(s) involving claims below Rs 25 Lakhs and 
above Rs 25 crores shall not be subject matter of Arbitration and are subject to the 
exclusive jurisdiction of the Court(s) situated at New Delhi.  

 

44.3 GOVERNING LAW AND JURISDICTION:  

The Contract shall be governed by and construed in accordance with the laws in force in 
India. The Parties hereby submit to the exclusive jurisdiction of the Courts situated at New 
Delhi for adjudication of disputes, injunctive reliefs, actions and proceedings, if any, arising 
out of this Contract. 

45.      DISPUTES BETWEEN CPSE’S/ GOVERNMENT DEPARTMENT’S / ORGANIZATIONS 

Subject to conciliation as provided above, in the event of any dispute (other than those 
related to taxation matters) or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ 
Port Trusts inter se and also between CPSEs and Government Departments 
/Organizations , such dispute or difference shall be taken up by either party for resolution 
only through AMRCD as mentioned in OPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 
22-05-2018. 
 
Any party aggrieved with the decision of the Committee at the First level (tier) may prefer 
an appeal before the Cabinet Secretary at the Second level (tier) within 15 days from the 
date of receipt of decision of the Committee at First level, through it's administrative 
Ministry/Department, whose decision will be final and binding on all concerned. 
 
The above provisions mentioned at clause no. 44 & 45 shall supersede provisions relating 
to Conciliation, Arbitration, Governing Law & Jurisdiction and Disputes between CPSE’s/ 
Government Department’s/ Organizations mentioned in General Conditions of Contract 
(GCC) and elsewhere in tender document. 
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46 INAM-PRO (PLATFORM FOR INFRASTRUCTURE AND MATERIALS PROVIDERS) 
 

INAM-Pro (Platform for infrastructure and materials providers) is a web based platform for 
infrastructure provides and materials suppliers and was developed by Ministry of Road 
Transport and Highways (MoRT&H)  with a view to reduce project execution delays on 
account of supply shortages and inspire greater confidence in contractors to procure 
cement to start with directly from the manufacturers. Presently, numerous cement 
companies are registered in the portal and offering cement for sale on the portal with a 
commitment period of 3 years. These companies have bound themselves by ceiling rates 
for the entire commitment period, wherein they are allowed to reduce or increase their 
cement rates any number of times within the ceiling rate, but are not permitted to exceed 
the said ceiling rate.  
 
MoRT&H is expanding the reach of this web-portal by increasing both the product width as 
well as the product depth. They are working on incorporating 60 plus product categories. 
The product range will span from large machineries like Earth Movers and Concrete 
Mixers, to even the smallest items like road studs. MoRT&H intend to turn it into a portal 
which services every infrastructure development related need of a modern contractor. 
 
TFL’s contractors may use this innovative platform, wherever applicable. The usage of web 
– Portal is a completely voluntary exercise. The platform, however, can serve as a 
benchmark for comparison of offered prices and products. 

 
47 PROMOTION OF PAYMENT THROUGH CARDS AND DIGITAL MEANS 
 

To promote cashless transactions, the onward payments by Contractors to their 
employees, service providers, sub-contractors and suppliers may be made through Cards 
and Digital means to the extent possible 
 

48 CONTRACTOR TO ENGAGE CONTRACT MANPOWER BELONGING TO SCHEDULED 
CASTES AND WEAKER SECTIONS OF THE SOCIETY 
 
While engaging the contractual manpower, Contractors are required to make efforts to 
provide opportunity of employment to the people belonging to Scheduled Castes and 
weaker sections of the society also in order to have a   fair representation of these 
sections. 

 
49 PROVISIONS FOR STARTUPS (AS DEFINED IN GAZETTE NOTIFICATION NO. D.L-

33004/99 DATED 18.02.2016 AND 23.05.2017 OF 
MINISTRY OF COMMERCE AND INDUSTRY AND AS AMENDED FROM 
TIME TO TIME) [FOR APPLICABLITY REFER BDS] 
 
As mentioned in Section-II, Technical and Financial BEC shall be applicable for all Startups 
[whether Micro & Small Enterprises (MSEs) or otherwise]. 
  
Further, the Startups are also exempted from submission of EMDs (if applicable). 
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If a Startup emerge lowest bidder, the LoA on such Startup shall be placed for entire 
tendered quantity/group/item/part (as the case may be). However, during the Kick of 
Meeting monthly milestones/ check points would be drawn. Further, the performance of 
such contractor/ service provider will be reviewed more carefully and action to be taken as 
per provision of contract in case of failure/ poor performance.  

 
50   PROVISION REGARDING INVOICE FOR REDUCED VALUE OR CREDIT NOTE 

TOWARDS  MAD 
 
MAD is the reduction in the consideration / contract value for the  / services covered under 
this contract. In case of delay in execution of service provider should raise invoice for 
reduced value as per MAD) clause. If service provider has raised the invoice for full value, 
then service provider should issue Credit Note towards the applicable MAD amount with 
applicable taxes. 
 
In such cases if service provider fails to submit the invoice with reduced value or does not 
issue credit note as mentioned above, TFL will release the payment to service provider 
after giving effect of the MAD clause with corresponding reduction of taxes charged on 
service provider’s invoice, to avoid delay in payment. 
 
In case any financial implication arises on TFL due to issuance of invoice without reduction 
in price or non-issuance of Credit Note, the same shall be to the account of service 
provider. TFL  shall be entitled to deduct / setoff / recover such GST amount (CGST & 
SGST/UTGST or IGST) together with penalties and interest, if any, against any amounts 
paid or becomes payable by OWNER in future to the service provider’s   under this contract 
or under any other contract. 
 

51. UNIQUE DOCUMENT IDENTIFICATION NUMBER BY PRACTICING CHARTERED 
ACCOUNTANTS   

 
 Practicing Chartered Accountants shall generate Unique Document Identification Number 

(UDIN) for all certificates issued by them as per provisions of Tender Document. 
 

 However, UDIN may not be required for documents being attested by Chartered 
Accountants in terms of provisions of Tender Document. 
 

52. PROVISION FOR PROCUREMENT FROM A BIDDER WHICH SHARES A 
LANDBORDER WITH INDIA. 
 
The clause regarding provision for procurement from a bidder which shares a land with 
India is enclosed as Annexure-VII to ITB herewith. 
 

53. ANJANI PORTAL 
 
TFL has implemented “Anjani" e-Measurement Book & e-Billing Portal for ease in 
submission of measurement book/bill and reduction in paper transaction.  
Accordingly, TFL will process the Bill with Measurement Book through "Anjani" e-
Measurement Book & e-Billing Portal (link: 
https://gailebank.gail.co.in/MBAutomation/frmlogin.aspx). Accordingly, Contractor/ Service 
Provider/ Consultant is requested to forward the RA Bill on "Anjani" e-Measurement Book & 
e-Billing Portal through concerned EIC/CIC/SIC, whichever is applicable.  
Further, User Manual is also available on aforesaid portal. 

https://gailebank.gail.co.in/MBAutomation/frmlogin.aspx
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54. DOCUMENTS FOR PAYMENT: 

 
Payment terms shall be as mentioned in GCC-Works/SCC.  
 
However, for release of payment, Contractor is required to submit invoice along with 
other documents as mentioned in SCC. The final bill is to be submitted within one 
month after completion. 

 
Further, TFL is in process of implementing Vendor Invoice Management (VIM). After 
implementation of same (to be communicated separately), Contractor/ Vendor to 
forward the invoice on VIM Collection Center or upload digital invoice on Portal (details 
of same will be provided separately).  The copy of invoice and all other document 
mentioned above or in order/ contract is to be forwarded to address provided in 
order/contract.  
 

55. ORDER TRANSMITTAL SYSTEM: 
 

The complete PO/LOA along with all annexures including tender document shall be 
shared through order/contract transmittal system after intimation through email.  
 
Supplier/Contractor is requested to visit https://gailonline.com/home.html and click on 
link order/contract transmittal system ( It can be found under Vendor Zone (Portal For 
Suppliers)) or https://gailebank.gail.co.in/GOGA_AUDIT/frmUserLogin.aspx.  
 
Therein, in order to access the detailed order/contract, supplier/contractor shall be 
prompted to enter your email id. Further an OTP shall be sent on your registered mobile 
number. After entering OTP, supplier/contractor shall be allowed to download complete 
PO/LOA along with all annexures including tender document. After downloading the 
documents, the supplier/contractor shall be required to digitally sign the document (by 
authorized signatory) for uploading the documents on order/contract transmittal system 
towards acknowledgement of the same. 
 

 
 

  

https://gailonline.com/home.html
https://gailebank.gail.co.in/GOGA_AUDIT/frmUserLogin.aspx
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Annexure-I to Section-III 
 
 

PROCEDURE FOR ACTION IN CASE CORRUPT/FRAUDULENT/COLLUSIVE/COERCIVE 
PRACTICES 

 
Annexure-I  

A Definitions: 
 

A.1 “Corrupt Practice” means the offering, giving, receiving or soliciting, directly or indirectly, 
anything of value to improperly influence the actions in selection process or in contract 
execution. 

“Corrupt Practice” also includes any omission for misrepresentation that may mislead or 
attempt to mislead so that financial or other benefit may be obtained or an obligation 
avoided. 

A2 “Fraudulent Practice” means and include any act or omission committed by a agency or 
with his connivance or by his agent by misrepresenting/ submitting false documents and/ or 
false information or concealment of facts or to deceive in order to influence a selection 
process or during execution of contract/ order. 

A3 “Collusive Practice amongst bidders (prior to or after bid submission)”  means a scheme or 
arrangement designed to establish bid prices at artificial non-competitive levels and to 
deprive the Employer of the benefits of free and open competition.  

A.4 “Coercive practice” means impairing or harming or threatening to impair or harm  directly or 
indirectly, any agency or its property to influence the improperly actions of an agency, 
obstruction of any investigation or auditing of a procurement process. 

A.5 “Vendor/Supplier/Contractor/Consultant/Bidder” is herein after referred as “Agency” 

A.6 ”Appellate Authority” shall mean Committee of Directors consisting of Director (Finance) and 
Director (BD) for works centers under Director (Projects). For all other cases committee of 
Directors shall consist of Director (Finance) & Director (Projects).  

A.7   “Competent Authority” shall mean the authority, who is competent to take final decision for 
Suspension of business dealing with an Agency/ (ies) and Banning of business dealings 
with Agency/ (ies) and shall be the “Director” concerned. 

A.8 “Allied Agency” shall mean all concerns which come within the sphere of effective influence 
of the banned/suspended agency shall be treated as allied agency. In determining this, the 
following factors may be taken into consideration: 

a)    Whether the management is common; 

b)   Majority interest in the management is held by the partners or directors of banned/ 
suspended agency; 

c)   Substantial or majority shares are owned by the banned/ suspended agency and by 
virtue of this it has a controlling voice. 
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d)   Directly or indirectly controls, or is controlled by or is under common control with 
another bidder. 

e)   All successor agency will also be considered as allied agency. 
A.9 “Investigating Agency” shall mean any department or unit of TFL investigating into the 

conduct of Agency/ party and shall include the Vigilance Department of the TFL, Central 
Bureau of Investigation, State Police or any other agency set up by the Central or state 
government having power to investigate. 

 
A.10 "Obstructive practice": materially impede the procuring entity's investigation into allegations 

of one or more of the above mentioned practices either by deliberately destroying, 
falsifying, altering; or by concealing of evidence material to the investigation; or by making 
false statements to investigators and/ or by threatening, harassing or intimidating any party 
to prevent it from disclosing its knowledge of matters relevant to the investigation or from 
pursuing the investigation; or by impeding TFL's rights of audit or access to information.  

 
B Actions against bidder(s) indulging in corrupt /fraudulent/ collusive/ coercive 

practice  
 
B.1 Irregularities noticed during the evaluation of the bids :  
 

If it is observed during bidding process/ bids evaluation stage that a bidder has indulged in 
corrupt/fraudulent /collusive/coercive practice, the bid of such Bidder (s) shall be rejected 
and its Earnest Money Deposit (EMD) shall be forfeited. 
 
Further, such agency shall be banned for future business with TFL for a period specified in 
para B 2.2 below from the date of issue of banning order. 

 
B.2 Irregularities noticed after award of contract 
 

 (i) During execution of contract: 
 

If an agency, is found to have indulged in corrupt/fraudulent/ collusive/coercive 
practices, action shall be initiated for putting the agency on banning list. 

 
After conclusion of process and issuance of Speaking order for putting party on 
banning list, the order (s)/ contract (s) where it is concluded that such irregularities 
have been committed shall be terminated and Contract cum Performance Bank 
Guarantee (CPBG) submitted by agency against such order (s)/ contract (s) shall 
also be forfeited.  Further such order/ contract will be closed following the due 
procedure in this regard.  
 
The amount that may have become due to the contractor on account of work 
already executed by him shall be payable to the contractor and this amount shall be 
subject to adjustment against any amounts due from the contractor under the terms 
of the contract. No risk and cost provision will be enforced in such cases.  
 
Suspension of order/ contract:  

 
Further, only in the following situations, the concerned order (s)/ contract(s) (where 
Corrupt/Fraudulent/ Collusive/ Coercive Practices are observed) and payment shall 
be suspended after issuance of Suspension cum Show Cause Notice:  
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(i) Head of Corporate Vigilance Department/CVO based on the investigation by 
them, recommend for specific immediate action against the agency. 

(ii) Head of Corporate Vigilance Department/CVO based on the input from 
investigating agency, forward for specific immediate action against the 
agency. 

 
Suspension cum Show Cause Notice being issued in above cases after approval of 
the competent authority (as per provisions mentioned under Clause no. D) shall also 
include the provision for suspension of Order (s)/ Contract (s) and payment. 
Accordingly, after issuance of Suspension cum Show Cause Notice, the formal 
communication for suspension of Order (s)/ Contract (s) and payment with immediate 
effect will be issued by the concerned person of TFL. 
 
During suspension, Contractor/ Service Providers will be allowed to visit the plant/ 
site for upkeep of their items/ equipment, TFL’s issued materials (in case custody of 
same is not taken over), demobilizing the site on confirmation of EIC, etc. 
 
In addition to above, Recovery of payments (other than due payments) including 
balance advance payments, if any, made by along with interest thereon at the 
prevailing rate shall be recovered.  

 
(ii) After execution of contract and during Defect liability period (DLP)/ 

Warranty/Guarantee Period:   
 

If an agency is found to have indulged in corrupt/fraudulent/ collusive/coercive 
practices, after execution of contract and during DLP/ Warranty/Guarantee Period,   
the agency  shall be banned for future business with TFL for a period specified in 
para B 2.2 below from the date of issue of banning order.    
Further, the Contract cum Performance Bank Guarantee (CPBG)/Contract 
Performance Security (CPS) submitted by agency against such order (s)/ contract 
(s) shall be forfeited.  

 
(iii) After expiry of  Defect liability period (DLP)/ Warranty/Guarantee Period   

 
If an agency is found to have indulged in corrupt/fraudulent/ collusive/coercive 
practices, after expiry of  Defect liability period (DLP)/ Warranty/Guarantee Period,   
the agency  shall be banned for future business with TFL for a period specified in 
para B 2.2 below from the date of issue of banning order.    

 
B.2.2 Period of Banning 
 

The period of banning of agencies indulged in Corrupt/Fraudulent/Collusive/Coercive 
Practices shall be as under and to be reckoned from the date of banning order: 

 
S. 
No. 

Description Period of 
banning from 
the date of 
issuance of 
Banning order 

1 Misrepresentation/False information other than 
pertaining to BEC of tender but having impact on the 

06 months 
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selection process.   

For example, if an agency confirms not being in 
holiday in TFL/PSU’s PMC or banned by PSUs/ 
Govt. Dept., liquidation, bankruptcy & etc. and 
subsequently it is found otherwise, such acts shall be 
considered in this category. 

2 

 

 

 

2.1 

 

 

 

Corrupt/Fraudulent (except mentioned sl. no. 1 
above) /Collusive/Coercive Practices 

If an agency again commits Corrupt/Fraudulent 
(except mentioned sl. no. 1 above) /Collusive/ 
Coercive Practices in subsequent cases after their 
banning, such situation of repeated offense to be 
dealt with more severity  

2 years (in 
addition to the 
period already 
served) 

3 Indulged in unauthorized disposal of materials 
provided by TFL 

2 years 

4 If act of vendor/ contractor is a threat to the National 
Security 

2 years 

 
C Effect of banning on other ongoing contracts/ tenders 
 
C.1 If an agency is put on Banning, such agency should not be considered in ongoing 

tenders/future tenders.   
C.2 However, if such an agency is already executing other order (s)/ contract (s) where no 

corrupt/fraudulent/ collusive/coercive practice is found, the agency should be allowed to 
continue till its completion without any further increase in scope except those incidental to 
original scope mentioned in the contract.  

C.3 If an agency is put on the Banning List during tendering and no irregularity is found in the 
case under process: 

C.3.1  after issue of the enquiry /bid/tender but before opening of Technical bid, the bid submitted 
by the agency shall be ignored.  

C.3.2  after opening Technical bid but before opening the Price bid, the Price bid of the agency 
shall not be opened and BG/EMD submitted by the agency shall be returned to the agency. 

C.3.3  after opening of price, BG/EMD made by the agency shall be returned; the offer of the 
agency shall be ignored & will not be further evaluated. . In case such agency is lowest (L-
1), next lowest bidder shall be considered as L-1 

D. Procedure for Suspension of Bidder 
 

  D.1 Initiation of Suspension  
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Action for suspension business dealing with any agency/(ies) shall be initiated by Corporate 
C&P Department when 
 
(i) Corporate Vigilance Department based on the fact of the case gathered during 

investigation by them recommend for specific immediate action against the agency. 
(ii) Corporate Vigilance Department based on the input from Investigating agency, 

forward for specific immediate action against the agency. 
(iii) Non performance of Vendor/Supplier/Contractor/Consultant leading to termination 

of Contract/ Order. 
 

  D.2     Suspension Procedure:  
 
D.2.1     The order of suspension would operate initially for a period not more than six months 

and is to be communicated to the agency and also to Corporate Vigilance Department. 
Period of suspension can be extended with the approval of the Competent Authority by 
one month at a time with a ceiling of six months pending a conclusive decision to put 
the agency on banning list.  

D.2.2     During the period of suspension, no new business dealing may be held with the 
agency. 

D.2.3     Period of suspension shall be accounted for in the final order passed for banning of 
business with the agency. 

D.2.4  The decision regarding suspension of business dealings should also be communicated 
to the agency. 

D.2.5 If a prima-facie, case is made out that the agency is guilty on the grounds which can 
result in banning of business dealings, proposal for issuance of suspension order and 
show cause notice shall be put up to the Competent Authority.  The suspension order 
and show cause notice must include that (i) the agency is put on suspension list and (ii) 
why action should not be taken for banning the agency for future business from TFL. 
The competent authority to approve the suspension will be same as that for according 
approval for banning.  

 
D 3      Effect of Suspension of business:   
 

      Effect of suspension on other on-going/future tenders will be as under: 
 
D.3.1 No enquiry/bid/tender shall be entertained from an agency as long as the name of 

agency appears in the Suspension List. 
D.3.2 If an agency is put on the Suspension List during tendering: 
D.3.2.1   after issue of the enquiry /bid/tender but before opening of Technical bid, the bid 

submitted by the agency shall be ignored.  
D.3.2.2   after opening Technical bid but before opening the Price bid, the Price bid of the agency 

shall not be opened and BG/EMD submitted by the agency shall be returned to the 
agency. 

 D.3.2.3  after opening of price, BG/EMD made by the agency shall be returned; the offer of the 
agency shall be ignored & will not be further evaluated. . In case such agency is lowest 
(L-1), next lowest bidder shall be considered as L-1D.3.3  The existing contract (s)/ 
order (s) under execution shall continue. 

D.3.4 Tenders invited for procurement of goods, works and services shall have provision that 
the bidder shall submit a undertaking to the effect that (i) neither the bidder themselves 
nor their allied agency/(ies) are on banning list of TFL and(ii)  bidder is not banned by 
any Government department/ Public Sector. 

  
F. Appeal against the Decision of the Competent Authority:  
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F.1 The agency may file an appeal against the order of the Competent Authority for putting the 

agency on banning list. The appeal shall be filed to Appellate Authority. Such an appeal 
shall be preferred within one month from the of receipt of banning order.  

F.2 Appellate Authority would consider the appeal and pass appropriate order which shall be 
communicated to the party as well as the Competent Authority.  

F.3 Appeal process may be completed within 45 days of filing of appeal with the Appellate 
Authority.  

 
G. Wherever there is contradiction with respect to terms of ‘Integrity pact’ , GCC and 

‘Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive Practice’, the 
provisions of ‘Procedure for action in case of Corrupt/Fraudulent/ Collusive/Coercive 
Practice’ shall prevail. 
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Annexure-II to Section III 
 

PROCEDURE FOR EVALUATION OF PERFORMANCE OF VENDORS/ SUPPLIERS/ 
CONTRACTORS/ CONSULTANTS 

 
1.0 GENERAL 
 
 A system for evaluation of Vendors/ Suppliers/Contractors/ Consultants and their 

performance is a key process and important to support an effective purchasing & 
contracting function of an organization. 

 Performance of all participating Vendors/ Suppliers/Contractors/ Consultants need to be 
closely monitored to ensure timely receipt of supplies from a Vendor, completion of an 
assignment by a Consultant or complete execution of order by a contractor within 
scheduled completion period.  For timely execution of projects and meeting the operation & 
maintenance requirement of operating plants, it is necessary to monitor the execution of 
order or contracts right from the award stage to completion stage and take corrective 
measures in time. 

 
2.0 OBJECTIVE 
 
 The objective of Evaluation of Performance aims to recognize, and develop reliable 

Vendors/ Suppliers/Contractors/ Consultants so that they consistently meet or exceed 
expectations and requirements.  

 The purpose of this procedure is to put in place a system to monitor performance of 
Vendors/ Suppliers/Contractors/ Consultants associated with TFL so as to ensure timely 
completion of various projects, timely receipt of supplies including completion of works & 
services for operation and maintenance of operating plants and quality standards in all 
respects. 

 
3.0 METHODOLOGY 
 
 i) Preparation of Performance Rating Data Sheet 

Performance rating data Sheet for each and every Vendor/ 
Supplier/Contractor/Consultant for all orders/Contracts with a value of Rs. 50 Lakhs 
and above is recommended to be drawn up.  Further, Performance rating data 
Sheet for orders/contracts of Vendor/Supplier/Contractor/ Consultant who are on 
watch list/holiday list/ banning list shall be prepared irrespective of order/ contract 
value. These data sheets are to be separately prepared for orders/ contracts related 
to Projects and O&M. Format, Parameters, Process, responsibility for preparation of 
Performance Rating Data Sheet are separately mentioned. 
 

 ii) Measurement of Performance 
 Based on the parameters defined in Data Sheet, Performance of concerned 

Vendor/ Supplier/Contractor/ Consultant would be computed and graded 
accordingly.  The measurement of the performance of the Party would be its ability 
to achieve the minimum scoring of 60% points in the given parameters.  

 
 iii) Initiation of Measures: 

Depending upon the Grading of Performance, corrective measures would be 
initiated by taking up the matter with concerned Vendor/ Supplier/Contractor/ 
Consultant.  Response of Vendor/ Supplier/Contractor/ Consultant would be 
considered before deciding further course of action. 
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 iv) Implementation of Corrective Measures: 
 Based on the response of Vendor/ Supplier/Contractor/ Consultant, concerned 

Engineer-in-Charge for the Projects and/or OIC in case of O&M would recommend 
for continuation or discontinuation of such party from the business of TFL.  

  
v) Orders/contracts placed on Proprietary/OEM basis for O&M will be evaluated and, if 

required, corrective action will be taken for improvement in future. 
 
4.0 EXCLUSIONS: 
 

The following would be excluded from the scope of evaluation of performance of Vendors/ 
Suppliers/Contractors/ Consultants : 
 
i) Orders/Contracts below the value of Rs. 50 Lakhs if Vendor/ Supplier/Contractor/ 

Consultant is not on watch list/ holiday list/ banning list. 
ii) Orders for Misc./Administrative items/ Non stock Non valuated items (PO with 

material code ending with 9). 
 
However, concerned Engineer-in-Charge /OICs will continue to monitor such cases so as 
to minimize the impact on Projects/O&M plants due to non performance of Vendors/ 
Suppliers/Contractors/ Consultants in all such cases. 

 
5.0 PROCESS OF EVALUATION OF PERFORMANCE OF VENDORS/ SUPPLIERS/ 

CONTRACTORS/ CONSULTANTS 
 
5.1 FOR PROJECTS 
 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in case 
of PROJECTS shall be done immediately with commissioning of any Project. 

 
ii) On commissioning of any Project, EIC (Engineer-in-charge)/ Project-in-charge shall 

prepare a Performance Rating Data Sheet (Format at Annexure-1) for all Orders 
and Contracts. 

 
iii) Depending upon the Performance Rating, following action shall be initiated by 

Engineer-in-charge/Project-in-charge: 
   

Sl.No. Performance 
Rating 

Action 

1 POOR Seek explanation for Poor performance 
2 FAIR Seek explanation for Fair performance 
3 GOOD Letter to the concerned for improving 

performance in future 
4 VERY GOOD No further action 

 
iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be examined.  

In case of satisfactory reply, Performance Rating data Sheet to be closed with a 
letter to the concerned for improving performance in future. 

 
v) When no reply is received or reasons indicated are unsatisfactory, the following 

actions need to be taken: 
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A) Where performance rating is “POOR” (as per Performance Rating carried 

out after execution of Order/ Contract and where no reply/ unsatisfactory 
reply is received from party against the letter seeking the explanation from 
Vendor/Supplier/Contractor/ Consultant along with sharing the performance 
rating) 

 
Recommend such defaulting Vendor / Supplier / Contractor / Consultant for 
the following action:  

1. Poor Performance on account of Quality (if marks obtained against 
Quality parameter is less than 20):   
(a) First Instance: Holiday (Red Card) for one Years 

(b) Subsequent instance (s) in other ongoing order (s)/ 
contract (s) or new order (s) /contact (s) on such Vendor/ 
Supplier/ Contractor/ Consultant: Holiday (Red Card) for 
two Years 

 
2. Poor Performance on account of other than Quality (if marks 

obtained against Quality parameter is more than 20):   
(a) First such instance: Advisory notice(Yellow Card) shall be 

issued and Vendor/Supplier/Contractor/ Consultant shall be 
put on watch list for a period of Two (2) Years. 

(b) Second such instance in other ongoing order (s)/ 
contract (s) or new order (s) /contact (s) on such Vendor/ 
Supplier/ Contractor/ Consultant: Putting on Holiday 
(Red Card) for a period of One Year 

 (c) Subsequent instances (more than two) in other ongoing 
order (s)/ contract (s) or new order (s) /contact (s) on 
such Vendor/ Supplier/ Contractor/ Consultant: Putting 
on Holiday (Red Card) for a period of Two Years. 

 
B) Where Poor/Non-Performance leading to termination of contract or  

Offloading of contract due to poor performance attributable to 
Vendor/Supplier/ Contractor/Consultant (under clause no. 34.2.3 of GCC)   

 
(a) First instance: Advisory notice (Yellow Card) shall be issued and 

Vendor/Supplier/Contractor /Consultant shall be put on watch list for 
a period of Two (2) Years. 

 Further such vendor will not be allowed to participate in the re-tender 
of the same supply/work/services of that location which has 
terminated / offloaded. Moreover, it will be ensured that all other 
action as per provision of contract including forfeiture of Contract 
Performance Security (CPS) etc. are undertaken.  

 However, such vendor will be allowed to participate in all other 
tenders and to execute other ongoing order/ contract (s) or new 
contract/ order (s).  
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 The Yellow card will be automatically revoked after a period of two 
years unless the same is converted into Red Card due to 
subsequence instances of poor/ non-performance in other ongoing 
order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ 
Supplier/ Contractor/ Consultant.  

 
(b) Second instances in other ongoing order (s)/ contract (s) or new 

order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ 
Consultant: Holiday (Red Card) for period of One Year and they 
shall also to be considered for Suspension.  
 

(c) Subsequent instances (more than two) in other ongoing order (s)/ 
contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ 
Contractor/ Consultant: Holiday (Red Card) for period of Two 
Years and they shall also to be considered for Suspension. 

 
  (C) Where Performance rating is “FAIR”: 
 

Issuance of warning to such defaulting Vendor/ Supplier/Contractor/ 
Consultant to improve their performance. 

 
5.2      FOR CONSULTANCY JOBS 
 
 Monitoring and Evaluation of consultancy jobs will be carried out in the same way as  

described in para 5.1 for Projects. 
 
5.3 FOR OPERATION & MAINTENANCE 
 

i) Evaluation of performance of Vendors/ Suppliers/Contractors/ Consultants in case 
of Operation and Maintenance shall be done immediately after execution of order/ 
contract.  

ii) After execution of orders a Performance Rating Data Sheet (Format at Annexure-2) 
shall be prepared for Orders by Site C&P and for Contracts/Services by respective 
Engineer-In-Charge. 

iii) Depending upon Performance Rating, following action shall be initiated by EIC: 
  

Sl. No. Performance 
Rating 

Action 
 

1 POOR Seek explanation for Poor performance  
2. FAIR Seek explanation for Fair performance 
3 GOOD Letter to the concerned for improving 

performance in future. 
4 VERY GOOD No further action 

 
iv) Reply from concerned Vendor/ Supplier/Contractor/ Consultant shall be examined. 

In case of satisfactory reply, Performance Rating data Sheet to be closed with a 
letter to the concerned for improving performance in future.  

v) When no reply is received or reasons indicated are unsatisfactory, the following 
actions need to be taken: 
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A) Where performance rating is “POOR” (as per Performance Rating carried 

out after execution of Order/ Contract and where no reply/ unsatisfactory 
reply is received from party against the letter seeking the explanation from 
Vendor/Supplier/Contractor/ Consultant along with sharing the performance 
rating) 

 
Recommend such defaulting Vendor / Supplier / Contractor / Consultant for 
the following action:  

1. Poor Performance on account of Quality (if marks obtained against 
Quality parameter is less than 20):   
(a)  First Instance: Holiday (Red Card) for one Year 
(b) Subsequent instance (s) in other ongoing order (s)/ 

contract (s) or new order (s) /contact (s) on such Vendor/ 
Supplier/ Contractor/ Consultant: Holiday (Red Card) for 
Two Years 

 
2. Poor Performance on account of other than Quality (if marks 

obtained against Quality parameter is more than 20):   
(a) First such instance: Advisory notice(Yellow Card) shall be 

issued and Vendor/Supplier/Contractor/ Consultant shall be 
put on watch list for a period of Two (2) Years. 

(b) Second such instance in other ongoing order (s)/ 
contract (s) or new order (s) /contact (s) on such Vendor/ 
Supplier/ Contractor/ Consultant: Putting on Holiday 
(Red Card) for a period of One Year 

 (c) Subsequent instances (more than two) in other ongoing 
order (s)/ contract (s) or new order (s) /contact (s) on 
such Vendor/ Supplier/ Contractor/ Consultant: Putting 
on Holiday (Red Card) for a period of Two Years. 

 
B) Where Poor/Non-Performance leading to termination of contract or  

Offloading of contract due to poor performance attributable to 
Vendor/Supplier/ Contractor/Consultant (under clause no. 34.2.3 of GCC)   
(a) First instance: Advisory notice (Yellow Card) shall be issued and 

Vendor/Supplier/Contractor /Consultant shall be put on watch list for 
a period of two (2) Years. 

 Further such vendor will not be allowed to participate in the re-tender 
of the same supply/work/services of that location which has 
terminated / offloaded. Moreover, it will be ensured that all other 
action as per provision of contract including forfeiture of Contract 
Performance Security (CPS) etc. are undertaken.  

 However, such vendor will be allowed to participate in all other 
tenders and to execute other ongoing order/ contract (s) or new 
contract/ order (s).  

 The Yellow card will be automatically revoked after a period of two 
years unless the same is converted into Red Card due to 
subsequence instances of poor/ non-performance in other ongoing 
order (s)/ contract (s) or new order (s) /contact (s) on such Vendor/ 
Supplier/ Contractor/ Consultant.  
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(b) Second instances in other ongoing order (s)/ contract (s) or new 
order (s) /contact (s) on such Vendor/ Supplier/ Contractor/ 
Consultant: Holiday (Red Card) for period of One Year and they 
shall also to be considered for Suspension.  

 
(c) Subsequent instances (more than two) in other ongoing order (s)/ 

contract (s) or new order (s) /contact (s) on such Vendor/ Supplier/ 
Contractor/ Consultant: Holiday (Red Card) for period of Two 
Years and they shall also to be considered for Suspension. 

   
  (C) Where Performance rating is “FAIR” 

 Issuance of warning to such defaulting Vendors/Contractors/Consultants to 
improve their performance. 

 
 
6.0 REVIEW & RESTORATION OF PARITES PUT ON HOLIDAY 
 
6.1 An order for Holiday passed for a certain specified period shall deemed to have been 

automatically revoked on the expiry of that specified period and it will not be necessary to 
issue a specific formal order of revocation. 

 
Further, in case Vendor/ Supplier/Contractor/ Consultant is put on holiday due to quality, 
and new order is placed on bidder after  restoration of Vendor/ Supplier/Contractor/ 
Consultant, such order will be properly monitored during execution stage by the concerned 
site.  

 
7.0 EFFECT OF HOLIDAY 

 
7.1  If a Vendor/ Supplier/Contractor/ Consultant is put on Holiday, such Vendor/ 

Supplier/Contractor/ Consultant shall not be considered in ongoing tenders/future tenders.   
7.2  However, if such Vendor/ Supplier/Contractor/ Consultant is already executing any other 

order/ contract and their performance is satisfactory in terms of the relevant contract, 
should be allowed to continue till its completion without any further  increase in scope 
except those incidental to original scope mentioned in the contract. In such a case CPBG 
will not be forfeited and payment will be made as per provisions of concerned contract.  
However, this would be without prejudice to other terms and conditions of the contract.  

7.3.  Effect on other ongoing tendering:  
7.3.1  after issue of the enquiry /bid/tender but before opening of Technical bid, the bid submitted 

by the party shall be ignored.  
7.3.2   after opening of price, BG/EMD made by the party shall be returned; the offer of the party 

shall be ignored & will not be further evaluated. In case such agency is lowest (L-1), next 
lowest bidder shall be considered  as L-1. 

7.3.3 after opening of price, BG/EMD made by the party shall be returned; the offer of the party 
shall be ignored & will not be further evaluated. If errant party emerges as the lowest (L1), 
then such tender shall also be cancelled and re-invited.  

8.0 While putting the Vendor/ Supplier/Contractor/ Consultant on holiday as per the procedure, 
the holding company, subsidiary, joint venture, sister concerns, group division of the errant 
Vendor/ Supplier/Contractor/ Consultant shall not be considered for putting on holiday list. 
Any bidder, put on holiday, will not be allowed to bid through consortium route also in new 
tender during the period of holiday. 
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9.0 If an unsuccessful bidder makes any vexatious, frivolous or malicious complaint against the 
tender process with the intention of delaying or defeating any procurement or causing loss 
to TFL or any other bidder, such bidder will be put on holiday for a period of six months, if 
such complaint is proved to be vexatious, frivolous or malicious, after following the due 
procedure.   
 

10.  APPEAL AGAINST THE DECISION OF THE COMPETENT AUTHORITY: 
 
(a) The party may file an appeal against the order of the Competent Authority for 

putting the party on Holiday list. The appeal shall be filed to Appellate Authority. 
Such an appeal shall be preferred within one month from the of receipt of Holiday 
order.  

(b) Appellate  Authority would consider the appeal and pass appropriate order which 
shall be communicated to the party as well as the Competent Authority.  

(c) Appeal process may be completed within 45 days of filing of appeal with the 
Appellate Authority.  

(d)   “Appellate Authority” shall mean Committee of Directors consisting of Director 
(Finance) and Director (BD) for works centers under Director (Projects). For all 
other cases committee of Directors shall consist of Director (Finance) & Director 
(Projects). 

 
11. ERRANT BIDDER  
 

In case after price bid opening the lowest evaluated bidder (L1) is not awarded the job for 
any mistake committed by him in bidding or withdrawal of bid or modification of bid or 
varying any term in regard thereof leading to re-tendering, TFL shall forfeit EMD if paid by 
the bidder and such bidders shall be debarred from participation in retendering of the same 
job(s)/item(s). 
Further, such bidder will be put on Watch List (Yellow Card) for a period of two years after 
following the due procedure. However, during the period in watch list such vendor will be 
allowed to participate in all other tenders and to execute other ongoing order/ contract (s) 
or new contract/ order (s). 

 
In case of subsequent instances of default in other tender(s) during aforesaid watch list 
period, the action shall be initiated as per provision of sl. no. 2 of para A of Clause no. 5.1 
(v) and 5.3 (v). 

 
The Yellow card will be automatically revoked after specified period unless the same is 
converted into Red Card 

 
12. In case CBIC (Central Board of Indirect Taxes and Customs)/ any tax authority / any 

equivalent government agency brings to the notice of TFL that the Supplier has not 
remitted the amount towards GST (CGST & SGST/UTGST or IGST) collected from TFL to 
the government exchequer, then, that Supplier shall be put under Holiday list of TFL for 
period of six months after following the due procedure. This action will be in addition to the 
right of recovery of financial implication arising on TFL. 
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Annexure-1 
TALCHER FERTITIZERS LIMITED 

PERFORMANCE RATING DATA SHEET 
(FOR PROJECTS/ CONSULTANCY JOBS) 

 
i) Project/Work Centre   : 
ii) Order/ Contract No. & date  : 
iii) Brief description of Items  : 
 Works/Assignment 
iv) Order/Contract value (Rs.)  : 
v) Name of Vendor/Supplier/  : 
 Contractor/ Consultant 
vi) Contracted delivery/   : 
 Completion Schedule 
vii) Actual delivery/    : 
 Completion date 
 

Performance 
Parameter 

Delivery/ Completion 
Performance 

Quality 
Performance 

Reliability 
Performance# 

Total 

Maximum Marks 40 40 20 100 
Marks Allocated 
 

    

Note:  
Remarks (if any) 
  PERFORMANCE RATING (**)     
Note : 
(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or deviation 

beyond contract payment term or seeking direct payment to the sub-vendor/sub-contractor 
due to financial constraints, then ‘0’ marks should be allotted against Reliability 
Performance.  

(*) Allocation of marks should be as per enclosed instructions 
(**) Performance rating shall be classified as under : 
 
Sl. 
No. 

Range (Marks) Rating Signature of 
Authorised Signatory: 
 
Name: 
 
Designation: 

1 60 & below POOR 
2 61-75 FAIR 
3 76-90 GOOD 
4 More than 90 VERY 

GOOD 
 

 
Instructions for allocation of marks 

 
1. Marks are to be allocated as under : 
 
 1.1 DELIVERY/ COMPLETION PERFORMANCE     40 Marks 
 
  Delivery Period/  Delay in Weeks    Marks 
  Completion Schedule 



Page | 72  
 

 
  a) Upto 3 months  Before CDD     40 
      Delay upto 4 weeks   35 
       ”     8 weeks   30 
       ”     10 weeks   25 
       ”     12 weeks   20 
       ”     16 weeks   15 
      More than  16 weeks   0 
  
  b) Above 3 months  Before CDD    40 
      Delay upto 4 weeks   35 
       ”     8 weeks   30 
       ”     10 weeks   25 
       ”     16 weeks   20 
       ”     20 weeks   15 
       ”     24 weeks   10 
      More than  24 weeks   0 
 
 1.2 QUALITY PERFORMANCE      40 Marks 
 
  For Normal Cases : No Defects/ No Deviation/ No failure:   40 marks 
 
  i) Rejection/Defects  Marks to be allocated on   10 marks 
      prorata basis for acceptable 
      quantity as compared to total 
      quantity for normal cases 
  ii) When quality   Failure of severe nature  0 marks 
      failure endanger  - Moderate nature    5 marks 
      system integration  - low severe nature         10-25 marks 
      and safety of the  
      system 
  iii) Number of   1. No deviation    5 marks 
        deviations   2. No. of deviations < 2   2 marks 
      3. No. of deviations > 2   0 marks 
 
  
1.3 RELIABILITY PERFORMANCE      20 Marks 
 
   

A. FOR WORKS/CONTRACTS 
 

 

i) Submission of order acceptance, agreement, 
PBG, Drawings and other documents within time 
 

4 marks 

ii) Mobilization of resources as per Contract and in 
time 
 

4 marks 

iii) Liquidation of Check-list points 4 marks 
 

iv) Compliance to statutory and HS&E requirements 
 
or 
 

4 marks 
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Reliability of Estimates/Design/Drawing etc. in 
case of Consultancy jobs 
 

v) Timely submission of estimates and other 
documents for Extra, Substituted & AHR items 
 

4 marks 

B. FOR SUPPLIES 
 

 

i) Submission of order acceptance, PBG, Drawings 
and other documents within time 
 

5 marks 
 

ii) Attending complaints and requests for after sales 
service/ warranty repairs and/ or query/ advice 
(upto the evaluation period). 
 

5 marks 

iii) Response to various correspondence and 
conformance to standards like ISO 

5 marks 
 

iv) Submission of all required documents including 
Test Certificates at the time of supply 

5 marks 
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Annexure-2 
TALCHER FERTILIZERS LIMITED 

PERFORMANCE RATING DATA SHEET 
(FOR O&M) 

 
i) Location    : 
ii) Order/ Contract No. & date  : 
iii) Brief description of Items  : 
 Works/Assignment 
iv) Order/Contract value (Rs.)  : 
v) Name of Vendor/Supplier/  : 
 Contractor/ Consultant 
vi) Contracted delivery/   : 
 Completion Schedule 
vii) Actual delivery/    : 
 Completion date 
 

Performance 
Parameter 

Delivery 
Performance 

Quality 
Performance 

Reliability 
Performance# 

Total 

Maximum Marks 40 40 20 100 
Marks Allocated 
(*) 

    

Remarks (if any) 
  PERFORMANCE RATING (**)     
Note : 
(#) Vendor/Supplier/Contractor/Consultant who seek repeated financial assistance or deviation 

beyond contract payment term or seeking direct payment to the sub-vendor/sub-contractor 
due to financial constraints, then ‘0’ marks should be allotted against Reliability 
Performance 

(*) Allocation of marks should be as per enclosed instructions 
(**) Performance rating shall be classified as under : 
 
Sl. 
No. 

Range (Marks) Rating Signature of 
Authorised Signatory: 
 
Name: 
 
Designation: 

1 60 & below POOR 
2 61-75 FAIR 
3 76-90 GOOD 
4 More than 90 VERY 

GOOD 
 

Instructions for allocation of marks (For O&M) 
 
1. Marks are to be allocated as under : 
 
 1.1 DELIVERY/ COMPLETION PERFORMANCE     40 Marks 
 
  Delivery Period/  Delay in Weeks    
 Marks 
  Completion Schedule 
 
  a) Upto 3 months  Before CDD     40 
      Delay upto 4 weeks   35 
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       ”     8 weeks   30 
       ”     10 weeks   25 
       ”     12 weeks   20 
       ”     16 weeks   15 
      More than  16 weeks   0 
  
  b) Above 3 months  Before CDD    40 
      Delay upto 4 weeks   35 
       ”     8 weeks   30 
       ”     10 weeks   25 
       ”     16 weeks   20 
       ”     20 weeks   15 
       ”     24 weeks   10 
      More than  24 weeks   0 
 
 1.2 QUALITY PERFORMANCE      40 Marks 
 
  For Normal Cases : No Defects/ No Deviation/ No failure:   40 marks 
 
  i) Rejection/Defects  Marks to be allocated on   10 marks 
      prorata basis for acceptable 
      quantity as compared to total 
      quantity for normal cases 
  ii) When quality   Failure of severe nature  0 marks 
      failure endanger  - Moderate nature    5 marks 
      system integration  - low severe nature   10-25 marks 
      and safety of the  
      system 
  iii) Number of   1. No deviation    5 marks 
        deviations   2. No. of deviations < 2   2 marks 
      3. No. of deviations > 2   0 marks 
 
  
1.3 RELIABILITY PERFORMANCE      20 Marks 
 
   

A. FOR WORKS/CONTRACTS 
 

 

i) Submission of order acceptance, agreement, 
PBG, Drawings and other documents within time 
 

4 marks 

ii) Mobilization of resources as per Contract and in 
time 
 

4 marks 

iii) Liquidation of Check-list points 4 marks 
 

iv) Compliance to statutory and HS&E requirements 
 
or 
 
Reliability of Estimates/Design/Drawing etc. in 
case of Consultancy jobs 
 

4 marks 
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v) Timely submission of estimates and other 
documents for Extra, Substituted & AHR items 
 

4 marks 

B. FOR SUPPLIES 
 

 

i) Submission of order acceptance, PBG, Drawings 
and other documents within time 
 

5 marks 
 

ii) Attending complaints and requests for after sales 
service/ warranty repairs and/ or query/ advice 
(upto the evaluation period). 
 

5 marks 

iii) Response to various correspondence and 
conformance to standards like ISO 

5 marks 
 

iv) Submission of all required documents including 
Test Certificates at the time of supply 
 

5 marks 
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Annexure-III 

 
INSTRUCTIONS FOR SUBMISSION OF BID ONLINE THROUGH CPP PORTAL 

 
1. The bidders are required to submit soft copies of their bids electronically on the CPP Portal, 

using valid Digital Signature Certificates. The instructions given below are meant to assist 
the bidders in registering on the CPP Portal, prepare their bids in accordance with the 
requirements and submitting their bids online on the CPP Portal. 
More information useful for submitting online bids on the CPP Portal may be obtained at: 
https://eprocure.gov.in/eprocure/app. 
 

2. REGISTRATION 
i. Bidders are required to enroll on the e-Procurement module of the Central Public 

Procurement Portal (URL: https://eprocure.gov.in/eprocure/app) by clicking on the 
link “Online bidder Enrollment” on the CPP Portal which is free of charge. 

ii. As part of the enrollment process, the bidders will be required to choose a unique 
username and assign a password for their accounts. 

iii. Bidders are advised to register their valid email address and mobile numbers as 
part of the registration process. These would be used for any communication from 
the CPP Portal. 

iv. Bidders  are  advised  to  make  ensure  the  accessibility  &  availability  of  java 
software  in their  system (PC) either download & install the latest version of java 
software  or  click  on  the  below  link  to  install  the  java  in their system prior to 
proceed further. 
https://www.oracle.com/technetwork/java/javase/downloads/index.html 

v. Upon enrollment, the bidders will be required to register their valid Digital Signature 
Certificate (Class III Certificates with signing key usage) issued by any Certifying 
Authority recognized by CCA India (e.g. Sify / nCode / eMudhra etc.), with their 
profile. 

vi. Only one valid DSC should be registered by a bidder. Please note that the bidders 
are responsible to ensure that they do not lend their DSC’s to others which may 
lead to misuse. 

vii. Bidder then logs in to the site through the secured log-in by entering their user ID / 
password and the password of the DSC / e-Token. 

 
3. SEARCHING FOR TENDER DOCUMENTS 

i. There are various search options built in the CPP Portal, to facilitate bidders to 
search active tenders by several parameters. These parameters could include 
Tender ID, Organization Name, Location, Date, Value, etc. There is also an option 
of advanced search for tenders, wherein the bidders may combine a number of 
search parameters such as Organization Name, Form of Contract, Location, Date, 
Other keywords etc. to search for a tender published on the CPP Portal.  

https://www.oracle.com/technetwork/java/javase/downloads/index.html
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ii. Once the bidders have selected the tenders they are interested in, they may 
download the required documents / tender schedules. These tenders can be moved 
to the respective ‘My Tenders’ folder. This would enable the CPP Portal to intimate 
the bidders through SMS / email in case there is any corrigendum issued to the 
tender document. 

iii. The bidder should make a note of the unique Tender ID assigned to each tender, in 
case they want to obtain any clarification / help from the Helpdesk. 

 
4. PREPARATION OF BIDS 

i. Bidder should take into account any corrigendum published on the tender document 
before submitting their bids. 

ii. Please go through the tender advertisement and the tender document carefully to 
understand the documents required to be submitted as part of the bid. Please note 
the number of covers in which the bid documents have to be submitted, the number 
of documents - including the names and content of each of the document that need 
to be submitted. Any deviations from these may lead to rejection of the bid. 

iii. Bidder, in advance, should get ready the bid documents to be submitted as 
indicated in the tender document / schedule and generally, they can be in PDF / 
XLS / RAR / DWF/JPG formats. Bid documents may be scanned with 100 dpi with 
black and white option which helps in reducing size of the scanned document. 

iv. To avoid the time and effort required in uploading the same set of standard 
documents which are required to be submitted as a part of every bid, a provision of 
uploading such standard documents (e.g. PAN card copy, annual reports, auditor 
certificates etc.) has been provided to the bidders. Bidders can use “My Space” or 
‘’Other Important Documents’’ area available to them to upload such documents. 
These documents may be directly submitted from the “My Space” area while 
submitting a bid, and need not be uploaded again and again. This will lead to a 
reduction in the time required for bid submission process. 
 
Note: My Documents space is only a repository given to the Bidders to ease the 
uploading process. If Bidder has uploaded his Documents in My Documents space, 
this does not automatically ensure these Documents being part of Technical Bid. 
 

5. SUBMISSION OF BIDS 
i. Bidder should log into the site well in advance for bid submission so that they can 

upload the bid in time i.e. on or before the bid submission time. Bidder will be 
responsible for any delay due to other issues. 

ii. The bidder has to digitally sign and upload the required bid documents one by one 
as indicated in the tender document. 

iii. Bidder should submit EMD / Declaration for Bid security (as applicable) strictly as 
per format Form F-2B provided in the NIT. Otherwise the uploaded bid will be 
rejected.  



Page | 79  
 

iv. Bidders are requested to note that they should necessarily submit their financial 
bids in the format provided and no other format is acceptable. If the price bid has 
been given as a standard SOR format with the tender document, then the same is 
to be downloaded and to be filled by all the bidders. Bidders are required to 
download the SOR file, open it and complete the white coloured (unprotected) cells 
with their respective financial quotes and other details (such as name of the bidder). 
No other cells should be changed. Once the details have been completed, the 
bidder should save it and submit it online, without changing the filename. If the SOR 
file is found to be modified by the bidder, the bid will be rejected. 

v. The server time (which is displayed on the bidders’ dashboard) will be considered 
as the standard time for referencing the deadlines for submission of the bids by the 
bidders, opening of bids etc. The bidders should follow this time during bid 
submission. 

vi. All the documents being submitted by the bidders would be encrypted using PKI 
encryption techniques to ensure the secrecy of the data. The data entered cannot 
be viewed by unauthorized persons until the time of bid opening. The confidentiality 
of the bids is maintained using the secured Socket Layer 128 bit encryption 
technology. Data storage encryption of sensitive fields is done. Any bid document 
that is uploaded to the server is subjected to symmetric encryption using a system 
generated symmetric key. Further this key is subjected to asymmetric encryption 
using buyers/bid opener’s public keys. Overall, the uploaded tender documents 
become readable only after the tender opening by the authorized bid openers. 

vii. The uploaded tender documents become readable only after the tender opening by 
the authorized bid openers. 

viii. Upon the successful and timely submission of bids (i.e. after Clicking “Freeze Bid 
Submission” in the portal), the portal will give a successful bid submission message 
& a bid summary will be displayed with the bid no. and the date & time of 
submission of the bid with all other relevant details. 

ix. The bid summary has to be printed and kept as an acknowledgement of the 
submission of the bid. This acknowledgement may be used as an entry pass for any 
bid opening meetings. 
 

6. ASSISTANCE TO BIDDERS 
i. Any queries relating to the tender document and the terms and conditions contained 

therein should be addressed to the Tender Inviting Authority for a tender or the 
relevant contact person indicated in the tender. 

ii. Any queries relating to the process of online bid submission or queries relating to 
CPP Portal in general may be directed to the 24x7 CPP Portal Helpdesk. 

 
 
                                  --------------------------------------x-----------------------------------  
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ANNEXURE-IV 

BIDDING DATA SHEET (BDS)  
 

ITB TO BE READ IN CONJUNCTION WITH THE FOLLOWING:  
 
 

A.  GENERAL 
ITB  clause  Description  

1.1 
 

The Employer/Owner is: The Employer/Owner is: Talcher Fertilizers Limited 
 

1.2 
 

The name of the Works/Services to be performed is:  “GRID CONNECTIVITY TO 
TFL TO SUPPLY 90 MW POWER AND CONSTRUCTION OF 220 KV LILO GIS 
AT TALCHER FERTILIZERS LTD, ODISHA (INDIA)”.  

3 BIDS FROM CONSORTIUM/ JOINT VENTURE: 
 

APPLICABLE  
  

NOT 
APPLICABLE  

 

  
B.  BIDDING DOCUMENT 

ITB  clause  Description  
8.1 For clarification purposes only, the communication address is: 

M/s Projects & Development India Limited,  
P.D.I.L Bhawan, A-14, Sector-1,  
Noida, (PIN 201301)  
Dist. GautamBudh Nagar (UP). (India) 

  
Kind Attention: 
Mrs. Anjali Thakur, Dy. General Manager (M.M)       
Fax no. : +91-120-2529801 
Tel no.  :  +91-120-2529842 
E-mail   :    anjali@pdilin.com  

                   alam@pdilin.com 

C.  PREPARATION OF BIDS 

ITB  clause  Description  
11.1.1 (r) 
 

Additional documents to be submitted by the Bidder with its Part-I (Techno-
commercial/ Unpriced bid) :As per SCC/Scope of Work.  

  
13 Details of Buyer:  

Services to be rendered 
at 

M/s Talcher Fertilizers Ltd. (TFL),  
Administrative Building, 
Talcher, Post: Vikrampur, 
Dist: Angul, Pincode-759106, 
Odisha 
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PAN No. AAFCT8667A 

GST no.  21AAFCT8667A1ZH 
 

14  The currency of the Bid shall be INR  

15 The bid validity period shall be 90 days from final 'Bid Due Date'. 
 

16.1, 16.10 
and 38.6 

In case 'Earnest Money / Bid Security' or “Contract Performance Security” is 
in the form of 'Demand Draft' or 'Banker's Cheque', the same should be favour 
of “Talcher Fertilizers Limited”, payable at New Delhi. 
 
In case of submission through online banking transaction i.e. IMPS / NEFT / RTGS 
/ SWIFT, etc, the details of TFL’s Bank account are as under: 
 
Account Holder’s Name:Talcher Fertilizers Limited 
Bank Name: State Bank of India 
Branch: CAG II, New Delhi 
Account number: 41256023769 
Type (Current/Saving): Current 
Branch Code-17313  
Bidder to mention reference no. “EMD/……….” in narration while remitting the 
EMD / Bid Security amount and to mention reference no. “CPS/……….” in 
narration while remitting the CPS amount in TFL’s Bank Account 
 

 
D.  SUBMISSION AND OPENING OF BIDS 

ITB  clause  Description  
18 In addition to the original of the Bid, the number of copies required is one. Not 

applicable in case of e-tendering.  
 4.0 of IFB The submission of physical document as per clause no. 4.0 of IFB  shall at 

following address: 
 
M/s Projects & Development India Limited,  
P.D.I.L Bhawan, A-14, Sector-1,  
Noida, (PIN 201301)  
Dist. Gautam Budh Nagar (UP). (India) 

 
Kind Attention: 
Mr. P.R.Sahu, Addl. General Manager (M.M)       
Fax no. : +91-120-2529801 

Tel no.  :  +91-120-2544063 
 

E.  EVALUATION, AND COMPARISON OF BIDS 
ITB  clause  Description  
32 
 

Evaluation Methodology is mentioned in Section-II of tender. 
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33 Compensation for 
Extended Stay: 
APPLICABLE  

 

 

NOT APPLICABLE  
 

F.  AWARD OF CONTRACT 
ITB  clause  Description  
37 State of India of which stamp paper is required for Contract Agreement: Uttar 

Pradesh/ State where Bidder’s Registered or Corporate Office is located. 
 

38 Contract Performance Security/ Security Deposit  
 
APPLICABLE  

  
NOT 

APPLICABLE  
 
The value/ amount of Contract Performance Security/ Security Deposit: 
 
CPS/SD @ 10% of Total Order / Contract value (excluding GST) 

41 Provision of AHR Item : 
 
APPLICABLE  

  
NOT 

APPLICABLE  
 

44.1 Quarterly Closure of Contract: 
 
APPLICABLE  

  
NOT 

APPLICABLE  
 

49 Applicability of BEC relaxation  relating to Startups:  
 
 
APPLICABLE  

  
NOT 

APPLICABLE  
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FORM – I of ANNEXURE V 
 

CERTIFICATE FROM STATUTORY AUDITOR OR COST AUDITOR OF THE COMPANY (IN THE CASE 
OF COMPANIES) OR FROM A PRACTICING COST ACCOUNTANT OR PRACTICING CHARTERED 
ACCOUNTANT (IN RESPECT OF SUPPLIERS OTHER THAN COMPANIES) TOWARDS MINIMUM 

LOCAL CONTENT 
 

(FOR SUPPLY OF GOODS/ SERVICES / WORKS / EPC / LSTK)  
To, 
M/s Talcher Fertilizers Limited 
 
SUB: 
 
TENDER NO: 
 
Dear Sir 
 

A. We…………………………………………. the Statutory Auditor / Cost Auditor / Practicing Cost 
Accountant / Practicing Chartered Accountant) have verified relevant records of M/s 
…………………………………. (Name of the bidder) and certify that M/s 
………………………………… (Name of the bidder) meets the following: 
 

Sl. 
No. 

Description  Confirmation 

a Bidder meets the mandatory minimum Local content requirement of 
20% for participating in the Bidding process under Public Procurement 
(Preference to Make in India) Policy. 
(In case bidder does not meet the minimum Local content requirement 
of 20%, such bidders are not allowed to participate in the Bidding 
process) 

Confirmed.  

b The bidder meets mandatory minimum Local content requirement of 
50% for claiming purchase preference under Public Procurement 
(Preference to Make in India) Policy 

Confirmed /  
Not 
Confirmed 

 
B. The details of the location at which the local value addition is made as follows: 

 
SI. No. Item Description Details of the Location(s) where the local value 

addition is made 
1.   
2.   
3.   

 
Name of Audit Firm / Chartered Accountant: [Signature of Authorized Signatory] 
      Name: 
Date:      Designation: 
      Seal: 
Membership No.: 
UDIN: 
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FORM-II of ANNEXURE-V 

 

Salient Points of Public Procurement (Preference to Make in India) Policy 

 
Sr. 
No. 

Description Parameter / Document 

1 Minimum Local Content (LC) 
for Availing Preference under 
this Policy 

50% 

2 Margin of Purchase Preference 20% 

3 Local Content (LC) % declared 
by bidder (Documents to be 
submitted as per Sr. No. 4 below) 

 
[Tick () whichever is applicable] 

 
a) LC Equal to or more than 50%  

 
 

b) LC More than 20% but less than 50%  
 

 
 

4 Documents to be submitted by 
bidder under this Policy  

Certificate from the statutory auditor or cost 
auditor of the company (in case of companies) or 
from a practicing cost accountant or practicing 
chartered accountant as per Form-I to be 
submitted by bidder.  

5 Whether tender is divisible or 
not divisible  

Not Divisible; Clause No. 3A (c) of revised Policy 
dated 16.09.2020 shall be applicable 
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Annexure-VI 

PREAMBLE TO SCHEDULE OF RATES 

 

1. The “Schedule of Rates (SOR)” will be in Excel format (password protected) and will be 
uploaded during tender creation. This will be downloaded by the bidder and bidder will quote 
price on this Excel file for entire scope of work as per NIT. Thereafter, the bidder will upload 
the same Excel file during bid submission. 
 

2. The SOR format is provided in a spread sheet file (BoQ_xxxx.xls). The rates offered should 
be entered in the allotted space only and uploaded after filling the relevant columns. The 
SOR template must not be modified / replaced by the bidder; else the bid submitted shall be 
rejected. 
 

3. Bidder shall quote for all the items in INR only. 
 
4. Quantities mentioned in the Schedule of Rates are indicative and not exhaustive in nature. 

Payment shall be made as per actual quantity used/certified at site by Owner’s Engineer-in-
charge.  Quantities indicated in Schedule of Rates are approximate and subject to variation 
on either side. The quantity of individual item may be deleted. Contractor shall not be entitled 
for any compensation on this account and the quoted rates shall hold good for such quantity 
variations etc. Payments on bills shall, however, be made on actual measurements of 
quantities of work done as per approved drawings.   

 
5. Goods & Services Tax (GST) is applicable @ 18% on the quoted rates (being Works 

Contract) 
 
6. It is mandatory to quote prices in SOR. It will be the responsibility of the contractor to quote 

for all items as per scope of work and terms and conditions defined in NIT. 
 
7. A copy of SOR, with prices/figures completely blanked out but with the word “QUOTED” in all 

columns is to be uploaded along with the unpriced bid, as a confirmation of price/data quoted 
against each head. 
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Annexure-VII 
 

CLAUSE REGARDING PROVISION FOR PROCUREMENT FROM A BIDDER WHICH SHARES A 
LAND BORDER WITH INDIA  

 
1. OM no. 7/10/2021-PPD(1) dated 23.02.2023, Department of Expenditure, Ministry of 

Finance, Govt. of India refers. The same are available at website 
https://doe.gov.in/procurement-policy-divisions. 

 
2. Any bidder from a country which shares a land border with India will be eligible to bid in this 

tender only if the bidder is registered with the Competent Authority. For details of 
competent authority refer to Annexure I of Order (Public Procurement no. 4) dated 
23.02.2023.  

 
 Further,  any  bidder  (including  bidder  from India) having specified Transfer of 

Technology (ToT) arrangement with an entity from a country which shares a land border 
with India, shall also require to be registered with the same competent authority. 

 
Further the above will not apply to bidders from those countries (even if sharing a land 
border with India) to which the Government of India has extended lines of credit or in which 
the Government of India is engaged in development projects. Updated lists of countries to 
which lines of credit have been extended or in which development projects are undertaken 
are given in the website of the Ministry of External Affairs, Govt. of India 

 
3. "Bidder" (including the term 'tenderer', 'consultant' 'vendor' or 'service provider' in certain 

contexts) for purpose of this provision means any person or firm or company, including 
any member of a consortium or joint venture (that is an association of several persons, or 
firms or companies), every artificial juridical person not falling in any of the descriptions of  
bidders stated hereinbefore, including any agency, branch or office controlled by such 
person, participating in a procurement process. 

 
4. "Bidder from a country which shares a land border with India" for the purpose of this:  
 

a. An entity incorporated, established or registered in such a country; or 
b. A subsidiary of an entity incorporated, established or registered in such a country; 

or 
c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the consortium or joint venture 

falls under any of the above 
 

5. "Beneficial owner" for the purpose of above (4) will be as under: 

https://doe.gov.in/procurement-policy-divisions
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i. In case of a company or Limited Liability Partnership, the beneficial owner is the 

natural person(s), who, whether acting alone or together, or through one or more 
juridical person(s), has a controlling ownership interest or who exercises control 
through other means. 

  Explanation— 
 

a) "Controlling ownership interest" means ownership of, or entitlement to, more 
than twenty-five per cent of shares or capital or profits of the  company; 

b) "Control" shall include the right to appoint the majority of the directors or to 
control the management or policy decisions, including by virtue of their 
shareholding or management rights or shareholders agreements or voting  
agreements; 

 
ii) In case of a partnership firm, the beneficial owner is the natural person(s) who, 

whether acting alone or together, or through one or more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership; 

 
iii) In case of an unincorporated association or body of individuals, the beneficial owner 

is the natural person(s), who, whether acting alone or together, or through one or 
more juridical person, has ownership of or entitlement to more than fifteen percent 
of the property or capital or profits of such association or body of individuals; 

 
iv) Where no natural person is identified under (i) or (ii) or (iii) above, the beneficial 

owner is the relevant natural person who holds the position of senior managing 
official; 

 
v) In case of a trust, the identification of beneficial owner(s) shall include identification 

of the author of the trust, the trustee, the beneficiaries with fifteen percent or more 
interest in the trust and any other natural person exercising ultimate effective control 
over the trust through a chain of control or ownership. 

 
6. "Agent" for the purpose of this Order is a person employed to do any act for another, or to 

represent another in dealings with third persons 
 

Note : 
 
(i) A person who procures and supplies finished goods from an entity from a country 

which shares a land border with India will, regardless of the nature of his legal or 
commercial relationship with the producer of the goods, be deemed to be an Agent 
for the purpose of this Order. 

 
(ii) However, a bidder who only procures raw material, components etc. from an entity 

from a country which  shares  a land border  with India and then manufactures  or 
converts them into other goods will not be treated as an Agent.] 
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7.  ''Transfer of Technology" means dissemination and transfer of all forms of commercially 
usable knowledge such as transfer of know-how, skills, technical expertise, designs, 
processes and procedures, trade secrets, which enables the acquirer of such technology to 
perform activities using the transferred technology independently. (Matters of interpretation 
of this term shall be referred to the Registration Committee constituted by the Department 
for Promotion of Industry and Internal Trade, and the interpretation of the Committee shall 
be final.) 

  
8. "Specified Transfer of Technology" means a transfer of technology in the sectors and/ or 

technologies, specified at Schedule-I, II & 3 of this order. 
 
9. SUBMISSION OF CERTIFICATE IN BIDS: 
  

Bidder shall submit a certificate in this regard as Form-I.  
 
For cases falling under the category of Transfer of Technology, Bidder shall submit a 
certificate in this regard as Form-II. 
 
If such certificate given by a bidder whose bid is accepted is found to be false, this would 
be a ground for immediate rejection of the bid/termination and further action as per 
“Procedure for Action in case of Corrupt/Fraudulent/ Collusive / Coercive Practices” of 
tender document. 
 

10. The registration, wherever applicable, should be valid at the time of submission of  
bids and at the time of acceptance of bids. In respect of supply otherwise than by tender, 
registration should be valid at the time of placement of order. If the bidder  
was validly registered at the time of acceptance / placement of order, registration  
shall not be a relevant consideration during contract execution. 

 
11. PROVISION TO BE IN WORKS CONTRACTS, INCLUDING TURNKEY CONTRACTS:  
 

The successful bidder shall not be allowed to sub-contract works to any contractor from a 
country which shares a land border with India unless such contractor is registered with the 
Competent Authority. The definition of "contractor from a country which shares a land 
border with India" shall be as in Para 4 herein above. A Certificate to this regard is to be 
submitted by bidder is placed at Form-I. 
 
[Note:   Procurement   of raw  material,   components,   etc.  does   not  constitute   sub- 
contracting] 
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Form-I to Annexure-VII 

 
UNDERTAKING ON LETTERHEAD 

To, 
M/s Talcher Fertilizers Limited 
___________________ 
 
SUB:  
 
TENDER NO:  
 
Dear Sir 
 
We have read the clause regarding Provisions for Procurement from a Bidder of a country which 
shares a land border with India and on sub-contracting to contractors from such countries; we certify 
that, bidder M/s____________ (Name of Bidder) is:  
 

(i) not from such a country                  [ ] 
 

(ii) if from such a country, has been registered    [ ] 
with the Competent Authority.  

      (Evidence of valid registration by the  
     Competent Authority shall be attached) 

 
(Bidder is to tick appropriate option ( or X) above). 

 
We further certify that bidder M/s____________ (Name of Bidder)  will not sub-contract any work to 
a contractor from such countries unless such contractor is registered with the Competent Authority.  
 
We hereby certify that bidder M/s____________ (Name of Bidder) fulfills all requirements in this 
regard and is eligible to be considered.  
 
 

 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
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Form-II of Annexure VII 

UNDERTAKING ON LETTERHEAD 

(Applicable in case of Transfer of Technology cases only) 

 

To, 

M/s TALCHER FERTILIZERS LIMITED 

___________________ 

SUB:  

TENDER NO:  

 

Dear Sir 

 

We have read the clause regarding Provisions for Procurement from a Bidder having Transfer of 
Technology (ToT) arrangement which shares a land border with India, we certify that, bidder 
M/s____________ (Name of Bidder) is :  

 
(i) Does not have ToT with such a country               [ ] 

 
(ii) If having ToT from such a country, has been registered  [ ] 

with the Competent Authority.  

      (Evidence of valid registration by the Competent Authority shall be attached) 

(Bidder is to tick appropriate option ( ) above). 
 
We hereby certify that bidder M/s____________ (Name of Bidder) fulfills all requirements in this 
regard and is eligible to be considered against the tender.  
 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Seal:  
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Schedule I 

 

List of Category-I Sensitive sectors: 

 

 
Sr. No. 

 
Sector 

 
(i) 

 
Atomic Energy  

(ii) 
 

Brocasting/ Print and Digital Media 
 

(iii) 
 

Defense  
(iv) 

 
Space  

(v) 
 

Telecommunications 
 

 

 

Schedule II 

 

List of Category-II Sensitive sectors: 

 

 

 

Sr.No. 

 

Sector 

(i) Power  and  Energy  (including  exploration/  generation/ transmission/ 
distribution/ pipeline) 

(ii) Banking and Finance including Insurance 

(iii) Civil Aviation 

(iv) Construction of ports and dams & river valley projects 

(v) Electronics and Microelectronics 

(vi) Meteorology and Ocean Observation 

(vii) Mining and extraction (including deep sea projects) 
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Schedule III 

 

List of Sensitive Technologies: 

 

 

Sr.No. 
 

Sensitive Technologies 
   (i) Additive Manufacturing (e.g. 30 Printing) 

(ii) Any equipment  having electronic programmable components or autonomous systems 
(e.g. SCADA systems) 
 

 

(iii) Any technology   used for  uploading  and  streaming  of  data  including broadcasting, 
satellite communication etc. 
 

 

(iv) Chemical Technologies 
 

 

(v) Biotechnologies including Genetic Engineering and Biological Technologies 
 

 

(vi) Information and Communication Technologies 
 

 

(vii) Software 
 

 

 

 

 

 

  

(viii) Railways 

(ix) Pharmaceuticals & Medical Devices 

(x) Agriculture 

(xi) Health 

(xii) Urban Transportation 
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FORMS & FORMATS 
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LIST OF FORMS & FORMATS 

 
 

Form No. Description 

F-1 BIDDER’S GENERAL INFORMATION 

F-2A PROFORMA OF "BANK GUARANTEE"FOR "EARNEST MONEY / BID SECURITY” 

F-2B FORMAT OF " DECLARATION FOR BID SECURITY "  

F-3 LETTER OF AUTHORITY 

F-4 PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT PERFORMANCE SECURITY 
/ SECURITY DEPOSIT" 

F-4(a) MATTER TO BE MENTIONED IN COVERING LETTER TO BE SUBMITTED BY 
VENDOR ALONG WITH BANK GUARANTEE (BG) 

F-5 AGREED TERMS & CONDITIONS 

F-6 ACKNOWLEDGEMENT CUM CONSENT LETTER 

F-7 BIDDER’S EXPERIENCE 
F-8(A) CHECKLIST 

F-8(B) CHECKLIST FOR BID EVALUATION CRITERIA (BEC) QUALIFYING DOCUMENTS  

F-9 FORMAT FOR CERTIFICATE FROM BANKIF BIDDER’S WORKING CAPITAL IS 
INADEQUATE 

F-10 FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE FOR FINANCIAL 
CAPABILITY OF THE BIDDER 

F-11 FORMAT FOR CONSORTIUM AGREEMENT  

F-12 BIDDER'S QUERIES FOR PRE BID MEETING  

F-13 E-BANKING FORMAT 

F-14 INTEGRITY PACT  

F-15 INDEMNITY BOND 

F-16 FREQUENTLY ASKED QUESTIONS (FAQS) 

F-17 PROFORMA OF BANK GUARANTEE FOR MOBILISATIONS ADVANCE PAYMENT  
F-17 (a) MATTER TO BE MENTIONED IN COVERING LETTER TO BE SUBMITTED BY 

VENDOR ALONG WITH BANK GUARANTEE (BG) 
F-18 PROFORMA OF BANK GUARANTEE FOR PAYMENTS TOWARDS PLACEMENT OF 

ALL PURCHASE ORDERS OF MAJOR TAGGED ITEMS  

F-19 FORMAT OF LETTER OF NO DEVIATIONS 
F-20 FORMAT FOR POWER OF ATTORNEY 
F-21 UNDERTAKING REGARDING SUBMISSION OF ELECTRONIC INVOICE( E-INVOICE 

AS PER GST LAW) 

F-22 UNDERTAKING REGARDING SUBMISSION CONTRACT PERFORMANCE SECURITY 
(CPS) / SECURITY DEPOSIT (SD) WITHIN STIPULATED TIME LINE 
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F-23 PROFORMA FOR CONTRACT AGREEMENT 

F-24 NO CLAIM CERTIFICATE 
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F-1 
 

BIDDER'S GENERAL INFORMATION 
 
To, 
M/s Talcher Fertilizers Limited 
 
TENDER NO:  

1 Bidder Name: M/s….. 
2 Status of Firm   

 

Proprietorship Firm/Partnership firm/ Public Limited/ 
Pvt.  Limited/ Govt. Dept. / PSU/ Others 
If Others Specify:_________________ 
 
[Enclose relevant certificates / partnership 
deed/certificate of Registration, as applicable] 

3 Name of Proprietor/ Partners/ 
Directors  of the firm/company 

1.  
2.  
3. 

4 Name of Power of Attorney holders 
of bidder  

5 Number of Years in Operation 
 

6 Address of Registered Office 

 

___________________________________________ 
City: ______________________________________ 
District: ____________________________________ 
 
State: ______________________________________ 
 
PIN/ZIP :___________________________________ 

7 Bidder’s address where 
order/contract is to be placed  

 

 

 

___________________________________________ 
City: ______________________________________ 
District: ____________________________________ 
 
State: ______________________________________ 
 
PIN/ZIP :___________________________________ 

8 Office responsible for executing the 
contract with GST no.(In case supply 
of works are from multiple locations, 
addresses and GST no. of all such 
locations are to be  provided) 

City: 
District: 
 
State: 
PIN/ZIP: 
 
GST No.: 

9 Telephone Number & Contact 
Information of address where order 
is to be placed 

 
____________________________________________ 
(Country Code)    (Area Code)    (Telephone Number) 
FAX No. : ……………………… 
e-mail ID: ……………………… 

10 E-mail Address 
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Note: *  TFL intent to place the contract directly on the address from where Works are to be supplied. In 
case, bidder wants contract at some other address or Works are to supplied from multiple locations, 
bidder is required to provide in their bid, the address on which contract is to be placed.  

 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:      

Name:  
  
Designation: 
 

     Seal: 
  

11 ISO Certification, if any 
{If yes, please furnish details}  

12 PAN No  
 

 
[Enclose copy of relevant document] 

13 GST No.  
(refer sl. no. 8 above) 

 
 
[Enclose copy of relevant document] 

14 EPF Registration No. 
 

 

[Enclose copy of relevant document] 
15 ESI code No. 

 
 

[Enclose copy of relevant document] 
16 
 

 Whether Micro or Small Enterprise   
 

Yes / No 
(If Yes, Bidder to submit requisite documents as 
specified it ITB: Clause No. 40) 

Whether MSE is owned by SC/ST 
Entrepreneur(s) 

Yes / No 
(If Yes, Bidder to submit requisite documents as specifie  
it ITB: Clause No. 40) 

Whether MSE is owned by Women 

 

Yes / No 
(If Yes, Bidder to submit requisite documents as specifie  
it ITB: Clause No. 40) 

17 Whether Bidder is Startups or not  
 

Yes / No 
(If Yes, Bidder to submit requisite documents as specifie  
it ITB: Clause No. 49) 

18 In case of Start-up confirm the 
following: 
(i) Date of its incorporation/ 

registration  
(ii) Whether turnover for any 

financial years since 
incorporation/ registration has 
exceeded Rs.100 Crores. 
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FORMAT F-2A 

PROFORMA OF "BANK GUARANTEE"  
FOR "EARNEST MONEY / BID SECURITY"  
(To be stamped in accordance with the Stamp Act) 

 
To, 
Talcher Fertilizers Limited (TFL) 
___________________ 

 

Bank Guarantee No.   
Date of BG  
BG Valid up to (Expiry date)  
Claim period up to (indicate date of 
expiry of claim period which includes 
minimum three months from the 
expiry date) 

 

Stamp Sl. No./e-Stamp Certificate No.   
 
Dear Sir(s), 
 
In accordance with Letter Inviting Tender under your reference No __________________ M/s. 
________________   
having  their Registered / Head Office at _____________ (hereinafter called the Tenderer), wish to participate in 
the said tender for _________________________ 
 
As an irrevocable Bank Guarantee against Earnest Money for the amount of ______________ is required to be 
submitted by the Tenderer as a condition precedent for participation in the said tender which amount is liable to 
be forfeited on the happening of any contingencies mentioned in the Tender Document. 
 
We, the ____________________________________ Bank at _____________________________having our 
Head Office ________________________________________________________ (Local Address) guarantee 
and undertake to pay immediately on demand without any recourse to the tenderers by Talcher Fertilizers 
Limited, the amount ________________ ____________________ without any reservation, protest, demur and 
recourse. Any such demand made by TFL, shall be conclusive and binding on us irrespective of any dispute or 
difference raised by the Tenderer. 
 
This guarantee shall be irrevocable and shall remain valid up to ____________ [this date should be two (02) 
months beyond the validity of the bid].If any further extension of this guarantee is required, the same shall be 
extended to such required period on receiving instructions from M/s. 
_____________________________________________ whose behalf this guarantee is issued. 
 
Notwithstanding anything contained herein: 
 

a) The Bank’s liability under this Guarantee shall not exceed (currency in figures) . . . . . . . . . . . . . . . . 
(currency in words only ) . . . . . 

b) This Guarantee shall remain in force upto ___________ (this expiry date of BG should be two 
months beyond the validity of bid) and any extension(s) thereof; and  
 

c) The Bank shall be released and discharged from all liability under this Guarantee unless a written 
claim or demand is issued to the Bank on or before the midnight of ………………….(indicate date 
of expiry of claim period which includes minimum three months from the expiry of this Bank 
Guarantee) and if extended, the date of expiry of the last extension of this Guarantee.  If a claim has 
been received by us within the said date, all the rights of TFL under this Guarantee shall be valid and 
shall not cease until we have satisfied that claim. 
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In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this ___________day 
of ____________ 20__ at ____________. 
 
 
WITNESS: 
 
(SIGNATURE)       (SIGNATURE) 
(NAME)       (NAME) 
        Designation with Bank Stamp 
 
(OFFICIAL ADDRESS)                  Attorney as per     

                                 Power of Attorney No. ________ 
                      Date: ________________________ 
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INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY" BY "BANK 
GUARANTEE" 

 
1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per "Stamp 

Duty" applicable. The non-judicial stamp paper should be in the name of the issuing Bank.  
2. The expiry date should be arrived at in accordance with "ITB: Clause-16.1". 
3. The Bank Guarantee by bidders will be given from Bank as specified in "ITB Clause-16.2”. 
4. A letter from the issuing Bank of the requisite Bank Guarantee confirming that said Bank 

Guarantee / all future communication relating to the Bank Guarantee shall be forwarded to 
the Employer at its address as mentioned at "ITB". 

5. Bidders must indicate the full postal address of the Bank along with the Bank's E-mail / Fax 
/ Phone from where the Earnest Money Bond has been issued as per proforma provided 
below. 

6. If a Bank Guarantee is issued by a commercial Bank, then a letter to Employer confirming 
its net worth is more than Rs. 1,000,000,000.00 [Rupees One Hundred Crores] or 
equivalent along with documentary evidence in the Bank Guarantee itself. 
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FORMAT F-2B 
 

DECLARATION FOR BID SECURITY  
(To be submitted on Letter head of Bidder) 

 
To,  
 
M/s TALCHER FERTILIZERS LIMITED  
 
_________________________ 
 
 
SUB:  
 
TENDER NO:  
 
Dear Sir, 
 
After examining / reviewing provisions of above referred tender documents (including all corrigendum/ 
Addenda), we M/s______________________________ (Name of Bidder) have submitted ouroffer/ 
bid no.________________________________________. 
 
We, M/s______________________________________________ (Name of Bidder) hereby 
understand that, according to your conditions, we are submitting this Declaration for Bid Security. 
 
We understand that we will be put on watch list/holiday/ banning list (as per polices of TALCHER 
FERTILIZERS LIMITED in this regard), if we are in breach of our obligation(s) as per following: 
 

(a) have withdrawn/modified/amended, impairs or derogates from the tender, my/our Bid during 
the period of bid validity specified in the form of Bid; or  
 

(b) having been notified of the acceptance of our Bid by the TALCHER FERTILIZERS LIMITED 
during the period of bid validity: 
(i) fail or refuse to execute the Contract, if required, or 
(ii) fail or refuse to furnish the Contract Performance Security, in accordance provisions of 

tender document.  
(iii) fail or refuse to accept 'arithmetical corrections' as per provision of tender document. 
 

(c) having indulged in corrupt/fraudulent /collusive/coercive practice as per procedure. 
 
 
 

Place:       [Signature of Authorized Signatory of Bidder]  
Date:       Name:  

Designation: 
 
Seal 
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F-3 
 

LETTER OF AUTHORITY 
 
[Pro forma for Letter of Authority for Attending  'Pre-Bid Meetings' /'Un-priced Bid Opening' / 'Price 

Bid Opening'] 
 
Ref:         Date: 
 
To, 
M/s TALCHER FERTILIZERS LIMITED, 

 
SUB:  
TENDER NO:  
 
Dear Sir, 
I/We, _____________________________________ hereby authorize the following 
representative(s) for attending any  'Meetings [Pre-Bid Meeting]', 'Un-priced Bid Opening' and 
'Price Bid Opening' against the above Tender  Documents: 
 
[1] Name & Designation ____________________ Signature ___________________ 

Phone/Cell:  
  
 E-mail: ………………………………….. @ ……………………………… 
 
[2] Name & Designation ____________________ Signature ___________________ 
 Phone/Cell:  
  
 E-mail: ……………………………………….. @ ……………………………… 
 
We confirm that we shall be bound by all commitments made by aforementioned authorised 
representative(s). 

 
Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal: 
 
(i) Note:  This "Letter of Authority" should be on the "letter head" of the  Bidder and should 

be signed by a person competent and having the 'Power of Attorney' to bind the Bidder. 
Not more than 'two [02] persons per Bidder' are permitted to attend 'Pre-Bid Meetings' /'Un-
priced Bid Opening' / 'Price Bid Opening'.. 

(ii) Bidder’s authorized representative is required to carry a copy of this authority letter while 
attending the 'Pre-Bid Meetings' /'Un-priced Bid Opening . 
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F-4 
 

PROFORMA OF "BANK GUARANTEE" FOR "CONTRACT PERFORMANCE SECURITY / 
SECURITY DEPOSIT" 

(ON NON-JUDICIAL STAMP PAPER OF APPROPRIATE VALUE) 
 

To, 

M/s Talcher Fertilizers Limited, 
Noida 

 

Bank Guarantee No.  
 

Date of BG 
 

BG Valid up to  
 

Claim period up to (There should 
be three months gap between 
expiry date of BG & Claim period) 

 

Stamp Sl. No./e-Stamp Certificate 
No.   

 
Dear Sir(s), 
 
M/s. ______________________________________________________________ having registered 
office at _______________________ (herein after called the “contractor” which expression shall 
wherever the context so require include its successors and assignees) have been placed/ awarded 
the job/work of _______________________________________________ vide LOA  /FOA No. 
_______________________________dated______ for Talcher Fertilizers LImited having registered 
office at Plot 2/H, Kalpana Area, BJB Nagar, Khorda, Bhubaneswar-751014, Odisha (herein after 
called the “TFL” which expression shall wherever the context so require include its successors and 
assignees). 
 
The Contract conditions provide that the CONTRACTOR shall pay a sum of Rs. 
____________________ (Rupees ___________________________________) as full Contract 
Performance Guarantee in the form therein mentioned. The form of payment of Contract Performance 
Guarantee includes guarantee executed by Nationalized Bank/Scheduled Commercial Bank, 
undertaking full responsibility to indemnify Talcher Fertilizers Limited, in case of default. 
 
The said M/s._______________________________________________ has approached us and at 
their request and in consideration of the premises we having our office at 
______________________________ have agreed to give such guarantee as hereinafter mentioned. 
 
1. We_______________________________________________________ hereby undertake to 

give the irrevocable & unconditional guarantee to you that if default shall be made by M/s. 
__________________________________ in performing any of the terms and conditions of 
the tender/order/contract or in payment of any money payable to Talcher Fertilizers Limited 
we shall on first demand pay without demur, contest, protest and/ or without any recourse to 
the contractor  to TFL in such manner as TFL may direct the said amount of Rupees 
_____________________________ only or such portion thereof not exceeding the said sum 
as you may require from time to time. 
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2. You will have the full liberty without reference to us and without affecting this guarantee, 
postpone for any time or from time to time the exercise of any of the powers and rights 
conferred on you under the order/contract with the said                                                         M/s. 
_______________________________ and to enforce or to forbear from endorsing any 
powers or rights or by reason of time being given to the said 
M/s.__________________________ and such postponement forbearance would not have 
the effect of releasing the bank from its obligation under this debt. 

 
3. Your right to recover the said sum of Rs. ___________________________________ 

(Rupees__________________) from us in manner aforesaid is absolute & unequivocal and 
will not be affected or suspended by reason of the fact that any dispute or disputes have been 
raised by the said M/s. ___________________________ and/or that any dispute or disputes 
are pending before any officer, tribunal or court or arbitrator or any other authority/forum and 
any demand made by you in the bank shall be conclusive and binding. The bank shall not be 
released of its obligations under these presents by any exercise by you of its liberty with 
reference to matter aforesaid or any of their or by reason or any other act of omission or 
commission on your part or any other indulgence shown by you or by any other matter or 
changed what so ever which under law would, but for this provision, have the effect of 
releasing the bank. 

 
4. The guarantee herein contained shall not be determined or affected by the liquidation or 

winding up dissolution or changes of constitution or insolvency of the said contractor but shall 
in all respects and for all purposes be binding and operative until payment of all money due to 
you in respect of such liabilities is paid. 

 
5. The bank undertakes not to revoke this guarantee during its currency without your previous 

consent and further agrees that the guarantee shall continue to be enforceable until it is 
discharged by TFL in writing. However, if for any reason, the contractor is unable to complete 
the work within the period stipulated in the order/contract and in case of extension of the date 
of delivery/completion resulting extension of defect liability period/guarantee period of the 
contractor fails to perform the work fully, the bank hereby agrees to further extend this 
guarantee at the instance of the contractor till such time as may be determined by TFL. If any 
further extension of this guarantee is required, the same shall be extended to such required 
period on receiving instruction from M/s.  ______________________________________ 
(contractor) on whose behalf this guarantee is issued. 

 
6.       Bank also agrees that TFL at its option shall be entitled to enforce this Guarantee against 

the bank (as principal debtor) in the first instant, without proceeding against the contractor 
and notwithstanding any security or other guarantee that TFL may have in relation to the 
/contractor’s liabilities. 

 
7. The amount under the Bank Guarantee is payable forthwith without any delay by Bank 

upon the written demand raised by TFL. Any dispute arising out of or in relation to the said 
Bank Guarantee shall be subject to the exclusive jurisdiction of courts at New Delhi.  

 
8. Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of the 

Contractor up to a total amount of __________(amount of guarantees in words and figures) 
and we undertake to pay you, upon your first written demand declaring the Contractor to be 
in default under the order/contract and without caveat or argument, any sum or sums within 
the limits of (amounts of guarantee) as aforesaid, without your needing to prove or show 
grounds or reasons for your demand or the sum specified therein.  
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9. We have power to issue this guarantee in your favor under Memorandum and Articles of 
Association and the undersigned has full power to do under the Power of Attorney, dated 
___________ granted to him by the Bank. 
 

10. Notwithstanding anything contained herein: 
11.   

a) The Bank’s liability under this Guarantee shall not exceed (currency in figures) 
_____________ (currency in words only) _______________ 

b) This Guarantee shall remain in force upto ___________ (this date should be expiry 
date of defect liability period of the Contract) and any extension(s) thereof; and  

c) The Bank shall be released and discharged from all liability under this Guarantee 
unless a written claim or demand is issued to the Bank on or before the midnight of 
__________ (indicate date of expiry of claim period which includes minimum three 
months from the expiry of this Bank Guarantee) and if extended, the date of expiry of 
the last extension of this Guarantee.  If a claim has been received by us within the said 
date, all the rights of TFL under this Guarantee shall be valid and shall not cease until 
we have satisfied that claim. 

 
 

         Yours faithfully, 
        _______________ 

      Bank by its Constituted Attorney 
 
 

        Signature of a person duly 
        Authorized to sign on behalf of the Bank 
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INSTRUCTIONS FOR FURNISHING  
"CONTRACT PERFORMANCE SECURITY / SECURITY DEPOSIT" BY "BANK GUARANTEE" 

 
1. The Bank Guarantee by successful Bidder(s) will be given on non-judicial stamp paper as 

per 'stamp duty' applicable. The non-judicial stamp paper should be in name of the issuing 
bank.. 

2. The Bank Guarantee by Bidders will be given from bank as specified in Cl no. 38.3 of ITB 
[Section-III] of Tender Document . 

3. A letter from the issuing bank of the requisite Bank Guarantee confirming that said Bank 
Guarantee and all future communication relating to the Bank Guarantee shall be forwarded 
to Employer. 

4. If a Bank Guarantee is issued by a commercial bank, then a letter to Employer and copy to 
Consultant (if applicable) confirming its net worth is more than Rs. 100,00,00,000.00 
[Rupees One Hundred Crores] or its equivalent in foreign currency alongwith documentary 
evidence OR in the Bank Guarantee itself.   

5.   Contractor shall submit attached cover letter (Annexure) while submitting Contract 
Performance Security. 
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Form-4 (a) 

MATTER TO BE MENTIONED IN COVERING LETTER TO BE SUBMITTED BY VENDOR 
ALONG WITH BANK GUARANTEE (BG) 

 
 
 

 
 
 
 
 
 
 
 

1.    Bank Guarantee No.  

2.    Vendor Name/ VENDOR CODE  

NAME  

VENDOR CODE  
 

BANK GUARANTEE AMOUNT  

PURCHASE ORDER/LOA  

  

1. Nature of Bank Guarantee 
[Please Tick ( ) w   
applicable] 

 
 

 Performance 
Security 
(CPS) 

SECURITY 
DEPOSIT 

ADVANCE EMD 

 

2.  BG ISSUING Bank DETAILS: 
(A)  E-MAIL ID 

 
 

(B)  ADDRESS 
 

 

(C) Phone No. / Mobile No.  



Page | 109  
 

F-5 

AGREED TERMS & CONDITIONS 

To, 
M/s TALCHER FERTILIZERS LIMITED 
 
SUB:  
TENDER NO:  
 
This Questionnaire duly filled in, signed & stamped must form part of Bidder’s Bid and should be 
returned along with Un-priced Bid. Clauses confirmed hereunder need not be repeated in the Bid. 

Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

1. Bidder's name, Vendor Code of TFL (If any)  and address 
 

Bidder’s Name: 
 
TFL’s Vendor Code: 
 
Address: 
 

2.  Bidder confirms the  currency of quoted prices is in Indian Rupees   
3. Bidder confirms quoted prices will remain firm and fixed till 

complete execution of the order (except where price 
escalation/variation is allowed in the Tender). 

 

4. Bidder confirms that they have quoted  GST (CGST & SGST/ 
UTGST or IGST) in Price Schedule / Schedule of Rates (SOR) of 
Price bid. 

Confirmed 

4.1 Whether in the instant tender services/works are covered in 
reverse charge rule of GST (CGST & SGST/UTGST or IGST) 
 
If yes, Bidder confirms that they have quoted rate of applicable 
GST (CGST & SGST/ UTGST or IGST) in Price Schedule / 
Schedule of Rates of Price Bid 

 

4.2 Indicate Harmonized System of Nomenclature (HSN)/Service 
Accounting Codes (SAC). 

HSN/SAC Code (as 
applicable): 
 
 

4.3 Bidder hereby confirms that the quoted prices are in 
compliance with the Section 171 of CGST Act/ SGST Act as 
mentioned as clause no. 13.10 of ITB (Anti-profiteering clause). 

 

4.4 a.  Whether bidder  is liable to raise E-Invoice as per       
           GST Act. 
b.  If yes, bidder will raise E-Invoice and confirm     
           compliance to provision of tender in this regard. 

a. _____________ 
 

b. ____________ 

4.5 Whether bidder is liable to raise E-Invoice as per GST Act.  

If yes, bidder will raise E-Invoice and confirm compliance to 
provision of tender in this regard. 

 

5.  Bidder confirms acceptance of relevant Terms of Payment 
specified in the Bid Document. 

 

5.A Bidder to confirm 10% Mobilisation advance is required 
 
 

       Yes / NO 
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

6. Bidder confirms that Contract Performance Security will be 
furnished as per Bid Document within 30 days of FOA in case of 
successful bidder. 
  

 

7. Bidder confirms that Contract Performance Security shall be from 
any Indian scheduled bank or a branch of an International bank 
situated in India and registered with Reserve bank of India as 
scheduled foreign bank. However, in case of bank guarantees 
from banks other than the Nationalised Indian banks, the bank 
must be a commercial bank having net worth in excess of Rs 100 
crores and a declaration to this effect shall be made by such 
commercial bank either in the Bank Guarantee itself or separately 
on its letterhead. 

 

8. Bidder confirms compliance to Completion Schedule as specified 
in Bid document and the same  shall be reckoned from the date of 
Fax of Acceptance.  

 

9. (i) Bidder confirms acceptance of Mutually Agreed Damages for 
delay in completion schedule specified in Bid document.  
(ii) In case of delay, the bills/invoices shall be submitted after 
reducing the price reduction due to delay (refer MAD Clause). 

 

10. a) Bidder confirms acceptance of all terms and conditions of Bid 
Document (all sections). 

b) Bidder confirms that printed terms and conditions of bidder 
are not applicable. 

 

11. 
 

Bidder confirms that their offer is valid for period specified in BDS 
from Final/Extended due date of opening of Techno-commercial 
Bids. 

 

12. Bidder have furnished EMD/Bid Security details as under: 
a) EMD/ Bid Security No. & date 
b) Value 
c) Validity 
d) Bank Address/e-mail ID/Mobile no. [in case of BG] 

OR 
Bidder furnishes bid security declaration [applicable for MSEs, 
Start-Ups and CPSEs (to whom exemption is allowed as per 
extant guidelines in vogue)] 
 

 

13. As per requirement of tender, bidder (having status as Pvt. Ltd. or 
Limited company) must upload bid duly digitally signed on e-portal 
through class-3B digital signature (DS). In case, class of DS or 
name of employee or name of employer is not visible in the 
digitally signed documents, the bid digitally signed as submitted 
by the person shall be binding on the bidder. 

 

14. Bidder confirms that 
(i) none of Directors (in Board of Director) of bidder is a 

relative of any Director (in Board of Director)  of TFL  or 
(ii) the bidder is not a firm in which any Director (in Board of 

Director) of TFL  or their relative is  a partner. 
 

 

Confirmed 
 

 

Not 
confirmed 
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

15. All correspondence must be in ENGLISH language only  

16. Bidder confirms the contents of this Tender Document have not 
been modified or altered by them. In case, it is found that the 
tender document has been modified / altered by the bidder, the 
bid submitted by them shall be liable for rejection. 

 

17. Bidder confirms that all Bank charges associated with Bidder’s 
Bank regarding release of payment etc. shall be borne by Bidder. 

 

18. No Deviation Confirmation:  
It may be note that any 'deviation / exception' in any form may 
result in rejection of Bid. Therefore, Bidder confirms that they have 
not taken any 'exception / deviation' anywhere in the Bid. In case 
any 'deviation / exception' is mentioned or noticed, Bidder’s Bid 
may be rejected. 

 

19. If Bidder becomes a successful Bidder pursuant to the provisions 
of the Tender Document,  the following Confirmation shall be 
automatically become enforceable: 

 
"We agree and acknowledge that the Employer is entering into 
the Contract/Agreement solely on its own behalf and not on behalf 
of any other person or entity. In particular, it is expressly 
understood & agreed that the Government of India is not a party 
to the Contract/Agreement and has no liabilities, obligations or 
rights thereunder. It is expressly understood and agreed that the 
Purchaser is authorized to enter into Contract/Agreement, solely 
on its own behalf under the applicable laws of India. We expressly 
agree, acknowledge and understand that the Purchaser is not an 
agent, representative or delegate of the Government of India. It is 
further understood and agreed that the Government of India is not 
and shall not be liable for any acts, omissions, commissions, 
breaches or other wrongs arising out of the Agreement. 
Accordingly, we hereby expressly waive, release and forego any 
and all actions or claims, including cross claims, VIP claims or 
counter claims against the Government of India arising out of the 
Agreement and covenants not to sue to Government of India as to 
any manner, claim, cause of action or things whatsoever arising 
of or under the Agreement." 

 

20. Bidder to ensure all documents as per tender including clause 11 
of Section III of tender and all Formats are included in their bid. 

 

21. Bidder understands that Tender Document is not exhaustive. In 
case any activity though specifically not covered in description of 
'Schedule of Rates' but is required to complete the work as per 
Scope of Work, Conditions of Contract, or any other part of 
Bidding document, the quoted rates will deemed to be inclusive of 
cost incurred for such activities unless otherwise specifically 
excluded. Bidder confirms to perform for fulfilment of the contract 
and completeness of the supplies in all respect within the 
scheduled time frame and quoted price. 

 

22. Bidder hereby confirms that they are not on ‘Holiday’ by OWNER 
or any of the JV partners of TFL (viz. GAIL, RCF, CIL, FCIL) or 
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Sl. DESCRIPTION BIDDER'S 
CONFIRMATION 

Public Sector Project Management Consultant (like PDIL, EIL, 
Mecon only due to “poor performance” or “corrupt and fraudulent 
practices”)  or banned by Government department/ Public Sector 
on due date of submission of bid. 
 
Further, Bidder confirms that neither they  nor their allied 
agency/(ies) (as defined in the Procedure for Action in case of 
Corrupt/Fraudulent/Collusive/ Coercive Practices) are on banning 
list of TFL or any of the JV partner of  TFL  viz. GAIL, RCF, CIL, 
FCIL. 
 
Bidder also confirms that they are not under any liquidation, court 
receivership or similar proceedings or 'bankruptcy'.   
 
In case it comes to the notice of TFL/PDIL that the bidder has 
given wrong declaration in this regard, the same shall be dealt as 
‘fraudulent practices’ and action shall be initiated as per the 
Procedure for action in case of 
Corrupt/Fraudulent/Collusive/Coercive Practices. 
 
Further, Bidder also confirms that in case there is any change in 
status of the declaration prior to award of contract, the same will 
be promptly informed to TFL/PDIL by them. 

23 Bidder confirms that (i) any variation in GST at the time of 
supplies for any reasons, other than statutory, including 
variations due to turnover, shall be borne by them and (ii) any 
error of interpretation of applicability of rate of GST (CGST & 
SGST/ UTGST or IGST) on components of an item and/or 
various items of tender by them shall be dealt as per clause no. 
13.13 of Section-III of tender. 

 

24 Bidders confirm to submit signed copy of Integrity Pact (wherever 
included in tender).  
 
If Bidder is a partnership concern or a consortium, this agreement 
must be signed by all partners or consortium members. 

 

25. Bidder confirms that, in case of contradiction between the 
confirmations provided in this format and to the terms & 
conditions mentioned elsewhere in the offer, the confirmations 
given in this format shall prevail. 

 

26. Bidder’s offer No. & Date 
 

27 Bidder confirms that there is no conflict of interest with other 
bidders, as per clause no.4.2 of Section-III (ITB) of Tender 
Document. 

 

 
Place:       [Signature of Authorized Signatory of Bidder]  
Date:       Name: 
       Designation: 
       Seal: 
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F-6 

 
ACKNOWLEDGEMENT CUM CONSENT LETTER 

 
(On receipt of tender document/information regarding the tender, Bidder shall acknowledge 
the receipt and confirm his intention to bid or reason for non-participation against the 
enquiry /tender through e-mail to concerned executive in TFL/PDIL issued the tender, by 
filling up the Format) 
 
To, 
M/s TALCHER FERTILIZERS LIMITED 
NOIDA 

 
SUB:  
TENDER NO:  
 
Dear Sir, 
 
We hereby acknowledge receipt of a complete set of bidding  documents along with enclosures for 
subject item/job and/or the information regarding the subject tender. 
 
 We intend to bid as requested for the subject item/job and furnish following details with 

respect to our quoting office: 
 

Postal Address with Pin Code : .................... 
Telephone Number   : .................... 
Contact Person    : .................... 
E-mail Address    : .................... 
Mobile No.   : .................... 
Date     : .................... 
Seal/Stamp    : .................... 
 

 We are unable to bid for the reason given below: 
 

Reasons for non-submission of bid: 
_____________________________________________________________________ 
 
Agency’s Name    : .................... 
Signature     : .................... 
Name      : .................... 
Designation     : .................... 
Date      : .................... 
Seal/Stamp     : .................... 
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F-7 

BIDDER’S EXPERIENCE 
To, 
 
M/s TALCHER FERTILIZERS LIMITED 
NOIDA 

 
SUB:  
TENDER NO:  
 

 

 
Place:                                                                 [Signature of Authorized Signatory of Bidder] 
Date:   
                                                                            Name:                                                                     
                                                                            Designation:                                                                   
Seal: 
 
 
Note:As per Note III of Clause No. A.1 of Section-II, only documents (Work Order, Completion 
certificate, Execution Certificate etc.) which have been referred/ specified in the bid shall be 
considered in reply to queries during evaluation of Bids. 
  

Sl. 
No 

Detailed 
Descript
ion of 
Job 

LOA 
/WO 
No. 
and 
date 

Full Postal 
Address & 
phone 
nos. of 
Client. 
Name, 
designatio
n and 
address of 
Engineer/ 
Officer-in-
Charge  

Capacity 
 

 

Value of 
Contract/
Order 
(Specify 
Currency 
Amount) 

Date of 
Comme
ncemen
t  

Scheduled 
Completio
n 
Time  (Mo
nths) 

Date of 
Actual 
Completion  

 

Reasons 
for delay 
in 
executio
n, if any 

Details 
of 
satisfac
tory 
operati
on from 
the 
date of  
Accept
ance 

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) 
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F-8(A) 
CHECK LIST 

 
Bidders are requested to duly fill in the checklist. This checklist gives only certain important items to 
facilitate the bidder to make sure that the necessary data/information as called for in the bid document 
has been submitted by them along with their offer. This, however, does not relieve the bidder of his 
responsibilities to make sure that his offer is otherwise complete in all respects. 
 
Please ensure compliance and tick (√) against following points: 

S. 
No. 

DESCRIPTION CHECK BOX 

1.0 Digitally Signing (in case of e-bidding)/ Signing and Stamping (in case of 
manual bidding) on each sheet of offer, original bidding document including 
SCC, ITB,GCC, SOR DRAWINGS Corrigendum  (if any) 

 

2.0 Confirm that the following details have been submitted in the Un-priced part 
of the bid  

i Covering Letter, Letter of Submission 
 

ii EMD / Declaration for Bid Security as per provisions of Tender (as 
applicable)  

iii. Digitally signed (in case of e-tendering) or ‘signed & stamped (in case of 
Manual tender) tender document along with drawings and addendum (if 
any) 

 

iv Power of Attorney in the name of person signing the bid. 
 

v Confirm submission of document alongwith unpriced bid as per bid 
requirement (including cl.no.11.1.1 of Section-III of tender). 

 

3.0 Confirm that all format duly filled in are enclosed with the bid duly Digitally 
Signed (in case of e-bidding)/ / Signed and Stamped (in case of manual 
bidding) by authorised person(s) 

 

4.0 Confirm that the price part as per Price Schedule format submitted with 
Bidding Document/uploaded in case of e-bid.   

5.0 Confirm that Undertaking as per Form-I  to Annexure-V to Section-III of 
tender and Certification from the statutory auditor or cost auditor of the 
company (in the case of companies) or from a practicing cost accountant or 
practicing chartered accountant (in respect of other than companies) as per 
Form-II  to Annexure-V of Section-II of tender are submitted. 

 

6.0 Confirm that Undertaking as per Form-1to Annexure-VII have been 
submitted by the bidder (Guidelines from Procurement from a Country 
sharing a Land Border with India) 

 

7.0 Confirm submission of Checklist against Bid Evaluation Criteria as per 
format F-8(B) 

 

Place:                                                                 [Signature of Authorized Signatory of Bidder] 
Date:   
                                                                            Name:                                                                   
                                                                            Designation:           
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F-8(B) 
CHECKLIST FOR BID EVALUATION CRITERIA (BEC) QUALIFYING DOCUMENTS  

(refer Section II of Tender document) 
 

Sl. 
No. 

Description Documents required for qualification Documents 
Submitted 
by Bidder  

Documents 
attested as 

per 
Section-II 
of Tender 

Reference 
Page No. of 

the Bid 
submitted 

 Technical BEC  
1.  Experience (a) Copy of Detailed Letter of 

Acceptance (DLOA) / Work Order 
/relevant extract of work Order/ 
Contract Agreement along with 
detailed scope of work and 
Completion / Acceptance Certificate. 
Such certificate shall be issued by 
order issuing authority/ Owner/End 
user. 
 

(b) The Detailed Letter of Acceptance 
(DLOA) / Work Order / Contract 
Agreement must inter alia include 
Scope of work, completion time, 
contract value, etc. Similarly, the 
Completion Certificate/ Acceptance 
Certificate must clearly indicate 
reference of relevant work 
order/DLOA/Contract Agreement, 
Name of Work, Completed order 
value and date of completion 
  

(c) Certificate in respect of minimum 
one year successful operation of the 
Plant/System from the date of 
acceptance/Commissioning of work 
issued by the Owner/End user shall 
be submitted.  

 
(d) Any other documents as per BEC 

requirement. 
 

  
  
  
  
  
  
  

  
Yes/No 

  

2. Experience of 
bidder 
acquired as a 
subcontractor 

certificate from end user  
 

   Yes/No 
 

3. Job executed 
for 
Subsidiary / 
Fellow 
subsidiary/ 
Holding 

Tax paid invoice(s) duly certified by 
statutory auditor of the bidder towards 
payment of statutory tax in support of the 
job executed for Subsidiary / Fellow 
subsidiary/ Holding company. 

 
Yes/No 
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company. 

   4. Any other 
technical 
criteria in 
BEC 

Bidder shall submit affidavit from the 
domestic manufacturers of such Iron & 
steel products as per the Form-I 
enclosed with the policy documents. A 
bidder who is not manufacturer of Iron & 
Steel product and is unable to submit 
the Affidavit from domestic 
manufacturers at bidding stage, such 
bidder can submit the Affidavit issued by 
domestic manufacturers after placement 
of order. In this case bidder along with 
his bid shall submit an undertaking as 
per prescribed format. Any other 
documents as per BEC requirement 
 
 
 
 

 Yes/No 
 

 Financial BEC  
1. Annual Turn 

Over 
Audited Financial Statements [including 
Auditor’s Report, Balance sheet, Profit & 
Loss Accounts statements, Notes & 
schedules etc.] for last Audited Financial 
Year. [In case the Annual Turnover 
criteria is not met in last Audited 
Financial Year, then the Audited 
Financial Statements for  previous two 
years of last Audited Financial Year is to 
be submitted] 
 

Submitted  

 
(Mention 
specific 
year…………
… ) 

Yes/No 
 

2. Net Worth Audited Financial Statements [including 
Auditor’s Report, Balance sheet, Profit & 
Loss Accounts statements, Notes & 
schedules etc.] for last Audited Financial 
Year. 

Submitted  
(Mention 
specific year 
……………) 

Yes/No 
 

3. Working 
Capital 

Audited Financial Statements [including 
Auditor’s Report, Balance sheet, Profit & 
Loss Accounts statements, Notes & 
schedules etc.] for last Audited Financial 
Year. 
 
If the bidder’s working capital is negative 
or inadequate, the bidder shall submit a 
letter (in prescribed format) from their 
bank having net worth not less than 
Rs.100 Crores, confirming the 
availability of line of credit for at least 
working capital requirement as stated 
above. 
 

Submitted  
(Mention 
specific 
year…………
… ) 
 
Submitted/ 
Not 
Applicable  
(Bidder to tick 
appropriate 
option) 

 

Yes/No 
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4. Format for 
Details of 
financial 
capability of 
Bidder 

Bidder shall submit “Details of financial 
capability of Bidder” in prescribed format 
duly signed and stamped by a chartered 
accountant / Certified Public Accountant 
(CPA).   

Submitted 
  

 
For Consortium  

1. Technical 
criteria for 
Lead Bidder 

(e) Copy of Detailed Letter of 
Acceptance (DLOA) / Work Order 
/relevant extract of work Order/ 
Contract Agreement along with 
detailed scope of work and 
Completion / Acceptance Certificate. 
Such certificate shall be issued by 
order issuing authority/ Owner/End 
user. 
 

(f) The Detailed Letter of Acceptance 
(DLOA) / Work Order / Contract 
Agreement must inter alia include 
Scope of work, completion time, 
contract value, etc. Similarly, the 
Completion Certificate/ Acceptance 
Certificate must clearly indicate 
reference of relevant work 
order/DLOA/Contract Agreement, 
Name of Work, Completed order 
value and date of completion 
  

(g) Certificate in respect of minimum 
one year successful operation of the 
Plant/System from the date of 
acceptance/Commissioning of work 
issued by the Owner/End user shall 
be submitted.  

 
(h) Any other documents as per BEC 

requirement. 
 

 
  

2 
 

Technical 
criteria for 
Other 
members of 
Consortium 

Same as Above  
  

3 Annual Turn 
Over for lead 
bidder and 
other 
member of 
Consortium 

Audited Financial Statements [including 
Auditor’s Report, Balance sheet, Profit & 
Loss Accounts statements, Notes & 
schedules etc.] for last Audited Financial 
Year. [In case the Annual Turnover 
criteria is not met in last Audited 
Financial Year, then the Audited 

Submitted  

 
(Mention 
specific 
year…………
… ) 
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Financial Statements for  previous two 
years of last Audited Financial Year is to 
be submitted] 
 

 Net Worth of  
lead bidder 
and other 
member of 
Consortium 

Audited Financial Statements [including 
Auditor’s Report, Balance sheet, Profit & 
Loss Accounts statements, Notes & 
schedules etc.] for last Audited Financial 
Year. 

Submitted  
(Mention 
specific year 
……………) 

  

 Working 
Capital of 
lead bidder 
and other 
member of 
Consortium 

Audited Financial Statements [including 
Auditor’s Report, Balance sheet, Profit & 
Loss Accounts statements, Notes & 
schedules etc.] for last Audited Financial 
Year. 
 
If the bidder’s working capital is negative 
or inadequate, the bidder shall submit a 
letter (in prescribed format) from their 
bank having net worth not less than 
Rs.100 Crores, confirming the 
availability of line of credit for at least 
working capital requirement as stated 
above. 
 
 
 

Submitted  
(Mention 
specific 
year…………
… ) 
 
Submitted/ 
Not 
Applicable  
(Bidder to tick 
appropriate 
option) 

 

  

 Format for 
Details of 
financial 
capability of 
Bidder of 
lead bidder 
and other 
member of 
Consortium 

Bidder shall submit “Details of financial 
capability of Bidder” in prescribed format 
duly signed and stamped by a chartered 
accountant / Certified Public Accountant 
(CPA).   

Submitted 
  

 Consortium 
Agreement 
along with 
responsibility 
matrix 
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Place:     [Signature of Authorized Signatory of Bidder]  
Date:     Name: 
     Designation: 
     Seal :
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F-9 
 

   FORMAT FOR CERTIFICATE FROM BANK 
IF BIDDER’S WORKING CAPITAL IS INADEQUATE/NEGATIVE 

(To be provided on Bank’s letter head) 
 

       Date: 
To, 
M/s. TALCHER FERTILIZERS LIMITED 
NOIDA 
 
Dear Sir, 
 
This is to certify that M/s ………………………………….. (name of the Bidder with address) 
(hereinafter referred to as Customer) is an existing Customer of our Bank. 
 
 
The Customer has informed that they wish to bid for TFL’s Tender / NIT no. 
.................................................. dated …………… for ……………………………………..(Name of the 
supply/work/services/consultancy) and as per the terms of the said Tender/NIT Document they have 
to furnish a certificate from their Bank confirming the availability of line of credit. 
 
 
Accordingly M/s ………………………….. (name of the Bank with address) confirms availability of 
line of credit to M/s …………………….. (name of the Bidder) for at least an amount of Rs. 
_______________ 
 
It is also confirmed that the net worth of the Bank is more than Rs. 100 Crores (or Equivalent USD) 
and the undersigned is authorized to issue this certificate. 
 
 
Yours truly 
 
for …………………………… (Name & address of Bank) 
 
(Authorized signatory) 
Name of the signatory : 
Designation   : 
Email Id  : 
Contact No.  : 
Stamp  
 
 
Note: 
 
This Declaration/Letter for line of credit shall be from single bank only. Letters from multiple 
banks shall not be applicable. However, banking syndicate will be acceptable wherein a 
group of banks can jointly provide line of credit to the bidder. 
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F-10 
 

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE/ CERTIFIED PUBLIC 
ACCOUNTANT (CPA) FOR FINANCIAL CAPABILITY OF THE BIDDER 

We have verified the Audited Financial Statements and other relevant records of 
M/s……………………………… (Name of the bidder) and certify the following: 
 
A. AUDITED ANNUAL TURNOVER* OF PRECEDING THREE FINANCIAL YEARS: 
 

Year Amount (Currency) 
Year 1:  
Year 2:  
Year 3:  

  
B. NETWORTH* AS PER AUDITED FINANCIAL STATEMENT OF PRECEDING FINANCIAL 

YEAR: 
 

Description Year _____ 
 Amount (Currency) 
1. Net Worth  

 
C. WORKING CAPITAL* AS PER AUDITED FINANCIAL STATEMENT OF PRECEDING 

FINANCIAL YEAR: 
 

Description Year _____ 
 Amount (Currency) 
1. Current Assets   
2. Current Liabilities   
3. Working Capital (Current 

Assets-Current liabilities) 
 

 
*Refer Instructions 
 
Notes: 

(i) It is further certified that the above mentioned applicable figures are matching with 
the returns filed with Registrar of Companies (ROC) [Applicable only in case of 
Indian Companies] 

(ii) We confirm the above figures after referring instructions at page 2 of 2 of Format 
F-10. 

(iii) Practicing Chartered Accountants shall generate Unique Document Identification 
Number (UDIN) for all certificates issued by them. 

 
Name of Audit Firm:     [Signature of Authorized Signatory] 
Chartered Accountant/CPA               Name: 
Date:                                                               Designation: 

                  Seal: 
Membership No.:       UDIN: 

 
 
 
 
 

(Page 1 of 2) 
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Instructions for Format F-10: 
 
1. The Separate Pro-forma shall be used for each member in case of JV/ Consortium (If applicable).  

 
2. The financial year would be the same as one normally followed by the bidder for its Annual Report. 

 
3. The bidder shall provide the audited annual financial statements as required for this Tender document. 

Failure to do so would result in the Proposal being considered as non- responsive. 
 

4. For the purpose of this Tender document:  
 
(i) Annual Turnover shall be “Revenue from Operations” as per Profit & Loss account of 

audited annual financial statements 
(ii) Working Capital shall be “Current Assets less Current liabilities” and  
(iii) Net Worth shall be Aggregate value of the paid-up share capital and all reserves created out 

of the profits and securities premium account, after deducting the aggregate value of the 
accumulated losses, deferred expenditure and miscellaneous expenditure not written off, if 
any, but does not include reserves created out of revaluation of assets, write back of 
depreciation and amalgamation. 
 

5. Above figures shall be calculated after considering the qualification, if any, made by the 
statutory auditor on the audited financial statements of the bidder including quantified financial 
implication. 

 
6. This certificate is to be submitted on the letter head of Chartered Accountant/CPA.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Page 2 of 2) 
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F-11 

 
FORM OF CONSORTIUM AGREEMENT BETWEEN M/S............................... M/S  
...........................................FOR BIDDING   FOR TENDER FOR “.....................VIDE 
NIT NO. ……………………...) FLOATED BY M/S …………… ON BEHALF OF M/S 
TALCHER FERTILIZERS LTD. 

  
THIS CONSORTIUM AGREEMENT (hereinafter referred to as “Agreement”) executed on 
this ___ day of _____ (month) of ____ (year) amongst the following members: 
 

1) M/s ____________, a company incorporated under the provisions of Companies 
Act,1956 / partnership firm registered under the Indian Partnership Act, 1932 / 
Limited Liability Partnership Act, 2008 and having it’s Registered Office at 
_________, (hereinafter referred to as "Lead Bidder/Member-1/Consortium 
Leader/Leader of Consortium" which expression shall, unless repugnant to the 
context or meaning thereof, include its successors and permitted assigns);  

AND 
 

2) M/s ____________, a company incorporated under the provisions of Companies 
Act,1956 / partnership firm registered under the Indian Partnership Act, 1932 / 
Limited Liability Partnership Act, 2008 and having it’s Registered Office at 
_________, (hereinafter referred to as "Consortium Member-2/Member-2" which 
expression shall unless repugnant to the context or meaning thereof, include its 
successors and permitted assigns);  

AND 
 

3) M/s ____________, a company incorporated under the provisions of Companies 
Act,1956 / partnership firm registered under the Indian Partnership Act, 1932 / 
Limited Liability Partnership Act, 2008 and having it’s Registered Office at 
_________,  (hereinafter referred to as "Consortium Member-3/Member-3)" which 
expression shall, unless repugnant to the context or meaning thereof, include its 
successors and permitted assigns) 

  

for the purpose of submitting the Bid in response to the Tender and in the event of 
selection as Selected Bidder to comply with the requirements as specified in the 
Tender and ensure execution of the Tender’s Scope of Work as may be required to 
be entered into with TFL. 

 

Member 1, Member 2 and Member 3 are hereinafter collectively referred to as the 
“Parties” and individually as a “Party”.  

AND WHEREAS 
 

(1) M/s Talcher Fertilizers Limited, a company incorporated under the provisions of 
Companies Act,1956 and having it’s Registered Office at _________ (hereinafter 
referred to as the “OWNER/TFL”, which expression shall, unless repugnant to the 
context or meaning thereof, include its successors and permitted assigns) is 
proposing to construct … … … … … .  (hereinafter referred to as "PROJECT") 
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vide NIT No. Dated ______ (hereinafter referred to as "TENDER/NIT") and award 
the above works to qualified and selected contractor on a Lump Sum Turnkey (LSTK) 
basis. 

 

(2) The Parties are interested in jointly bidding for the Contract as members of a 
Consortium and in accordance with the terms and conditions of the Tender Bidding 
Documents in respect of the Contract, and 

 

(3) It is a necessary condition under the Bidding Documents that the members of the 
Consortium shall enter into a Consortium Agreement (the “Agreement”) and furnish the 
ORIGINAL thereof with the bid. 

 
NOW, THEREFORE, THE PARTIES HERETO AGREE TO WORK TOGETHER AND 
BIND THEMSELVES AS FOLLOWS:- 
 
1. We, the members in the Consortium, hereby confirm that the name of the  

Consortium shall be ____________________. 
 

2. The Parties herein agree that no party shall, consequent to the successful bidding, 
withdraw from this Agreement during the execution of the Project in connection with 
the_________________________, for any reason, whatsoever. 

 
3. All costs incurred with regard to the submission of Bid/Bidding process shall be borne 

amongst the members of the Consortium. Each party agrees to render complete 
assistance for providing to the other PARTY sufficient Data/information required for 
preparation of the Bid in its entirety. 

 
4. In consideration of the bid submission by us to the Owner and the award of Contract 

by the OWNER to the Consortium (if selected by the OWNER), we the Members of 
the Consortium and Parties to the Consortium Agreement do hereby unequivocally 
agree that M/s. .......................................................... [Insert name of the Lead Bidder], 
shall act as the Lead Bidder for self and agent for and on behalf of M/s. 
.......................................... and M/s. .......................................... [the names of all the 
other Members of the Consortium to be filled in here] and confirm that we shall jointly 
and severally be bound unto the OWNER for execution of the contract in accordance 
with the contract terms and shall jointly and severally be liable to the OWNER to 
perform all contractual obligations including technical guarantees. Further, the Lead 
Bidder/Member-I is authorized to incur liabilities and receive instructions for and on 
behalf of other members of the Consortium during the entire execution of the contract. 

 
5. The Lead Bidder is hereby authorized by the Members of Consortium and Parties to 

the Consortium Agreement to bind the Consortium and receive instructions for and on 
behalf of all Members. The Roles and Responsibilities of all other members shall be as 
per the APPENDIX-I (Responsibility Matrix) to this Agreement.  

 
6. The Lead Bidder shall be liable and responsible for ensuring the individual and 

collective commitment of each of the Members of the Consortium in discharging all 
their respective Roles and Responsibilities. Each Consortium Member further 
undertakes to be individually liable for the performance of its part of the Roles and 
Responsibilities without in any way limiting the scope of collective liability envisaged in 
this Agreement in order to meet the requirements and obligations of the Tender. 
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7. Except as specified in the Agreement, it is agreed that sharing of responsibilities as 
aforesaid and obligations thereto shall not in any way be a limitation of responsibility of 
the Lead Bidder under these presents 

 
8. This Agreement defines and fixes the responsibilities governing the relations of the 

Lead Bidder and other Consortium Members in preparation of the Bid and subsequent 
execution of the CONTRACT with OWNER. 

 

9. Notwithstanding anything containing hereinbefore, OWNER has got the right to fix the 
responsibility and accountability on any and/or all members of the Consortium of this 
Agreement with or without Lead Bidder. 

 
10. The Lead Bidder shall be responsible for 
 

(i) Preparation of BID. 
(ii) Making the final decision on all strategy for the PROJECT, including 

performance of the PROJECT. 
(iii) All negotiation and communications with the OWNER 
(iv) Receive instructions for and on behalf of all Members 
(v) In case of any breach of any of the commitment as specified under 

this Agreement by any of the Consortium Members, the Leader of 
Consortium shall be liable to meet the obligations under the Tender 

(vi) Co-ordination responsibility for execution of the contract 
(vii) Any other aspect/issue as described in this Agreement and/or 

Appendix-I of this Agreement. 
 

11. At the time of submission of the bid, the PARTIES have jointly agreed to all Schedules, 
programs, terms and conditions, and all other matters whatsoever necessary for the 
submission of bid. The division of responsibilities of Scope of Work among 
different Consortium members is as per APPENDIX-I (Responsibility Matrix) 
(Appendix –I of this agreement is to be submitted by PARTIES) of this 
agreement, which shall form part of this consortium agreement. It is further agreed that 
the sharing of responsibilities and obligations shall not in any way be a limitation of the 
joint and several responsibilities of the Members under the Contract. 

 

In case of award of the Contract, each PARTY shall perform their respective scope of 
work and division of responsibilities in accordance with the scope indicated in 
APPENDIX-I (Responsibility Matrix). 

12. PARTIES declare and undertake to OWNER that: 
 

a) It shall be the joint and several   responsibility of members of the Consortium to 
fulfil all obligation as are required under the CONTRACT entered into between 
OWNER and PARTIES as per the terms of Tender documents issued by 
OWNER vide NIT No. …………… dated……….. 

 
b) Each PARTY shall be jointly and severally liable to fully discharge their 

obligations and co-operate with one another with respect to the PROJECT 
during the term of this agreement and act at all times in such a way to further 
the common interest of the CONSORTIUM.  

 
c) Without limit to the foregoing, each PARTY reaffirms not to bid for the 
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PROJECT separately or in combination with any third party. 
 

d) Post Contract Liabilities: 
 

For any loss or damage on account of any breach of this Agreement or the 
contract for the PROJECT or any shortfall in the execution of the PROJECT, 
meeting the guaranteed performance / parameters as per technical 
specifications / documents relating to the TENDER, the “Leader of Consortium” 
undertakes to promptly make good such loss or damage on OWNER’s demand 
without any demur. OWNER shall have the right to proceed against any one of 
the Parties herein in this regard without establishing the individual liability of 
such party and it shall neither be necessary nor obligatory on the part of 
OWNER to proceed against the “Leader of Consortium” before proceeding 
against the other Parties herein 
 
In case of any breach of the said Contract by any PARTY, the remaining 
members of the consortium hereby agree to be fully responsible for the 
successful execution/performance of the Contract in accordance of the 
terms of the Contract. 
 
Further, if the OWNER suffered any loss or damage on account of any breach 
of the Contract or any shortfall in the completed equipment/plant, meeting the 
guaranteed performance parameters as per the technical 
specifications/contract documents by “Leader of Consortium”, the Second & 
Third member of these presents undertakes to promptly make good such loss 
or damage caused to the OWNER, on the OWNER’s demand without any 
demure. It shall neither be necessary nor obligatory on the part of the OWNER 
to proceed against the “Leader of Consortium” to these presents before 
proceeding against the Second & Third members. 

 
e) In case of award of contract, PARTIES do hereby agree that the Contract 

Performance Security (CPS) shall be submitted in favour of the OWNER as per 
terms of the TENDER and such guarantee shall be in the name of Consortium. 
The Lead Bidder shall be responsible for ensuring timely submission of the 
CPS. 
 

f) The Parties herein shall at their own expense take out and maintain insurance 
cover(s) as may be necessary to cover their liabilities as per the TENDER. 

 

13. Any changes or amendments to this agreement shall be made after obtaining 
approval of the OWNER and are valid only when these are set out in writing as such 
amendments and signed by the PARTIES. 

 

14. In case of award of contract, the PARTIES shall furnish break up the Schedule of 
Prices as per cumulative monthly payment schedule corresponding to the 
supplies/services/civil works assigned to each member of the consortium which shall 
be approved by Owner/Consultant. Such approved Billing Schedule shall govern the 
payment to each member of consortium. PARTIES hereby authorise each member of 
the Consortium to raise separate invoices applicable for their part of scope of work as 
per the approved Billing Schedule and the OWNER shall pay directly to each member 
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of the Consortium against such invoices. However, all such invoices shall be forwarded 
by covering letter issued by Lead Consortium Leader. Consortium leader will remain 
fully responsible for any excess payment or deficient payment made to consortium 
members. 

 

15. Notwithstanding the Lead Bidder’s liability in terms of this Agreement, each PARTY 
shall be fully responsible, liable and accountable for all financial transactions under this 
Agreement and each PARTY shall pay its own taxes and make other statutory and 
mandatory payments / taxes / duties. The PARTIES herein further undertake to 
ensure that all applicable legal regulations are observed, appropriate records are kept 
of all financial transactions and appropriate documentation, including, but not limited to 
contracts, orders and confirmations, receipts and invoices, time sheets of staff and 
payroll calculations are retained for all matters pertaining to this Agreement. 

 

16. This agreement shall become valid upon execution by the PARTIES and this 
agreement shall come to end on the occurrences of any of the events stated herein 
below in this clause, namely; 

 

a) Cancellation of PROJECT by OWNER or award of PROJECT by OWNER 
to a  third party; OR 

b) OWNER informing that no award of contract for this project will be made to 
any bidder; OR 

c) End of Defect Liability Period (in case of award of Contract). 
 

17. This agreement shall in no way restrict any PARTY from engaging in any activities, 
which are not connected with this PROJECT and are not in direct competition to the 
activities of the PROJECT. 

 

18. The PARTIES agree to keep confidential all information and data obtained from each 
other during the course of this agreement for a period of Three years from the effective 
date of this agreement. 

 

19. Assignment: No PARTY shall have the right to assign or in any way transfer any of its 
rights or obligations under this agreement to any third party without prior consent in 
writing of the OWNER and other members of the Consortium. 

 

20. The PARTIES agree that as and when called upon by OWNER, the PARTIES shall 
execute all further deeds, documents and agreements as may be required by 
OWNER. 

 

21. It is further agreed that this Consortium agreement shall be irrevocable and shall form 
an integral part of the CONTRACT and shall continue to be enforceable till such time 
as mentioned in clause no. 16 above. 

 

22. This Consortium Agreement shall be construed and interpreted in accordance with the 
Laws of India and Courts at Delhi alone shall have the exclusive jurisdiction in all 
matters relating thereto and arising there under. 

  



Page | 129 
 

 

23. Indemnification 
 

All consortium members of this agreement shall fully indemnify, hold 
harmless and defend OWNER and its officers etc., from and against all 
claims, liabilities, suits, damages including any criminal liability due to false 
declaration by the consortium members with regard to this Agreement (or) 
Tender transaction (or) Contract etc., caused due to 
negligence/commission/omission of the any of the consortium members (or) 
its employees and agents including representatives (or) sub-contractors (or) 
any other person claiming (or) any other person claiming under this tender 
(or) under the applicable laws of India. 

24. The Parties acknowledge and accept that this Agreement shall not be amended by the 
Parties without the prior approval of OWNER. 

 

IN WITNESS THEREOF, the PARTIES have entered into this agreement 
effective from the date as mentioned herein above. 

 

For and on Behalf of For and on Behalf of For and on 
Behalf of 

 

 

 

 

(Lead Bidder/Member-I) (Member-II)   (Member-III) 
Signature of Auth. 
Signatory 

     Signature of        
Auth. Signatory 

Signature of Auth. 
Signatory 

With Company Seal          With Company     
Seal 

  With Company   
  Seal 

(1)       (2)           (3) 
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Appendix-I  

RESPONSIBILITY MATRIX 

 

Sl. No. Roles & Responsibility Lead Bidder 
 

Consortium Partner 
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F-12 
 
 

BIDDER'S QUERIES FOR PRE BID MEETING 
 

To, 
 
M/s TALCHER FERTILIZERS LIMITED 
NOIDA 

 
SUB:  
 
TENDER NO:  
 
 
Sl. NO. REFERENCE OF TENDER DOCUMENT BIDDER'S 

QUERY 
OWNER'S 
REPLY SEC. NO. Page No. Clause No Subject 

    
 
 

      

 
 

      

 
 

      

 
 

      

 
 

      

 
 

NOTE: The Pre-Bid Queries may be sent by e-mail before due date for receipt of Bidder's queries. 
 

 
SIGNATURE OF BIDDER:       ___________________________ 
 
NAME OF BIDDER:        __________________________ 
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F-13 

E-Banking Mandate Form 
(To be issued on vendors letter head) 

1. Vendor/customer Name : 
 
2. Vendor/customer Code: 
 
3. Vendor /customer Address: 
 
4. Vendor/customer e-mail id: 
 
5. Particulars of bank account 
 

a) Name of Bank 
b) Name of branch 
c) Branch code: 
d) Address: 
e) Telephone number: 
f) Type of account (current/saving etc.) 
g) Account Number: 
h) RTGS IFSC code of the bank branch 
i) NEFT IFSC code of the bank branch 
j) 9 digit MICR code 
 

I/We hereby authorize TFL to release any amount due to me/us in the bank account as mentioned 
above. I/We hereby declare that the particulars given above are correct and complete. If the 
transaction is delayed or lost because of incomplete or incorrect information, we would not hold the 
TFL responsible. 

 
 

(Signature of vendor/customer) 
 

BANK CERTIFICATE 
 
We certify that --------------------------- has an Account no. ---------------------------- with us and we 
confirm that the details given above are correct as per our records. 
Bank stamp 
 
 
 
Date                (Signature of authorized officer of bank) 
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F-14 

 

 

INTEGRITY PACT 
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F-15 

INDEMNITY BOND 
 

WHEREAS TALCHER FERTILIZERS LIMITED (hereinafter referred to as “TFL”) which expression 
shall, unless repugnant to the context include its successors and assigns, having its registered office 
at Plot 2/H, Kalpana Area, BJB Nagar, Khorda, Bhubaneswar – 751014  has entered into a contract 
with M/s*…………………………. (hereinafter referred to as the “Contractor”) which expression 
shall unless repugnant to the context include its representatives, successors and assigns, having its 
registered office at *………………….. and on the terms and conditions as set out, inter-alia in the 
……………. [mention the work order/FOA/Tender No.] and various documents forming part 
thereof, hereinafter collectively referred to as the ‘CONTRACT’ which expression shall include all 
amendments, modifications and / or variations  thereto. 
 
TFL has also advised the Contractor to execute an Indemnity Bond in general in favour of TFL 
indemnifying TFL and its employees and Directors including Independent Directors from all 
consequences which may arise out of any prospective litigation or proceedings filed or may be 
initiated by any third party, including any Banker / financial institution / worker(s) /vendor(s)/ 
subcontractor(s) etc. who may have been associated or engaged by the Contractor directly or 
indirectly with or without consent of TFL for above works. 
 
NOW, THEREFORE, in consideration of the promises aforesaid, the Contractor hereby irrevocably 
and unconditionally undertakes to indemnify and keep indemnified TFL and all its employees, 
Directors, including Independent Directors, from and against all/any claim(s), damages, loss, which 
may arise out of any litigations/ liabilities that may be raised by the Contractor or any third party 
against TFL under or in relation to this contract. The Contractor undertakes to compensate and pay 
to TFL and/or any of its employees, Directors including Independent Directors, forth with on demand 
without any protest the amount claimed by TFL for itself and for and on behalf of its employees, 
Directors including Independent Directors together with direct/indirect expenses including all legal 
expenses incurred by them or any of them on account of such litigation or proceedings. 
 
AND THE CONTRACTOR hereby further agrees with TFL that: 
 
(i)  This Indemnity shall remain valid and irrevocable for all claims of TFL and/or any of its 

employees and Directors including Independent Directors arising out of said contract with 
respect to any such litigation / court case for which TFL and/or its employees and Directors 
including Independent Directors has been made party until now or here-in-after. 

 
(ii)  This Indemnity shall not be discharged/ revoked by any change/ modification/ amendment/ 

assignment of the contract or any merger of the Contractor with other entity or any change in 
the constitution/structure of the Contractor’s firm/ Company or any conditions thereof 
including insolvency etc. of the Contractor, but shall be in all respects and for all purposes 
binding and operative until any/ all claims for payment of TFL are settled by the Contractor 
and/or TFL discharges the Contractor in writing from this Indemnity. 

 
The undersigned has full power to execute this Indemnity Bond for and on behalf of the Contractor 
and the same stands valid. 
 
SIGNED BY : 
For [ Contractor] 
 
Authorised Representative 
Place: 
Dated: 
Witnesses:1. 
                  2 
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F-16 

FREQUENTLY ASKED QUESTIONS (FAQs) 
 

SL.NO. QUESTION ANSWER 

1.0 Can any vendor quote for subject 
Tender? 

Yes. A Vendor has to meet Bid Evaluation 
Criteria given under Section II of  Tender 
document in addition to other requirements. 

2.0 Should the Bid Evaluation Criteria 
documents be attested? 

Yes. Please refer Section II of  Tender 
document 

3.0 Is attending Pre Bid Meeting 
mandatory. 

No. Refer Clause No. 17  of Instruction to 
Bidders of Tender Document. However 
attending Pre Bid Meeting is recommended 
to sort out any issue before submission of 
bid by a Bidder.  

4.0 Can a vendor submit more than 1 offer? No. Please refer Clause No. 4 of Instruction 
to Bidders of Tender Document. 

5.0 Is there any Help document available 
for e-Tender.  

Refer FAQs as available on CPP Portal e-
Procurement). 

6.0 Are there are any MSE (Micro & Small 
Enterprises) benefits available? 

Refer Clause No.  40 of Instructions to 
Bidders of Tender Document. 

7.0 Are there are any benefits available to 
Startups? 

Refer Clause No.  49 of Instructions to 
Bidders of Tender Document. 

  
All the terms and conditions of Tender remain unaltered. 
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Form F-17 

 
PROFORMA OF BANK GUARANTEE FOR MOBILISATION ADVANCE 

(ON NON-JUDICIAL PAPER OF APPROPRIATE VALUE) 
 
To, 

 

M/s Talcher Fertilizers Limited, 

Noida 

 

Bank Guarantee No.  

Date of BG  

BG Valid up to  

Claim period up to (There 

should be three months gap 
between expiry date of BG & 
Claim period) 

 

Stamp Sl. No. / e-Stamp 

Certificate No. 

 

 

 
Dear Sir(s), 
 
In consideration of the Talcher Fertilizers Limited, hereinafter called the "Owner" which expression 
shall unless repugnant to the context or meaning thereof include its successors, executors, 
administrators and assignees, having awarded to M/s............................. having its registered office 
at ............................... hereinafter referred as the 'CONTRACTOR', which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators, executors and 
assignees, a contract hereinafter referred to as the 'Contract' for related works................ referred to 
as the 'WORK' on terms and conditions set out, inter-alia in the Owner's Contract / DLOA / FOA 
No.............dated............ valued at........................................ (in words & figures) and as the Owner 
having agreed to make an advance payment (herein after referred as Mobilization advance) for the 
performance of the above contract to the CONTRACTOR amounting to.............................(in words 
& figures) as an advance against Bank Guarantee to be furnished by the CONTRACTOR. 
 
We........................................... hereinafter referred to as the BANK which expression shall, unless 
repugnant to the context or meaning thereof, include its successors, administrators, executors and 
assignees having our office at......................... do hereby undertake to give the irrevocable and 
unconditional guarantee and do hereby undertake to pay the OWNER on first demand without any 
demur, reservation, contest, recourse, protest and without reference to the CONTRACTOR any and 
all monies payable by the CONTRACTOR by reason of any breach by the said CONTRACTOR of 
any of the terms and conditions of the said Contract to the extent of..................... till the said 
advance is adjusted as aforesaid at any time upto.......................... We agree that the guarantee 
herein contained shall continue to be enforceable till the sum due to the Owner on account of the 
said advance is adjusted/ recovered in full as aforesaid or till the Owner discharges this guarantee 
in writing.  
 
The OWNER shall have the fullest liberty without affecting in any way the liability of the BANK under 
this guarantee, from time to time to vary the advance or to extend the time for performance of the 
works by the CONTRACTOR. The BANK shall not be released from its liability under these presents 
by any exercise of the Owner of the liberty with reference to the matter aforesaid. 
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The Owner shall have the fullest liberty, without reference to CONTRACTOR and without affecting 
this guarantee to postpone for any time or from time to time the exercise of any powers vested in 
them or of any right which they might have against the CONTRACTOR, and to exercise the same at 
any time in any manner, and either to enforce or to forebear to enforce any power, covenants 
contained or implied in the Contract between the OWNER and the CONTRACTOR or any other 
course or remedy or security available to the OWNER and the BANK shall not be released of its 
obligations under these presents by any exercise by the OWNER of its liberty with reference to 
matters aforesaid or other acts of omission or commission on the part of the OWNER or any other 
law would, but for this provision, have the effect of releasing the BANK. 
 
The right of the OWNER to recover the outstanding sum of advance upto Rs...............from the 
BANK in the manner aforesaid is absolute and unequivocal and will not be affected or suspended 
by reason of the fact that any dispute or disputes has or have been raised by the CONTRACTOR 
and/or that any dispute or disputes is or are pending before any officer, tribunal or court or 
arbitrator or any other authority/forum and any demand made by OWNER on the BANK shall be 
conclusive and binding.  
 
The BANK further undertakes not to revoke this guarantee during its currency without previous 
consent of the OWNER and further agrees that the guarantee contained shall 
continue to be enforceable until it is discharged by TFL in writing. 
 
The BANK also agrees that the OWNER shall at its option be entitled to enforce this guarantee 
against the BANK as a principal debtor, in the first instance, notwithstanding any other security or 
guarantee that OWNER may have in relation to the CONTRACTOR's liabilities towards the said 
advance. 
 
The amount under the Bank Guarantee is payable forthwith without any delay by Bank upon the 
written demand raised by TFL. Any dispute arising out of or in relation to the said Bank Guarantee 
shall be subject to the exclusive jurisdiction of courts at New Delhi. 
 
 
Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of the 
Contractor up to a total amount of ________________(amount of guarantees in words and figures) 
and we undertake to pay you, upon your first written demand declaring the Contractor to be in 
default under the contract and without caveat or argument, any sum or sums within the limits of 
____________(amount of guarantee) as aforesaid, without your needing to prove or show grounds 
or reasons for your demand or the sum specified therein. 
We have power to issue this guarantee in your favour under Memorandum and Articles of 
Association and the undersigned has full power to do so under the Power of Attorney/ resolution of 
the Board of Directors dated............... accorded to him by the BANK.  
 
Notwithstanding anything contained herein: 
 
a)   The Bank’s liability under this Guarantee shall not exceed (currency in figures) _____________ 

(currency in words only) _______________ 
b)  This Guarantee shall remain in force upto ___________ (three months beyond  Completion 

Period) and any extension(s) thereof; and 
 
c) The Bank shall be released and discharged from all liability under this Guarantee    unless a 

written claim or demand is issued to the Bank on or before the midnight of__________ (indicate 
date of expiry of claim period which includes minimum three months from the expiry of this Bank 
Guarantee) and if extended, the date of expiry of the last extension of this Guarantee. If a claim 
has been received by us within the said date, all the rights of TFL under this Guarantee shall be 
valid and shall not cease until we have satisfied that claim. 

 
Dated.................this.............day of...............20 ............... 
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Signed by 
 
(Person duly authorised by Bank) 
 
Place: 
 
WITNESS : 
 
1...................................... (Signature) 
 
...................................... (Printed Name) 
 
...................................... (Designation) 
 
2...................................... (Signature) 
 
...................................... (Printed Name) 
 
...................................... (Designation) 
(Common Seal) 
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F-17 (A) 
MATTER TO BE MENTIONED IN COVERING LETTER TO BE SUBMITTED BY 

VENDOR ALONG WITH BANK GUARANTEE (BG) 
 
 
1. Bank Guarantee No.  

2. Vendor Name 

 

 

3. Nature of Bank Guarantee [Please 
Tick () whichever is applicable] 

 

 

Contract Performance 

Security 

(CPS) 

 

Advance 

 

Purchase Order (PO) / Fax of 

Acceptance (FOA) / Detailed Letter of 

Acceptance (DLOA) No. 

 

Details of Bank issuing Bank 
Guarantee (BG) 

 

 

A. Name  

B. E-mail ID 

 

 

C. Address 

 

 

D. Phone No. / Mobile No. 
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F-18 
 

PROFORMA FOR BANK GUARANTEE FOR PAYMENTS TOWARDS PLACEMENT  OF ALL 
PURCHASE ORDERS OF MAJOR TAGGED ITEMS. 

(To be submitted on Rs. 500/-(five hundred) non judicial stamp paper) 

________________________________________________________________________ 
 
Ref................ 
Bank Guarantee No.---------      Date............... 
 
To, 
M/s Talcher Fertilizers Limited 
___________________ 
 
Dear Sir(s), 

In consideration of the Talcher Fertilizers Limited, hereinafter called the "Owner" which expression 
shall unless repugnant to the context or meaning thereof include its successors, executors, 
administrators and assignees, having awarded to M/s............................. having its registered office 
at ............................... hereinafter referred as the 'CONTRACTOR', which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators, executors and 
assignees, a contract hereinafter referred to as the 'Contract' for related works................ referred to 
as the 'WORK' on terms and conditions set out, inter-alia in the Owner's Contract / DLOA / FOA 
No.............dated............ valued at........................................ (in words & figures) and as the Owner 
having agreed to make milestone payments (for the performance of the above contract to the 
CONTRACTOR amounting to.............................(in words & figures) against Bank Guarantee to be 
furnished by the CONTRACTOR. 
 
We........................................... hereinafter referred to as the BANK which expression shall, unless 
repugnant to the context or meaning thereof, include its successors, administrators, executors and 
assignees having our office at......................... do hereby undertake to give the irrevocable and 
unconditional guarantee and do hereby undertake to pay the OWNER on first demand without any 
demur, reservation, contest, recourse, protest and without reference to the CONTRACTOR any and 
all monies payable by the CONTRACTOR by reason of any breach by the said CONTRACTOR of 
any of the terms and conditions of the said Contract to the extent of.....................We agree that the 
guarantee herein contained shall continue to be enforceable till the Owner discharges this 
guarantee in writing. 
 
The OWNER shall have the fullest liberty without affecting in any way the liability of the BANK under 
this guarantee, from time to time to vary the amount or to extend the time for performance of the 
works by the CONTRACTOR. The BANK shall not be released from its liability under these presents 
by any exercise of the Owner of the liberty with reference to the matter aforesaid. 
 
The Owner shall have the fullest liberty, without reference to CONTRACTOR and without affecting 
this guarantee to postpone for any time or from time to time the exercise of any powers vested in 
them or of any right which they might have against the CONTRACTOR, and to exercise the same at 
any time in any manner, and either to enforce or to forebear to enforce any power, covenants 
contained or implied in the Contract between the OWNER and the CONTRACTOR or any other 
course or remedy or security available to the OWNER and the BANK shall not be released of its 
obligations under these presents by any exercise by the OWNER of its liberty with reference to 
matters aforesaid or other acts of omission or commission on the part of the OWNER or any other 
law would, but for this provision, have the effect of releasing the BANK. 
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The right of the OWNER to recover the outstanding sum upto Rs.................. from the BANK in the 
manner aforesaid is absolute and unequivocal and will not be affected or suspended by reason of 
the fact that any dispute or disputes has or have been raised by the CONTRACTOR and/or that any 
dispute or disputes is or are pending before any officer, tribunal or court or arbitrator or any other 
authority/forum and any demand made by OWNER on the BANK shall be conclusive and binding.  
 
The BANK further undertakes not to revoke this guarantee during its currency without previous 
consent of the OWNER and further agrees that the guarantee contained shall continue to be 
enforceable until it is discharged by TFL in writing.   
 
The BANK also agrees that the OWNER shall at its option be entitled to enforce this guarantee 
against the BANK as a principal debtor, in the first instance, notwithstanding any other security or 
guarantee that OWNER may have in relation to the CONTRACTOR's liabilities towards the said 
milestone payment . 
 
The amount under the Bank Guarantee is payable forthwith without any delay by Bank upon the 
written demand raised by TFL. Any dispute arising out of or in relation to the said Bank Guarantee 
shall be subject to the exclusive jurisdiction of courts at New Delhi. 
 
Therefore, we hereby affirm that we are guarantors and responsible to you on behalf of the 
Contractor up to a total amount of ________________(amount of guarantees in words and figures) 
and we undertake to pay you, upon your first written demand declaring the Contractor to be in 
default under the contract and without caveat or argument, any sum or sums within the limits of 
____________(amount of guarantee) as aforesaid, without your needing to prove or show grounds 
or reasons for your demand or the sum specified therein. 
 
Notwithstanding anything contained hereinabove, our liability under this guarantee is restricted to 
_________ and it will remain in force upto and including _____________ (this date shall be initially 
15 months from date of FOA) and shall be extended from time to time for such periods as may be 
advised by M/s_______ on whose behalf this guarantee has been given. 
 
We have power to issue this guarantee in your favour under Memorandum and Articles of 
Association and the undersigned has full power to do so under the Power of Attorney/ resolution of 
the Board of Directors dated............... accorded to him by the BANK. 
 
Notwithstanding anything contained herein: 

9.   

a) The Bank’s liability under this Guarantee shall not exceed (currency in figures) 
_____________ (currency in words only) _______________ 

b) This Guarantee shall remain in force upto ___________ (this date shall be initially 15 months 
from date of FOA) and any extension(s) thereof; and  

c) The Bank shall be released and discharged from all liability under this Guarantee unless a 
written claim or demand is issued to the Bank on or before the midnight of __________ 
(indicate date of expiry of claim period which includes minimum three months from the expiry 
of this Bank Guarantee) and if extended, the date of expiry of the last extension of this 
Guarantee.  If a claim has been received by us within the said date, all the rights of TFL under 
this Guarantee shall be valid and shall not cease until we have satisfied that claim. 

 
Dated.................this.............day of...............20 ............... 
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Signed by 
 
 
(Person duly authorised by Bank) 
 
Place: 
 
WITNESS : 
1...................................... (Signature) 
...................................... (Printed Name) 
...................................... (Designation) 
 
2...................................... (Signature) 
...................................... (Printed Name) 
...................................... (Designation) 
 
 (Common Seal) 
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F-19 

FORMAT OF LETTER OF NO DEVIATIONS 
(ON BIDDER’S LETTERHEAD) 

 
(NIT NO : PNMM/PC-183/E-4013/NCB   DATED 10.03.2022) 

 

We  *  hereby agree to fully comply with, abide by and accept without  variation, deviation 
or reservation all technical, commercial and other condition  whatsoever of the Bidding Documents 
and all Addenda / Corrigenda / Amendment/ Clarifications issued by OWNER. 

We further hereby confirm that the bid is submitted in accordance of Tender Document and contains 
no deviation and the price bid submitted may be treated to conform to, in all respects, with the terms 
and conditions of the said tender documents including all Addenda / Corrigenda/ Amendment 
/Clarifications.  

 

For and on behalf of*   : …………………………...........…… 

Stamp & Signature**    :  ……………………………………… 

Name            :  ……………………………………… 

Designation   :  ……………………………………… 

Date   :  ……………………………………… 

 

 *Here fill in the name of bidder. 

**The Letter of No Deviation must be signed by the person (s) authorized to sign as per    
     POA. 
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F-20 
POWER OF ATTORNEY (POA) 

(To be submitted on the Non-Judicial stamp paper / Company’s Letter Head) 
 

TENDER NO:  
 
Description of work:  
 
Name of Bidder:___________________________________________________ 
 
“The undersigned _________________________ (Name of LEGAL PERSON, i.e. 
CEO/C&MD/Company Secretary/Partners) is lawfully authorized to issue this POA* on behalf of the 
company M/s __________________________________________ (Name of bidder) whose 
registered address is ______________________________________________ and does hereby 
appoint Mr./Ms _________________________________ (name of authorized person signing the bid 
document)  ______________________________ (Designation) of M/s 
_________________________________________________ (Name of bidder) whose signature 
appears below to be the true and lawful attorney/(s) and authorize him/her to sign the bid (both 
physically & digitally on CPP Portal), conduct negotiation, sign contracts and execute all the 
necessary matter related thereto, in the name and on behalf of the company in connection with the 
tender no. __________________________________________. 
 
The signature of the authorized person/(s) herein constitutes unconditional obligations of M/s 
___________________________________________________ (Name of bidder).   
 
This Power of Attorney (POA) shall remain valid and in full force and effect before we withdraw it in 
writing (by fax, or mail or post). All the documents signed (within the period of validity of the Power of 
Attorney) by the authorized person herein shall not be invalid because of such withdrawal. 
 
(*)      In case of a single Bidder, the Power of Attorney shall be issued as per the constitution of    
          the bidder as below. 

 
a) In case of Proprietorship: By Proprietor 
b) In case of Partnership: by all Partners or Managing Partner. 
c) In case of Limited Liability Partnership: by any bidder's employee authorized in terms 

of Deed of LLP. 
d) In case of Public /Limited Company: POA in favour of authorized employee(s) by 

Board of Directors through Board Resolution or by the designated officer authorized by 
Board to do so. Such Board Resolution should be duly countersigned by Company 
Secretary / MD / CMD / CEO. 

 
 
SIGNATURE OF THE LEGAL PERSON 
 
______________________________________ 
(Name of person with Company seal) 
 
 
SIGNATURE OF THE AUTHORIZED PERSON      
(FOR SIGNING THE BID) 
__________________________ 
(Signature)   
Name of person: _________________________  
E-mail id: _______________________ 
DSC (Digital Signature Certificate) No.: _________________ 
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F-21 

UNDERTAKING REGARDING SUBMISSION OF ELECTRONIC INVOICE (E-INVOICE AS PER 
GST LAWS)  

(to be submitted on letter head along with documents for release of payment) 
To, 
M/s TALCHER FERTILIZERS LIMITED 
___________________ 

 
SUB:  
LOA NO:  
Dear Sir, 
 
We _______________________ (Name of the Supplier/Contractor/Service Provider/ Consultant) 
hereby confirm that E-Invoice provision as per the GST Law is  
 

(i) Applicable to us      [ ] 
 

(ii)  Not Applicable to us    [ ] 
 
(Supplier/Contractor/Service Provider/ Consultant is to tick appropriate option ( or X)  
above). 

 
In case, same is applicable to us, we confirm that we will submit E-Invoice after complying with all the 
requirements of GST Laws. If the invoice issued without following this process, such invoice can-not 
be processed for payment by TFL as no ITC is allowed on such invoices. We also confirm that If 
input tax credit is not available to TFL for any reason attributable to Supplier/Contractor/Service 
Provider/ Consultant (both for E-invoicing cases and non-E-invoicing cases), then TFL shall not be 
obligated or liable to pay or reimburse GST (CGST & SGST/UTGST or IGST) claimed in the 
invoice(s) and shall be entitled to deduct / setoff / recover such GST amount (CGST & 
SGST/UTGST or IGST) or Input Tax Credit amount together with penalties and interest, if any, by 
adjusting against any amounts paid or becomes payable in future to the Supplier/Contractor/Service 
Provider/ Consultant under this contract or under any other contract. 
 
Place:     [Signature of Authorized Signatory of Bidder] 
 
 
Date:     Name: 
     Designation: 
     Bidder Name: 
                                                             Seal: 
 

  



Page | 146 
 

Form F-22 

UNDERTAKING REGARDING SUBMISSION OF CONTRACT PERFORMANCE SECURITY 
(CPS)/ SECURITY DEPOSIT (SD) WITHIN STIPULATED TIME LINE  

(to be submitted on letter head of bidder) 

 
To, 

M/s Talcher Fertilizers Limited 

___________________ 

 
SUB:  

TENDER NO:  

Dear Sir, 

We hereby confirm that we have clearly understood the requirement of Contract Performance 
Security (CPS) / Security Deposit (SD) specified in the tender document.  
 
We also hereby confirm that in case of award of contract / order, we will submit Contract Performance 
Security (CPS) / Security Deposit (SD) within 30 days from the date of issuance of Fax of 
Acceptance.  
 

 

 

Place:     [Signature of Authorized Signatory of Bidder]  

Date:     Name: 

     Designation: 

     Bidder Name: 

     Seal: 
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F-23 
PROFORMA FOR CONTRACT AGREEMENT 

(To be executed on non-judicial stamp paper of appropriate value) 
 

DLOA No. …………….  dated  ……….. 
 
TFL’s PAN No. ……………. 
 
Contract Agreement for the work of  ----------------- of TALCHER FERTILIZERS LIMITED made on ---
------- between (Name and Address)------------- , hereinafter called the “CONTRACTOR” (which term 
shall unless excluded by or repugnant to the subject or  context  include  its successors  and 
permitted assignees) of the one part and TALCHER FERTILIZERS LIMITED hereinafter called the 
“EMPLOYER”  (which  term shall, unless excluded by or repugnant to the subject  or  context 
include its successors and assignees) of the other part. 
 
WHEREAS 
 
A. The EMPLOYER being desirous of having provided and executed certain work mentioned, 

enumerated or referred to in the Tender Documents including Letter Inviting Tender, General 
Tender Notice, General Conditions of Contract, Special Conditions of Contract, Specifications, 
Drawings, Plans, Time Schedule of completion of jobs, Schedule of Rates, Agreed Variations, 
other documents has called for Tender. 

 
B. The CONTRACTOR has inspected the SITE and surroundings of WORK specified in the 

Tender Documents and has satisfied himself by careful examination before submitting his 
tender as to the nature of the surface, strata, soil, sub-soil and ground, the form and nature of 
site and local conditions, the quantities, nature and magnitude of the work, the availability of 
labour and materials necessary for the execution of work, the means of access to SITE, the 
supply of power and water thereto and the accommodation he may require and has made 
local and independent enquiries and obtained complete information as to the matters and 
thing referred to, or implied in the tender documents or having any connection therewith and 
has considered the nature and extent of  all probable and possible situations, delays,  
hindrances or  interferences to or with the execution and completion  of the  work  to  be 
carried out under  the  CONTRACT,  and  has examined  and  considered all other matters,  
conditions  and things and probable and possible contingencies, and generally all   matters  
incidental  thereto  and   ancillary   thereof affecting  the  execution and completion of the 
WORK and  which  might  have influenced him in making his tender. 

 
C. The Tender Documents including the Notice Letter Inviting Tender, General Conditions of 

Contract, Special Conditions of Contract, Schedule of Rates, General Obligations, 
SPECIFICATIONS, DRAWINGS, PLANS, Time Schedule for completion of Jobs, Letter of 
Acceptance of Tender and any statement of agreed variations  with its enclosures copies of  
which  are hereto annexed form part of this CONTRACT  though separately set  out herein 
and are included in the expression  “CONTRACT” wherever herein used. 

 
AND WHEREAS 

The EMPLOYER accepted the Tender of the CONTRACTOR for the provision and the execution of 
the said WORK at the rates stated in the schedule of quantities of the work and finally approved by 
EMPLOYER (hereinafter called the "Schedule of Rates") upon the terms and subject to the conditions 
of CONTRACT. 
 
NOW THIS AGREEMENT WITNESSETH AND IT IS HEREBY AGREED AND DECLARED AS 
FOLLOWS:- 
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1. In consideration of the payment to be made to the CONTRACTOR for the WORK to be 
executed by him,  the  CONTRACTOR  hereby covenants  with EMPLOYER that the 
CONTRACTOR  shall and will  duly provide,  execute and complete the said work and shall do  
and perform all other acts and things in the CONTRACT  mentioned or described or which are 
to be implied there from or may  be reasonably  necessary for the completion of the said 
WORK and at the said times and in the manner and subject to the  terms and conditions or 
stipulations mentioned in the contract.    

2.    In  consideration  of  the  due  provision   execution   and completion of the said WORK,  
EMPLOYER does hereby agree with  the CONTRACTOR  that  the EMPLOYER will pay to 
the CONTRACTOR  the  respective amounts for the WORK actually done by him and 
approved by  the EMPLOYER at  the Schedule of Rates and such other sum payable  to  the 
CONTRACTOR under provision of CONTRACT, such payment to be  made at such time in 
such manner as provided for in the  CONTRACT. 

 
A N D 

 
3. In   consideration  of  the  due   provision, execution   and completion of the said WORK the 

CONTRACTOR does hereby agree to pay such sums as may be due to the EMPLOYER for 
the services  rendered  by  the  EMPLOYER to the CONTRACTOR,  such  as  power supply,  
water  supply and others as set for  in  the   said CONTRACT  and such other sums as may 
become payable  to  the EMPLOYER  towards the controlled items of consumable  materials 
or towards loss, damage to the EMPLOYER'S equipment,  materials construction  plant and 
machinery, such payments to be  made at  such time and in  such manner as is provided in  
the CONTRACT. 
 
It is specifically and distinctly understood and agreed between the EMPLOYER and the 
CONTRACTOR that the CONTRACTOR shall have no right, title or interest in the SITE 
made available by the EMPLOYER for execution of the works or in the building, structures or 
work executed on the said SITE by the CONTRACTOR or in the goods, articles, materials 
etc., brought on the said SITE (unless  the  same  specifically belongs to the 
CONTRACTOR) and the CONTRACTOR shall not have or  deemed  to have any lien 
whatsoever  charge  for  unpaid bills will not be entitled to assume or retain possession or 
control  of the SITE or structures and the EMPLOYER shall  have an  absolute and 
unfettered right to take full  possession  of SITE  and to  remove the CONTRACTOR, their 
servants,  agents  and materials belonging to the CONTRACTOR and  lying on  the SITE. 
 
The CONTRACTOR shall be allowed to enter upon the SITE for execution of  the WORK 
only as a licensee  simpliciter  and shall  not have any claim, right, title or interest  in  the 
SITE  or the structures erected thereon and the EMPLOYER  shall be  entitled to terminate 
such license at any  time  without assigning any reason. 

 
The materials including sand, gravel, stone, loose, earth, rock etc., dug up or excavated from 
the said  SITE  shall, unless  otherwise  expressly  agreed  under  this  CONTRACT, 
exclusively  belong  to the EMPLOYER and the  CONTRACTOR  shall have no right to claim 
over the same and such excavation and materials  should  be disposed off on account of  the  
EMPLOYER according to the instruction in writing issued from time  to time by the 
ENGINEER-IN-CHARGE. 

 
In Witness whereof the parties have executed these presents in the day and the year first above 
written. 
 
Signed  and Delivered for and  on         Signed and Delivered for and  
on behalf of EMPLOYER     on behalf of the CONTRACTOR. 
 

 TALCHER FERTILIZERS LIMITED                                       NAME OF CONTRACTOR 
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_______________________________                                ____________________________ 
 
Date :___________             Date :____________ 
 
Place:___________      Place:____________ 

IN PRESENCE OF TWO WITNESSES 
 
1.___________________________            1.  ________________________ 
 
2.___________________________              2.  ________________________ 
   ___________________________                                           ______________________ 
   ___________________________                                            _______________________ 
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F-24 
 

NO CLAIM CERTIFICATE 
(TO BE SUBMITTED BEFORE RELEASE OF CPS/SECURITY DEPOSIT) 

 
[On the Letter-head of Supplier/Vendor] 

 
  

We, _________________, a company incorporated under the laws of India/ a Consortium 
between *___ and *____ (name of Consortium partners to be inserted)/ a Partnership Firm 
consisting of *___ and *___ (name of Partners to be inserted)/ a Sole Proprietorship (as the 
case may be), having its registered office at __________________ and carrying on business 
under the name and style M/s. _______________________ were awarded the contract by 
TFL. in reference to Tender No. ______________ dated _______ (“Order/Contract”). 
 
After completion of the above-said items/job under the Order/Contract, we have scrutinized 
all our claims, contentions, disputes, issues and we hereby confirm that after adjusting all 
payments received by us against our R.A. Bills and final bill, we have no claims, dues, issues 
and contentions from TFL.  
 
We further absolve TFL. from all liabilities present or future arising directly or indirectly out 
of the Contract. 
 
There is no economic duress or any other compulsion on us for submission of this no claim 
certificate. 
 
Signature with Seal of Supplier/Vendor 
 
 
Dated:  
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General Conditions of Contract 
 

 

Section- I.   Definitions 

 
1. Definition of Terms: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 1.1       In this CONTRACT (as here-in-after defined) the following words and 
expressions shall have the meanings hereby assigned to them except 
where the context otherwise required. 

 
1.1.1 The OWNER/EMPLOYER/COMPANY/TFL means Talcher Fertilizers Ltd. 

(a joint venture of four major Public Sector Units – M/s GAIL (India) 
Limited, M/s Rastriya Chemicals & Fertilizers Ltd., M/s Coal India Ltd. and 
M/s Fertilizers Corporation of India Ltd.) and having its Registered office at 
Plot 2/H, Kalpana Area, BJB Nagar, Khurda, Bhubaneswar-751 014 and 
includes its successors and assigns. 

 
1.1.2 The "CONTRACTOR" means the person or the persons, firm or Company 

or corporation whose tender has been accepted by the EMPLOYER and 
includes the CONTRACTOR's legal Representatives his successors and 
permitted assigns. 

 
1.1.3 The ENGINEER/ENGINEER-IN-CHARGE" shall mean the person 

designated from time to time by the TFL and shall include those who are 
expressly authorized by him to act for and on his behalf for operation of this 
CONTRACT. 

 
1.1.4 The "WORK" shall mean and include all items and things to be supplied/ 

done and services and activities to be performed by the CONTRACTOR in 
pursuant to and in accordance with CONTRACT or part thereof as the 
case may be and shall include all extra, additional, altered or substituted 
works as required for purpose of the CONTRACT. 

 
1.1.5 The "PERMANENT WORK" means and includes works which will be 

incorporated in and form a part of the work to be handed over to the 
EMPLOYER by the CONTRACTOR on completion of the CONTRACT. 

 
1.1.6 "CONSTRUCTION EQUIPMENT" means all appliances/equipment  and 

things whatsoever nature for the use in or for the execution, completion, 
operation, or maintenance of the work or temporary works (as hereinafter 
defined) but does not include materials or other things intended to form or 
to be incorporated into the WORK, or camping facilities. 

 
1.1.7 "CONTRACT DOCUMENTS" means collectively the Tender Documents, 

Designs, Drawings, Specification, Schedule of Quantities and Rates, Letter 
of Acceptance and agreed variations if any, and such other documents  
constituting the tender and acceptance thereof. 

 
1.1.8 CONSULTANT:  means Projects & Development India Ltd. (PDIL) who are 

the consulting engineer to the Employer for this project and having 
registered office at PDIL Bhawan, A-14, Sector 1, Noida - 201301 (U.P.) 

 
1.1.9 The "SUB-CONTRACTOR" means any person or firm or Company (other  

than the CONTRACTOR) to whom any part of the work has been 
entrusted by the CONTRACTOR, with the written consent of the 
ENGINEER-IN-CHARGE, and the legal representatives, successors and 
permitted assigns of such person, firm or company. 
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1.1.10 The "CONTRACT” shall mean the Agreement between the EMPLOYER 
and the CONTRACTOR for the execution of the works including therein all 
contract documents. 

 

1.1.11 The "SPECIFICATION" shall mean all directions the various technical 

specifications, provisions attached and referred to the Tender Documents which 

pertain to the method and manner of performing the work or works to the 

quantities and qualities of the work or works and the materials to be furnished 

under the CONTRACT for the work or works, as may be amplified or modified by 

the TFL or ENGINEER-IN-CHARGE during the performance of CONTRACT in 

order to provide the unforseen conditions or in the best interests of the work or 

works.  It shall also include the latest edition of relevant Standard Specifications 

including all addenda/corrigenda published before entering into CONTRACT. 

 

1.1.12 The "DRAWINGS" shall include maps, plans and tracings or prints or sketches 

thereof with any modifications approved in writing by the ENGINEER- 

IN-CHARGE and such other drawing as may, from time to time, be furnished or 

approved in writing by the ENGINEER-IN-CHARGE. 

 

1.1.13 The "TENDER" means the proposal along with supporting documents submitted 

by the CONTRACTOR for consideration by the EMPLOYER. 

 

1.1.14 The "CHANGE ORDER" means an order given in writing by the 

ENGINEER-IN-CHARGE to effect additions to or deletion from and alteration in 

the works. 

 

1.1.15 The "COMPLETION CERTIFICATE" shall mean the certificate to be issued by 

the ENGINEER-IN-CHARGE when the works have been completed entirely in 

accordance with CONTRACT DOCUMENT to his satisfaction. 

 

1.1.16 The "FINAL CERTIFICATE" in relation to a work means the certificate regarding 

the satisfactory compliance of various provision of the CONTRACT by the 

CONTRACTOR issued by the ENGINEER-IN- CHARGE/EMPLOYER after the 

period of liability is over. 

 

1.1.17 “DEFECT LIABILITY PERIOD” in relation to a work means the specified period 

from the date of COMPLETION CERTIFICATE upto the date of issue of FINAL 

CERTIFICATE during which the CONTRACTOR stands responsible for 

rectifying all defects that may appear in the works executed by the 

CONTRACTOR in pursuance of the CONTRACT and includes warranties against 

Manufacturing/Fabrication/ Erection/Construction defects covering all materials 

plants, equipment, components, and the like supplied by the CONTRACTOR, 

works executed against workmanship defects. 

 

1.1.18 The "APPOINTING AUTHORITY" for the purpose of arbitration shall be the 

CHAIRMAN and MANAGING DIRECTOR or any other person so designated by 

the EMPLOYER. 

 

1.1.19 "TEMPORARY WORKS" shall mean all temporary works of every kind required 

in or about the execution, completion or maintenance of works. 

 

1.1.20 "PLANS" shall mean all maps, sketches and layouts as are incorporated in the 

CONTRACT in order to define broadly the scope and specifications of the work or 

works, and all reproductions thereof. 

 

1.1.21 "SITE" shall mean the lands and other places on, under, in or through which the 

permanent works are to be carried out and any other lands or places provided by 

the EMPLOYER for the purpose of the CONTRACT. 
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1.1.22 "NOTICE IN WRITING OR WRITTEN NOTICE" shall mean a notice in written, 

typed or printed characters sent (unless delivered personally or otherwise proved to 

have been received by the addressee) by registered post to the latest known private 

or business address or registered office of the addressee and shall be deemed to 

have been received in the ordinary course of post it would have been delivered. 

 

1.1.23 "APPROVED" shall mean approved in writing including subsequent written 

confirmation of previous verbal approval and "APPROVAL" means approval in 

writing including as aforesaid. 

 

1.1.24 "LETTER OF INTENT/FAX OF INTENT” shall mean intimation by a Fax/Letter 

to Tenderer(s) that the tender has been accepted in accordance with the provisions 

contained in the letter. 

 

1.1.25 "DAY" means a day of 24 hours from midnight to midnight irrespective of the 

number of hours worked in that day. 

 

1.1.26 "WORKING DAY" means any day which is not declared to be holiday or rest day 

by the EMPLOYER. 

 

1.1.27 "WEEK" means a period of any consecutive seven days. 

 

1.1.28 "METRIC SYSTEM" - All technical documents regarding the construction of 

works are given in the metric system and all work in the project should be carried 

out according to the metric system.  All documents concerning the work shall also 

be maintained in the metric system. 

 

1.1.29 "VALUE OF CONTRACT” or “TOTAL CONTRACT PRICE” shall mean the 

sum accepted or the sum calculated in accordance with the prices accepted in 

tender and/or the CONTRACT rates as payable to the CONTRACTOR for the 

entire execution and full completion of the work, including change order. 

 

1.1.30 "LANGUAGE FOR DRAWINGS AND INSTRUCTION" All the drawings, titles, 

notes, instruction, dimensions, etc. shall be in English Language. 

 

1.1.31 "MOBILIZATION" shall mean establishment of sufficiently adequate 

infrastructure by the CONTRACTOR at "SITE" comprising of construction 

equipments, aids, tools tackles including setting of site offices with facilities such 

as power, water, communication etc. establishing manpower organization 

comprising of Resident Engineers, Supervising personnel and an adequate strength 

of skilled, semi-skilled and un-skilled workers, who with the so established 

infrastructure shall be in a position to commence execution of work at site(s), in 

accordance with the agreed Time Schedule of Completion of Work. 

"MOBILISATION" shall be considered to have been achieved, if the 

CONTRACTOR is able to establish infrastructure as per Time Schedule, where so 

warranted in accordance with agreed schedule of work implementation to the 

satisfaction of ENGINEER-IN-CHARGE/ EMPLOYER. 

 

1.1.32 "COMMISSIONING" shall mean pressing into service of the system including the 

plant(s), equipment(s), vessel(s), pipeline, machinery(ies), or any other section or 

sub-section of installation(s) pertaining to the work of the CONTRACTOR after 

successful testing and trial runs of the same. 

 

 "COMMISSIONING" can be either for a completed system or a part of system 

of a combination of systems or sub-systems and can be performed in any 

sequence as desired by EMPLOYER and in a manner established to be made 

suited according to availability of pre-requisites.  Any such readjustments made 

by EMPLOYER in performance of "COMMISSIONING" activity will not be 

construed to be violating CONTRACT provisions and CONTRACTOR shall be 
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deemed to have provided for the same. 

 

 

 

Section-II General Information 

 

 

2. General Information  
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 2.1 a) Location of Site: The proposed location of Project site is defined in the Special 

Conditions of Contract. 

 

b) Access by Road: CONTRACTOR, if necessary, shall build other temporary 

access roads to the actual site of construction for his own work at his own cost.  

The CONTRACTOR shall be required to permit the use of the roads so 

constructed by him for vehicles of any other parties who may be engaged on the 

project site. The CONTRACTOR shall also facilitate the construction of the 

permanent roads should the construction there of start while he is engaged on this 

work.  He shall make allowance in his tender for any inconvenience he anticipates 

on such account. 

 

 Non-availability of access roads, railway siding and railway wagons for the use of 

the CONTRACTOR shall in no case condone any delay in the execution of 

WORK nor be the cause for any claim for compensation against the 

EMPLOYER. 

 

2.2 Scope of Work: The scope of WORK is defined in the Technical Part of the 

tender document.  The CONTRACTOR shall provide all necessary materials, 

equipment, labour etc. for the execution and maintenance of the WORK till 

completion unless otherwise mentioned in the Tender Document. 

 

2.3 Water Supply: Contractor will have to make his own arrangements for supply of 

water to his labour camps and for works.  All pumping installations, pipe net work 

and distribution system will have to be carried out by the Contractor at his own 

risk and cost. 

 

Alternatively the Employer at his discretion may endeavour to provide water to 

the Contractor at the Employer's source of supply provided the Contractor makes 

his own arrangement for the water meter which shall be in custody of the 

Employer and other pipe net works from source of supply and such distribution 

pipe network shall have prior approval of the Engineer-in-Charge so as not to 

interfere with the layout and progress of the other construction works.  In such 

case, the rate for water shall be deducted from the running account bills.  

 

However, the Employer does not guarantee the supply of water and this does not 

relieve the Contractor of his responsibility in making his own arrangement and for 

the timely completion of the various works as stipulated. 

 

2.4 Power Supply:        

 

2.4.1 Subject to availability, EMPLOYER will supply power at 400/440 V at only one 

point at the nearest sub-station, from where the CONTRACTOR will make his 

own arrangement for temporary distribution.  The point of supply will not be more 

than 500 m away from the CONTRACTOR'S premises.  All the works will be 

done as per the applicable regulations and passed by the 

ENGINEER-IN-CHARGE.  The temporary line will be removed forthwith after 

the completion of work or if there is any hindrance caused to the other works due 

to the alignment of these lines, the CONTRACTOR will re-route or remove the 

temporary lines at his own cost.  The CONTRACTOR at his cost will also provide 

suitable electric meters, fuses, switches, etc. for purposes of payment to the 

EMPLOYER which should be in the custody and control of the EMPLOYER.  
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The cost of power supply shall be payable to the EMPLOYER every month for 

Construction Works power which would be deducted from the running account 

bills.  The EMPLOYER shall not, however, guarantee the supply of electricity nor 

have any liability in respect thereof. No claim for compensation for any failure or 

short supply of electricity will be admissible.  

 

2.4.2 It shall be the responsibility of the CONTRACTOR to provide and maintain the 

complete installation on the load side of the supply with due regard to safety 

requirement at site.  All cabling, equipment, installations etc. shall comply in all 

respects with the latest statutory requirements and safety provisions i.e., as per the 

Central/State Electricity Acts and Rules etc.  The CONTRACTOR will ensure that 

his equipment and Electrical Wiring etc., are installed, modified, maintained by a 

licensed Electrician/Supervisor.  A test certificate is to be produced to the 

ENGINEER-IN-CHARGE for his approval, before power is made available. 

 

2.4.3 At all times, IEA regulations shall be followed failing which the EMPLOYER  has 

a right to disconnect the power supply without any reference to the 

CONTRACTOR.  No claim shall be entertained for such disconnection by the 

ENGINEER-IN-CHARGE.  Power supply will be reconnected only after 

production of fresh certificate from authorized electrical supervisors. 

 

2.4.4 The EMPLOYER is not liable for any loss or damage to the CONTRACTOR's 

equipment as a result of variation in voltage or frequency or interruption in power 

supply or other loss to the CONTRACTOR arising therefrom. 

 

2.4.5 The CONTRACTOR shall ensure that the Electrical equipment installed by him 

are such that average power factors does not fall below 0.90 at his premises.  In 

case power factor falls below 0.90 in any month, he will reimburse to the 

EMPLOYER at the penal rate determined by the EMPLOYER for all units 

consumed during the month. 

 

2.4.6 The power supply required for CONTRACTOR's colony near the plant site will be 

determined by the EMPLOYER and shall be as per State Electricity Board's Rules 

and other statutory provisions applicable for such installations from time to time.  

In case of power supply to CONTRACTOR's colony, the power will be made 

available at a single point and the CONTRACTOR shall make his own 

arrangement at his own cost for distribution to the occupants of the colony as per 

Electricity Rules and Acts.  The site and colony shall be sufficiently illuminated to 

avoid accidents. 

 

2.4.7 The CONTRACTOR will have to provide and install his own lights and power 

meters which will be governed as per Central/State Government Electricity Rules.  

The meters shall be sealed by the EMPLOYER. 

 

2.4.8 In case of damage of any of the EMPLOYER’s equipment on account of fault, 

intentional or unintentional on the part of the CONTRACTOR, the EMPLOYER 

reserves the right to recover the cost of such damage from the CONTRACTOR's 

bill.  Cost of HRC Fuses replaced at the EMPLOYER's terminals due to any fault 

in the CONTRACTOR's installation shall be to CONTRACTOR's account at the 

rates decided by the ENGINEER-IN-CHARGE. 

 

2.4.9 Only motors upto 3 HP will be allowed to be started direct on line.  For motors 

above 3 HP and upto 100 HP a suitable Starting device approved by the 

ENGINEER- IN-CHARGE shall be provided by the CONTRACTOR.  For motors 

above 100 HP slipring induction motors with suitable starting devices as approved 

by the ENGINEER- IN-CHARGE shall be provided by the CONTRACTOR. 

 

2.4.10 The CONTRACTOR shall ensure at his cost that all electrical lines and equipment 

and all installations are approved by the State Electricity Inspector before power 
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can be supplied to the EMPLOYER. 

 

2.4.11 The total requirement of power shall be indicated by the tenderer alongwith his 

tender. 

 

2.5 Land for Contractor’s Field Office, Godown and Workshop: The EMPLOYER will, at 

his own discretion and convenience and for the duration of the execution of the work 

make available near the site, land for construction of CONTRACTOR's Temporary 

Field Office, godowns workshops and assembly yard required for the execution of the 

CONTRACT.  The CONTRACTOR shall at his own cost construct all these temporary 

buildings and provide suitable water supply and sanitary arrangement and get the same 

approved by the ENGINEER-IN-CHARGE. 

 

On completion of the works undertaken by the CONTRACTOR, he shall remove all 

temporary works erected by him and have the SITE cleaned as directed by 

ENGINEER-IN-CHARGE.  If the CONTRACTOR shall fail to comply with these 

requirements, the ENGINEER-IN-CHARGE may at he expenses of the 

CONTRACTOR remove such surplus, and rubbish materials and dispose off the same 

as he deems fit and get the site cleared as aforesaid; and CONTRACTOR shall forthwith 

pay the amount of all expenses so incurred and shall have no claim in respect of any 

such surplus materials disposed off as aforesaid.  But the EMPLOYER reserves the right 

to ask the CONTRACTOR any time during the pendency of the CONTRACT to vacate 

the land by giving 7 days notice on security reasons or on national interest or otherwise.   

Rent may be charged for the land so occupied from contractor by the Employer. 

 

The CONTRACTOR shall put up temporary structures as required by them for their 

office, fabrication shop and construction stores only in the area allocated to them on the 

project site by the EMPLOYER or his authorized representative.  No tea stalls/canteens 

should be put up or allowed to be put up by any CONTRACTOR in the allotted land or 

complex area without written permission of the EMPLOYER. 

 

No unauthorized buildings, constructions or structures should be put up by the 

CONTRACTOR anywhere on the project site. 

 

For uninterrupted fabrication work, the CONTRACTOR shall put up temporary covered 

structures at his cost within Area in the location allocated to them in the project site by 

the EMPLOYER or his authorized representative. 

 

No person except for authorized watchman shall be allowed to stay in the plant 

area/CONTRACTOR's area after completion of the day's job without prior written 

permission from ENGINEER-IN-CHARGE.  

 

2.6 Land for Residential Accommodation:-:No Land shall be made available for residential 

accommodation for staff and labour of CONTRACTOR. 

 

Section-III.    General Instructions to Tenderers 

 

3. Submission of Tender:  3.1 TENDER must be submitted without making any additions, alterations, and as per 

details given in other clauses hereunder.  The requisite details shall be filled in by the 

TENDERER at space provided under “Submission of Tender” at the beginning of GCC 

of Tender Document.  The rate shall be filled only in the schedule given in this Tender 

Document. 

 

3.2 Addenda/ Corrigenda to this Tender Document, if issued, must be signed, submitted 

along with the Tender Document.  the tenderer should write clearly the revised 

quantities in Schedule of Rates of Tender Document and should price the WORK based 

on revised quantities when amendments of quantities are issued in addenda. 

 

3.3 Covering letter along with its enclosures accompanying the Tender Document and all 
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further correspondence shall be submitted in duplicate.  

 

3.4 Tenderers are advised to submit quotations based strictly on the terms and conditions 

and specifications contained in the Tender Documents and not to stipulate any 

deviations. 

 

3.5 Tenders should always be placed in double sealed covers, super scribing 

["QUOTATION DO NOT OPEN" Tender for _________________________ Project 

of Talcher Fertilizers Ltd. due for opening on _______________________]. The Full 

Name, Address and Telegraphic Address, Fax No. of the Tenderers shall be written on 

the bottom left hand corner of the sealed cover. 

 

4. Documents:  4.1 General:  

 

The tenders as submitted, will consist of the following: 

 

i) Complete set of Tender Documents (Original) as sold duly filled in and 

signed by the tenderer as prescribed in different clauses of the Tender 

Documents. 

 

ii) Earnest money in the manner specified in Clause 6 hereof. 

 

iii) Power of Attorney or a true copy thereof duly attested by a Gazetted Officer 

in case an authorized representative has signed the tender, as required by 

Clause 14 hereof. 

 

iv) Information regarding tenderers in the proforma enclosed. 

 

v) Details of work of similar type and magnitude carried out by the Tenderer 

in the proforma provided in the tender document. 

 

vi) Organization chart giving details of field management at site, the tenderer 

proposes to have for this job. 

 

vii) Details of construction plant and equipments available with the tenderer for 

using in this work. 

 

viii) Solvency Certificate from Scheduled Bank to prove the financial ability to 

carry out the work tendered for. 

 

ix) Latest Balance Sheet and Profit & Loss Account duly audited. 

 

x) Details of present commitment as per proforma enclosed to tender. 

 

xi) Data required  regarding SUB-CONTRACTOR(s)/ Supplier/ 

Manufacturers and other technical information the tenderer wish to furnish. 

 

xii) Provident fund registration certificate 

 

xiii) List showing all enclosures to tender. 

 

   4.2 All pages are to be Initiated: All signatures in Tender Documents shall be dated, as well 

as, all the pages of all sections of Tender Documents shall be initialed at the lower right 

hand corner and signed wherever required in the tender papers by the TENDERER or 

by a person holding power of attorney authorizing him to sign on behalf of the tenderer 

before submission of tender. 

 

   4.3 Rates to be in Figures and Words: The tender should quote in English both in figures as 

well as in words the rates and amounts tendered by him in the Schedule of Rates of 
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Tender submitted by the CONTRACTOR for each item and in such a way that 

interpolation is not possible.  The amount for each item should be worked out and 

entered and requisite total given of all items, both in figures and in words.  The tendered 

amount for the work shall be entered in the tender and duly signed by the Tenderer. 

 

 If some discrepancies are found between the RATES in FIGURES and WORDS or 

the AMOUNT shown in the tender, the following procedure shall be followed: 

  

a) When there is difference between the rates in figures and words, the rate which 

corresponds to the amount worked out by the tenderer shall be taken as correct. 

 

b) When the rate quoted by the tenderer in figures and words tally but the amount 

is incorrect the rate quoted by the tenderer shall be taken as correct. 

 

c) When it is not possible to ascertain the correct rate by either of above methods, 

the rate quoted in words shall be taken as correct. 

 

   4.4 Corrections and Erasures: All correction(s) and alteration(s) in the entries of tender 

paper shall be signed in full by the TENDERER with date.  No erasure or over writing 

is permissible. 

 

   4.5 Signature of Tenderer:  

4.5.1 The TENDERER shall contain the name, residence and place of business of person 

or persons making the tender and shall be signed by the TENDERER with his 

usual signature.  Partnership firms shall furnish the full names of all partners in the 

tender.  It should be signed in the partnership's name by all the partners or by duly 

authorized representatives followed by the name and designation of the person 

signing.  Tender by a corporation shall be signed by an authorized representative, 

and a Power of Attorney in that behalf shall accompany the tender.  A copy of the 

constitution of the firm with names of all partners shall be furnished. 

 

4.5.2 When a tenderer signs a tender in a language other than English, the total amount 

tendered should, in addition, be written in the same language.  The signature 

should be attested by at least one witness. 

 

   4.6 Witness: Witness and sureties shall be persons of status and property and their names, 

occupation and address shall be stated below their signature. 

 

   4.7 Details of Experience: The tenderer should furnish, along with his tender, details of 

previous experience in having successfully completed in the recent past works of this 

nature, together with the names of Employers, location of sites and value of contract, 

date of commencement and completion of work, delays if any, reasons of delay and 

other details along with documentary evidence(s). 

 

   4.8 Liability of Government of India: It is expressly understood and agreed by and 

between Bidder or/Contractor and M/s Talcher Fertilizers Ltd., and that M/s Talcher 

Fertilizers Ltd., is entering into this agreement solely on its own behalf and not on 

behalf of any other person or entity.  In particular, it is expressly understood and 

agreed that the Government of India is not a party to this agreement and has no 

liabilities, obligations or rights hereunder.  It is expressly understood and agreed that 

M/s Talcher Fertilizers Ltd. is an independent legal entity with power and authority 

to enter into contracts solely on its own behalf under the applicable Laws of India 

and general principles of Contract Law.  The Bidder/Contractor expressly agrees, 

acknowledges and understands that M/s Talcher Fertilizers Ltd. is not an agent, 

representative or delegate of the Government of India.  It is further understood and 

agreed that the Government of India is not and shall not be liable for any acts, 

omissions, commissions, breaches or other wrongs arising out of the contract.  

Accordingly, Bidder/Contractor hereby expressly waives, releases and foregoes any 

and all actions or claims, including cross claims, impleader claims or counter claims 
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against the Government of India arising out of this contract and covenants not to sue 

to Government of India as to any manner, claim, cause of action or thing whatsoever 

arising of or under this agreement.     

       

5. Transfer of Tender 

Documents: 

 5.1 Transfer of Tender Documents purchased by one intending tenderer to another is not 

permissible. 

 

 

6. Earnest Money:           

(Clause not applicable for this 

Tender ) 

 

 6.1 The bidder must pay Earnest Money as given in the letter /notice inviting tenders 

and attach the official receipt with the tender failing which the tender is liable to be 

rejected and representatives of such tenderers will not be allowed to attend the 

tender opening.  Earnest Money can be paid in Demand Drafts or Bank Guarantee 

or Banker’s Cheque or Letter of Credit from any Indian scheduled bank or a 

branch of an International bank situated in India and registered with Reserve 

Bank of India as scheduled foreign bank.  However, other than the Nationalized 

Indian Banks, the banks whose BGs are furnished, must be commercial banks 

having net worth in excess of Rs. 100 crores and a declaration to this effect 

should be made by such commercial bank either in the bank guarantee itself or 

separately on a letter head. 

 

The bid guarantee shall be submitted in the prescribed format. 

 

Note: The Bank Guarantee so furnished by the tenderer shall be in the proforma 

prescribed by the EMPLOYER.  No interest shall be paid by the EMPLOYER on 

the Earnest Money deposited by the tenderer.  The Bank Guarantee furnished in 

lieu of Earnest Money shall be kept valid for a period of "SIX MONTHS" from the 

date of opening of tender.(TWO MONTHS beyond the bid due date). 

 

The Earnest Money deposited by successful tenderer shall be forfeited if the 

Contractor fails to furnish the requisite Contract Performance Security as per clause 

24 hereof and /or fails to start work within a period of 15 days or fails to execute 

the AGREEMENT within 15 days of the receipt by him of the Notification of 

Acceptance of Tender. 

 

 Note: The Earnest Money of the unsuccessful bidder will be returned by 

EMPLOYER/CONSULTANT, directly to the tenderer(s), within a reasonable 

period of time but not later than 30 days after the expiration of the period of bid 

validity prescribed by EMPLOYER.        

     

7 Validity:  7.1 Tender submitted by tenderers shall remain valid for acceptance for a period of "4 

MONTHS" from the date of opening of the tender.  The tenderers shall not be 

entitled during the said period of 4 months, without the consent in writing of the  

EMPLOYER, to revoke or cancel his tender or to vary the tender given or any term 

thereof.  In case of tender revoking or canceling his tender or varying any term in 

regard thereof without the consent of EMPLOYER in writing, the EMPLOYER 

shall forfeit Earnest Money paid by him alongwith tender. 

 

 

8 Addenda/Corrigenda  8.1 Addenda/ Corrigenda to the Tender Documents will be issued in duplicate prior to 

the date of opening of the tenders to clarify documents or to reflect modification in 

design or CONTRACT terms. 

 

8.2 Each addenda/ corrigendum issued will be issued in duplicate to each person or 

organization to whom set of Tender Documents has been issued. Recipient will 

retain tenderer's copy of each Addendum/ Corrigendum and attach original copy 

duly signed along with his offer.  All Addenda/ Corrigenda issued shall become 

part of Tender Documents.      
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9 Right of Employer to Accept 

or Reject Tender: 

 9.1 The right to accept the tender will rest with the EMPLOYER.  The EMPLOYER, 

however, does not bind himself to accept the lowest tender, and reserves to itself 

the authority to reject any or all the tenders received without assigning any reason 

whatsoever.  At the option of the Employer, the work for which the tender had been 

invited, may be awarded to one Contractor or split between more than one bidders, 

in which case the award will be made for only that part of the work, in respect of 

which the bid has been accepted. The quoted rates should hold good for such 

eventualities.  

 

 Tenders in which any of the particulars and prescribed information are missing or 

are incomplete in any respect and/or the prescribed conditions are not fulfilled are 

liable to be rejected.  The Tender containing uncalled for remarks or any additional 

conditions are liable to be rejected. 

 

 Canvassing in connection with tenders is strictly prohibited and tenders submitted 

by the Tenderers who resort to canvassing will be liable to rejection. 

 

10 Time Schedule  10.1 The WORK shall be executed strictly as per the TIME SCHEDULE specified in 

TENDER/ CONTRACT Document.  The period of construction given in Time 

Schedule includes the time required for mobilization as well as testing, 

rectifications if any, retesting and completion in all respects to the entire 

satisfaction of the ENGINEER-IN- CHARGE. 

 

10.2 A joint program of execution of the WORK will be prepared by the 

ENGINEER-IN-CHARGE and CONTRACTOR based on priority requirement of 

this project.  This program will take into account the time of completion mentioned 

in 10.1 above and the time allowed for the priority works by the 

ENGINEER-IN-CHARGE. 

 

10.3 Monthly/ Weekly construction program will; be drawn up by the 

ENGINEER-IN-CHARGE jointly with the CONTRACTOR, based on availability 

of work fronts and the joint construction program as per 10.2 above.  The 

CONTRACTOR shall scrupulously adhere to these targets/ programs by deploying 

adequate personnel, construction tools and tackles and he shall also supply himself 

all materials of his scope of supply in good time to achieve the targets/program.  In 

all matters concerning the extent of targets set out in the weekly and monthly 

programs and the degree of achievements the decision of the 

ENGINEER-IN-CHARGE will be final and binding on the CONTRACTOR. 

 

11 Tenderer’s Responsibility  11.1     The intending tenderers shall be deemed to have visited the SITE and familiarized 

submitting the tender.  Non-familiarity with the site conditions will not be 

considered a reason either for extra claims or for not carrying out the works in 

strict conformity with the DRAWINGS and SPECIFICATIONS or for any delay 

in performance. 

 

12 Retired Government or 

Company Officers 

 12.1 No Engineer of Gazetted  rank or other Gazetted  Officer employed in Engineering 

or Administrative duties in an Engineering Department of the States/ Central 

Government or of the EMPLOYER is allowed to work as a CONTRACTOR for a 

period of two years after his retirement from Government Service, or from the 

employment of the EMPLOYER without the previous permission of the 

EMPLOYER.  The CONTRACT, if awarded, is liable to be cancelled if either the 

CONTRACTOR or any of his employees is found at any time to be such a person, 

who has not obtained the permission of the State/ Central Government or of the 

EMPLOYER as aforesaid before submission of tender, or engagement in the 

CONTRACTOR'S service as the case may be. 

 

13 Signing of the Contract:  13.1 The successful tenderer shall be required to execute an AGREEMENT in the 

proforma attached with TENDER DOCUMENT within 15 days of the receipt by 

him of the Notification of Acceptance of Tender.  In the event of failure on the part 
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of the successful tenderer to sign the AGREEMENT within the above stipulated 

period, the Earnest Money or his initial deposit will be forfeited and the acceptance 

of the tender shall be considered as cancelled. 

 

14 Field Management & 

Controlling/Coordinating 

Authority: 

 14.1 The field management will be the responsibility of the ENGINEER-IN-CHARGE, 

who will be nominated by the EMPLOYER.  The ENGINEER-IN-CHARGE may 

also authorize his representatives to assist in performing his duties and functions. 

 

14.2 The ENGINEER-IN-CHARGE shall coordinate the works of various agencies 

engaged at site to ensure minimum disruption of work carried out by different 

agencies.  It shall be the responsibility of the CONTRACTOR to plan and execute 

the work strictly in accordance with site instructions to avoid hindrance to the work 

being executed by other agencies. 

 

 

15 Note to Schedule of Rates:  15.1 The Schedule of Rates should be read in conjunction with all the other sections of 

the tender. 

 

15.2 The tenderer shall be deemed to have studied the DRAWINGS, SPECIFICATIONS 

and details of work to be done within TIME SCHEDULE and to have acquainted 

himself of the condition prevailing at site. 

 

15.3       Rates must be filled in the Schedule of Rates of original Tender Documents. If 

quoted in separate typed sheets no variation in item description or specification shall 

be accepted. Any exceptions taken by the tenderer to the Schedule of Rates shall be 

brought out in the terms and conditions of the offer. 

 

15.4      The quantities shown against the various items are only approximate.  Any increase 

or decrease in the quantities shall not form the basis of alteration of the rates quoted 

and accepted. 

 

15.5      The EMPLOYER reserves the right to interpolate the rates for such items of work 

falling between similar items of lower and higher magnitude. 

 

16 Policy for Tenders Under 

Consideration: 

 16.1 Only Those Tenders which are complete in all respects and are strictly in 

accordance with the Terms and Conditions and Technical Specifications of Tender 

Document, shall be considered for evaluation.  Such Tenders shall be deemed to be 

under consideration immediately after opening of Tender and until such time an 

official intimation of acceptance/ rejection of Tender is made by TFL to the Bidder. 

 

   16.2 Zero Deviation: Bidders to note that this is a ZERO DEVIATION TENDER. 

TFL will appreciate submission of offer based on the terms and conditions in the 

enclosed General Conditions of Contract (GCC), Special Conditions of Contract 

(SCC), Instructions to Bidders (ITB), Scope of Work, technical specifications 

etc. to avoid wastage of time and money in seeking clarifications on technical/ 

commercial aspects of the offer. Bidder may note that no technical and 

commercial clarifications will be sought for after the receipt of the bids. In case 

of any deviation/ nonconformity observed in the bid, it will be liable for 

rejection. 

 

17 Award of Contract:  17.1       The Acceptance of Tender will be intimated to the successful Tenderer by TFL 

either by Telex/ Telegram/ Fax or by Letter or like means-defined as LETTER OF 

ACCEPTANCE OF TENDER. 

 

17.2 TFL will be the sole judge in the matter of award of CONTRACT and the decision 

of TFL shall be final and binding. 

 

18 Clarification of Tender 

Document: 

 18.1      The Tender is required to carefully examine the Technical Specifications, Conditions 

of Contract, Drawings and other details relating to WORK and given in Tender 
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Document  and fully inform himself as to all conditions and matters which may in 

any way affect the WORK or the cost thereof.  In case the Tenderer is in doubt 

about the completeness or correctness of any of the contents of the Tender 

Documents he should request in writing for an interpretation/ clarification to TFL 

in triplicate.  TFL will then issue interpretation/ clarification to Tenderer  in writing.  

Such clarifications and or interpretations shall form part of the Specifications and 

Documents and shall accompany the tender which shall be submitted by tenderer 

within time and date as specified in invitations to tender. 

 

18.2 Verbal clarification and information given by TFL or its employee(s) or its 

representatives shall not in any way be binding on TFL. 

 

19 Local Conditions:  19.1 It will be imperative on each tenderer to inform himself of all local conditions and 

factors which may have any effect on the execution of WORK covered under the 

Tender Document.  In their own interest, the tenderer are requested to familiarize 

themselves with the Indian Income Tax Act 1961, Indian Companies Act 1956, 

Indian Customs Act 1962 and other related Acts and Laws and Regulations of India 

with their latest amendments, as applicable TFL shall not entertain any requests for 

clarifications from the tenderer regarding such local conditions. 

 

19.2 It must be understood and agreed that such factors have properly been investigated 

and considered while submitting the tender.  No claim for financial or any other 

adjustments to VALUE OF CONTRACT, on lack of clarity of such factors shall be 

entertained. 

 

20 Abnormal Rates:  20.1 The tenderer is expected to quote rate for each item after careful analysis of cost 

involved for the performance of the completed  item considering all specifications 

and Conditions of Contract.  This will avoid loss of profit or gain in case of 

curtailment or change of specification for any item.  In case it is noticed that the 

rates quoted by the tenderer for any item are unusually high or unusually low, it 

will be sufficient cause for the rejection of the tender unless the EMPLOYER is 

convinced about the reasonableness after scrutiny of the analysis for such rate(s) to 

be furnished by the tenderer (on demand). 

 

Section-IV.    General Obligations 

 

21 Priority of Contract 

Documents 

 21.1       Except if and the extent otherwise provided by the Contract, the provisions of the 

General Conditions of Contract and Special Conditions shall prevail over those of 

any other documents forming part of the CONTRACT.  Several documents 

forming the CONTRACT are to be taken as mutually explanatory of one another, 

but in case of ambiguities or discrepancies the same shall be explained and adjusted 

by the ENGINEER-IN-CHARGE who shall thereupon issue to the Contractor 

instructions thereon and in such event, unless otherwise provided in the Contract, 

the priority of the documents forming the Contract shall be as follows : 

 

 1) The Contract Agreement ; 

 2) The Letter of Acceptance; 

 3) The Instructions to Bidders (ITB); 

 4) Special Conditions of Contract (SCC); 

 5) General Conditions of Contract (GCC) 

 6) Any other document forming part of the Contract. 

 

Works shown in the DRAWING but not mentioned in the SPECIFICATIONS OR 

described in the SPECIFICATIONS without being shown in the DRAWINGS shall 

nevertheless be deemed to be included in the same manner as if they had been 

specifically shown upon the DRAWINGS and described in the SPECIFICATIONS. 

 

   21.2 Headings and Marginal Notes: All headings and marginal notes to the clauses of 

these General Conditions of Contract or to the SPECIFICATIONS or to any other 
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Tender Document are solely for the purpose of giving a concise indication and not 

a summary of the contents thereof, and they shall never be deemed to be part 

thereof or be used in the interpretation or construction thereof the CONTRACT. 

 

   21.3 Singular and Plural: In CONTRACT DOCUMENTS unless otherwise stated 

specifically, the singular shall include the plural and vice versa wherever the 

context so requires.   

 

   21.4 Interpretation: Words implying `Persons' shall include relevant `Corporate 

Companies / Registered Associations/ Body of Individuals/ Firm of Partnership' as 

the case may be. 

 

     

22 Special Conditions of 

Contract: 

 

 

 22.1 Special Conditions of Contract shall be read in conjunction with the General 

Conditions of Contract, specification of Work, Drawings and any other documents 

forming part of this CONTRACT wherever the context so requires. 

 

22.2 Notwithstanding the sub-division of the documents into these separate sections and 

volumes every part of each shall be deemed to be supplementary to and 

complementary of every other part and shall be read with and into the 

CONTRACT so far as it may be practicable to do so. 

 

22.3      Where any portion of the General Condition of Contract is repugnant to or at 

variance with any provisions of the Special Conditions of Contract, unless a 

different intention appears the provisions of the Special Conditions of Contract 

shall be deemed to over-ride the provisions of the General Conditions of Contract 

and shall to the extent of such repugnancy, or variations, prevail. 

 

22.4      Wherever it is mentioned in the specifications that the CONTRACTOR shall 

perform certain WORK or provide certain facilities, it is understood that the 

CONTRACTOR shall do so at his cost and the VALUE OF CONTRACT shall be 

deemed to have included cost of such performance and provisions, so mentioned. 

 

22.5 The materials, design and workmanship shall satisfy the relevant INDIAN 

STANDARDS, the JOB SPECIFICATIONS contained herein and CODES 

referred to.  Where the job specification stipulate requirements in addition to those 

contained in the standard codes and specifications, these additional requirements 

shall also be satisfied. 

 

23 Contractor to obtain his own 

Information: 

 23.1 The CONTRACTOR in fixing his rate shall for all purpose whatsoever reason may 

be, deemed to have himself independently obtained all necessary information for 

the purpose of preparing his tender and his tender as accepted shall be deemed to 

have taken into account all contingencies as may arise due to such information or 

lack of same.  The correctness of the details, given in the Tender Document to help 

the CONTRACTOR to make up the tender is not guaranteed.   

 

The CONTRACTOR shall be deemed to have examined the CONTRACT 

DOCUMENTS, to have generally obtained his own information in all matters 

whatsoever that might affect the carrying out of the works at the schedules rates 

and to have satisfied himself to the sufficiency of his tender.  Any error in 

description of quantity or omission there from shall not vitiate the CONTRACT or 

release the CONTRACTOR from executing the work comprised in the 

CONTRACT according to DRAWINGS and SPECIFICATIONS at the scheduled 

rates.  He is deemed to have known the scope, nature and magnitude of the 

WORKS and the requirements of materials and labour involved etc., and as to what 

all works he has to complete in accordance with the CONTRACT documents 

whatever be the defects, omissions or errors that may be found in the 

DOCUMENTS. The CONTRACTOR shall be deemed to have visited 

surroundings, to have satisfied himself to  the nature of all existing structures, if 
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any, and also as to the nature and the conditions of the Railways, Roads, Bridges 

and Culverts, means of transport and communication, whether by land, water or air, 

and as to possible interruptions thereto and the access and egress from the site, to 

have made enquiries, examined and satisfied himself as to the sites for obtaining 

sand, stones, bricks and other materials, the sites for disposal of surplus materials, 

the available accommodation as to whatever required, depots and such other 

buildings as may be necessary  for executing and completing the works, to have 

made local independent enquiries as to the sub-soil, subsoil water and variations 

thereof, storms, prevailing winds, climatic conditions and all other similar matters 

effecting these works.  He is deemed to have acquainted himself as to his liability 

of payment of Government Taxes, Customs duty and other charges, levies etc. 

 

Any neglect or omission or failure on the part of the CONTRACTOR in obtaining 

necessary and reliable information upon the foregoing or any other matters 

affecting the CONTRACT shall not relieve him from any risks or liabilities or the 

entire responsibility from completion of the works at the scheduled rates and times 

in strict accordance with the CONTRACT.  

 

It is, therefore, expected that should the CONTRACTOR have any doubt as to the 

meaning of any portion of the CONTRACT DOCUMENT he shall set forth the 

particulars thereof in writing to EMPLOYER in duplicate, before submission of 

tender.  The EMPLOYER may provide such clarification as may be necessary in 

writing to CONTRACT, such clarifications as provided by EMPLOYER shall 

form part of CONTRACT DOCUMENTS. 

 

No verbal agreement or inference from conversation with any effect or employee 

of the EMPLOYER either before, during or after the execution of the CONTRACT 

agreement shall in any way affect or modify and of the terms or obligations herein 

contained. 

 

 Any change in layout due to site conditions or technological requirement shall be 

binding on the CONTRACTOR and no extra claim on this account shall be 

entertained.  

    

24 Contract Performance 

Security: 

 24.1 The CONTRACTOR shall furnish to the EMPLOYER, within 30 days from the 

date of notification of award, a security in the sum of  10% of the accepted value of 

the tender or the actual value of work to be done whichever is applicable due to any 

additional work or any other reasons, in the form of a Bank draft/Banker’s cheque 

or Bank Guarantee  or irrevocable Letter of credit (as per proforma enclosed) as 

Contract Performance Security with the EMPLOYER which will be refunded after 

the expiry of DEFECTS LIABILITY PERIOD.  

 

24.2       CONTRACTOR can furnish the Contract Performance Security in the form of  

Demand Draft or through a Bank Guarantee or through an irrevocable Letter of 

Credit from any Indian scheduled bank or a branch of an International bank 

situated in India and registered with Reserve Bank of India as scheduled foreign 

bank. However, other than the Nationalized Indian Banks, the banks whose BGs 

are furnished, must be commercial banks having net worth in excess of Rs. 100 

crores and a declaration to this effect should be made by such commercial bank 

either in the bank guarantee itself or separately on a letter head. 

 

 The bank guarantee or the Letter of Credit shall be submitted in the prescribed 

format. 

 

24.3       If the CONTRACTOR/SUB-CONTRACTOR or their employees or the 

CONTRACTOR’s agents and representatives shall damage, break, deface or 

destroy any property belonging to the EMPLOYER or others during the execution 

of the CONTRACT, the same shall be made good by the CONTRACTOR at his 

own expenses and in default thereof, the ENGINEER-IN-CHARGE may cause the 
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same to be made good by other agencies and recover expenses from the 

CONTRACTOR (for which the certificate of the ENGINEER- IN-CHARGE shall 

be final). 

 

24.4      All compensation or other sums of money payable by the CONTRACTOR to the 

EMPLOYER under terms of this CONTRACT may be deducted from or paid by 

the encashment or sale of a sufficient part of his Contract Performance Security or 

from any sums which may be due or  may become due to the CONTRACTOR by 

the EMPLOYER of any account whatsoever and in the event of his Contract 

Performance Security being reduced by reasons of any such deductions or sale of 

aforesaid, the CONTRACTOR shall within  ten days thereafter make good in cash, 

bank drafts as aforesaid any sum or sums which may have been deducted from or 

realized by sale of his Contract Performance Security, or any part thereof.  No 

interest shall be payable by the EMPLOYER for sum deposited as Contract 

Performance Security.  

     

24.5      Failure of the successful bidder to comply with the requirements of this Clause shall 

constitute sufficient grounds for the annulment of the award and the forfeiture of 

bid security.  

 

25 Time of Performance:  25.1 Time for Mobilization 

 The work covered by this CONTRACT shall be commenced within fifteen (15)  

days, the date of letter/Fax of Intent and be completed in stages on or before the 

dates as mentioned in the TIME SCHEDULE OF COMPLETION OF WORK.  

The CONTRACTOR should bear in mind that time is the essence of this 

agreement.  Request for revision of construction time after tenders are opened will 

not receive consideration.  The above period of fifteen (15) days is included within 

the overall COMPLETION SCHEDULE, not over and above the completion time 

to any additional work or any other reasons. 

 

25.2 Time Schedule of Construction: 

 

25.2.1 The general Time Schedule of construction is given in the TENDER 

DOCUMENT.  CONTRACTOR should prepare a detailed monthly or weekly 

construction program jointly with the ENGINEER-IN-CHARGE within 15 days 

of receipt of LETTER/FAX OF INTENT or ACCEPTANCE OF TENDER.  The 

WORK shall be executed strictly as per the Time Schedule given in the 

CONTRACT DOCUMENT.  The period of construction given includes the time 

required for mobilization testing, rectifications, if any, retesting and completion in 

all respects in accordance with CONTRACT DOCUMENT to the entire 

satisfaction of the ENGINEER-IN-CHARGE. 

 

25.2.2 The CONTRACTOR shall submit a detailed PERT network within the time frame 

agreed above consisting of adequate number of activities covering various key 

phases of the WORK such as design, procurement, manufacturing, shipment and 

field erection activities within fifteen (15) days from the date of LETTER/FAX 

OF INTENT. This network shall also indicate the interface facilities to be 

provided by the EMPLOYER and the dates by which such facilities are needed. 

 

25.2.3 CONTRACTOR shall discuss the network so submitted with the EMPLOYER and 

the agreed network which may be in the form as submitted with the EMPLOYER 

or in revised form in line with the outcome of discussions shall form part of the 

CONTRACT, to be signed within fifteen (15) days from the date of LETTER OF 

ACCEPTANCE OF TENDER.  During the performance of the CONTRACT, if in 

the opinion of the EMPLOYER proper progress is not maintained suitable 

changes shall be made in the CONTRACTOR's operation to ensure proper 

progress. 

 

 The above PERT network shall be reviewed periodically and reports shall be 
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submitted by the CONTRACTOR as directed by EMPLOYER. 

 

26 Force Majeure: 

 

 26.1 CONDITIONS FOR FORCE MAJEURES 

 

 In the event of either party being rendered unable by Force Majeure to perform 

any obligations required to be performed by them under the CONTRACT the 

relative obligation of the party affected by such Force Majeures shall upon 

notification to the other party be suspended for the period during which Force 

Majeures event lasts.  The cost and loss sustained by the either party shall be borne 

by the respective parties. 

 

 The term "Force Majeures" as employed herein shall mean acts of God, 

earthquake, war (declared or undeclared), revolts, riots, fires, floods, rebellions, 

explosions, hurricane, sabotage, civil commotions and acts and regulations of 

respective Government of the two parties, namely the EMPLOYER and the 

CONTRACTOR. 

 

 Upon the occurrence of such cause(s) and upon its termination, the party alleging 

that it has been rendered unable as aforesaid thereby, shall notify the other party in 

writing immediately but not later than 72 (Seventy-two) hours of the alleged 

beginning and ending thereof giving full particulars and satisfactory evidence in 

support of its claim. 

 

 Time for performance of the relative obligation suspended by the Force Majeures 

shall then stand extended by the period for which such cause lasts. 

 

 If deliveries of bought out items and/or works to be executed by the 

CONTRACTOR are suspended by Force Majeure conditions lasting for more than 

2 (two) months the EMPLOYER shall have the option to terminate the 

CONTRACT or re-negotiate the contract provisions. 

 

26.2 OUTBREAK OF WAR 

 

26.2.1   If during the currency of the CONTRACT there shall be an out-break of war 

whether declared or not, in that part of the World which whether financially or 

otherwise materially affect the execution of the WORK the CONTRACTOR shall 

unless and until the CONTRACT is terminated under the provisions in this clause 

continue to use his best Endeavour to complete the execution of the WORK, 

provided always that the EMPLOYER shall be entitled, at any time after such 

out-break of war to terminate or re-negotiate the CONTRACT by giving notice in 

writing to the CONTRACTOR and upon such notice being given the 

CONTRACT shall, save as to the rights of the parties under this clause and to the 

operation of the clauses entitled settlement of Disputes and Arbitration hereof, be 

terminated but without prejudice to the right of either party in respect of any 

antecedent breach thereof. 

 

26.2.2     If the CONTRACT shall be terminated under the provisions of the above clause, 

the CONTRACTOR shall with all reasonable diligence remove from the SITE all 

the CONTRACTOR's equipment and shall give similar facilities to his 

SUB-CONTRACTORS to do so. 

 

27 

 

 

 

 

 

 

 

Price reduction schedule: 

 

 

 

 

 

 

 

 27.1 Time is the essence of the CONTRACT.  In case the CONTRACTOR fails to 

complete the WORK within the stipulated period, then, unless such failure is due 

to Force Majeure as defined in Clause 26 here above or due to EMPLOYER's 

defaults, the Total Contract price shall be reduced by ½ % of the total Contract 

Price per complete week of delay or part thereof subject to a maximum of 5 % of 

the Total Contract Price, by way of reduction in price for delay and not as penalty.  

The said amount will be recovered from amount due to the Contractor/ 

Contractor’s Contract Performance Security payable on demand. 
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Bonus For Early Completion 

27.3 (*) 

 

(Clause not applicable for this 

Tender) 

 

 

 The decision of the OWNER in regard to applicability of Price Reduction 

Schedule shall be final and binding on the CONTRACTOR. 

 

27.2 All sums payable under this clause is the reduction in price due to delay in 

completion period at the above agreed rate.  

 

27.3 BONUS FOR EARLY COMPLETION 

  

 If the Contractor achieves completion of Works in all respect prior to the time 

schedule stipulated in the SCC, the Employer shall pay to the Contractor the 

relevant sum, if mentioned specifically in SCC, as bonus for early completion. The 

bonus for early completion, if provided specifically in SCC, shall be payable to the 

maximum ceiling of 2 ½   % of the total contract price.   

  

(*) Partial earlier completion may not always produce net benefits to the Employer, 

for example where utilization of the completed Works requires (a) the fulfillment 

of all parts of the Contract (e.g. the training of personnel); or (b) the completion of 

all Sections (e.g. in pipeline laying, where early completion of the laying of 

pipeline would not be useful if the compressor is still under installation); or (c) 

certain seasonal effects to take place (e.g. onset of the rainy season, for 

impounding a reservoir); or (d)  other circumstances. Also a more rapid drawdown 

of budgeted funds may be required. All such factors should be considered prior to 

the inclusion of a bonus clause in the Contract. 

 

28 Rights of the employer to 

forfeit contract performance 

security: 

 

 

 28.1 Whenever any claim against the CONTRACTOR for the payment of a sum of 

money arises out or under the CONTRACT, the EMPLOYER shall be entitled to 

recover such sum by appropriating in part or whole the Contract Performance 

Security of the CONTRACTOR.  In the event of the security being  insufficient or 

if no security has been taken from the CONTRACTOR, then the balance or the 

total sum recoverable, as the case may be shall be deducted from any sum then 

due or which at any time thereafter may become due to the CONTRACTOR.  The 

CONTRACTOR shall pay to the EMPLOYER on demand any balance remaining 

due. 

 

28.2       In .case of forfeiture of Contract Performance Security/ Security Deposit, 

               the forfeited amount will be considered inclusive of tax and tax invoice will 

               be issued by TFL. The forfeiture amount will be subject to final decision of 

               TFL based on other terms and conditions of order/ contract.  
 

 

29 Failure by the contractor to 

comply with the provisions 

of the contract: 

 

 

 29.1 If the CONTRACTOR refuses or fails to execute the WORK or any separate part 

thereof with such diligence as will ensure its completion within the time specified 

in the CONTRACT or  extension  thereof or fails to perform any of his obligation 

under the  CONTRACT  or in any manner commits a breach of any of the 

provisions of the CONTRACT  it  shall be open to the EMPLOYER at its option 

by written notice to the CONTRACTOR: 

 

 a) TO DETERMINE THE CONTRACT  in  which event the 

CONTRACT shall stand terminated and shall cease to be in force and 

effect on and from the date appointed by the EMPLOYER on that 

behalf, whereupon the CONTRACTOR shall stop forthwith any of the 

CONTRACTOR's work then in progress, except such WORK as the 

EMPLOYER may, in writing, require to be done to safeguard any 

property or WORK, or installations  from damage, and the 

EMPLOYER, for its part, may take over the work remaining unfinished 

by the CONTRACTOR and complete the same through a fresh 

contractor or by other means, at the risk and cost of the 

CONTRACTOR, and any of his sureties if any,  shall be liable to the 
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EMPLOYER for any excess cost occasioned by such work having to be 

so taken over and completed by the EMPLOYER over and above the 

cost at the rates specified in the schedule of quantities and rate/prices. 

 

 b) WITHOUT DETERMINING THE CONTRACT to take over 

the work of the CONTRACTOR or any part thereof and complete the 

same through a fresh contractor or by other means at the risk and cost of 

the CONTRACTOR.  The CONTRACTOR and any of his sureties are 

liable to the EMPLOYER for any excess cost over and above the cost at 

the rates specified in the Schedule of Quantities/ rates, occasioned by 

such works having been taken over and completed by the EMPLOYER. 

 

29.2 In such events of Clause 29.1(a) or (b) above. 

 

 a) The whole or part of the Contract Performance Security 

furnished by the CONTRACTOR is liable to be forfeited without 

prejudice to the right of the EMPLOYER to recover from the 

CONTRACTOR the excess cost referred to in the sub-clause aforesaid, 

the EMPLOYER shall also have the right of taking possession and 

utilizing in completing the works or any part thereof, such as materials 

equipment and plants available at work site belonging to the 

CONTRACTOR as may be necessary and the CONTRACTOR shall not 

be entitled for any compensation for use or damage to such materials, 

equipment and plant. 

 

 b) The amount that may have become due to the 

CONTRACTOR on account of work already executed by him shall not 

be payable to him until after the expiry of Six (6) calendar months 

reckoned from the date of termination of CONTRACT or from the 

taking over of the WORK or part thereof by the EMPLOYER as the 

case may be, during which period the responsibility for faulty materials 

or workmanship in respect of such work shall, under the CONTRACT, 

rest exclusively with the CONTRACTOR.  This amount shall be subject 

to deduction of any amounts due from the CONTRACT to the 

EMPLOYER under the terms of the CONTRACT authorized or 

required to be reserved or retained by the EMPLOYER. 

 

29.3 Before determining the CONTRACT as per Clause 29.1(a) or (b) provided in the 

judgment of the EMPLOYER, the default or defaults committed by the 

CONTRACTOR is/are curable and can be cured by the CONTRACTOR if an 

opportunity given to him, then the EMPLOYER may issue Notice in writing 

calling the CONTRACTOR to cure the default within such time specified in the 

Notice. 

 

29.4 The EMPLOYER shall also have the right to proceed or take action as per 29.1(a) 

or (b) above, in the event that the CONTRACTOR becomes bankrupt, insolvent, 

compounds with his creditors, assigns the  CONTRACT  in favour of his creditors 

or any other person or persons, or being a company or a corporation goes into 

voluntary liquidation, provided that in the said events it shall not be necessary for 

the EMPLOYER to give any prior notice to the CONTRACTOR. 

 

29.5 Termination of the CONTRACT as provided for in sub- clause 29.1(a) above shall 

not prejudice or affect their rights of the EMPLOYER which may have accrued 

upto the date of such termination. 

30 Contractor remains liable to 

pay compensation if action 

not taken under clause 29: 

 30.1 In any case in which any of the powers conferred upon the EMPLOYER BY 

CLAUSE 29.0 thereof shall have become exercisable and the same had not been 

exercised, the non-exercise thereof shall not constitute a waiver of any of the 

conditions hereof and such powers shall notwithstanding be exercisable in .the 

event of any further case of default by the CONTRACTOR for which by any 
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clause or clauses hereof he is declared liable to pay compensation amounting to 

the whole of his Contract Performance Security, and the liability of the 

CONTRACTOR for past and future compensation shall remain unaffected.  In the 

event of the EMPLOYER putting in force the power under above sub-clause (a), 

(b) or (c)  vested in him under the preceding clause he may, if he so desired, take 

possession of all or any tools, and plants, materials and stores in or upon the works 

or the site thereof belonging to the CONTRACTOR or procured by him and 

intended to be used for the execution of the WORK or any part thereof paying or 

allowing for the same in account at the CONTRACT rates or in case of these not 

being applicable at current market rates to be certified by the 

ENGINEER-IN-CHARGE whose certificate thereof shall be final, otherwise the 

ENGINEER-IN- CHARGE may give notice in writing to the CONTRACTOR or 

his clerk of the works, foreman or other authorized agent, requiring him to remove 

such tools, plant, materials or stores from the premises (within a time to be 

specified in such notice), and in the event of the CONTRACTOR failing to 

comply with any such requisition, the ENGINEER-IN-CHARGE may remove 

them at the CONTRACTOR's expense or sell them by auction or private sale on 

account of the CONTRACTOR and at his risk in all respects without any further 

notice as to the date, time or place of sale and the certificate of the 

ENGINEER-IN-CHARGE as to the expenses of any such removal and the 

amount of the proceeds and expenses of any such sale shall be final and conclusive 

against the CONTRACTOR. 

 

 

31 Change in constitution:  31.1 Where the CONTRACTOR is a partnership firm, the prior approval of the 

EMPLOYER shall be obtained in writing, before any change is made in the 

constitution of the firm. Where the CONTRACTOR is an individual or a Hindu 

undivided family business concern, such approval as aforesaid shall, likewise be 

obtained before such CONTRACTOR enters into any agreement with other 

parties, where under, the reconstituted firm would have the right to carry out the 

work hereby undertaken by the CONTRACTOR.  In either case if prior approval 

as aforesaid is not obtained, the CONTRACT shall be deemed to have been 

allotted in contravention of clause 37 hereof and the same action may be taken and 

the same consequence shall ensure as provided in the said clause.  

      

32 Termination of contract 

 

 32(A) TERMINATION OF CONTRACT FOR DEATH:    

If the CONTRACTOR is an individual or a proprietary concern and the 

individual or the proprietor dies or if the CONTRACTOR is a partnership 

concern and one of the partner dies then unless, the EMPLOYER is satisfied that 

the legal representative of the individual or the proprietary concern or the 

surviving partners are capable of carrying out and completing CONTRACT, he 

(the EMPLOYER) is entitled to cancel the CONTRACT for the uncompleted 

part without being in any way liable for any compensation payment to the estate 

of the diseased CONTRACTOR and/or to the surviving partners of the 

CONTRACTOR'S firm on account of the cancellation of CONTRACT.  The 

decision of the EMPLOYER in such assessment shall be final and binding on the 

parties. In the event of such cancellation, the EMPLOYER shall not hold the 

estate of the diseased CONTRACTOR and/or the surviving partners of the 

CONTRACTOR'S firm liable for any damages for non-completion of 

CONTRACT.     

 

32(B) TERMINATION OF CONTRACT IN CASE OF LIQUIDATION / 

BANKRUPTCY ETC. 

 

 If the Contractor shall dissolve or become bankrupt or insolvent or cause or 

suffer any receiver to be appointed of his business of any assets thereof 

compound with his Creditors, or being a corporation commence to be wound 

up, not being a member’s voluntary winding up for the purpose of 

amalgamation or reconstruction, or carry on its business under a Receiver for 
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the benefits of its Creditors any of them, EMPLOYER shall be at liberty :- 

 

 To terminate the contract forthwith upon coming to know of the happening of any 

such event as aforesaid by notice in writing to the Contractor or to give the 

Receiver or liquidator or other person, the option of carrying out the contract 

subject to his providing a guarantee up to an amount to be agreed upon by 

EMPLOYER for due and faithful performance of the contract. 

 

32 (C) In case of termination of CONTRACT herein set forth (under clause 29.0) except 

under conditions of Force Majeure and termination after expiry of contract, the 

CONTRACTOR shall be put under holiday [i.e. neither any enquiry will be 

issued to the party by Talcher Fertilizers Ltd. against any type of tender nor their 

offer will be considered by TFL against any ongoing tender (s) where contract 

between TFL and that particular CONTRACTOR (as a bidder) has not been 

finalized] for three years from the date of termination by Talcher Fertilizers  Ltd. 

to such CONTRACTOR.     

    

33 Members of the employer 

not individually liable : 

 33.1 No Director, or official or employee of the EMPLOYER/ CONSULTANT shall in 

any way be personally bound or liable for the acts or obligations of the 

EMPLOYER under the CONTRACT or answerable for any default or omission in 

the observance or performance of any of the acts, matters or things which are 

herein contained. 

 

 

34 Employer not bound by 

personal representations: 

 34.1 The CONTRACTOR shall not be entitled to any increase on the scheduled rates or 

any other right or claim whatsoever by reason of any representation,  explanation 

statement or alleged representation, promise or guarantees given or alleged to have 

been given to him by any person. 

 

 

35 Contractor's office at site:  35.1 The CONTRACTOR shall provide and maintain an office at the site for the 

accommodation of his agent and staff and such office shall be open at all 

reasonable hours to receive instructions, notice or other communications. The 

CONTRACTOR at all time shall maintain a site instruction book and compliance 

of these shall be communicated to the ENGINEER-IN CHARGE from time to 

time and the whole document to be preserved and handed over after completion of 

works.        

   

36 Contractor's subordinate 

staff and their conduct 

 36.1 The CONTRACTOR, on or after award of the WORK shall name and depute a 

qualified engineer having sufficient experience in carrying out work of similar 

nature, to whom the equipments, materials, if any, shall be issued and instructions 

for works given.  The CONTRACTOR shall also provide to the satisfaction of the 

ENGINEER-IN-CHARGE sufficient and qualified staff to superintend the 

execution of the WORK, competent sub-agents, foremen and leading hands 

including those specially qualified by previous experience to supervise the types of 

works comprised in the CONTRACT in such manner as will ensure work of the 

best quality, expeditious working. Whenever in the opinion of the 

ENGINEER-IN- CHARGE additional properly qualified supervisory staff is 

considered necessary, they shall be employed by the CONTRACTOR without 

additional charge on accounts thereof. The CONTRACTOR shall ensure to the 

satisfaction of the ENGINEER-IN-CHARGE that SUB-CONTRACTORS, if any, 

shall provide competent and efficient supervision, over the work entrusted to 

them. 

 

36.2 If and whenever any of the CONTRACTOR's or SUB- CONTRACTOR'S agents, 

sub-agents, assistants, foremen, or other employees shall in the opinion of 

ENGINEER-IN- CHARGE be guilty of any misconduct or be incompetent or 

insufficiently qualified or negligent in the performance of their duties of that in the 

opinion of the EMPLOYER or the ENGINEER-IN-CHARGE, it is undesirable 
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for administrative or any other reason for such person or persons to be employed 

in the works, the CONTRACTOR, is so directed by the 

ENGINEER-IN-CHARGE, shall at once remove such person or persons from 

employment thereon.  Any person or persons so removed from the works shall not 

again be employed in connection with the WORKS without the written permission 

of the ENGINEER-IN- CHARGE.  Any person so removed from the WORK shall 

be immediately re-placed at the expense of the CONTRACTOR by a qualified and 

competent substitute.  Should the CONTRACTOR be requested to repatriate any 

person removed from the works he shall do so and shall bear all costs in 

connection herewith. 

 

36.3 The CONTRACTOR shall be responsible for the proper behavior of all the staff, 

foremen, workmen, and others, and shall exercise a proper degree of control over 

them and in particular and without prejudice to the said generality, the 

CONTRACTOR shall be bound to prohibit and prevent any employees from 

trespassing or acting in any way detrimental or prejudicial to the interest of the 

community or of the properties or occupiers of land and properties in the 

neighborhood and in the event of such employee so trespassing, the 

CONTRACTOR shall be responsible therefore and relieve the EMPLOYER of all 

consequent claims or actions for damages or injury or any other grounds 

whatsoever.  The decision of the ENGINEER-IN-CHARGE upon any matter 

arising under this clause shall be final.  The CONTRACTOR shall be liable for 

any liability to EMPLOYER on account of deployment of CONTRACTOR's staff 

etc. or incidental or arising out  of the execution of CONTRACT. 

 

 The CONTRACTOR shall be liable for all acts or omissions on the part of his 

staff, Foremen and Workmen and others in his employment, including 

misfeasance or negligence of whatever kind in the course of their work or during 

their employment, which are connected directly or indirectly with the 

CONTRACT.   

 

36.4 If and when required by the EMPLOYER and CONTRACTOR's personnel 

entering upon the EMPLOYER's premises shall be properly identified by badges 

of a type acceptable to the EMPLOYER which must be worn at all times on 

EMPLOYER's premises.  CONTRACTOR may be required to obtain daily entry 

passes for his staff/employees from EMPLOYER to work within operating areas.  

These being safety requirements, no relaxations on this account shall be given to 

CONTRACTOR. 

 

 

37 Sub-letting of works:  37.1 No part of the CONTRACT nor any share or interest therein shall in any manner 

or degree be transferred, assigned or sublet by the CONTRACTOR directly or 

indirectly to any person, firm or corporation whatsoever without the consent in 

writing, of the ENGINEER/ EMPLOYER except as provided for in the 

succeeding sub-clause.  

 

 i) SUB-CONTRACTS FOR TEMPORARY WORKS ETC.: 

 

 The EMPLOYER may give written consent to Sub- contract for the 

execution of any part of the WORK at the site, being entered in to by 

CONTRACTOR provided each individual Sub- contract is submitted to 

the ENGINEER-IN-CHARGE before being entered into and is 

approved by him. 

 

 ii) LIST OF SUB-CONTRACTORS TO BE SUPPLIED: 

 

 At the commencement of every month the CONTRACTOR shall 

furnish to the ENGINEER-IN- CHARGE list of all 

SUB-CONTRACTORS or other persons or firms engaged by the 
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CONTRACTOR and working at the SITE during the previous month 

with particulars of the general nature of the Subcontract or works done 

by them. 

 

iii) CONTRACTOR'S LIABILITY NOT LIMITED BY SUB- 

CONTRACTORS: 

 

 Notwithstanding any sub-letting with such approval as  aforesaid and 

notwithstanding that the  ENGINEER-IN-CHARGE shall have 

received copies of  any Subcontracts, the contractor shall be and shall 

remain solely responsible for the quality, proper and  expeditious 

execution of the Contract in all respects as if  such sub-letting or 

Subcontracting had not taken place,  and as if such work had been 

done directly by the CONTRACTOR. The CONTRACTOR shall bear 

all responsibility for any act or omission on the part of sub-contractors in 

regard to work to be performed under the  CONTRACT. 

 

 

 iv) EMPLOYER MAY TERMINATE SUB-CONTRACTS: 

 

 If any SUB-CONTRACTOR engaged upon the works at the site 

executes any works which in the opinion of the 

ENGINEER-IN-CHARGE is not in accordance with the CONTRACT 

documents, the EMPLOYER may by written notice to the 

CONTRACTOR request him to terminate such subcontract and the 

CONTRACTOR upon the receipt of such notice shall terminate such 

Subcontract and dismiss the SUB-CONTRACTOR(S) and the later 

shall forthwith leave the works, failing which the EMPLOYER shall 

have the right to remove such SUB- CONTRACTOR(S) from the site. 

  

 v) NO REMEDY FOR ACTION TAKEN UNDER THIS  CLAUSE: 

 

 No action taken by the EMPLOYER under the clause shall relieve the 

CONTRACTOR of any of his liabilities under the  CONTRACT  or 

give rise to any right or compensation, extension of time or otherwise 

failing which the EMPLOYER shall have the right to remove such 

SUB-CONTRACTOR(S) from the site. 

 

 

38 Power of entry:  38.1 If the CONTRACTOR shall not commence the WORK in the manner previously 

described in the CONTRACT documents or if he shall at any time in the opinion 

of the ENGINEER-IN-CHARGE. 

 

 i) fail to carry out the WORK in conformity with the 

 CONTRACT documents, or  

 

ii) fail to carry out the WORK in accordance with the Time 

Schedule, or 

 

iii) substantially suspend work or the WORK for a  period of 

fourteen days without authority from  the 

ENGINEER-IN-CHARGE, or 

 

iv) fail to carry out and execute the WORK to the  satisfaction 

of the ENGINEER-IN-CHARGE, or 

 

v) fail to supply sufficient or suitable construction  plant, 

temporary works, labour, materials or  things, or 
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vi) Commit, suffer, or permit any other breach of  any of the 

provisions of the CONTRACT on his  part to be performed or 

observed or persist in any of the above mentioned breaches of 

the CONTRACT for fourteen days, after notice in 

 writing shall have been given to the  CONTRACTOR by 

the ENGINEER-IN-CHARGE requiring such breach to be 

remedied, or 

 

  vii) if the CONTRACTOR shall abandon the WORK or 

 

viii) If the CONTRACTOR during the continuance of the 

CONTRACT shall become bankrupt,  make any arrangement 

or composition with his creditors, or permit any execution to 

be levied or go into liquidation whether compulsory or 

voluntary not being merely a voluntary liquidation for the 

purpose of amalgamation or reconstruction  

 

 then in any such case, the EMPLOYER shall have the power to enter upon the 

WORK and take possession thereof and of the materials, temporary WORK, 

construction plant, and stock thereon, and to revoke the CONTRACTOR's license 

to use the same, and to complete the WORK by his agents, other 

CONTRACTORS or workmen or to relate the same upon any terms and to such 

other person, firm or corporation as the EMPLOYER in his absolute discretion 

may think proper to employ and for the purpose aforesaid to use or authorize the 

use of any materials, temporary work, CONSTRUCTION PLANT, and stock as  

aforesaid, without making payment or allowance to the CONTRACTOR for the 

said materials other than such as may be certified in writing by the 

ENGINEER-IN-CHARGE to be reasonable, and without making any payment or 

allowance to the CONTRACTOR for the use of the temporary said works, 

construction plant and stock or being liable for any loss or damage thereto, and if 

the EMPLOYER shall by reason of his taking possession of the WORK or of the 

WORK being completed by other CONTRACTOR (due account being taken of 

any such extra work or works which may or be omitted) then the amount of such 

excess as certified by the ENGINEER-IN- CHARGE shall be deducted from any 

money which may be due for work done by the CONTRACTOR under the 

CONTRACT and not paid for.  Any deficiency shall forthwith be made good and 

paid to the EMPLOYER by the CONTRACTOR and the EMPLOYER shall have 

power to sell in such manner and for such price as he may think fit all or any of the 

construction plant, materials etc. constructed by or belonging to and to recoup and 

retain the said deficiency or any part thereof out of proceeds of the sale. 

        

   

39 Contractor's responsibility 

with the mechanical, 

electrical, 

intercommunication system, 

air-conditioning contractors 

and other agencies: 

 

 

 39.1 Without repugnance of any other condition, it shall be the responsibility of the 

CONTRACTOR executing the work of civil construction, to work in close 

cooperation and coordinate the WORK with the Mechanical, Electrical, Air-

conditioning and Intercommunication Contractor's and other agencies or their 

authorized representatives, in providing the necessary grooves, recesses, cuts and 

opening etc., in wall,  slabs  beams and columns etc. and making good the same to 

the desired finish as per specification, for the placement of electrical, 

intercommunication cables, conduits, air-conditioning inlets and outlets grills and 

other equipments etc. where required.  For the above said requirements in the false 

ceiling and other partitions, the CONTRACTOR before starting-up the work shall 

in consultation with the Electrical, Mechanical, Intercommunication, Air-

conditioning contractor and other agencies prepare and put-up a joint scheme, 

showing the necessary openings, grooves, recesses, cuts, the methods of fixing 

required for the WORK of the aforesaid, and the finishes therein, to the 

ENGINEER-IN-CHARGE and get the approval.  The CONTRACTOR before 

finally submitting the scheme to the ENGINEER-IN-CHARGE, shall have the 

written agreement of the other agencies.  The ENGINEER- IN-CHARGE, before 
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communicating his approval to the scheme, with any required modification, shall 

get the final agreement of all the agencies, which shall be binding.  No claim shall 

be entertained on account of the above. 

 

 The CONTRACTOR shall confirm in all respects with provision of any statutory 

regulations, ordinances or byelaws of any local or duly constituted authorities or 

public bodies which may be applicable from time to time to the WORK or any 

temporary works.  The CONTRACTOR shall keep the EMPLOYER indemnified 

against all penalties and liabilities of every kind, arising out of non- adherence to 

such stains, ordinances, laws, rules, regulations, etc.   

    

40 Other agencies at site: 

 

 40.1 The CONTRACTOR shall have to execute the WORK in such place and 

conditions where other agencies will also be engaged for other works such as site 

grading, filling, and leveling, electrical and mechanical engineering works, etc.  

No claim shall be entertained due to WORK being executed in the above 

circumstances.       

   

41 Notice: 

 

 

 41.1 TO THE CONTRACTOR: 

 

 Any notice hereunder may be served on the CONTRACTOR or his duly 

authorized representative at the job site or may be served by registered mail direct 

to the address furnished by the CONTRACTOR.  Proof of issue of any such notice 

could be conclusive of the CONTRACTOR having been duly informed of all 

contents therein. 

 

41.2 TO THE EMPLOYER: 

 

 Any notice to be given to the EMPLOYER under the terms of the 

CONTRACTOR shall be served by sending the same by Registered mail to or 

delivering the same at the respective site offices of M/s Talcher Fertilizers Ltd. 

addressed to the HEAD/SITE-IN-CHARGE. 

 

42 

 

Right of various interests: 

  

42.1 i) The EMPLOYER reserves the right to distribute the work  between 

                                                more than one agency(ies). The CONTRACTOR  shall      

                                cooperate and afford other  agency(ies) reasonable opportunity for  

                                access to the WORK for the carriage and storage of materials and 

 execution of their works. 
 

 ii)         Wherever the work being done by any department  of the  EMPLOYER 

                                or by other agency(ies) employed by the EMPLOYER is contingent 

                               upon WORK covered by this CONTRACT, the respective rights of the 

                               various interests involved shall be determined by the 

 ENGINEER-IN-CHARGE to secure the completion of the 

 various portions of the work in general harmony. 

 

43 Patents and royalties:  43.1 The CONTRACTOR, if licensed  under any patent covering equipment, 

machinery, materials or compositions of matter to be used or supplied or methods 

and process to be practiced or employed in the performance of this CONTRACT, 

agrees to pay all royalties and license fees which may be due with respect thereto.  

If any equipment, machinery, materials, composition of matters, be used or 

supplied or methods and processes to be practiced or employed in the performance 

of this CONTRACT, is covered by a patent under which the CONTRACTOR is 

not licensed then the CONTRACTOR before supplying or using the equipment, 

machinery materials, composition method or processes shall obtain such licenses 

and pay such royalties and license fees as may be necessary for performance of 

this CONTRACT.  In the event the CONTRACTOR fails to pay any such royalty 

or obtain any such license, any suit for infringement of such patents which is 

brought against the CONTRACTOR or the EMPLOYER as a result such failure 

will be defended by the CONTRACTOR at his own expense and the 
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CONTRACTOR will pay any damages and costs awarded in such suit.  The 

CONTRACTOR shall promptly notify the EMPLOYER if the CONTRACTOR 

has acquired the knowledge of any plant under which a suit for infringement could 

be reasonably brought because of the use by the EMPLOYER of any equipment, 

machinery, materials, process, methods to be supplied hereunder.  The 

CONTRACTOR agrees to and does hereby grant to EMPLOYER, together with 

the right to extend the same to any of the subsidiaries of the EMPLOYER as 

irrevocable, royalty free license to use in any country, any invention made by the 

CONTRACTOR or his employee in or as result of the performance of the WORK 

under the CONTRACT. 

 

43.2 All charges on account of royalty, toilage, rent, octroi terminal or sales tax and/ or 

other duties or any other levy on materials obtained for the work or temporary 

work or part thereof (excluding materials provided by the EMPLOYER) shall be 

borne by the CONTRACTOR. 

 

43.3 The CONTRACTOR shall not sell or otherwise dispose of or remove except for 

the purpose of this CONTRACT, the sand, stone, clay, ballast, earth, rock or other 

substances, or materials obtained from any excavation made for the purpose of the 

WORK or any building or produce upon the site at the time of delivery of the 

possession thereof, but all such substances, materials, buildings and produce shall 

be the property of the EMPLOYER provided that the CONTRACTOR may with 

the permission of the ENGINEER-IN-CHARGE, use the same for the purpose of 

the work by payment of cost of the same at such a rate as may be determined by 

the ENGINEER-IN- CHARGE. 

 

43.4 The EMPLOYER shall indemnify and save harmless the CONTRACTOR from 

any loss on account of claims against CONTRACTOR for the contributory 

infringement of patent rights arising out and based upon the claim that the use of 

the EMPLOYER of the process included in the design prepared by the 

EMPLOYER and used in the operation of the plant infringes on any patent right.  

With respect to any subcontract entered into by CONTRACTOR pursuant to the 

provisions of the relevant clause hereof, the CONTRACTOR shall obtain from the 

SUB-CONTRACTOR an undertaking to provide the EMPLOYER with the same 

patent protection that CONTRACTOR is required to provide under the provisions 

of this clause. 

 

44 Liens:  44.1 If, at any time there should be evidence or any lien or claim for which the 

EMPLOYER might have become liable and which is chargeable to the 

CONTRACTOR, the EMPLOYER shall have the right to retain out of any 

payment then due or thereafter to become due  an amount sufficient to completely 

indemnify the EMPLOYER against such lien or claim and if such lien or claim be 

valid, the EMPLOYER may pay and discharge the same and deduct the amount so 

paid from any money which may be or may become due and payable to the 

CONTRACTOR.  If any lien or claim remain unsettled after all payments are 

made, the CONTRACTOR shall refund or pay to the EMPLOYER all money that 

the latter may be compelled to pay in discharging such lien or claim including all 

costs and reasonable expenses.  EMPLOYER reserves the right to do the same. 

 

44.2 The EMPLOYER shall have lien on all materials, equipments including those 

brought by the CONTRACTOR for the purpose of erection, testing and 

commissioning of the WORK. 

 

44.3 The final payment shall not become due until the CONTRACTOR delivers to the 

ENGINEER-IN-CHARGE a complete release or waiver of all liens arising or 

which may arise out of his agreement or receipt in full or certification by the 

CONTRACTOR in a form approved by ENGINEER-IN-CHARGE that all 

invoices for labour, materials, services have been paid in lien thereof and if 

required by the ENGINEER-IN-CHARGE in any case an affidavit that so far as 
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the CONTRACTOR has knowledge or information the releases and receipts 

include all the labour and material for which a lien could be filled. 

 

44.4 CONTRACTOR will indemnify and hold the EMPLOYER harmless, for a period 

of two years after the issue of FINAL CERTIFICATE, from all liens and other 

encumbrances against the EMPLOYER on account of debts or claims alleged to 

be due from the CONTRACTOR or his SUB-CONTRACTOR to any person 

including SUB- CONTRACTOR and on behalf of EMPLOYER will defend at his 

own expense, any claim or litigation brought against the EMPLOYER or the 

CONTRACTOR in connection therewith.  CONTRACTOR shall defend or 

contest at his own expense any fresh claim or litigation by any person including 

his SUB-CONTRACTOR, till its satisfactory settlement even after the expiry of 

two years from the date of issue of FINAL CERTIFICATE. 

 

45 Delays by employer or his 

authorized agents: 

 45.1 In case the CONTRACTOR's performance is delayed due to any act or omission 

on the part of the EMPLOYER or his authorized agents, then the CONTRACTOR 

shall be given due extension of time for the completion of the WORK, to the 

extent such omission on the part of the EMPLOYER has caused delay in the 

CONTRACTOR's performance of his WORK. 

 

45.2 No adjustment in CONTRACT PRICE shall be allowed for reasons of such delays 

and extensions granted except as provided in TENDER DOCUMENT, where the 

EMPLOYER reserves the right to seek indulgence of CONTRACTOR to 

maintain the agreed Time Schedule of Completion. 

 

 In such an event the CONTRACTOR shall be obliged for working by 

CONTRACTOR's personnel for additional time beyond stipulated working hours 

as also Sundays and Holidays and achieve the completion date/interim targets. 

 

46 Payment if the contract is 

terminated: 

 46.1 If the CONTRACT shall be terminated as per Tender pursuant to Clause no. 29 of 

GCC, the CONTRACTOR shall be paid by the EMPLOYER in so far as such 

amounts or items shall not have already been covered by payments of amounts 

made to the CONTRACTOR for the WORK executed and accepted by 

ENGINEER-IN-CHARGE prior to the date of termination at the rates and prices 

provided for in the CONTRACT and in addition to the following: 

 

 a) The amount payable in respect of any preliminary items, so far 

as the Work or service comprised therein has been carried out or 

performed and an appropriate portion as certified by ENGINEER-IN- 

CHARGE of any such items or service comprised in which has been 

partially carried out or performed. 

 

 b) Any other expenses which the CONTRACTOR has expended 

for performing the WORK under the CONTRACT subject to being duly 

recommended by ENGINEER-IN-CHARGE and approved by 

EMPLOYER for payment, based on documentary evidence of his 

having incurred such expenses. 

 

 

46.2 The CONTRACTOR will be further required to transfer the title and provide the 

following in the manner and as directed by the EMPLOYER. 

 

 a) Any and all completed works. 

 

 b) Such partially completed WORK including drawings, information’s and 

                          CONTRACT rights as the CONTRACTOR has specially performed, 

                          produced or acquired for the performance of the CONTRACTOR. 
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47 No waiver of rights:  47.1 Neither the inspection by the EMPLOYER or any of  their officials, employees, or 

agents nor any order by the EMPLOYER for payment of money or any payment 

for or acceptance of the whole or any part of the Work by the EMPLOYER nor 

any extension of time, nor any possession taken by EMPLOYER shall operate as a 

waiver of any provision of the CONTRACT, or of any power herein reserved to 

the EMPLOYER, or any right to damages herein provided, nor shall any waiver of 

any breach in the CONTRACT be held to be a waiver of any other subsequent 

breach.        

  

48 Certificate not to affect right 

of employer and liability of 

contractor: 

 

 

 48.1 No interim payment certificate(s) issued by the Engineer-in-Charge of the 

EMPLOYER, nor any sum paid on account by the EMPLOYER, nor any 

extension of time for execution of the work  granted by EMPLOYER shall affect 

or prejudice the rights of the Employer against the CONTRACTOR or relieve the 

CONTRACTOR of his obligations for the due performance of the CONTRACT, 

or be interpreted as approval of the WORK done or of the equipment supplied and 

no  certificate shall create liability for the EMPLOYER to pay for alterations, 

amendments, variations or additional works not ordered, in writing, by 

EMPLOYER or discharge the liability  of the CONTRACTOR for the payment of 

damages whether due, ascertained, or certified or not or any sum against the 

payment of which he is bound to indemnify the EMPLOYER. 

 

 

49 Language and measures:  49.1 All documents pertaining to the CONTRACT including Specifications, Schedules, 

Notices, Correspondence, operating and  maintenance Instructions, DRAWINGS, 

or any other writing shall be written in English language.  The Metric System of 

measurement shall be used in the CONTRACT unless otherwise specified. 

 

50 Transfer of title:  50.1 The title of Ownership of supplies furnished by the CONTRACTOR shall not pass 

on to the EMPLOYER for all Supplies till the same are finally accepted by the 

EMPLOYER after the successful completion of PERFORMANCE TEST and 

GUARANTEE TEST and issue of FINAL CERTIFICATE. 

 

50.2 However, the EMPLOYER shall have the lien  on all such works performed as 

soon as any advance or progressive payment is made by the EMPLOYER to the 

CONTRACTOR and the CONTRACTOR shall not subject these works for use 

other than those intended under this CONTRACT. 

 

51 Release of information:  51.1 The CONTRACTOR shall not communicate or use in advertising, publicity, sales 

releases or in any other medium, photographs, or other reproduction of the Work 

under this CONTRACT or description of the site dimensions, quantity , quality or 

other information, concerning the Work unless prior written permission has been 

obtained from the EMPLOYER. 

 

52 

 

Brand names: 

  

52.1 The specific reference in the SPECIFICATIONS and documents to any material 

by trade name, make or catalogue number shall be construed as establishing 

standard or quality and performance and not as limited competition.  However, 

TENDERER may offer other similar equipments provided it meets the specified 

standard design and performance requirements. 

 

53 

 

Completion of contract: 

  

53.1 Unless otherwise terminated under the provisions of any other relevant clause, this 

CONTRACT shall be deemed to have been completed at the expiration of the 

PERIOD OF LIABILITY as provided for under the CONTRACT. 

 

54 Spares: 

 

 54.1 The CONTRACTOR shall furnish to the EMPLOYER all spares required for 

COMMISSIONING  of the plants, recommendatory and/or mandatory spares, 

which are required essential by the manufacturer/supplier.  The same shall be 

delivered at SITE, 3(Three) months before COMMISSIONING. 

 

 Also the CONTRACTOR should furnish the manufacturing drawings for fast 
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wearing spares. 

 

 

54.2 The CONTRACTOR guarantees the EMPLOYER that before the manufacturers 

of the equipments, plants and machineries go out of production of spare parts for 

the equipment furnished and erected by him, he shall give at least twelve (12) 

months' advance notice to the EMPLOYER, so that the latter may order his 

requirement of spares in one lot, if he so desires. 

 

SECTION-V    Performance of Work 

 

55 Execution of work: 

 

 

 55.1 All the Works shall be executed in strict conformity with the provisions of the 

CONTRACT Documents and with such explanatory detailed drawings, 

specification and instructions as may be furnished from time to time  to the 

CONTRACTOR by the ENGINEER-IN-CHARGE whether mentioned in the 

CONTRACT or not.  The CONTRACTOR shall be responsible for ensuring that 

works throughout are executed in the most substantial, proper and workmanlike 

manner with the quality of material and workmanship in strict accordance with the 

SPECIFICATIONS and to the entire satisfaction of the 

ENGINEER-IN-CHARGE.  The CONTRACTOR shall provide all necessary 

materials equipment labour etc. for execution and maintenance of WORK till 

completion unless otherwise mentioned in the CONTRACT.  

    

56 Co-ordination and 

inspection of work: 

 56.1 The coordination and inspection of the day-to-day work under the CONTRACT 

shall be the responsibility of the ENGINEER-IN-CHARGE.  The written 

instruction regarding any particular job will normally be passed by the 

ENGINEER-IN-CHARGE or his authorized representative.  A work order book 

will be maintained by the CONTRACTOR for each sector in which the aforesaid 

written instructions will be entered.  These will be signed by the CONTRACTOR 

or his authorized representative by way of acknowledgement within 12 hours. 

 

57 Work in monsoon and 

dewatering: 

 

 57.1 Unless otherwise specified elsewhere in the tender, the execution of the WORK 

may entail working in the monsoon also.  The CONTRACTOR must maintain a 

minimum labour force as may be required for the job and plan and execute the 

construction and erection according to the prescribed schedule.  No extra rate will 

be considered for such work in monsoon. 

 

57.2 During monsoon and other period, it shall be the responsibility of the 

CONTRACTOR to keep the construction work site free from water at his own 

cost. 

 

58 Work on sundays and 

holidays: 

 58.1 For carrying out Work on Sundays, and Holidays, the CONTRACTOR will 

approach the ENGINEER-IN-CHARGE or his representative at least two days in 

advance and obtain permission in writing.  The CONTRACTOR shall observe all 

labour laws and other statutory rules and regulations in force.  In case of any 

violations of such laws, rules and regulations, consequence if any, including the 

cost thereto shall be exclusively borne by the CONTRACTOR and the 

EMPLOYER shall have no liability whatsoever on this account. 

 

59 General conditions for 

construction and erection 

work: 

 

 

 59.1 The working time at the site of work is 48 hours per week.  Overtime work is 

permitted in cases of need and the EMPLOYER will not compensate the same.  

Shift working at 2 or 3 shifts per day will become necessary and the 

CONTRACTOR should take this aspect into consideration for formulating his 

rates for quotation.  No extra claims will be entertained by the EMPLOYER no 

this account.  For carrying out work beyond working hours the CONTRACTOR 

will approach the ENGINEER-IN-CHARGE or his authorized representative and 

obtain his prior written permission. 

 

59.2 The CONTRACTOR must arrange for the placement of workers in such a way 
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that the delayed completion of the WORK or any part thereof for any reason 

whatsoever will not affect their proper employment.  The EMPLOYER will not 

entertain any claim for idle time payment whatsoever. 

 

59.3 The CONTRACTOR shall submit to the EMPLOYER/ ENGINEER-IN- 

CHARGE reports at regular intervals regarding the state and progress of WORK.  

The details and proforma of the report will mutually be agreed after the award of 

CONTRACT.  The CONTRACTOR shall provide display boards showing 

progress and labour strengths at worksite, as directed by the 

ENGINEER-IN-CHARGE. 

 

60 Alterations in specifications, 

design and extra works: 

 

 60.1 The WORK covered under this CONTRACT having to be executed by the 

CONTRACTOR on a lumpsum firm price/item rate quoted by him, the 

EMPLOYER will not accept any proposals for changes in VALUE OF 

CONTRACT or extension in time on account of any such changes which may 

arise to the CONTRACTOR's scope of WORK as a result of detailed Engineering 

and thereafter during the execution of WORK.  The only exception to this will be 

a case where the EMPLOYER requests in writing to the CONTRACTOR to 

upgrade the SPECIFICATIONS or the size of any major pieces of equipments, 

plant or machinery beyond what is normally required to meet the scope of WORK 

as defined in the CONTRACT DOCUMENT. 

 

 In such cases, a change order will be initialled by the CONTRACTOR at the 

appropriate time for the EMPLOYER's prior approval giving the full back-up data 

for their review and for final settlement of any impact on price within 30 (thirty) 

days thereafter. 

 

60.2 The ENGINEER-IN-CHARGE shall have to make any alterations in, omission 

from, additions to or substitutions for, the Schedule of Rates, the original 

specifications, drawings, designs and instructions that may appear to him to be 

necessary or advisable during the progress of the WORK and the CONTRACTOR 

shall be bound to carry out the such altered/ extra/ new items of WORK in 

accordance with any instructions which may be given to him in writing signed by 

the ENGINEER-IN- CHARGE, and such alterations, omissions, additions or 

substitutions shall not invalidate  the CONTRACT and any altered, additional or 

substituted work which the CONTRACTOR may be directed to do in the manner 

above specified as part of the WORK shall be carried out by the CONTRACTOR 

on the same conditions in all respects on which he agreed to do the main WORK.  

The time of completion of WORK may be extended for the part of the particular 

job at the discretion of the ENGINEER-IN- CHARGE, for only such alterations, 

additions or substitutions of the WORK, as he may consider as just and 

reasonable.  The rates for such additional, altered or substituted WORK under this 

clause shall be worked out in accordance with the following provisions:- 

 

 I. For Item Rate Contract 

 

a) If the rates for the additional, altered or substituted WORK are 

specified in the CONTRACT for the WORK, the 

CONTRACTOR is bound to carry on the additional, altered or 

substituted WORK at the same rates as are specified in the 

CONTRACT. 

 

b) If the rates for the additional, altered or substituted WORK are 

not specifically provided in the CONTRACT for the WORK, 

the rates will be derived from the rates for similar class of 

WORK as are specified in the CONTRACT for the WORK.  

The opinion of the ENGINEER-IN- CHARGE, as to whether 

or not the rates can be reasonably so derived from  the items in 

this CONTRACT will be final and binding on the 
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CONTRACTOR. 

 

c) If the rates for the altered, additional or substituted WORK 

cannot be determined in the manner specified in sub-clause(s)   

(a) and (b) above, then the CONTRACTOR shall, within 7 

days of the date of receipt of order to carry out the WORK, 

inform the ENGINEER-IN-CHARGE of the rates which it is 

his intention to charge for such class of WORK, supported by 

analysis of the rate or rates claimed, and the 

ENGINEER-IN-CHARGE shall determine the rate or rates on 

the basis of the prevailing market rates, labour cost at schedule 

of labour rates plus 10% to cover contractor's supervision, 

overheads and profit and pay the CONTRACTOR 

accordingly.  The opinion of the ENGINEER- IN-CHARGE 

as to current market rates of materials and the quantum of 

labour involved per unit of measurement will be final and 

binding on the CONTRACTOR. 

 

d) Where the item of work will be executed through nominated 

specialist agency as approved by the 

ENGINEER-IN-CHARGE, then the actual amount paid to 

such nominated agency supported by documentary evidence 

and as certified by ENGINEER-IN-CHARGE shall be 

considered plus 10% (ten percent) to cover all contingencies, 

overhead, profits to arrive at the rates. 

 

e) Provisions contained in the Sub-clause (a) & (d) above shall, 

however, not apply for the following:-  

    

 Where the value of additions of new items together with the 

value of alterations, additions/ deletions or substitutions does 

not exceed by or is not less than plus/minus ()25% of the 

VALUE OF CONTRACT. The item rates in the Schedule of 

Rates shall hold good for all such variations between the above 

mentioned limits, irrespective of any increase/decrease of 

quantities in the individual items of Schedule of Rates. 

 

 Where the value of addition of new items together with the 

value of alterations, additions/ deletions or substitutions 

reduces more than 25% of the contract value but is within the 

following limits the tenderer shall be paid compensation for 

decrease in the value of work, as follows: 

 

S.No. Range of Variation                  Percentage compensation for decrease in 

the value of work in the respective range. 

 

a) Beyond (+) 25% upto &    No  increase  and/ or  decrease  

 inclusive of (+) 50%  shall be applicable for the Schedule of 

Rates (The rates quoted for this increase 

shall be valid). 

 

b) Beyond (-) 25% upto &  For  reduction  beyond  25% 

 inclusive of (-) 50%   contractor shall be compensated by an 

amount equivalent to 10% of the 

reduction in value of the contract as 

awarded.  For example if the actual 

contract value is 70% of awarded value 

then compensation shall be 10% of 

(75-70) i.e. 0.5% of awarded contract 
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value. 

 

 II. For Lumpsum Contracts 

 

 CONTRACTOR shall, within 7 days of the date of receipt of order to 

carry out the WORK, inform the ENGINEER-IN- CHARGE of the rates 

which it is his intention to charge for such class of WORK, supported by 

analysis of the rate or rates claimed, and the ENGINEER-IN-CHARGE 

shall determine the rate or rates on the basis of the prevailing market 

rates, labour cost at schedule of labour rates plus 10% to cover 

contractor's supervision, overheads and profit and pay the 

CONTRACTOR accordingly.  The opinion of the ENGINEER- 

IN-CHARGE as to current market rates of materials and the quantum of 

labour involved per unit of measurement will be final and binding on the 

CONTRACTOR. 

 

61 Drawings to be supplied by 

the employer 

 

 

 61.1 The drawings attached with tender are only for the general guidance to the 

CONTRACTOR to enable him to visualize the type of work contemplated and  

scope of work involved.  The CONTRACTOR will be deemed to have studied the 

DRAWINGS and formed an idea about the WORK involved. 

 

61.2 Detailed working drawings on the basis of which actual execution of the WORK 

is to proceed, will be furnished from time to time during the progress of the work.  

The CONTRACTOR shall be deemed to have gone through the DRAWINGS 

supplied to him thoroughly and carefully and in conjunction with all other 

connected drawings and bring to the notice of the ENGINEER-IN-CHARGE 

discrepancies, if any, therein before actually carrying out the Work. 

 

61.3 Copies of all detailed working drawings relating to the WORK shall be kept at the 

CONTRACTOR's office on the site and shall be made available to the 

ENGINEER-IN- CHARGE at any time during the CONTRACT.  The drawings 

and other documents issued by the EMPLOYER shall be returned to the 

EMPLOYER on completion of the WORK. 

 

62 Drawings to be supplied by 

the contractor: 

 

 62.1 The drawings/date which are to be furnished by the CONTRACTOR are 

enumerated in the special conditions of contract, and shall be furnished within the 

specified time.  

 

62.2 Where approval/review of drawings before manufacture/ construction/fabrication 

has been specified, it shall be CONTRACTOR's responsibility to have these 

drawings prepared as per the directions of ENGINEER-IN-CHARGE and got 

approved before proceeding with manufacture/construction/fabrication as the case 

may be.  Any change that may have become necessary in these drawings during 

the execution of the work shall have to be carried out by the CONTRACTOR to 

the satisfaction of ENGINEER-IN-CHARGE at no extra cost.  All final drawings 

shall bear the certification stamp as indicated below duly signed by both the 

CONTRACTOR and ENGINEER-IN-CHARGE. 

 

 "Certified true for ___________________________________ (Name of Work) 

 

 Agreement No.___________________________________________________ 

 

 Signed:_________________      _________________ 

  (CONTRACTOR)                   (ENGINEER-IN-CHARGE) 

 

62.3 The DRAWINGS submitted by the CONTRACTOR shall be reviewed by the 

ENGINEER-IN-CHARGE as far as practicable within 3 (Three) weeks and shall 

be modified by the CONTRACTOR, if any modifications and/or corrections are 

required by the ENGINEER-IN-CHARGE.  The CONTRACTOR shall 
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incorporate such modifications and/or corrections and submit the final drawings 

for approval.  Any delays arising out of failure by the CONTRACTOR to rectify 

the drawing in good time shall not alter the Contract Completion Time. 

 

62.4 As built drawings showing all corrections, adjustments etc. shall be furnished by 

the CONTRACTOR in six copies and one transparent for record purposed to the 

EMPLOYER. 

 

63 Setting out works: 

 

 63.1 The ENGINEER-IN-CHARGE shall furnish the CONTRACTOR with only the 

four corners of the Works site and a level bench mark and the CONTRACTOR 

shall set out the Works and shall provide an efficient staff for the purpose and  

shall be solely responsible for the accuracy of such setting out. 

 

63.2 The CONTRACTOR shall provide, fix and be responsible for the maintenance of 

all stakes, templates, level marks, profiles and other similar things and shall take 

all necessary precautions to prevent their removal or disturbance and shall be 

responsible for the consequence of such removal or disturbance  should the same 

take place and for their efficient and timely reinstatement.  The CONTRACTOR 

shall also be responsible for the maintenance of all existing survey marks, 

boundary marks, distance marks and center line marks, either existing or supplied 

and fixed by the CONTRACTOR.  The work shall be set out to the satisfaction of 

the ENGINEER-IN-CHARGE.  The approval there of joining with the 

CONTRACTOR by the ENGINEER- IN-CHARGE in setting out  the work, shall 

not relieve the CONTRACTOR of any of his responsibility. 

 

63.3 Before beginning the Works, the CONTRACTOR shall at his own cost, provide 

all necessary reference and level posts, pegs, bamboos, flags, ranging rods, strings 

and other materials for proper layout of the works in accordance with the schemes 

for bearing marks acceptable to the ENGINEER-IN-CHARGE.  The center, 

longitudinal or face lines and cross lines shall be marked by means of small 

masonry pillars.  Each pillar shall have distinct mark at the centre to enable 

theodolite to be set over it.  No work shall be started until all these points are 

checked and approved by the ENGINEER-IN-CHARGE in writing but such 

approval shall not relieve the CONTRACTOR of any of his responsibilities.  The 

CONTRACTOR shall also provide all labour, material and other facilities, as 

necessary, for the proper checking of layout and inspection of the points during 

construction. 

 

63.4 Pillars bearing geodetic marks located at the sites of units of WORKS under 

construction should be protected and fenced by the CONTRACTOR. 

 

63.5 On completion of WORK, the CONTRACTOR must submit the geodetic 

documents according to which the WORK was carried out. 

 

64 Responsibility for level and 

alignment: 

 

 64.1 The CONTRACTOR shall be entirely and exclusively responsible for the 

horizontal and vertical alignment, the levels and correctness of every part of the 

WORK and shall rectify effectively any errors or imperfections therein, such 

rectifications shall be carried out by the CONTRACTOR, at his own cost, when 

instructions are issued to that effect by the ENGINEER- IN-CHARGE. 

 

65 Materials to be supplied by 

contractor: 

 

 65.1 The CONTRACTOR shall procure and provide within the VALUE OF 

CONTRACT the whole of the materials required for the construction including 

steels, cement and other building materials, tools, tackles, construction plant and 

equipment for the completion and maintenance of the WORK except the  

materials which will be issued by the EMPLOYER and shall make his own 

arrangement for procuring such materials and for the transport thereof.  The 

EMPLOYER may give necessary recommendation to the respective authority if so 

desired by the CONTRACTOR but assumes no further responsibility of any 

nature.  The EMPLOYER will insist on the procurement of materials which bear 
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ISI stamp and/or which are supplied by reputed suppliers. 

 

65.2 The CONTRACTOR shall properly store all materials either issued to him or 

brought by him to the SITE to prevent damages due to rain, wind, direct exposure 

to sun, etc. as also from theft, pilferage, etc. for proper and speedy execution of his 

works.  The CONTRACTOR shall maintain sufficient stocks of all materials 

required by him. 

 

65.3 No material shall be dispatched from the CONTRACTOR's stores before 

obtaining the approval in writing of the ENGINEER-IN-CHARGE. 

 

66 Stores supplied by the 

employer: 

 

(Clause not applicable for this 

Tender) 

 

 66.1 If the SPECIFICATION of the WORK provides for the use of any material of 

special description to be supplied from the EMPLOYER's stores or it is required 

that the CONTRACTOR shall use certain stores to be provided by the 

ENGINEER-IN-CHARGE, such materials and stores, and price to be charged 

there for as hereinafter mentioned being so far as practicable for the convenience 

of the CONTRACTOR, but not so as in any way to control the meaning or effect 

of the CONTRACT, the CONTRACTOR shall be bound to purchase and shall be 

supplied such materials and stores as are from time to time required to be used by 

him for the purpose of the CONTRACT only.  The sums due from the 

CONTRACTOR for the value of materials supplied by the EMPLOYER will be 

recovered from the running account bill on the basis of the actual consumption of 

materials in the works covered and for which the running account bill has been 

prepared.  After the completion of the WORK, however, the CONTRACTOR has 

to account for the full quantity of materials supplied to him as per relevant clauses 

in this document. 

 

66.2 The value of the stores/materials as may be supplied to the CONTRACTOR by 

the EMPLOYER will be debited to the CONTRACTOR's account at the rates 

shown in the schedule of materials and if they are not entered in the schedule, they 

will be debited at cost price, which for the purpose of the CONTRACT shall 

include the cost of carriage and all other expenses whatsoever such as normal 

storage supervision charges which shall have been incurred in obtaining the same 

at the EMPLOYER's stores.  All materials so supplied to the CONTRACTOR 

shall remain the absolute property of the EMPLOYER and shall not be removed 

on any account from the SITE of the WORK, and shall be at all times open for 

inspection to the ENGINEER-IN-CHARGE.  Any such materials remaining 

unused at the time of the completion or termination of the CONTRACT shall be 

returned to the EMPLOYER's stores or at a place as directed by the 

ENGINEER-IN-CHARGE in perfectly good condition at CONTRACTOR's cost. 

 

67 Conditions for issue of 

materials: 

 

(Clause not applicable for this 

Tender) 

 

 67.1       i) Materials specified as to be issued by the EMPLOYER will be supplied 

to the CONTRACTOR by the EMPLOYER form his stores.  It shall be 

responsibility of the CONTRACTOR to take delivery of the materials 

and arrange for its loading, transport and unloading at the SITE of 

WORK at his own cost.  The materials shall be issued between the 

working hours and  as per the rules of the EMPLOYER as framed from 

time to time. 

 

ii) The CONTRACTOR shall bear all incidental charges for the storage and 

safe custody of materials at site after these have been issued to him. 

 

iii) Materials specified as to be issued by the EMPLOYER shall be issued in 

standard sizes as obtained from the manufacturers. 

 

iv) The CONTRACTOR shall construct suitable Godowns at the SITE of 

WORK for storing the materials safe against damage by rain, dampness, 

fire, theft etc.  He shall also employ necessary watch and ward 

establishment for the purpose. 
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v) It shall be duty of the CONTRACTOR to inspect the materials supplied 

to him at the time of taking delivery and satisfy himself that they are in 

good condition.  After the materials have been delivered by the 

EMPLOYER, it shall be the responsibility of the CONTRACTOR to 

keep them in good condition and if the materials are damaged or lost, at 

any time, they shall be repaired and/or replaced by him at his own cost 

according to the instructions of the ENGINEER-IN-CHARGE. 

 

vi) The EMPLOYER shall not be liable for delay in supply or non-supply of 

any materials which the EMPLOYER has undertaken to supply where 

such failure or delay is due to natural calamities, act of enemies, 

transport and procurement difficulties and any circumstances beyond the 

control of the EMPLOYER.  In no case, the CONTRACTOR shall be 

entitled to claim any compensation or loss suffered by him on this 

account. 

 

vii) It shall be responsibility of the CONTRACTOR to arrange in time all 

materials required for the WORK other than those to be supplied by the 

EMPLOYER.  If, however, in the opinion of the 

ENGINEER-IN-CHARGE the execution of the WORK is likely to be 

delayed due to the CONTRACTOR's inability to make arrangements for 

supply of materials which normally he has to arrange for, the 

ENGINEER-IN-CHARGE shall have the right at his own discretion to 

issue such materials, if available with the EMPLOYER or procure the 

materials from the market or as elsewhere and the CONTRACTOR will 

be bound to take such materials at the rates decided by the 

ENGINEER-IN-CHARGE.  This, however, does not in any way absolve 

the CONTRACTOR from responsibility of making arrangements for the 

supply of such materials in part or in full, should such a situation occur 

nor shall this constitute a reason for the delay in the execution of the 

WORK. 

 

viii) None of the materials supplied to the CONTRACTOR will be utilized 

by the CONTRACTOR for manufacturing item which can be obtained 

as supplied from standard manufacturer in finished form. 

 

ix) The CONTRACTOR shall, if desired by the ENGINEER- 

IN-CHARGE, be required to execute an Indemnity Bond in the 

prescribed form for safe custody and accounting of all materials issued 

by the EMPLOYER. 

 

x) The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE 

sufficiently in advance a statement showing his requirement of the 

quantities of the materials to be supplied by the EMPLOYER and the 

time when the same will be required by him for the works, so as to 

enable the ENGINEER-IN-CHARGE to make necessary arrangements 

for procurement and supply of the material. 

 

xi) Account of the materials issued by the EMPLOYER shall be maintained 

by CONTRACTOR indicating the daily receipt, consumption and 

balance in hand.  This account shall be maintained in a manner 

prescribed by the ENGINEER-IN-CHARGE along with all connected 

papers viz. requisitions, issues, etc., and shall be always available for 

inspection in the CONTRACTOR's office at SITE. 

 

xii) The CONTRACTOR should see that only the required quantities of 

materials are got issued.  The CONTRACTOR shall not be entitled to 

cartage and incidental charges for returning the surplus materials, if any, 
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to the stores wherefrom they were issued or to the place as directed by 

the ENGINEER-IN-CHARGE. 

 

xiii) Materials/ Equipment(s) supplied by EMPLOYER shall not be utilized 

for any purpose(s) than issued for. 

 

68 Material procured with 

assistance of employer/ 

return of surplus: 

 

(Clause not applicable for this 

Tender) 

 

 

 

 68.1 Notwithstanding anything contained to the contrary in any or all the clauses of this 

CONTRACT where any materials for the execution of the CONTRACT are 

procured with the assistance of the EMPLOYER either by issue from 

EMPLOYER's stock or purchases made under order or permits or licenses issued 

by Government, the CONTRACTOR shall hold the said materials as trustee for 

the EMPLOYER and use such materials economically and solely for the purpose 

of the CONTRACT and not dispose them off without the permission of the 

EMPLOYER and return, if required by the ENGINEER-IN-CHARGE, shall 

determine having  due regard to the condition of the materials.  The price allowed 

to the CONTRACTOR, however, shall not exceed the amount charged to him 

excluding the storage charges, if any. The decision of the 

ENGINEER-IN-CHARGE shall be final and conclusive in such matters.  In the 

event of breach of the aforesaid condition, the CONTRACTOR shall, in terms of 

the licenses or permits and/or criminal breach of trust, be liable to compensate the 

EMPLOYER at double rate or any higher rate, in the event of those materials at 

that time having higher rate or not being available in the market, then any other 

rate to be determined by the ENGINEER-IN-CHARGE and his decision shall be 

final and conclusive. 

 

69 Materials obtained from 

dismantling: 

 

 69.1 If the CONTRACTOR in the course of execution of the WORK is called upon to 

dismantle any part for reasons other than those stipulated in Clauses 74 and 77 

hereunder, the materials obtained in the WORK of dismantling etc., will be 

considered as the EMPLOYER's property and will be disposed off to the best 

advantage of the EMPLOYER. 

 

70 Articles of value found: 

 

 70.1 All gold, silver and other minerals of any description and all precious stones, 

coins, treasure relics, antiquities and other similar things which shall be found in, 

under or upon the SITE, shall be the property of the EMPLOYER and the 

CONTRACTOR shall duly preserve the same to the satisfaction of the 

ENGINEER-IN-CHARGE and shall from time to time deliver the same to such 

person or persons indicated by the EMPLOYER. 

 

71 

 

 

Discrepancies between 

instructions: 

  

71.1 Should any discrepancy occur between the various instructions furnished to the 

CONTRACTOR, his agent or staff or any doubt arises as to the meaning of any 

such instructions or should there be any misunderstanding between the 

CONTRACTOR's staff and the ENGINEER-IN-CHARGE's staff, the 

CONTRACTOR shall refer the matter immediately in writing to the 

ENGINEER-IN-CHARGE whose decision thereon shall be final and conclusive 

and no claim for losses alleged to have been caused by such discrepancies between 

instructions, doubts, or misunderstanding shall in any event be admissible. 

 

72 

 

Action where no 

specification is issued: 

 

  

72.1 In case of any class of WORK for which there is no SPECIFICATION supplied 

by the EMPLOYER as mentioned in the Tender Documents such WORK shall be 

carried out in accordance with Indian Standard Specifications and if the Indian 

Standard Specifications do not cover the same, the WORK should be carried out 

as per standard Engineering Practice subject to the approval of the 

ENGINEER-IN-CHARGE. 

 

73 

 

Inspection of works: 

 

  

73.1 The ENGINEER-IN-CHARGE will have full power and authority to inspect the 

WORK at any time wherever in progress either on the SITE or at the 

CONTRACTOR's premises/workshops wherever situated, premises/ workshops 

of any person, firm or corporation where WORK in connection with the 

CONTRACT may be in hand or where materials are being or are to be supplied, 
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and the CONTRACTOR shall afford or procure for the ENGINEER-IN- 

CHARGE every facility and assistance to carry out such inspection.  The 

CONTRACTOR shall, at all time during the usual working hours and at all other 

time at which reasonable notice of the intention of the ENGINEER-IN- CHARGE 

or his representative to visit the WORK shall have been given to the 

CONTRACTOR, either himself be present or receive orders and instructions, or 

have a responsible agent duly accredited in writing, present for the purpose.  

Orders given to the CONTRACTOR's agent shall be considered to have the same 

force as if they had been given to the CONTRACTOR himself.  The 

CONTRACTOR shall give not less than seven days notice in writing to the 

ENGINEER-IN-CHARGE before covering up or otherwise placing beyond reach 

of inspection and measurement of any work in order that the same may be 

inspected and measured.  In the event of breach of above the same shall be 

uncovered at CONTRACTOR's expense for carrying out such measurement or 

inspection.  

 

73.2 No material shall be dispatched from the CONTRACTOR's stores before 

obtaining the approval in writing of the Engineer-in-Charge. 

 

 The CONTRACTOR is to provide at all time during the progress of the WORK 

and the maintenance period, proper means of access with ladders, gangways etc. 

and the necessary attendance to move and adopt as directed for inspection or 

measurements of the WORK by the ENGINEER- IN-CHARGE. 

 

73.3 The CONTRACTOR shall make available to the ENGINEER-IN- CHARGE free 

of cost all necessary instruments and assistance in checking or setting out of 

WORK and in the checking of any WORK made by the CONTRACTOR for the 

purpose of setting out and taking measurements of WORK. 

 

74 Tests for quality of work: 

 

 74.1 All workmanship shall be of the respective kinds described in the CONTRACT 

DOCUMENTS and in accordance with the instructions of the 

ENGINEER-IN-CHARGE and shall be subjected from time to time to such test at 

CONTRACTOR's cost as the ENGINEER-IN-CHARGE may direct at the place 

of manufacture or fabrication or on the site or at all or any such places.  The 

CONTRACTOR shall provide assistance, instruments, labour and materials as are 

normally required for examining, measuring and testing any workmanship as may 

be selected and required by the ENGINEER-IN-CHARGE. 

 

74.2 All the tests that will be necessary in connection with the execution of the WORK 

as decided by the ENGINEER- IN-CHARGE shall be carried out at the field 

testing laboratory of the EMPLOYER by paying the charges as decided by the 

EMPLOYER from time to time. In case of non- availability of testing facility with 

the EMPLOYER, the required test shall be carried out at the cost of 

CONTRACTOR at Government or any other testing laboratory as directed by 

ENGINEER-IN-CHARGE. 

 

74.3 If any tests are required to be carried out in conjunction with the WORK or 

materials or workmanship not supplied by the CONTRACTOR, such tests shall be 

carried out by the CONTRACTOR as per instructions of 

ENGINEER-IN-CHARGE and cost of such tests shall be reimbursed by the 

EMPLOYER. 

 

75 Samples for approval: 

 

 

 75.1 The CONTRACTOR shall furnish to the ENGINEER-IN-CHARGE for approval, 

when requested or if required by the specifications, adequate samples of all 

materials and finished to be used in the WORK.  Such samples shall be submitted 

before the WORK is commenced  and in ample time to permit tests and 

examinations thereof.  All materials furnished and finishes applied in actual 

WORK shall be fully equal to the approved samples.   
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76 Action and compensation in 

case of bad work: 

 

 76.1 If it shall appear to the ENGINEER-IN-CHARGE that any work has been 

executed with unsound, imperfect or unskilled workmanship, or with materials of 

any inferior description, or that any materials or articles provided by the 

CONTRACTOR for the execution of the WORK are unsound, or of a quality 

inferior to that contracted for, or otherwise not in accordance with the 

CONTRACT, the CONTRACTOR shall on demand in writing from the 

ENGINEER-IN-CHARGE or his authorized representative specifying the 

WORK, materials or articles complained of notwithstanding that the same may 

have been inadvertently passed, certified and paid for, forthwith rectify or remove 

and reconstruct the WORK so specified and provide other proper and suitable 

materials or articles at his own cost and in the event of failure to do so  within the 

period specified by the ENGINEER-IN-CHARGE in his demand aforesaid,  the 

CONTRACTOR shall be liable to pay compensation at the rate of 1% (One 

percent) of the estimated  cost of the whole WORK, for every week limited to a 

maximum of 10% (ten percent) of the value of the whole WORK, while his failure 

to do so shall continue and in the case of any such failure the 

ENGINEER-IN-CHARGE may on expiry of notice period rectify or remove and 

re-execute the WORK or remove and replaced with others, the materials or articles 

complained of to as the case may be at the risk and expense in all respects of the 

CONTRACTOR.  The decision of the Engineering-in-charge as to any question 

arising under this clause shall be final and conclusive. 

 

77 

 

Suspension of works: 

 

 

  

77.1 i) Subject to the provisions of sub-para (ii) of this clause, the 

 CONTRACTOR shall, if ordered in writing by the 

 ENGINEER-IN-CHARGE, or his representative, temporarily 

 suspend the WORKS or any part thereof for such written  order,  

                                proceed with the WORK therein ordered to be  suspended until, he 

                               shall have received a written order to  proceed therewith. The 

                               CONTRACTOR shall not be  entitled to claim compensation for any loss 

                                or damage sustained by him by reason of temporary suspension of the 

 WORKS aforesaid.  An extension of time for completion, 

 corresponding with the delay caused by any such suspension of the 

                              WORKS as aforesaid will be granted to  the CONTRACTOR should he 

                               apply for the same provided  that the suspension was not consequent to 

                               any  default or failure on the part of the CONTRACTOR. 

 

 ii) In case of suspensions of entire WORK, ordered in writing  by  

                                ENGINEER-IN-CHARGE, for a period of more than  two months, 

                                the CONTRACTOR shall have the option to  terminate the 

                                CONTRACT. 

 

78 

 

Employer may do part of 

work: 

  

78.1 Upon failure of the CONTRACTOR to comply with any instructions given in 

accordance with the provisions of this CONTRACT the EMPLOYER has the 

alternative right, instead of assuming charge of entire WORK, to place additional 

labour force, tools, equipments and materials on such parts of the WORK, as the 

EMPLOYER may designate or also engage another CONTRACTOR to carry out 

the WORK.  In such cases, the EMPLOYER shall deduct from the  amount which 

otherwise might become due to the CONTRACTOR, the cost of such work and 

material with ten percent (10%) added to cover all departmental charges and 

should the total amount thereof exceed the amount due to the CONTRACTOR, 

the CONTRACTOR shall pay the difference to the EMPLOYER. 

 

79 Possession prior to 

completion: 

 79.1 The ENGINEER-IN-CHARGE shall have the right to take possession of or use 

any completed or partially completed WORK or part of the WORK.  Such 

possession or use shall not be deemed to be an acceptance of any work completed 

in accordance with the CONTRACT agreement.  If such prior possession or use 

by the ENGINEER-IN- CHARGE delays the progress of WORK, equitable 

adjustment in the time of completion will be made and the CONTRACT 

agreement shall be deemed to be modified accordingly. 
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80 

 

(Defects liability period) 

twelve months period of 

liability from the date of 

issue of completion 

certificate: 

 

  

80.1 The CONTRACTOR shall guarantee the installation/WORK for a period of 12 

months from the date of completion of WORK as certified by the 

ENGINEER-IN-CHARGE which is indicated in the Completion Certificate.  Any 

damage or defect that may arise or lie undiscovered at the time of issue of 

Completion Certificate, connected in any way with the equipment or materials 

supplied by him or in the workmanship, shall be rectified or replaced by the 

CONTRACTOR at his own expense as deemed necessary by the 

ENGINEER-IN-CHARGE or in default, the ENGINEER- IN-CHARGE may 

carry out such works by other work and deduct actual cost incurred towards 

labour, supervision and  materials consumables or otherwise plus 100% towards 

overheads (of which the certificate of ENGINEER-IN-CHARGE shall be final) 

from any sums that may then be or at any time thereafter, become due to the 

CONTRACTOR or from his Contract Performance Security, or the proceeds of 

sale thereof or a sufficient part on thereof. 

 

80.2 If the CONTRACTOR feels that any variation in WORK or in quality of materials 

or proportions would be beneficial or necessary to fulfil the guarantees called for, 

he shall bring this to the notice of the ENGINEER- IN-CHARGE in writing. 

 

 If during the period of liability any portion of the WORK/equipment, is found 

defective and is rectified/ replaced, the period of liability for such equipment/ 

portion of WORK shall be operative from the date such rectification/ replacement 

are carried out and Contract Performance Guarantee shall be furnished separately 

for the extended period of liability for that portion of WORK/ equipment only.  

Notwithstanding the above provisions the supplier's, guarantees/warrantees for the 

replaced equipment shall also be passed on to the EMPLOYER. 

 

80.3 LIMITATION OF LIABILITY 

 

 Notwithstanding anything contrary contained herein, the aggregate total 

liability of CONTRACTOR under the Agreement or otherwise shall be limited 

to 100% of Agreement / Contract Value. However, neither party shall be liable 

to the other party for any indirect and consequential damages, loss of profits or 

loss of production. 

 

81 Care of works:  81.0 From the commencement to completion of the WORK, the CONTRACTOR shall 

take full responsibility for the care for all works including all temporary works and 

in case any damages, loss or injury shall happen to the WORK or to any part 

thereof or to any temporary works from any cause whatsoever, shall at his own 

cost repair and make good the same so that at completion the WORK shall be in 

good order and in conformity in every respects with the requirement of the 

CONTRACT and the ENGINEER-IN-CHARGE's instructions. 

 

81.1 DEFECTS PRIOR TO TAKING OVER: 

 

 If at any time, before the WORK is taken over, the ENGINEER-IN-CHARGE 

shall: 

 

             a) Decide that any works done or materials used by the CONTRACTOR or 

by any SUB-CONTRACTOR is defective or not in accordance with the 

CONTRACT, or that the works or any portion thereof are defective, or 

do not fulfill the requirements of CONTRACT (all such matters being 

hereinafter, called `Defects' in this clause), and 

 

             b) As soon as reasonably practicable, gives to the CONTRACTOR notice 

in writing of the said decision, specifying particulars of the defects 

alleged to exist or to have occurred, then the CONTRACTOR shall at 

his own expenses and with all speed make good the defects so specified. 
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In case CONTRACTOR shall fail to do so, the EMPLOYER may take, at the cost 

of the CONTRACTOR, such steps as may in all circumstances, be reasonable to 

make good such defects.  The expenditure so incurred by the EMPLOYER will be 

recovered from the amount due to the CONTRACTOR.  The decision of the 

ENGINEER-IN-CHARGE with regard to the amount to be recovered from the 

CONTRACTOR will be final and binding on the CONTRACTOR.  As soon as 

the WORK has been completed in  accordance with the CONTRACT (except in 

minor respects that do not affect their use for the purpose for which they are 

intended and except for maintenance there of provided in clause 80.1 of General 

Conditions of Contract) and have passed  the tests on completion, the 

ENGINEER-IN-CHARGE shall issue a certificate (hereinafter called Completion 

Certificate) in which he shall certify the date on which the WORK have been so 

completed and have passed the said tests and the EMPLOYER shall be deemed to 

have taken over the WORK on the date so certified.  If the WORK has been 

divided into various groups in the CONTRACT, the EMPLOYER shall be entitled 

to take over any group or groups before the other or others and there upon the 

ENGINEER-IN-CHARGE shall issue a Completion Certificate which will, 

however, be for such group or groups so taken over only.  In such an event if the 

group /section/ part so taken over is related, to the integrated system of the work, 

not withstanding date of grant of Completion Certificate for group/ section/ part.  

The period of liability in respect of such group/ section/ part shall extend 12 

(twelve) months from the date of completion of WORK. 

 

81.2 DEFECTS AFTER TAKING OVER: 

 

 In order that the CONTRACTOR could obtain a COMPLETION CERTIFICATE 

he shall make good, with all possible speed, any defect arising from the defective 

materials supplied by the CONTRACTOR or workmanship or any act or omission 

of the CONTRACT or that may have been noticed or developed, after the works 

or groups of the works has been taken over, the period allowed for carrying out 

such WORK will be normally one month.  If any defect be not remedied within a 

reasonable time, the EMPLOYER may proceed to do the WORK at 

CONTRACTOR's risk and expense and deduct from the final bill such amount as 

may be decided by the EMPLOYER. 

 

 If by reason of any default on the part of the CONTRACTOR a COMPLETION 

CERTIFICATE has not been issued in respect of any portion of the WORK within 

one month after the date fixed by the CONTRACT for the completion of the 

WORK, the EMPLOYER shall be at liberty to use the WORK or any portion 

thereof in respect of which a completion certificate has not been issued, provided 

that the WORK or the portion thereof so used as aforesaid shall be afforded 

reasonable opportunity for completing these works for the issue of Completion 

Certificate. 

 

 

82 Guarantee/transfer of 

guarantee: 

 

 82.1 For works like water-proofing, acid and alkali resisting materials, pre-construction 

soil treatment against termite or any other specialized works etc. the 

CONTRACTOR shall invariably engage SUB-CONTRACTORS who are 

specialists in the field and firms of repute and such a SUB-CONTRACTOR shall 

furnish guarantees for their workmanship to the EMPLOYER, through the 

CONTRACTOR.  In case such a SUB-CONTRACTOR/ firm is not prepared to 

furnish a guarantee to the EMPLOYER, the CONTRACTOR shall give that 

guarantee to the EMPLOYER directly. 

 

83 Training of employer's 

personnel: 

 

(Clause not applicable) 

 83.1 The CONTRACTOR undertakes to provide training to Engineering personnel 

selected and sent by the EMPLOYER at the works of the CONTRACTOR 

without any cost to the EMPLOYER.  The period and the nature of training for the 

individual personnel shall be agreed upon mutually between the CONTRACTOR 
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 and the EMPLOYER.  These engineering personnel shall be given special training 

at the shops, where the equipment will be manufactured and/ or in their 

collaborator's works and where possible, in any other plant where equipment 

manufactured by the CONTRACTOR or his collaborators is under installation or 

test to enable those personnel to become familiar with the equipment  being 

furnished  by the CONTRACTOR.  EMPLOYER shall bear only the to and fro 

fare of the said engineering personnel. 

 

84 Replacement of defective 

parts and materials: 

 

 84.1 If during the progress of the WORK, EMPLOYER shall decide and inform in 

writing to the CONTRACTOR, that the CONTRACTOR has manufactured any 

plant or part of the plant unsound or imperfect or has furnished plant inferior to the 

quality specified, the CONTRACTOR on receiving  details of such defects or 

deficiencies shall at his own expenses within 7 (seven) days of his receiving the 

notice, or otherwise within such time as may be reasonably necessary for making 

it good, proceed to alter, re-construct or remove such work and furnish fresh 

equipments up to the standards of the specifications.  In case the CONTRACTOR 

fails to do so, EMPLOYER may on giving the CONTRACTOR 7 (seven) day's 

notice in writing of his intentions to do so, proceed to remove the portion of the 

WORK so complained of and at the cost of CONTRACTOR's, perform all such 

works or furnish all such equipments provided that nothing in the clause shall be 

deemed to deprive the EMPLOYER of or affect any rights under the 

CONTRACT, the EMPLOYER may otherwise have in respect of such defects and 

deficiencies. 

 

84.2 The CONTRACTOR's full and extreme liability under this clause shall be 

satisfied by the payments to the EMPLOYER of the extra cost, of such 

replacements procured including erection/installation as provided for in the 

CONTRACT; such extra cost being the ascertained difference between the price 

paid by the EMPLOYER for such replacements and the CONTRACT price 

portion for such defective plants and repayments of any sum paid by the 

EMPLOYER to the CONTRACTOR in respect of such defective plant.  Should 

the EMPLOYER not so replace the defective plant the CONTRACTOR's extreme 

liability under this clause shall be limited to the repayment of all such sums paid 

by the EMPLOYER under the CONTRACT for such defective plant. 

 

85 Indemnity  85.1 If any action is brought before a Court, Tribunal or any other Authority against the 

Employer or an officer or agent of the EMPLOYER, for the failure, omission or 

neglect on the part of the CONTRACTOR to perform any acts, matters,  

covenants or things under the CONTRACT, or damage or injury caused by the 

alleged omission or negligence on the part of the CONTRACTOR, his agents, 

representatives or his SUB- CONTRACTOR's, or in connection with any claim 

based on lawful demands of SUB-CONTRACTOR's workmen suppliers or 

employees, the CONTRACTOR, shall in such cases indemnify and keep the 

EMPLOYER and/or their representatives harmless from all losses, damages, 

expenses or decrees arising out of such action. 

 

86 Construction aids, 

equipments, tools & tackles: 

 

 86.1 CONTRACTOR shall be solely responsible for making available for executing 

the WORK, all requisite CONSTRUCTION EQUIPMENTS, Special Aids, 

Barges, Cranes and the like, all Tools, Tackles and Testing Equipment and 

Appliances, including imports of such equipment etc. as required.  In case of 

import of the same the rates applicable for levying of Custom Duty on such 

Equipment, Tools, & Tackles and the duty drawback applicable thereon shall be 

ascertained by the CONTRACTOR from the concerned authorities of Government 

of India.  It shall be clearly understood that EMPLOYER shall not in any way be 

responsible for arranging to obtain Custom Clearance and/or payment of any 

duties and/or duty draw backs etc. for such equipments so imported by the 

CONTRACTOR and the CONTRACTOR shall be fully responsible for all taxes, 

duties and documentation with regard to the same.  Tenderer in his own interest 

may contact, for any clarifications in the matter, concerned 
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agencies/Dept./Ministries of Govt. of India. All clarifications so obtained and 

interpretations thereof shall be solely the responsibility of the CONTRACTOR. 

 

 

SECTION-VI     Certificates and Payments 

 

87 Schedule of rates and 

payments: 

 87.1 i) CONTRACTOR'S REMUNERATION: 

 

 The price to be paid by the EMPLOYER to CONTRACTOR for the 

whole of the WORK to be done and for the performance of all the 

obligations undertaken by the CONTRACTOR under the CONTRACT 

DOCUMENTS shall be ascertained by the application of the respective 

Schedule of Rates (the inclusive nature of which is more particularly 

defined by way of application but not of limitation, with the succeeding 

sub-clause of this clause) and payment to be made accordingly for the 

WORK actually executed and approved by the ENGINEER-

IN-CHARGE.  The sum so ascertained shall (excepting only as and to 

the extent expressly provided herein) constitute the sole and inclusive 

remuneration of the CONTRACTOR under the CONTRACT and no 

further or other payment whatsoever shall be or become due or payable 

to the CONTRACTOR under the CONTRACT. 

 

 ii) SCHEDULE OF RATES TO BE INCLUSIVE: 

 

 The prices/rates quoted by the CONTRACTOR shall remain firm till the 

issue of FINAL CERTIFICATE and shall not be subject to escalation.  

Schedule of Rates shall be deemed to include and cover all costs, 

expenses and liabilities of every description and all risks of every kind to 

be taken in executing, completing and handing over the WORK to the 

EMPLOYER by the CONTRACTOR.  The CONTRACTOR shall be 

deemed to have known the nature, scope, magnitude and the extent of 

the WORK and materials required though the CONTRACT 

DOCUMENT may not fully and precisely furnish them.  Tenderer's 

shall make such provision in the Schedule of Rates as he may consider 

necessary to cover the cost of such items of WORK and materials as 

may be reasonable and necessary to complete the WORK.  The opinion 

of the ENGINEER-IN-CHARGE as to the items of WORK which are 

necessary and reasonable for COMPLETION OF WORK shall be final 

and binding on the CONTRACTOR, although the same may not be 

shown on or described specifically in CONTRACT DOCUMENTS. 

 

 Generality of this present provision shall not be deemed to cut down or 

limit in any way because in certain cases it may and in other cases it may 

not be expressly stated that the CONTRACTOR shall do or perform a 

work or supply articles or perform services at his own cost or without 

addition of payment or without extra charge or words to the same effect 

or that it may be stated or not stated that the same are included in and 

covered by the Schedule of Rates. 

 

              iii) SCHEDULE OF RATES TO COVER CONSTRUCTION 

EQUIPMENTS, MATERIALS,  LABOUR ETC.: 

 

 Without in any way limiting the provisions of the preceding sub-clause 

the Schedule of Rates shall be deemed to include and cover the cost of 

all construction equipment, temporary WORK (except as provided for 

herein), pumps, materials, labour, insurance, fuel, consumables, stores 

and appliances to be supplied by the CONTRACTOR and all other 

matters in connection with each item in the Schedule of Rates and the 

execution of the WORK or any portion thereof finished, complete in 
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every respect and maintained as shown or described in the CONTRACT 

DOCUMENTS or as may be ordered in writing during the continuance 

of the CONTRACT. 

 

iv) SCHEDULE OF RATES TO COVER ROYALTIES,  RENTS AND 

CLAIMS: 

 

 The Schedule of Rates (i.e., VALUE OF CONTRACT) shall be deemed 

to include and cover the cost of all royalties and fees for the articles and 

processes, protected by letters, patent or otherwise incorporated in or 

used in connection with the WORK, also all royalties, rents and other 

payments in connection with obtaining materials of whatsoever kind for 

the WORK and shall include an indemnity to the EMPLOYER which 

the CONTRACTOR hereby gives against all actions, proceedings, 

claims, damages, costs and expenses arising from the incorporation in or 

use on the WORK of any such articles, processes or materials, octroi  or 

other municipal or local Board Charges, if levied on materials, 

equipment or machineries to be brought to site for use on WORK shall 

be borne by the CONTRACTOR. 

 

 v) SCHEDULE OF RATES TO COVER TAXES AND DUTIES: 

 

 No exemption or reduction of Customs Duties, Excise Duties, Sales Tax, 

Sales Tax on works Contract quay or any port dues, transport charges, 

stamp duties or Central or State Government or local Body or Municipal 

Taxes or duties, taxes or charges (from or of any other body), 

whatsoever, will be granted or obtained, all of which expenses shall be 

deemed to be included in and covered by the Schedule or Rates.  The 

CONTRACTOR shall also obtain and pay for all permits or other 

privileges necessary to complete the WORK. 

 

 vi) SCHEDULE OF RATES TO COVER RISKS OF DELAY: 

 

 The Schedule of Rates shall be deemed to include and cover the risk of 

all possibilities of delay and interference with the CONTRACTOR's 

conduct of WORK which occur from any causes including orders of the 

EMPLOYER in the exercise of his power and on account of extension 

of time granted due to various reasons and for all other possible or 

probable causes of delay. 

 

 vii) SCHEDULE OF RATES CANNOT BE ALTERED: 

 

 For WORK under unit rate basis, no alteration will be allowed in the 

Schedule of Rates by reason of works or any part of them being 

modified, altered, extended, diminished or committed.  The Schedule of 

Rates are fully inclusive of rates which have been fixed by the 

CONTRACTOR and agreed to by the EMPLOYER and cannot be 

altered. 

 

 For lumpsum CONTRACTS, the payment will be made according to the 

WORK actually carried out, for which purpose an item wise, or work 

wise Schedule of Rates shall be furnished, suitable for evaluating the 

value of WORK done and preparing running account bill. 

 Payment for any additional work which is not covered in the Schedule of 

Rates, shall only be released on issuance of change order. 

 

 

88 Procedure for measurement 

and billing of work in 

 88.1 BILLING PROCEDURE: 
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progress:  Following procedures shall be adopted for billing of works executed by the 

CONTRACTOR. 

 

88.1.1    All measurements shall be recorded in sixtuplicate on standard measurement sheets 

supplied by EMPLOYER and submitted to EMPLOYER/CONSULTANT for 

scrutiny and passing. 

 

88.1.2  EMPLOYER/CONSULTANT shall scrutinize and check the measurements 

recorded on the sheets and shall certify correctness of the same on the 

measurement sheets.   

 

88.1.3    ENGINEER-IN-CHARGE shall pass the bills after carrying out the comprehensive 

checks in accordance with the terms and conditions of the CONTRACTS, within 7 

days of submission of the bills, complete in all respects and send the same to the 

Employer to effect payment to the CONTRACTOR. 

 

88.1.4     TFL shall make all Endeavour to make payments of undisputed amount of the bills 

submitted based on the joint measurements within 15 (Fifteen) days from the date 

of certification by the Engineer-in-Charge. 

 

88.1.5      Measurements shall be recorded as per the methods of measurement spelt out in 

EMPLOYER/CONSULTANT SPECIFICATIONS / CONTRACT 

DOCUMENT.  EMPLOYER/CONSULTANT shall be fully responsible for 

checking the measurements quantitatively and qualitatively as recorded in the 

Measurement Books/ Bills. 

 

88.1.6     While preparing the final bills overall measurements will not be taken again.  Only 

volume of work executed since the last measured bill along with summary of final 

measurements will be considered for the final bill.  However, a detailed check 

shall be made as to missing measurements and in case there are any missing items 

or measurements the same shall be recorded. 

 

88.2 SECURED ADVANCE ON MATERIAL: 

 

 Unless otherwise provided elsewhere in the tender, no `Secured Advance' on 

security of materials brought to site for execution of contracted items(s) shall be 

paid to the Contractor whatsoever. 

 

88.3 DISPUTE IN MODE OF MEASUREMENT: 

 

 In case of any dispute as to the mode of measurement not covered by the 

CONTRACT to be adopted for any item of WORK, mode of measurement as per 

latest Indian Standard Specifications shall be followed. 

 

88.4 ROUNDING OF AMOUNTS: 

 

 In calculating the amount of each item due to the CONTRACTOR in every 

certificate prepared for payment, sum of less than 50 paise shall be omitted and the 

total amount on each certificate shall be rounded off to the nearest rupees, i.e., sum 

of less than 50 paise shall be omitted and sums of 50 paise and more upto one 

rupee shall be reckoned as one rupee. 

 

89 Lumpsum in tender:  89.1 The payment against any Lumpsum  item shall be made only on completion of 

that item as per the provision of the CONTRACT after certification by 

ENGINEER-IN-CHARGE.  

     

90 Running account payments 

to be regarded as advance: 

 90.1 All running account payments shall be regarded as payment by way of advance 

against the final payment only and not as payments for WORK actually done and 

completed and shall not preclude the requiring of bad, unsound and imperfect or 
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unskilled work to be removed and taken away and reconstructed or re-erected or 

be considered as an admission of the due performance of the CONTRACT, or any 

part thereof, in this respect, or of the accruing of any claim by the 

CONTRACTOR, nor shall it conclude, determine or affect in any way the powers 

of the EMPLOYER under these conditions or any of them as to the final 

settlement and adjustment of the accounts or otherwise, or in any other way vary 

or affect the CONTRACT.  The final bill shall be submitted by the 

CONTRACTOR within one month of the date of physical completion of the 

WORK, otherwise, the ENGINEER-IN-CHARGE's certificate of the 

measurement and of total amount payable for the WORK accordingly shall be 

final and binding on all parties 

 

91 

 

Notice of claims for 

additional payments: 

 

 

  

91.1 Should the CONTRACTOR consider that he is entitled to any extra payment for 

any extra/additional WORKS or MATERIAL change in original 

SPECIFICATIONS carried out by him in respect of WORK he shall forthwith 

give notice in writing to the ENGINEER-IN-CHARGE  that he claims extra 

payment. Such notice shall be given to the ENGINEER-IN-CHARGE upon which 

CONTRACTOR bases such claims and such notice shall contain full particulars of 

the nature of such claim with full details of amount claimed. Irrespective of any 

provision in the CONTRACT to the contrary, the CONTRACTOR must intimate 

his intention to lodge claim on the EMPLOYER within 10 (ten) days of the 

commencement of happening of the event and quantify the claim within 30 (thirty) 

days, failing which the CONTRACTOR will lose his right to claim any 

compensation/reimbursement/damages etc. or refer the matter to arbitration. 

Failure on the part of CONTRACTOR to put forward any claim without the 

necessary particulars as above within the time above specified shall be an absolute 

waiver thereof. No omission by EMPLOYER to reject any such claim and no 

delay in dealing therewith shall be waiver by EMPLOYER of any of this rights in 

respect thereof. 

 

 

91.2 ENGINEER-IN-CHARGE shall  review such claims within a reasonably period 

of time and cause to discharge these in a manner considered appropriate after due 

deliberations thereon.  However, CONTRACTOR shall be obliged to carry on 

with the WORK during the period in which his claims are under consideration by 

the EMPLOYER, irrespective of the outcome of such claims, where additional 

payments for WORKS considered extra are justifiable in accordance with the 

CONTRACT provisions, EMPLOYER shall arrange to release the same in the 

same manner as for normal WORK payments.  Such of the extra works so 

admitted by EMPLOYER shall be governed by all the terms, conditions, 

stipulations and specifications as are applicable for the CONTRACT. The rates for 

extra works shall generally be the unit rates provided for in the CONTRACT.  In 

the event unit rates for extra works so executed are not available as per 

CONTRACT, payments may either be released on day work basis for which 

daily/hourly rates  for workmen and hourly rates for equipment rental shall apply, 

or on the unit rate for WORK executed shall be derived by interpolation/ 

extrapolation of unit rates already existing in the CONTRACT.  In all the matters 

pertaining to applicability of rate and admittance of otherwise of an extra work 

claim of CONTRACTOR  the decision of ENGINEER-IN-CHARGE shall be 

final and binding. 

 

92 Payment of contractor's bill:  92.1 No payment shall be made for works estimated to cost less than Rs.10,000/- till the 

whole of the work shall have been completed and a certificate of completion 

given.  But in case of works estimated to cost more than Rs.10,000/-, that 

CONTRACTOR on submitting the bill thereof be entitled to receive a monthly 

payment proportionate to the part thereof approved and passed by the 

ENGINEER-IN-CHARGE, whose certificate of such approval and passing of the 

sum so payable shall be final and conclusive against the CONTRACTOR.  This 

payment will be made after making necessary corrections/deductions as stipulated 
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elsewhere in the CONTRACT DOCUMENT for materials, Contract Performance 

Security, taxes etc. 

 

92.2 Payment due to the CONTRACTOR shall be made by the EMPLOYER by 

Account Payee cheque forwarding the same to registered office or the notified 

office of the CONTRACTOR.  In no case will EMPLOYER be responsible if the 

cheque is mislaid or misappropriated by unauthorized person/persons.  In all cases, 

the CONTRACTOR shall present his bill duly pre-receipted on proper revenue 

stamp payment shall be made in Indian Currency. 

 

92.3 In general payment of final bill shall be made to CONTRACTOR within 60 days 

of the submission of bill on joint measurements, after completion of all the 

obligations under the CONTRACT. 

 

93 Receipt for payment:  93.1 Receipt for payment made on account of work when executed by a firm, must be 

signed by a person holding due power of attorney in this respect on behalf of the 

CONTRACTOR, except when the CONTRACTOR's are described in their tender 

as a limited company in which case the receipts must be signed in the name of the 

company by one of its principal officers or by some other person having authority 

to give effectual receipt for the company. 

 

94 Completion certificate:  94.1 APPLICATION FOR COMPLETION CERTIFICATE: 

 

 When the CONTRACTOR fulfils his obligation under Clause 81.1 he shall be 

eligible to apply for COMPLETION CERTIFICATE.   

 

 The ENGINEER-IN-CHARGE shall normally issue to the CONTRACTOR the 

COMPLETION CERTIFICATE within one month after receiving any application 

therefore from the CONTRACTOR after verifying from the completion 

documents and satisfying himself that the WORK has been completed in 

accordance with and as set out in the construction and erection drawings, and the 

CONTRACT DOCUMENTS. 

 

 The CONTRACTOR, after obtaining the COMPLETION CERTIFICATE, is 

eligible to present the final bill for the WORK executed by him under the terms of 

CONTRACT. 

 

94.2 COMPLETION CERTIFICATE: 

 

 Within one month of the completion of the WORK in all respects, the 

CONTRACTOR shall be furnished with a certificate by the 

ENGINEER-IN-CHARGE of such completion, but no certificate shall be given 

nor shall the WORK be deemed to have been executed until all scaffolding, 

surplus materials and rubbish is cleared off the SITE completely nor until the 

WORK shall have been measured by the ENGINEER-IN-CHARGE whose 

measurement shall be binding and conclusive.  The WORKS will not be 

considered as complete and taken over by the EMPLOYER, until all the 

temporary works, labour and staff colonies are cleared to the satisfaction of the 

ENGINEER-IN-CHARGE. 

 

 If the CONTRACTOR fails to comply with the requirements of this clause on or 

before the date fixed for the completion of the WORK, the 

ENGINEER-IN-CHARGE may at the expense of the CONTRACTOR remove 

such scaffolding, surplus materials and rubbish and dispose off the same as he 

thinks fit and clean off such dirt as aforesaid, and the CONTRACTOR shall 

forthwith pay the amount of all expenses so incurred and shall have no claim in 

respect of any such scaffolding or surplus materials as aforesaid except for any 

sum actually realized by the sale thereof. 
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94.3 COMPLETION CERTIFICATE DOCUMENTS: 

 

 For the purpose of Clause 94.0 the following documents will be deemed to form 

the completion documents: 

 

 i) The technical documents according to which the WORK  was carried 

out. 

 

 ii) Six (6) sets of construction drawings showing therein the  modification 

and correction made during the course of  execution and signed by the 

ENGINEER-IN-CHARGE. 

 

 iii) COMPLETION CERTIFICATE for `embedded' and  `covered' up 

work. 

 

 iv) Certificates of final levels as set out for various works. 

 

 v) Certificates of tests performed for various WORKS. 

 

 vi) Material appropriation, Statement for the materials issued  by the 

EMPLOYER for the WORK and list of surplus  materials returned to the 

EMPLOYER's store duly  supported by necessary documents. 

 

 

95 Final decision and final 

certificate: 

 95.1 Upon expiry of the period of liability and subject to the 

ENGINEER-IN-CHARGE being satisfied that the WORKS have been duly 

maintained by the CONTRACTOR during monsoon or such period as 

hereinbefore provided in Clause 80 & 81 and that the CONTRACTOR has in all 

respect duly made-up any subsidence and performed all his obligations under the 

CONTRACT, the ENGINEER-IN- CHARGE shall (without prejudice to the 

rights of the EMPLOYER to retain the provisions of relevant Clause hereof) 

otherwise give a certificate herein referred to as the FINAL CERTIFICATE to that 

effect and the CONTRACTOR shall not be considered to have fulfilled the whole 

of his obligations under CONTRACT until FINAL CERTIFICATE shall have 

been given by the ENGINEER-IN- CHARGE notwithstanding any previous entry 

upon the WORK and taking possession, working or using of the same or any part 

thereof by the EMPLOYER. 

 

96 

 

Certificate and payments on 

evidence of completion: 

  

96.1 Except the FINAL CERTIFICATE, no other certificates or payments against a 

certificate or on general account shall be taken to be  an admission by the 

EMPLOYER of the due performance of the CONTRACT or any part thereof or of 

occupancy or validity of any claim by the CONTRACTOR. 

 

97 

 

Deductions from the 

contract price: 

 

 

   

97.1 All costs, damages or expenses which EMPLOYER may have paid or incurred, 

which under the provisions of the CONTRACT, the CONTRACTOR is liable/will 

be liable, will be claimed by the EMPLOYER.  All such claims shall be billed by 

the EMPLOYER to the CONTRACTOR regularly as and when they fall due.  

Such claims shall be paid by the CONTRACTOR within 15 (fifteen) days of the 

receipt of the corresponding bills and if not paid by the CONTRACTOR within 

the said period, the EMPLOYER may, then, deduct the amount from any moneys 

due i.e., Contract Performance Security or becoming due to the CONTRACTOR 

under the CONTRACT or may be recovered by actions of law or otherwise, if the 

CONTRACTOR fails to satisfy the EMPLOYER of such claims. 

 

SECTION-VII   Taxes and Insurance 

 

98 Taxes, Duties, Octroi etc:  98.1 The CONTRACTOR agrees to and does hereby accept full and exclusive liability 

for the payment of any and all Taxes, Duties, including Excise duty, octroi  etc. 

now or hereafter imposed, increased, modified, all the sales taxes, duties, octrois 
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etc. now in force and hereafter increased, imposed or modified, from time to time 

in respect of WORKS and materials and all contributions and taxes for 

unemployment compensation, insurance and old age pensions or annuities now or 

hereafter imposed by any Central or State Government authorities which are 

imposed with respect to or covered by the wages, salaries, or other compensations 

paid to the persons employed by the CONTRACTOR and the CONTRACTOR 

shall be responsible for the compliance of all SUB-CONTRACTORS, with all 

applicable Central, State, Municipal and local law and regulation and requirement 

of any Central, State or local Government agency or authority.  CONTRACTOR 

further agrees to defend, indemnify and hold EMPLOYER harmless from any 

liability or penalty which may be imposed by the Central, State or Local 

authorities by reason or any violation by CONTRACTOR or 

SUB-CONTRACTOR of such laws, suits or proceedings that may be brought 

against the EMPLOYER arising under, growing out of, or by reason of the work 

provided for by this CONTRACT, by third parties, or by Central or State 

Government authority or any administrative sub-division thereof. 

 

 Tax deductions will be made as per the rules and regulations in force in 

accordance with acts prevailing from time to time. 

 

99 Sales tax/turnover tax:  99.1 Tenderer should quote all inclusive prices including the liability of Sales 

Tax/Turnover Tax whether on the works contract as a whole or in  respect of  

bought out components used by the CONTRACTOR in execution of the 

CONTRACT.  EMPLOYER shall not be responsible for any such liability of the 

CONTRACTOR in respect of this CONTRACT. 

 

100 Statutory variations  100.1 Tenderer should quote prices inclusive of excise-duty and sales tax applicable on 

finished product.  Any statutory variations in Excise Duty and sales tax on 

finished product during the contractual completion period, shall be to the 

Employer's account for which the Contractor will furnish documentary 

evidence(s) in support of their claims to TFL. However, any increase in the rate 

of these taxes and duties (E.D. and S.T.) beyond the contractual completion 

period shall be to Contractor's account and any decrease shall be passed on to 

TFL.  

 

101 Insurance:  101.1 GENERAL 

 

 CONTRACTOR shall at his own expense arrange secure and maintain insurance 

with reputable insurance companies to the satisfaction of the EMPLOYER as 

follows: 

 

 CONTRACTOR at his cost shall arrange, secure and maintain insurance as may 

be necessary and to its full value for all such amounts to protect the WORKS in 

progress from time to time and the interest of EMPLOYER against all risks as 

detailed herein.  The form and the limit of such insurance, as defined here in 

together with the under works thereof in each case should be as acceptable to the 

EMPLOYER.  However, irrespective of work acceptance the responsibility to 

maintain adequate insurance coverage at all times during the period of 

CONTRACT shall be that of CONTRACTOR alone.  CONTRACTOR's  failure 

in this regard shall not relieve him of any of his responsibilities and obligations 

under CONTRACT. 

 

 Any loss or damage to the equipment, during ocean transportation, port/custom 

clearance, inland and port handling, inland transportation, storage, erection and 

commissioning till such time the WORK is taken over by EMPLOYER, shall be 

to the account of CONTRACTOR.  CONTRACTOR shall be responsible for 

preferring of all claims and make good for the damage or loss by way of repairs 

and/or replacement of the parts of the Work damaged or lost.  CONTRACTOR 

shall provide the EMPLOYER with a copy of all insurance policies and 
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documents taken out by him in pursuance of the CONTRACT.  Such copies of 

document shall be submitted to the EMPLOYER immediately upon the 

CONTRACTOR having taken such insurance coverage.  CONTRACTOR shall 

also inform the EMPLOYER at least 60(Sixty) days in advance regarding the 

expiry cancellation and/or changes in any of such documents and ensure 

revalidation/renewal etc., as may be necessary well in time. 

  

 Statutory clearances, if any, in respect of foreign supply required for the purpose 

of replacement of equipment lost in transit and/or during erection, shall be made 

available by the EMPLOYER.  CONTRACTOR shall, however, be responsible 

for obtaining requisite licenses, port clearances and other formalities relating to 

such import.  The risks that are to be covered under the insurance shall include, but 

not be limited to the loss or damage in handling, transit, theft, pilferage, riot, civil 

commotion, weather conditions, accidents of all kinds, fire, war risk (during ocean 

transportation only) etc.  The scope of such insurance shall cover the entire value 

of supplies of equipments, plants and materials to be imported from time to time. 

  

 All costs on account of insurance liabilities covered under CONTRACT will be to 

CONTRACTOR's account and will be included in VALUE OF CONTRACT.  

However, the EMPLOYER may from time to time, during the currency of the 

CONTRACT, ask the CONTRACTOR in writing to limit the insurance coverage 

risk and in such a case, the parties to the CONTRACT will agree for a mutual 

settlement, for reduction in VALUE OF CONTRACT to the extent of reduced 

premium amounts. 

 

 CONTRACTOR as far as possible shall cover insurance with Indian Insurance 

Companies, including marine Insurance during ocean transportation. 

 

 i) EMPLOYEES STATE INSURANCE ACT: 

   

 The CONTRACTOR agrees to and does hereby accept full and 

exclusive liability for the compliance with all obligations imposed by the 

Employee State Insurance Act 1948 and the CONTRACTOR further 

agrees to defend, indemnify and hold EMPLOYER harmless for any 

liability  or penalty which may be imposed by the Central, State or Local 

authority  by reason of any asserted violation by CONTRACTOR or 

SUB-CONTRACTOR of the Employees' State Insurance Act, 1948, and 

also from all claims, suits or proceeding that may be brought against the 

EMPLOYER arising under, growing out of or by reasons of the work 

provided for by this CONTRACTOR, by third parties or by Central or 

State Government authority or any political sub- division thereof. 

   

 The CONTRACTOR agrees to fill in with the Employee's State 

Insurance Corporation, the Declaration Forms, and all forms which may 

be required in respect of the CONTRACTOR's or SUB- 

CONTRACTOR's employees, who are employed in the WORK 

provided for or those covered by ESI from time to time under the 

Agreement.  The CONTRACTOR shall deduct and secure the 

agreement of the SUB- CONTRACTOR to deduct the employee's 

contribution as per the first schedule of the Employee's State Insurance 

Act from wages and affix the Employees Contribution Card at wages 

payment intervals.  The CONTRACTOR shall remit and secure the 

agreement of SUB-CONTRACTOR to remit to the State Bank of India, 

Employee's State Insurance Corporation Account, the Employee's 

contribution as required by the Act.  The CONTRACTOR agrees to 

maintain all cards and Records as required under the Act in respect of 

employees and payments and the CONTRACTOR shall secure the 

agreement of the SUB- CONTRACTOR to maintain such records.  Any 

expenses incurred for the contributions, making contributions or 
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maintaining records shall be to the CONTRACTOR's or 

SUB-CONTRACTOR's account. 

 

 The EMPLOYER shall retain such sum as may be necessary from the 

total VALUE OF CONTRACT until the CONTRACTOR shall furnish 

satisfactory proof that all contributions as required by the Employees 

State Insurance Act, 1948, have been paid.  This will be pending on the 

CONTRACTOR when the ESI Act is extended to the place of work. 

 

 ii) WORKMEN COMPENSATION AND EMPLOYER'S 

LIABILITY INSURANCE: 

 

 Insurance shall be effected for all the CONTRACTOR's employees 

engaged in the performance of this CONTRACT.  If any of the work is 

sublet, the CONTRACTOR shall require the SUB-CONTRACTOR to 

provide workman's Compensation and employer's liability insurance for 

the later's employees if such employees are not covered under the 

CONTRACTOR's Insurance. 

 

 iii) ACCIDENT OR INJURY TO WORKMEN: 

 

 The EMPLOYER shall not be liable for or in respect of any damages or 

compensation payable at law in respect or in consequence of any 

accident or injury to any workman or other person in the Employment of 

the CONTRACTOR or any SUB-CONTRACTOR save and except an 

accident or injury resulting from any act or default of the EMPLOYER, 

his agents or servants and the CONTRACTOR shall indemnify and keep 

indemnified the EMPLOYER against all such damages and 

compensation (save and except and aforesaid) and against all claims, 

demands, proceeding, costs, charges and expenses, whatsoever in 

respect or in relation thereto. 

 

 iv) TRANSIT INSURANCE 

 

 In respect of all items to be transported by the CONTRACTOR to 

the SITE of WORK, the cost of transit insurance should be borne by 

the CONTRACTOR and the quoted price shall be inclusive of this 

cost. 

 

V) COMPREHENSIVE AUTOMOBILE INSURANCE 

 

 This insurance shall be in such a form as to protect the Contractor 

against all claims for injuries, disability, disease and death to members 

of public including EMPLOYER’s men and damage to the property of 

others arising from the use of motor vehicles during on or off the 

`site’ operations, irrespective of the Employership of such vehicles. 

 

VI) COMPREHENSIVE GENERAL LIABILITY INSURANCE 

 

a) This insurance shall protect the Contractor against all claims 

arising from injuries, disabilities, disease or death of 

member of public or damage to property of others due to 

any act or omission on the part of the Contractor, his agents, 

his employees, his representatives and Sub-Contractor’s or 

from riots, strikes and civil commotion. 

 

b) Contractor shall take suitable Group Personal Accident 

Insurance Cover for taking care of injury, damage or any other 
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risks in respect of his Engineers and other Supervisory staff 

who are not covered under Employees State Insurance Act. 

 

c) The policy shall cover third party liability.  The third party 

(liability shall cover the loss/ disablement of human life 

(person not belonging to the Contractor) and also cover the 

risk of damage to others materials/ equipment/ properties 

during construction, erection and commissioning at site.  The 

value of third party liability for compensation for loss of 

human life or partial/full disablement shall be of required 

statutory value but not less than Rs. 2 lakhs per death, Rs. 1.5 

lakhs per full disablement and Rs. 1 lakh per partial 

disablement and shall nevertheless cover such compensation as 

may be awarded by Court by Law in India and cover for 

damage to others equipment/ property as approved by the 

Purchaser.  However, third party risk shall be maximum to Rs. 

10(ten) lakhs to death. 

 

d) The Contractor shall also arrange suitable insurance to cover 

damage, loss, accidents, risks etc., in respect of all his plant, 

equipments and machinery, erection tools & tackles and all 

other temporary attachments brought by him at site to execute 

the work. 

 

e) The Contractor shall take out insurance policy in the joint 

name of EMPLOYER and Contractor from one or more 

nationalized insurance company from any branch office at 

Project site. 

 

f) Any such insurance requirements as are hereby established as 

the minimum policies and coverage which Contractor must 

secure and keep in force must be complied with, Contractor 

shall at all times be free to obtain additional or increased 

coverage at Contractor’s sole expenses. 

  

 vii) ANY OTHER INSURANCE REQUIRED UNDER LAW OR 

REGULATIONS OR BY EMPLOYER: 

 

 CONTRACTOR shall also carry and maintain any and all 

other insurance(s) which he may be required under any law or 

regulation from time to time without any extra cost to 

EMPLOYER.  He shall also carry and maintain any other 

insurance which may be required by the EMPLOYER. 

 

102 Damage to Property or to 

any Person or any Third 

Party  

 102.1 i) CONTRACTOR shall be responsible for making good to  the 

                                satisfaction of the EMPLOYER any loss or any  damage to structures 

                                and properties belonging to the EMPLOYER or being executed or 

                                 procured or being  procured by the EMPLOYER or of other agencies 

                                within in  the premises of all the work of the EMPLOYER, if such  loss  

                                or damage is due to fault and/or the negligence or willful acts or  

                                  omission of the CONTRACTOR, his employees, agents,  

                                  representatives or SUB-CONTRACTORs. 

 

ii) The CONTRACTOR shall take sufficient care in moving his plants, 

equipments and materials from one place to another so that they do not 

cause any damage to any person or to the property of the EMPLOYER 

or any third party including overhead and underground cables and in the 

event of any damage resulting to the property of the EMPLOYER or of 

a third party during the movement of the aforesaid plant, equipment or 
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materials the cost of such damages including eventual loss of 

production, operation or services in any plant or establishment as 

estimated by the EMPLOYER or ascertained or demanded by the third 

party shall be borne by the CONTRACTOR. Third party liability risk 

shall be Rupees One lakh for single accident and limited to Rupees Ten 

lakhs. 

 

iii) The CONTRACTOR shall indemnify and keep the EMPLOYER 

harmless of all claims for damages to property other than 

EMPLOYER's property arising under or by reason of this agreement, if 

such claims result from the fault and/or negligence or willful acts or 

omission of the CONTRACTOR, his employees, agents, representative 

of SUB-CONTRACTOR. 

 

 

SECTION-VIII       Labour Laws 

 

103 Labour laws:  103.1    i) No labour below the age of 18 (eighteen) years shall be employed on the 

WORK. 

 

ii) The CONTRACTOR shall not pay less than what is provided under law 

to labourers engaged by him on the WORK. 

 

iii) The CONTRACTOR shall at his expense comply with all labour 

laws and keep the EMPLOYER indemnified in respect thereof. 

 

iv) The CONTRACTOR shall pay equal wages for men and women in 

accordance with applicable labour laws. 

 

v) If the CONTRACTOR is covered under the Contract labour (Regulation 

and Abolition) Act, he shall obtain a licence from licensing authority 

(i.e. office of the labour commissioner) by payment of necessary 

prescribed fee and the deposit, if any, before starting the WORK under 

the CONTRACT.  Such fee/deposit shall be borne by the 

CONTRACTOR. 

 

vi) The CONTRACTOR shall employ labour in sufficient numbers either 

directly or through SUB- CONTRACTOR's to maintain the required 

rate of progress and of quality to ensure workmanship of the degree 

specified in the CONTRACT and to the satisfaction of the 

ENGINEER-IN-CHARGE. 

 

vii) The CONTRACTOR shall furnish to the ENGINEER-IN- CHARGE 

the distribution return of the number and description, by trades of the 

work people employed on the works.  The CONTRACTOR shall also 

submit on the 4th and 19th of every month to the 

ENGINEER-IN-CHARGE a true statement showing in respect of the 

second half of the preceding month  and the first half of the current 

month (1) the accidents that occurred during the said fortnight showing 

the circumstances under which they happened and the extent of damage 

and injury caused by them and (2) the number of female workers who 

have been allowed Maternity Benefit  as  provided in the Maternity 

Benefit Act 1961 on Rules made there under and the amount paid to 

them. 

 

viii) The CONTRACTOR shall comply with the provisions of the payment 

of Wage Act 1936, Employee Provident Fund Act 1952, Minimum 

Wages Act 1948.  Employers Liability Act 1938.  Workmen's 

Compensation Act 1923, Industrial Disputes Act 1947, the Maternity 
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Benefit Act 1961 and Contract Labour Regulation and Abolition Act 

1970,  Employment of Children Act 1938 or any modifications thereof 

or any other law relating thereto and rules made there under from time to 

time. 

 

ix) The ENGINEER-IN-CHARGE shall on a report having been made by 

an Inspecting Officer as defined in Contract Labour (Regulation and 

Abolition) Act 1970 have the power to deduct from the money due to 

the CONTRACTOR any sum required or estimated to be required for 

making good the loss suffered by a worker or workers by reason of non- 

fulfillment of the Conditions of the Contract for the benefit of workers, 

non-payment of wages or of deductions made from his or their wages 

which are not justified by the terms of the Contract or non-observance of 

the said regulations. 

 

x) The CONTRACTOR shall indemnify the EMPLOYER against any 

payments to be made under and for the observance of the provisions of 

the aforesaid Acts without prejudice  to his right to obtain indemnity 

from his SUB-CONTRACTOR's.  In the event of the CONTRACTOR 

committing a default or breach of any of the provisions of the aforesaid 

Acts as amended from time to time, of furnishing any information or 

submitting or filling and Form/ Register/ Slip under the provisions of 

these Acts which is materially incorrect then on the report of the 

inspecting Officers, the CONTRACTOR shall without prejudice to any 

other liability pay to the EMPLOYER a sum not exceeding Rs.50.00 as 

Liquidated Damages for every default, breach or furnishing, making, 

submitting, filling materially incorrect statement as may be fixed by the 

ENGINEER-IN- CHARGE and in the event of the CONTRACTOR's 

default continuing in this respect, the Liquidated Damages may be 

enhanced to Rs.50.00 per day for each day of default subject to a 

maximum of one percent of the estimated cost of the WORK put to 

tender.  The ENGINEER-IN-CHARGE shall deduct such amount from 

bills or Contract Performance Security of the CONTRACTOR and 

credit the same to the Welfare Fund constitute under these acts.  The 

decision of the ENGINEER-IN-CHARGE in this respect shall be final 

and binding. 

 

 

104 Implementation of 

apprentices act, 1961: 

 104.1 The CONTRACTOR shall comply with the provisions of the 

Apprentices Act, 1961 and the Rules and Orders issued there under from 

time to time.  If he fails to do so, his failure will be a breach of the 

CONTRACT and the ENGINEER-IN-CHARGE may, at his discretion, 

cancel the CONTRACT.  The CONTRACTOR shall also be liable for 

any pecuniary liability arising on account of any violation by him of the 

provisions, of the Act. 

 

105 Contractor to indemnify the 

employer: 

 105.1    i) The CONTRACTOR shall indemnify the EMPLOYER and every 

member, office and employee of the EMPLOYER, also the 

ENGINEER-IN-CHARGE and his staff against all actions, 

proceedings, claims, demands, costs and expenses whatsoever arising 

out of or in connection with the matters referred to in Clause 102.0 and 

elsewhere and all actions, proceedings, claims, demands, costs and 

expenses which may be made against the EMPLOYER for or in respect 

of or arising out of any failure by the CONTRACTOR in the 

performance of his obligations under the CONTRACT DOCUMENT.  

The EMPLOYER shall not be liable for or in respect of or arising out of 

any failure by the CONTRACTOR in the performance of his 

obligations under the CONTRACT DOCUMENT.  The EMPLOYER 

shall not be liable for or in respect of any demand or compensation 
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payable by law in respect or in consequence of any accident or injury to 

any workmen or other person.  In the employment of the 

CONTRACTOR or his SUB-CONTRACTOR the CONTRACTOR 

shall indemnify and keep indemnified the EMPLOYER against all such 

damages and compensations and against all claims, damages, 

proceedings, costs, charges and expenses whatsoever in respect thereof 

or in relation thereto. 

 

 ii) PAYMENT OF CLAIMS AND DAMAGES: 

 

Should the EMPLOYER have to pay any money in respect of such 

claims or demands as aforesaid the amount so paid and the costs 

incurred by the EMPLOYER shall be charged to and paid by the 

CONTRACTOR and the CONTRACTOR shall not be at liberty to 

dispute or question the right of the EMPLOYER to make such 

payments notwithstanding the same, may have been made without the 

consent or authority or in law or otherwise to the contrary. 

 

iii) In every case in which by virtue of the provisions of Section 12, 

Sub-section (i) of workmen's compensation Act, 1923 or other 

applicable provision of Workmen Compensation Act or any other Act, 

the EMPLOYER is obliged to pay compensation to a workman 

employed by the CONTRACTOR in execution of the WORK, the 

EMPLOYER will recover from the CONTRACTOR the amount of the 

compensation so paid, and without prejudice to the rights of 

EMPLOYER under Section 12, Sub- section (2) of the said act, 

EMPLOYER shall be at liberty to recover such amount or any part 

thereof by deducting it from the Contract Performance Security or from 

any sum due to the CONTRACTOR whether under this CONTRACT 

or otherwise.  The EMPLOYER shall not be bound to contest any claim 

made under Section 12, Sub-section (i) of the said act, except on the 

written request of the CONTRACTOR and upon his giving to the 

EMPLOYER full security for all costs for which the EMPLOYER 

might become liable in consequence of contesting such claim. 

 

106 Health and sanitary 

arrangements for workers: 

 106.1 In respect of all labour directly or indirectly employed in the WORKS for the 

performance of the CONTRACTOR's part of this agreement, the CONTRACTOR 

shall comply with or cause to be complied with all the rules and regulations of the 

local sanitary and other authorities or as framed by the EMPLOYER from time to 

time for the protection of health and sanitary arrangements for all workers. 

 

106.2 The CONTRACTOR shall provide in the labour colony all amenities such as 

electricity, water and other sanitary and health arrangements.  The 

CONTRACTOR shall also provide necessary surface transportation to the place of 

work and back to the colony for their personnel accommodated in the labour 

colony. 

 

 

   SECTION-IX       Applicable Laws and Settlement of Disputes 

 

107 Arbitration:  107.1 Unless otherwise specified, the matters where decision of the Engineer-in-Charge 

is deemed to be final and binding as provided in the Agreement and the 

issues/disputes which cannot be mutually resolved within a reasonable time, all 

disputes shall be referred to arbitration by Sole Arbitrator.  

 

 The Employer [Talcher Fertilizers Ltd.] shall suggest a panel of three 

independent and distinguished persons to the bidder/contractor/supplier/buyer 

(as the case may be) to select any one among them to act as the Sole 

Arbitrator.  
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 In the event of failure of the other parties to select the Sole Arbitrator within 

30 days from the receipt of the communication suggesting the panel of 

arbitrators, the right of selection of the sole arbitrator by the other party shall 

stand forfeited and the EMPLOYER (TFL) shall have discretion to proceed 

with the appointment of the Sole Arbitrator. The decision of Employer on the 

appointment of the sole arbitrator shall be final and binding on the parties. 

 

 The award of sole arbitrator shall be final and binding on the parties and unless 

directed/awarded otherwise by the sole arbitrator, the cost of arbitration 

proceedings shall be shared equally by the parties. The Arbitration proceedings 

shall be in English language and venue shall be New Delhi, India.  

 

Subject to the above, the provisions of (Indian) Arbitration & Conciliation 

ACT 1996 and the Rules framed there under shall be applicable. All matter 

relating to this contract are subject to the exclusive jurisdiction of the court 

situated in the state of Delhi. 

 

Bidders/suppliers/contractors may please note that the Arbitration & 

Conciliation Act 1996 was enacted by the Indian Parliament and is based on 

United Nations Commission on International Trade Law (UNCITRAL model 

law), which were prepared after extensive consultation with Arbitral 

Institutions and centers of International Commercial Arbitration. The United 

Nations General Assembly vide resolution 31/98 adopted the UNCITRAL 

Arbitration rules on 15 December 1976. 

 

 

107.2 FOR THE SETTLEMENT  OF DISPUTES BETWEEN GOVERNMENT 

DEPARTMENT AND ANOTHER AND ONE GOVERNMENT 

DEPARTMENT AND PUBLIC ENTERPRISE AND ONE PUBLIC 

ENTERPRISE AND ANOTHER THE ARBITRATION SHALL BE AS 

FOLLOWS: 

 

"In the event of any dispute or difference between the parties hereto, such 

dispute or difference shall be resolved amicably by mutual consultation or 

through the good offices of empowered agencies of the Government.  If such 

resolution is not possible, then, the unresolved dispute or difference shall be 

referred to arbitration of an arbitrator to be nominated by Secretary, 

Department of Legal Affairs ("Law Secretary") in terms of the Office 

Memorandum No.55/3/1/75-CF, dated the 19th December 1975 issued by the 

Cabinet Secretariat (Department of Cabinet Affairs), as modified from time to 

time.  The Arbitration Act 1940 (10 of 1940) shall not be applicable to the 

arbitration under this clause.  The award of the Arbitrator shall be binding upon 

parties to the dispute.  Provided, however, any party aggrieved by such award 

may make a further reference for setting aside or revision of the award to Law 

Secretary whose decision shall bind the parties finally and conclusively. 

 

108 Jurisdiction:  The CONTRACT shall be governed by and constructed according to the laws in 

force in INDIA.  The CONTRACTOR hereby submits to the jurisdiction of the 

Courts situated at DELHI for the purposes of disputes, actions and proceedings 

arising out of the CONTRACT, the courts at DELHI only will have the 

jurisdiction to hear and decide such disputed, actions and proceedings. 

 

    

SECTION-X     Safety Codes 

 

109 General:  109.1 CONTRACTOR shall adhere to safe construction practice and guard against 

hazardous, and unsafe working conditions and shall comply with EMPLOYER's 

safety rules as set forth herein.  Prior to start of construction, CONTRACTOR will 
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be furnished copies of EMPLOYER's "Safety Code" for information and 

guidance, if it has been prepared. 

 

110 Safety regulations:  110.1 i) In respect of all labour, directly employed in the WORK for  the  

                                 performance of CONTRACTOR's part of this  agreement, the 

                                CONTRACTOR shall at his own expense  arrange for all the 

                                safety provisions as per safety codes of  C.P.W.D., Indian 

                                Standards Institution.  The Electricity Act,  The Mines Act and  

                                such other acts as applicable. 

 

ii) The CONTRACTOR shall observe and abide by all fire and safety 

regulations of the EMPLOYER.  Before starting construction work 

CONTRACTOR shall consult with EMPLOYER's safety Engineers or 

ENGINEER- IN-CHARGE and must make good to the satisfaction of 

the EMPLOYER any loss or damage due to fire to any portion of the 

work done or to be done under this agreement or to any of the 

EMPLOYER's existing property. 

 

111 First aid and industrial 

injuries: 

 111.0 i) CONTRACTOR shall maintain first aid facilities for its 

employees and those of its SUB-CONTRACTOR. 

 

 ii) CONTRACTOR shall make outside arrangements for 

ambulance service and for the treatment of industrial injuries.  Names 

of those providing these services shall be furnished to EMPLOYER 

prior to start of construction and their telephone numbers shall be 

prominently posted in CONTRACTOR's field office. 

 

 iii) All critical industrial injuries shall be reported promptly to 

EMPLOYER, and a copy of CONTRACTOR's report covering each 

personal injury requiring the attention of a physician shall be furnished 

to the EMPLOYER. 

 

112 General rules:  112.0 Smoking within the battery area, tank farm or dock limits is strictly prohibited.  

Violators of the no smoking rules shall be discharged immediately. 

 

113 Contractor's barricades:.  

 

 113.0 i) CONTRACTOR shall erect and maintain barricades required 

in connection with his operation to guard or protect:- 

 

a) Excavations 

 

b) Hoisting Areas. 

 

c) Areas adjudged hazardous by CONTRACTOR's or 

EMPLOYER's inspectors. 

 

d) EMPLOYER's existing property subject to damage by 

CONTRACTOR's Operations. 

 

e) Rail Road unloading spots. 

 

 ii) CONTRACTOR's employees and those of his SUB- 

CONTRACTOR's shall become acquainted with EMPLOYER's 

barricading practice and shall respect the provisions thereof. 

 

 iii) Barricades and hazardous areas adjacent to, but not located in 

normal routes of travel shall be marked by red flasher lanterns at nights. 

 

 

114 Scaffolding:  114.1       i) Suitable scaffolding should be provided for workmen for all works that 
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 cannot safely be done from the ground or from solid construction except 

such short period work as can be done safely from ladders.  When a 

ladder is used an extra Mazdoor shall be engaged for holding the ladder 

and if the ladder is used for carrying material as well, suitable footholds 

and handholds shall be provided on the ladder and the ladder shall be 

given an inclination not steeper than 1 in 4 (1 horizontal and 4 vertical).  

    

ii) Scaffolding or staging more than 4 metres above the ground or floor, 

swing suspended from an overhead support or erected with stationary 

support shall have a guard rail properly attached, bolted, braced and 

otherwise retarded at least one metre high above the floor or platform of 

such scaffolding or staging and extending along the entire length of the 

outside and ends thereof with only such openings as may be necessary 

for the delivery of materials.  Such scaffolding or staging shall be so 

fastened as to prevent it from swaying from the building or structure. 

 

 iii) Working platform, gangway and stairway should be so constructed that    

                                                  they should not sag unduly or unequally and if the height of platform of  

                                                  the gangway or the stairway is more than 4 metres above the ground  

                                                 level or floor level, they should be closely boarded, should have  

                                                 adequate width and should be suitably fastened as in ii) above. 

 

iv) Every opening in the floor of a building or in a working platform shall 

be provided with suitable means to prevent the fall of persons or 

materials by providing suitable fencing of railing whose minimum 

heights shall be 1 metre. 

 

v) Safe-means of access shall be provided to all working platforms and 

other working places, every ladder shall be securely fixed.  No portable 

single ladder shall be over 9 metres in length while the width between 

side rails in rung ladder shall in no case be less than 30 cms for ladder 

upto and including 3 metres in length. For longer ladder this width 

should be increased 5mm for each additional foot of length.  Uniform 

steps spacing shall not exceed 30 cms.  Adequate precautions shall be 

taken to prevent danger from electrical equipment.  No materials on any 

of the sites or work shall be so stacked or placed to cause danger or 

inconvenience to any person or public.  The CONTRACTOR shall also 

provide all necessary fencing and lights to protect the workers and staff 

from accidents, and shall be bound to bear the expenses of defense of 

every suit, action or other proceeding of law that may be brought by any 

person for injury sustained owing to neglect of the above precautions 

and pay any damages and costs which may be awarded in any such suit 

or action or proceeding to any such person or which may with the 

consent of the CONTRACTOR be paid to compromise any claim by 

any such person. 

 

115 Excavation and trenching: 

 

 115.1 All trenches 1.2 metres or more in depth, shall at all times be supplied with at least 

one ladder for each 50 metres length or fraction thereof. 

 

Ladder shall be extended from bottom of the trenches to atleast 1 metre above the 

surface of the ground.  The sides of the trenches which are 1.5M in depth shall be 

stepped back to give suitable slope or securely held by timber bracing, so as to 

avoid the danger of sides to collapse.  The excavated materials shall not be placed 

within 1.5 metres of the edge of the trench or half of the trench width whichever is 

more.  Cutting shall be done from top to bottom.  Under no circumstances 

undermining or under-cutting shall be done. 

 

116 Demolition/general safety: 

 

 116.1 i) Before any demolition work is commenced and also during the 

progress of the demolition work 
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a) All roads and open areas adjacent to the work site shall either 

be closed or suitably protected. 

 

b) No electric cable or apparatus which is liable to be a source of 

danger shall remain electrically charged. 

 

c) All practical steps shall be taken to prevent danger to persons 

employed from risk of fire or explosion or flooding.  No 

floor, roof or other part of the building shall be so overloaded 

with debris or materials as to render it unsafe. 

 

 ii) All necessary personal safety equipment as considered 

adequate by the ENGINEER-IN-CHARGE, should be kept available 

for the use of the persons employed on the SITE and maintained in 

condition suitable for immediate use, and the CONTRACTOR shall 

take adequate steps to ensure proper use of equipment by those 

concerned. 

 

a) Workers employed on mixing asphaltic materials, cement and 

lime mortars shall be provided with protective footwear and 

protective gloves. 

 

b) Those engaged in white washing and mixing or stacking  or 

cement bags or any  material which are injurious to the eyes 

be provided with protective goggles. 

 

c) Those engaged in welding and cutting works shall be 

provided with protective face & eye shield, hand gloves, etc. 

 

d) Stone breakers shall be provided with protective goggles and 

protective clothing and seated at sufficiently safe intervals. 

 

e) When workers are employed in sewers and manholes, which 

are in use, the CONTRACTOR shall ensure that the manhole 

covers are opened and are ventilated atleast for an hour before 

the workers are allowed to get into the manholes, and the 

manholes so opened shall be cordoned off with suitable 

railing and provided with warning signals or board to prevent 

accident to the public. 

 

f) The CONTRACTOR shall not employ men below the age of 

18 years and women on the work of painting with products 

containing lead in any form.  Wherever men above the age of 

18 years are employed on the work of lead painting, the 

following precautions should be taken. 

 

                                         1) No paint containing lead or lead product shall be 

used except in the form of paste or readymade paint. 

 

                                         2) Suitable face masks should be supplied for use by 

the workers when paint is applied in the form of 

spray or a surface having lead paint dry rubbed and 

scrapped. 

 

                                         3) Overalls shall be supplied by the CONTRACTOR to 

the workmen and adequate facilities shall be 

provided to enable the working painters to wash 

them during and on cessation of work. 
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iii) When the work is done near any place where there is risk of drowning, 

all necessary safety equipment should be provided and kept ready for 

use and all necessary steps taken for prompt rescue of any person in 

danger and adequate provision should be made for prompt first aid 

treatment of all injuries likely to be sustained during the course of the 

work. 

 

iv) Use of hoisting machines and tackles including their attachments, 

anchorage and supports shall conform to the following standards or 

conditions: 

 

a) These shall be of good mechanical construction, sound materials 

and adequate strength and free from patent defect and shall be 

kept in good working order. 

 

b) Every rope used in hoisting or lowering materials or as means of 

suspension shall be of durable quality and adequate strength and 

free from patent defects. 

 

c)    Every crane driver or hoisting appliance operator shall be properly 

qualified and no person under the age of 21 years should be in 

charge of any hoisting machine including any scaffolding, 

winch or give signals to the operator. 

 

d)   In case of every hoisting machine and of every chain ring hook, 

shackle, swivel, and pulley block used in hoisting or lowering or 

as means of suspension, the safe working load shall be 

ascertained by adequate means.  Every hoisting machine and all 

gears referred to above shall be plainly marked with the safe 

working load of the conditions under which it is applicable and 

the same shall  be clearly indicated.  No part of any machine or 

any gear referred to above in this paragraph shall be loaded 

beyond safe working load except for the purpose of testing. 

 

e)   In case of departmental machine, the safe working load shall be 

notified by the ENGINEER- IN-CHARGE.  As regards 

CONTRACTOR's machines, the CONTRACTOR shall notify 

the safe working load of the machine to the 

ENGINEER-IN-CHARGE whenever he brings any machinery 

to SITE of WORK and get it verified by the Engineer 

concerned. 

 

v) Motors, gears, transmission lines, electric wiring and other dangerous 

parts of hoisting appliances should be provided with efficient 

safeguards.  Hoisting appliances should be provided with such means as 

to reduce to minimum the accidental descent of the load, adequate 

precautions should be taken to reduce the minimum risk of any part or 

parts of a suspended load becoming accidentally displaced.  When 

workers are employed on electrical installations which are already 

energized, insulating mats, wearing apparel, such as gloves, sleeves, 

and boots as may be necessary should be provided.  The workers shall 

not wear any rings, watches and carry keys or other materials which are 

good conductors of electricity. 

 

vi) All scaffolds, ladders and other safety devices mentioned or described 

herein shall be maintained in safe conditions and no scaffolds, ladder or 

equipment shall be altered or removed while it is in use.  Adequate 

washing facilities should be provided at or near places of work. 
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vii) These safety provisions should be  brought to the notice of all 

concerned by displaying on a notice board at a prominent place at the 

work-spot.  The person responsible for compliance of the safety code 

shall be named therein by the CONTRACTOR. 

 

viii) To ensure effective enforcement of the rules and regulations relating to 

safety precautions, the arrangements made by the CONTRACTOR 

shall be open to inspection by the Welfare Officer, ENGINEER-IN- 

CHARGE or safety Engineer of the Administration or their 

representatives. 

 

ix) Notwithstanding the above clauses there is nothing in these to exempt 

the CONTRACTOR for the operations of any other Act or rules in 

force in the Republic of India.  The work throughout including any 

temporary works shall be carried out in such a manner as not to 

interfere in any way whatsoever with the traffic on any roads or 

footpath at the site or in the vicinity thereto or any existing works 

whether the property of the Administration or of a third party. 

 

 In addition to the above, the CONTRACTOR shall abide by the safety 

code provision as per C.P.W.D.  Safety code and Indian Standard 

Safety Code from time to time. 

 

 

117 Care in handling 

inflammable gas: 

 117.1 The CONTRACTOR has to ensure all precautionary measures and exercise 

utmost care in handling the inflammable gas cylinder/inflammable liquids/paints 

etc. as required under the law and/or as advised by the fire Authorities of the 

EMPLOYER 

 

 

118 

 

 

Temporary combustible 

structures: 

 

  

 

118.1 Temporary combustible structures will not be built near or around work site. 

 

 

119 Precautions against fire:  119.1 The CONTRACTOR will have to provide Fire Extinguishers, Fire Buckets and 

drums at worksite as recommended by ENGINEER-IN-CHARGE. They will have 

to ensure all precautionary measures and exercise utmost care in handling the 

inflammable gas cylinders/ inflammable liquid/ paints etc. as advised by 

ENGINEER-IN-CHARGE. Temporary combustible structures will not be built 

near or around the work-site. 

 

 

120 Explosives:  120.1 Explosives shall not be stored or used on the WORK or on the SITE by the 

CONTRACTOR without the permission of the ENGINEER-IN-CHARGE in 

writing and then only in the manner and to the extent to which such permission is 

given.  When explosives are required for the WORK they will be stored in a 

special magazine to be provided at the cost of the CONTRACTOR in accordance 

with the Explosives Rules. The CONTRACTOR shall obtain the necessary 

licence for the storage and the use of explosives and all operations in which or for 

which explosives are employed shall be at sole risk and responsibility of the 

CONTRACTOR and the CONTRACTOR shall indemnify the EMPLOYER 

against any loss or damage resulting directly or indirectly therefrom. 

 

121 Mines act:  121.1 SAFETY CODE:  The CONTRACTOR shall at his own expense arrange for the 

safety provisions as required by the ENGINEER-IN-CHARGE in respect of all 

labour directly employed for performance of the WORKS and shall provide all 

facilities in connection therewith.  In case the CONTRACTOR fails to make 

arrangements and provides necessary facilities as aforesaid, the ENGINEER-IN- 

CHARGE shall be entitled to do so and recover the costs thereof from the 



 GRID CONNECTIVITY TO TFL TO SUPPLY 90 MW 
POWER AND CONSTRUCTION OF 220 KV LILO GIS 

AT TALCHER FERTILISER LIMITED, ODISHA 
 
 

GENERAL CONDITIONS OF CONTRACT 

PC-183/ E/ 4021/ S-IV 0 

 

DOC. NO. REV. 

Page 66 of 66 

 
CONTRACTOR. 

 

121.2 Failure to comply with Safety Code or the provisions relating to report on 

accidents and to grant of maternity benefits to female workers shall make the 

CONTRACTOR liable to pay Company Liquidated Damages an amount not 

exceeding Rs.50/- for each default or materially incorrect statement.  The decision 

of the ENGINEER-IN-CHARGE in such matters based on reports from the 

Inspecting Officer or from representatives of ENGINEER-IN-CHARGE shall be 

final and binding and deductions for recovery of such Liquidated Damages may 

be made from any amount payable to the CONTRACTOR from all the provisions 

of the Mines Act, 1952 or any statutory modifications or re-enactment thereof the 

time being in force and any Rules and Regulations made there under in respect of 

all the persons employed by him under this CONTRACT and shall indemnify the 

EMPLOYER from and against any claim under the Mines Act or the rules and 

regulations framed there under by or on behalf of any persons employed by him 

or otherwise. 

 

122 Preservation of place:  122.1 The CONTRACTOR shall take  requisite precautions and use his best endeavors 

to prevent any riotous or unlawful  behavior by or amongst his worker and others 

employed or the works and for the preservation of peace and protection of the 

inhabitants and security of property in the neighborhood of the WORK.  In the 

event of the EMPLOYER requiring  the maintenance of a Special Police Force at 

or in the vicinity of the site during the tenure of works, the expenses thereof shall 

be borne by the CONTRACTOR and if paid by the EMPLOYER shall be 

recoverable from the CONTRACTOR. 

 

123 Outbreak of infectious 

diseases: 

 123.1 The CONTRACTOR shall remove from his camp such labour and their facilities 

who refuse protective inoculation and vaccination when called upon to do so by 

the ENGINEER-IN-CHARGE's representative.  Should Cholera, Plague or other 

infectious diseases break out the CONTRACTOR shall burn the huts, beddings, 

clothes and other belongings or used by the infected parties and promptly erect 

new huts on healthy sites as required by the ENGINEER-IN-CHARGE failing 

which within the time specified in the Engineer's requisition, the work may be 

done by the EMPLOYER and the cost thereof recovered from the 

CONTRACTOR. 

 

124 Use of intoxicants: 

 

 

 124.1 The unauthorized sale of spirits or other intoxicants, beverages upon the work in 

any of the buildings, encampments or tenements owned, occupied by or within the 

control of the CONTRACTOR or any of his employee is forbidden and the 

CONTRACTOR shall exercise his influence and authority to the utmost extent to 

secure strict compliance with this condition. 

 

In addition to the above, the CONTRACTOR shall abide by the safety code 

provision as per C.P.W.D. safety code and Indian Standard Code framed from 

time to time. 
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STANDARD CONDITIONS OF SCC: PART I 
 

 
Compliances under various Labour Laws 

 
The Contractor has to fully comply with all applicable Labour Laws and Regulations passed, 
modified and notified from time to time by the Central, State and Local Government 
agencies/authorities. Specific attention of the Contractor is drawn to the following obligations 
amongst others: 
 
1. The Minimum Wages Act, 1948, Payment of Wages Act, 1936 and Payment of Bonus Act 

1965 or  The Code on Wages, 2019 (after it comes into force) 
 
1.1. Minimum Wages: 

 
a. During the tenure of the contract, the Contractor must ensure the payment of minimum 

wages, as notified by the Central Government or State Government whichever is higher, as 
per the provisions of the Minimum Wages Act, 1948 / Code on Wages, 2019 (after it comes 
into force).  
 

b. Wage period and monthly wages: Wage period shall be monthly and wages for a month 
shall be calculated by multiplying daily rate of Minimum Wages by 26. The monthly wages 
include the wages of the weekly days of rest as applicable to the office/establishment of TFL. 
Deduction in case of any days of absence other than weekly days of rest shall be calculated 
using the following formula: 

 
Deduction for absence = days of absence x (monthly wages / number of days in the 
relevant month) 

 
However, in case the resource has worked for less than 7 working days in a particular month, 
the payment of wages is to be made as per the actual number of days worked based on 
notified wage rate per day. 

 
Illustration I (05 days per week working pattern): 

 
Sl. 
No. 

Month Nos. 
of 
days 
in the 
month 

Nos. of 
weekly 
off 

Nos. of 
days 
absence 

Nos. of 
days 
present 

Daily 
wage 
as 
notified 

Monthly 
wage 

Deduction Wage to 
paid 

1 Feb. 28 8 2 18 603 15678 1119.86 14558.14 
2 March 31 10 5 16 603 15678 2528.71 13149.29 
3 April 30 8 10 12 603 15678 5226 10452.00 
4 May 31 10 - 4 603 2412 0 2412.00 
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Illustration II (06 days per week working pattern): 
 

Sl. 
No. 

Month Nos. 
of 
days 
in the 
month 

Nos. of 
weekly 
off 

Nos. of 
days 
absence 

 Nos. of 
days 
present 

Daily 
wage 
as 
notified 

Monthly 
wage 

Deduction Wage to 
paid 

1 Feb. 28 4 2  22 603 15678 1119.86 14558.14 
2 March 31 5 5  21 603 15678 2528.71 13149.29 
3 April 30 4 10  16 603 15678 5226 10452.00 
4 May 31 5 -  4 603 2412 0 2412.00 

 
1.2. Payment of Wages: 

 
The Contractor shall disburse monthly wages through e-banking / digital mode through 
cashless transaction only, and avoid illegitimate deductions and maintain records /returns as 
prescribed. The Contractor shall be solely responsible for the payment of wages and other dues 
to the resources, if any, deployed by him latest by 7th day of the subsequent month as per the 
provisions of the Payment of Wages Act, 1936 / as applicable under Code on Wages, 2019 
(after it comes into force) in the presence of Engineer In-charge (EIC) or authorized 
representative of TFL. After disbursement of wages, the representative of the Contractor and 
EIC/ authorised representative of TFL have to certify the payment of wages to the resources 
and sign the Wage Register - Form B (under The Ease of Compliance to Maintain Registers 
under various Labour Laws Rules, 2017) / FORM-I of Code on Wages, 2019 (after it comes 
into force) with specific seal detailing name/designation/Company. 

 
1.3. Payment of Bonus: 

 
Contractor shall ensure payment of bonus as per the provisions of the Payment of Bonus Act, 
1965 / Code on Wages, 2019 (after it comes into force). Present minimum rate of payment of 
Bonus as per the Payment of Bonus Act, 1965 is 8.33% of minimum wages per month or 
8.33% of Rs.7,000/- per month whichever is higher. The rate shall be subject to amendments 
made from time to time to the legislation.  

 
Payment of Bonus / ex-gratia (if Bonus is not applicable) shall be made preferably before 
Deepawali festival falling after the end of relevant financial year(s) and the balance payment at 
the time of closure of contract.  
 
The amount towards the payment of bonus/ex-gratia shall be released / reimbursed to the 
contractor, after submission of proof of payment. 

 
2. Leaves/ Leave with wages/ Holiday: 

 
The Contractor shall comply with all the applicable leave Rules including leave with wages in 
terms of applicable labour legislations i.e. Factories Act, 1948 / Shops & Establishment Act/ 
Industrial Establishment (national & festival holidays, casual & sick leave) Act, 1965.  
 
The Contractor shall extend the leave with wages and maintain the Register of Leave pertaining 
to the resource deployed. The payment towards un-availed leave, as per the Factories Act, 1948 
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/ Shops & Establishment Act, shall be settled with the resource at the time of closure of the 
contract or separation of resource from the contract by the contractor. 
 

i. As per the Factories Act, 1948 (if applicable):-Annual Leave with Wages @ 01 day for every 
20 days of work performed by him in the previous calendar year becomes due. 

ii. As per the Shops & Establishment Act (if applicable) : Privilege Leave not less than 15 days 
and Sickness/Casual Leave not less than 12 days ( this provision may vary from state to state). 

iii. As per the Industrial Establishment (national & festival holidays, casual & sick leave) Act, 
1965 (if applicable): (a) three national holidays of one whole day each on the 26th January, 15th 
August and 2nd  October (b) five other holidays on any of the festivals specified in the - 
Schedule appended to this Act. (c) Every worker shall in each calendar year, be allowed by the 
employer 07 casual leave and 14 sick leave in such manner and on such conditions as may be 
prescribed (This provision may vary from state to state). 
 

3. The Employees’ Provident Fund & Miscellaneous Provisions Act 1952 
 

a) The Contractor shall have independent PF code no. with the RPFC as required under the 
Employees’ PF & Misc. Provisions Act, 1952. 
 

b) The Contractor has to ensure compliance (as per prevailing rates) and extend benefits under the 
Employees’ Provident Fund Scheme 1952, the Employees’ Pension Scheme 1995 & the 
Employees’ Deposit Linked Insurance Scheme, 1976 to the resources deployed by him. 

 
c) The Contractor is required to submit copies of separate e-Challans / ECR alongwith proof of 

payment/receipt in respect of resources engaged through this contract only, on monthly basis. 
Common challans would not be acceptable in TFL. The Contractor should submit copies of 
previous months EPF e-Challans / ECR alongwith current month’s bill. The TRRN. No. of the 
ECR would be verified online from EPFO portal by the Engineer-in-charge to confirm the 
status of payment and names of the resources deployed. 

 
d) PF is mandatory irrespective of the number of resources deployed by the Contractor under 

this contract. PF membership and deposit of PF contribution is also mandatory even if the wage 
payment to the resource is exceeding the prescribed monthly wage ceiling ( i.e. Rs. 15,000/-) 
under the Employees’ PF & Misc. Provisions Act, 1952 and in such case the liability of the 
Contractor towards PF contribution shall be limited to the prescribed monthly wage ceiling 
notified from time to time ( i.e. Rs. 15,000/- currently). 

 
e) In case, the Contractor deploys any “International Worker”, the Contractor should also make 

compliance under para 83 of EPF Scheme, 1952 i.r.o the “International Workers” and must 
register on the International Worker Portal of EPFO. 
 

 
4. The Employees’ State Insurance Act, 1948 (If applicable and as per prevailing rates) 

 
a) The Contractor shall have his own ESI code No. allotted by Employees’ State Insurance 

Corporation (ESIC) as required under the Employees’ State Insurance Act, 1948. 
 

b) The Contractor has to arrange Smart Cards (i.e. ESI Identity Card) /e-Pehchan Card for 
the resource(s) engaged by him from the Corporation. 
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5. The Employees’ Compensation Act 1923 (wherever applicable) 
 
In case, the work place is out of the notified coverage area under ESIC i.e. ESIC is not 
implemented in the area or in case of excluded employees under ESIC, the Contractor is 
required to take Employee Compensation / Workmen Compensation Policy from IRDAI 
approved Insurance Company taking into consideration the maximum compensation liability 
as per provisions of Employees’ Compensation Act, 1923. It must be ensured that the 
contractor/contracting firm should extend coverage to the contract workers through Employee 
Compensation Policy, to meet the Compensation Liability under Employee’s Compensation 
Act, 1923 along with Medi-claim Policy within the overall premium @ 3.25 % of Minimum 
wages (i.e. employer contribution towards ESI). 
 

6. Group Personal Accident Insurance Policy  
 
The Contractor is required to take a Group Personal Accident Insurance Policy with coverage 
of Rs. 3 Lakhs per resource for the entire period of contract covering all resources deployed 
under the contract.  
 

7. The Payment of Gratuity Act, 1972 
 
In case of Death or permanent disablement of a resource during execution of work under the 
contract, the Contractor has to pay the Gratuity as per the provision under the Payment of 
Gratuity Act, 1972 to the nominee(s) of the resource as per the details maintained in the duly 
signed Nomination Form maintained by the Contractor. The proof of disbursement may be 
submitted to the EIC for claiming reimbursement of amount paid towards death Gratuity from 
TFL. 
 

8. The Contract Labour (R&A) Act, 1970 
 

a) The Contractor is required to obtain Labour license under the provisions of the Contract Labour 
(R&A) Act, 1970 from the office of Licensing Officer, Central Labour Authority, Ministry of 
Labour and Employment, Govt. of India having jurisdiction of the Region.  
 

b) The Contractor shall discharge obligations as provided under the Contract Labour (R&A) Act, 
1970 rules and regulations framed under the same and enforced from time to time. 
 

c) The Contractor shall ensure regular and effective supervision and control over the resources 
deployed for which a supervisor / representative of the Contractor should be available at all the 
times for giving suitable direction for undertaking the Contractual Obligations. 
 

d) The Contractor is solely responsible for payment of wages to each resource deployed by him 
and such wages shall be paid before the expiry of such period as may be prescribed. 
 

e) It shall be the duty of the Contractor to ensure the disbursement of wages to resource(s) 
through e-banking/digital mode. In case the resource does not have a bank account, the 
disbursement of wages may be made in cash in the presence of the Engineer-in-charge / 
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authorized representative of TFL initially and Contractor shall simultaneously arrange for 
opening the bank account of each contract labour deployed by him.   
 

f) In case, the Contractor fails to make payment of wages and deposit of PF contribution within 
the prescribed period or makes short payment of wages / short deposit of PF contribution, then 
TFL, as Principal Employer, will make payment of wages in full or the unpaid balance due, as 
the case may be, to the resource(s) deployed by the Contractor and deposit the PF contribution 
with PF authorities. Such amounts will be recovered from the Contractor either by deduction 
from any amount payable to the Contractor under any contract or as a debt payable by the 
Contractor. 

 
9. The contractor is required to comply with all applicable labour laws and regulations including, 

but not limited to the following: 
 
a) The Factories Act, 1948 / The Shops & Establishment Act, 1948 (which ever applicable) 
b) The Maternity Benefit Act, 1961 
c) The Building and Other Construction Workers (Regulation of Employment and Conditions 

of Service) Act 1979 & Building and Other Construction Workers Welfare Cess Act, 1996 
d) The Inter State Migrant Workmen (RECS) Act 1979 (if applicable) 
e) Contract Labour (R&A) Act-1970 
f) Employees’ Provident Fund & Misc. Provisions Act- 1952 
g) Employees’ State Insurance Act-1948 
h) Employees’ Compensation Act, 1923 
i) Payment of Gratuity Act, 1972 
j) Minimum of Wages Act,1948 
k) The Payment of Wages Act,1936 
l) The Payment of Bonus Act,1965 
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STANDARD CONDITIONS OF SCC: PART II 

Responsibilities of the Contractor 
 

1. The Contractor shall be solely responsible and indemnify TFL against all charges, dues, claim 
etc. arising out of the disputes relating to the dues and employment of resources, if any, 
deployed by him. 
 

2. The Contractor shall indemnify TFL against all losses or damages, if any, caused to it on 
account of acts of the resource(s) deployed by him. 

 
3. The Contractor shall indemnify TFL from all claims, demands, actions, cost and charges etc. 

brought by any court, competent authority / statutory authorities against TFL. 
 

4. The Contractor shall also indemnify TFL for any action brought against him for violation, non-
compliance of any act, rules & regulation of center / state / local statutory authorities. 

 
5. All resources deployed by the Contractor are deemed to be on the rolls of the Contractor. 

 
6.  Age: No resource below the age of 18 years and above age of 58 years shall be deployed by 

the contractor for the execution of the contract. 
 

7. Appointment/Nomination of supervisor:  
As a part of the contract, the Contractor is required to appoint/nominate a supervisor (s) who 
will supervise, control and give directions to the resource(s) for discharging the contractual 
obligations. Accordingly, the Contractor has to give in writing the name and contact details of 
the supervisor (s) to the EIC. A copy of the same is also to be sent to HR In-charge and 
Security In-charge for records. 

 
8. A copy of the Letter of Acceptance (LOA) should be submitted to the Security Department by 

the Contractor / his representative or supervisor for facilitating the movement of resource(s) 
including machine & materials involved in the contract. 

 
9. The resources to be deputed/ deployed by the Contractor shall observe all security, fire and 

safety rules of TFL while at the site/work. All existing and amended safety / fire rules of TFL 
are to be followed at the work site by the Contractor and his deployed resource(s). 

 
10. Personal Protective Equipment / Safety Kit and Liveries: Contractor shall ensure adequate 

supply of personal protective equipment / Safety Kit and Liveries as mentioned in the Scope of 
Work to all such resources deployed. 

 
11. In case of accident, injury or death caused to the resource(s) while executing the Work under 

the contract, the Contractor shall be solely responsible for payment of adequate compensation, 
insurance money etc. to the next kith & kin of injured / diseased. Contractor shall indemnify 
TFL from such liabilities. 
 

12. The Contractor shall not deploy any resource suffering from any contagious or infectious 
disease. The Contractor shall get the deployed resource(s) examined from a civil Govt. Doctor / 
TFL’s Doctor. 
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13. No resource(s) or representatives of Contractor (including Contractor) are allowed to consume 
alcoholic drinks or any narcotics within the premises of TFL (including Plant, Office and 
Residential etc.). If found under the influence of above, the Contractor shall immediately 
replace that resource(s) with intimation to the EIC. 

 
14. While engaging / deploying the resources, the Contractor is required to make efforts to provide 

opportunity of employment to resources belonging to Schedule Caste, Schedule Tribe and 
Other Backward Class in order to have a fair representation of these sections of the society. 

 
15. While engaging the resources, the Contractor is required to make efforts to provide an 

opportunity to candidates with experience of apprentice training in TFL under the 
provisions of the Apprentices Act, 1961. 

 
16. The Contractor is required to maintain all Registers and other records in an office within the 

premises of TFL or at a place within a radius of three kilometers. 
 

17. Contractor shall provide proper Employment cards (FORM XII) for the resource to be 
deployed by him, duly signed by the Contractor or authorized person on behalf of Contractor. 

 
18. Gate/ Entry Pass or Authorization:  

Entry to the premises of TFL is restricted and is subject to appropriate entry authorization in 
the prescribed format of a Gate Pass or any other entry authorization w.r.t police verification as 
per instruction of Security department from time to time. Similarly, entry for material/ 
equipment’s/ tools/ tackles etc. is restricted & subject to entry authorization by security 
department.  
 

19. The Contractor shall issue Identity cards in his firm’s name to the resource deployed. 
 

20. Discipline of the resource(s) during discharge of duties must be regulated by the Contractor 
himself or by his representative. 

 
21. Police verification 

a) The Contractor (including his sub-Contractors/Petty Contractors etc, if allowed) will 
undertake police verification in respect of the resource(s) engaged by him in TFL’s 
premises. Such verification will have to be carried out from concerned police station of 
their permanent place of residence/present place of residence. 

b) Further, the Contractor is advised not to deploy any resource having past criminal record in 
the establishment/premises of TFL under this contract awarded to him. 

c) In the event of violation of above clauses at (a) and (b), the Contractor will be solely 
responsible for the same. 

d) If any such resource(s) having criminal record is deployed by the Contractor in the 
premises of TFL and has come to the notice of TFL at any point of time, the Contractor 
shall immediately replace that resource(s), failing which that particular resource(s) of the 
Contractor will not be allowed to enter into the premises of TFL. 
 

22. While confirming to any of these conditions, the Contractor must ensure that all applicable 
Laws of State regarding labour, their welfare, conduct etc. are complied.   



Page | 8  
Revision - 0, 05.10.2020 

STANDARD CONDITIONS OF SCC: PART III 
 

Compliance of Government of India Directives 
 
1. Pradhan Mantri Suraksha Bima Yojna (PMSBY) and Pradhan Mantri Jeevan Jyoti 

Bima Yojna (PMJJBY) 
 
Contractor shall, ensure that all its resources deployed under this contract have obtained 
additional insurance coverage under the Pradhan Mantri Suraksha Bima Yojana (PMSBY) and 
Pradhan Mantri Jeevan Jyoti Bima Yojana (PMJJBY) through the participating banks and 
submit the proof of such insurance coverage to the satisfaction of TFL. The cost has been 
included in the estimate mentioned in SOR and the Contractor shall submit evidence / proof to 
TFL in this respect. Both the schemes are to be regulated continuously on yearly basis and the 
same should be renewed on each successive relevant date in subsequent years during the period 
of the contract. 
 

2. Labour Identification Number (i.e. LIN) Registration (Mandatory) 
 
The Unified Shram Suvidha Protal, developed by Government of India, facilitates reporting of 
Inspections & submission of Returns and has also been envisaged as a single point of contact 
between employer, resources and enforcement agencies bringing in transparency in their day-
to-day interactions. For integration of data among various enforcement Agencies, the 
Contractor, as an inspectable unit, is required to register and obtain Labour Identification 
Number (i.e. LIN) from Shram Suvidha Portal and submit the same in TFL. 
 

3. Pradhan Mantri Rojgar Protsahan Yojna (PMRPY) – if applicable 
 
In order to support the Govt. of India’s Initiative on Employment Generation, the Contractor 
must register for Pradhan Mantri Rojgar Protsahan Yojna (PMRPY) Scheme. The Contractor 
shall inform TFL/Engineer in Charge about the benefit availed, if any, against the scheme for 
adjustment against the invoice(s) / bill(s).  
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Annexure-i 

Details in support of RA Bill for the Month of _____, 20__ 
 
(1) Name of the Firm/Agency/Contractor ___________________________________ 
(2) Nature of Contract: Job/ Service _______________________________________________ 
(3) Period of Contract: From _______to __________ 

(a) Extension Period of Contract, if any from _________to __________ 
(b) Place where contract workmen are working ____________________ 

(4) Postal address of the Contractor: _________________________________________ 
(5) Phone No. of the Contractor: _________________________________________ 
(6) Fax No. and Email of the Contractor: ___________________________________ 
(7) Name and Address of PF office from where EPF Code No. has been allotted:

 _______________________________________________________________________ 
(8) EPF Code No. allotted by PF office: _________________________________________ 
(9) Name and Address of ESIC office from where ESI Code No. has been allotted:

 _______________________________________________________________________ 
(10) ESI Code No. allotted by ESIC office: ___________________________________ 
(11) Labour License No. _______________ dated ________________ 
(12) Validity period of Labour License from __________to ______________ 
(13) Detail of Resource engaged by the Contractor: 

 

Category 
No. of Resources Prevailing Minimum 

Wages Male Female 

Unskilled    

Semi-skilled    

Skilled    

Highly skilled    

Total    

 
(14) Copy of Wage Register in FORM – B ( to be replaced by FORM-I as per Code on Wages-

2019, after it comes into force) 
(15) Details of deposit of contribution towards EPF: 

a) EPF Challan No. _______________Amount ________________ Date____________ 
(16) Details of Deposition of contribution towards ESI 

a) ESI Challan No. ____________Amount _____________ Date ______________ 
(17) Whether any arrangement / agreement has been entered with any resource for extending 

benefits under Inter-state Migrant Workmen (RE&CS) Act, 1979: ____ (Yes / No) 
If Yes, No. of such Inter-state Migrant Workers: ______________ 

 
 

SIGNATURE OF CONTRACTOR/AUTHORIZED REPRESENTATIVE  
Place: 
Date: 
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Annexure- ii 
 

UNDERTAKING 

(To be submitted along with un-priced bid) 

 
I/We hereby undertake that I/We have completely understood the terms & conditions of the Tender 
including minimum resources required to be deployed and the cost involved thereof in deployment 
of resources.  
 
I/We further undertake to ensure all compliances of the tender conditions. Any non-compliance may 
be construed as deficiency in the performance of the contract. If such non-compliance is noticed 
TFL/owner is at liberty to take action in line with the tender conditions including termination of the 
contract. 
 
 

 
Signature of Bidder…………………….  

Name of Bidder…………………… 
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Annexure - iii 
Summary of Insurance Policies 

Contractor is required to cover all resources deployed by him with the following insurances / 
schemes: 
Sl. 
No. 

SCHEME APPLICABILITY PREMIUM/ 
CONTRIBUTION  

SUM ASSURED/ 
BENEFITS 

REMARKS 

1 The Employees’ 
State Insurance 
Act, 1948 

Applicable to all 
resources of the 
Contractor (within 
ESI wage limit) 
working in notified 
area. 

3.25% of wages by 
employer 

0.75% of wages by 
employees 

Benefits under the 
Employees’ State 
Insurance Act, 
1948. 

 

2 The Employees’ 
Compensation 
Act, 1923 (in 
lieu of ESI –
mentioned at Sl. 
1) 

Applicable to 
excluded employees 
under ESI and those 
who are working in 
non-notified area to 
extend similar 
benefits as available 
under ESI Act, 1948 

Premium to be 
calculated 
considering wage 
limit under EC Act, 
1923 (i.e. Rs. 
15,000/- p.m 
currently) 

Maximum 
Compensation 
Liability under 
Employee’s 
Compensation 
Act, 1923 along 
with a Mediclaim 
policy within 
overall  premium 
@ 3.25 % of 
Minimum wages 
(i.e. employer 
contribution 
towards ESI) 

Provides 
compensation 
and medical 
facility to 
resources. 

 

 

 

 

 

3 Group personal 
Accident 
Insurance 

Applicable to all 
resources of the 
Contractor 

Based on the 
coverage 

Insured value:             
Rs. 3 Lakh to 
cover expenses 
associated with 
any accident. 

Death, 
permanent 
disablement, 
temporary total 
disability or 
any other 
medical 
expenses 
related to 
accident. 

4 Pradhan Matri 
Suraksha Bima 
Yojana 
(PMSBY) 

Eligibility – age 
group 18 to 70 years 

Rs. 12/- per annum Accidental death and permanent 
disability: 

(i) Permanent total disability – Rs. 2 
lakhs. 

(ii) Permanent partial disability – 
Rs. 1 Lakh. 

5 Pradhan Mantri 
Jeevan Jyoti 
Bima 
Yojana(PMJJB) 

Eligibility – age 
group 18 to 50 years. 
(can continue upto 55 
years) 

Rs. 330/- per annum.  Risk coverage – Rs. 2 Lakhs- in 
case of death due to any reason  
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1.0      INTRODUCTION: 
  
1.1. Talcher Fertilizers Ltd. (TFL), hereinafter also referred to as “OWNER”, A joint venture 

company of four major Public Sector Units – M/s. Gas Authority India Limited (GAIL), 

M/s. Rastriya Chemicals & Fertilizers Ltd. (RCF), M/s. Coal India Ltd. (CIL) and M/s. 

Fertilizers Corporation of India Ltd. (FCIL) has decided to build a world class Coal based 

fertilizer complex. The fertilizer complex is to be built at Talcher, Angul District, Odisha 

(India) and will consist of Coal Gasification Plant, Ammonia Plant and Urea Plant, along 

with Offsite and Utility Plants. Talcher Fertilizers Ltd. intend to invite quotations from 

eligible Contractors for Grid Connectivity to TFL to supply 90 MW Power and 

construction of 220 kV LILO GISAT TALCHER FERTILIZERS LTD., ANGUL, ODISHA 

 

Further, it may also be noted that the 220kV GIS Substation along with associated 

220kV LILO Line shall be handed over to OPTCL after successful commissioning.  

 
 

1.2      Projects & Development India Ltd. (PDIL) has been retained as Consultant for providing 

Engineering Consultancy Services and Project Management Services for the aforesaid 

project. 

 

 

1.3 Brief Scope of Work: The 220kV GIS Switching Substation would essentially consist 

Construction of (1) 220kV Line in Line out (LILO) Transmission Line (including 

associated Civil Works & RoW clearances) from OPTCL’s existing 220kV TTPS – 

Rengali Transmission Line to proposed 220kV Switching Substation (2) 220kV Switching 

Substation with outdoor type 220kV SF6 Gas Insulated Switchgear (GIS), 33kV outdoor 

AIS Switchgear, 1x20 MVA 220/33kV Power Transformer, 220kV Bus Duct, 2x250 kVA 

33/0.415 kV Station Transformer, Control & Relay Panels, LT Panels, 220V & 48V DC 

System, Earthing System, Lightning Protection, Fire Detection & Alarm System, DG Set, 

AC & Ventilation, Metering, Protection, communication & Automation etc. alongwith all 

allied Civil, Structural, Mechanical & Electrical Work (3) Laying of 220kV D/C Single Core 

1000 Sq. mm Copper XLPE Cable from 220kV GIS Switching Substation to TFL’s 

220/33kV MRSS. The successful Bidder / Agency shall consider all the equipment, 

material & construction practice 

 

2.0    LOCATION OF THE PROJECT SITE 
 

A brief description of infrastructure at Talcher Fertilizer Plant Site is furnished below: 
 

 The proposed project will be located within the premises of existing closed coal 

based Ammonia-Urea complex of FCI Ltd. Talcher Unit.  

 The total land area of the site is 904.53 acres out of which lease hold land from 

Government of Odisha is 894.207 acres and land purchased from private parties is 

10.33 acres.  

 The area is not falling under coal bearing zone up to a depth of 200-250 meter.  

 Talcher site is located at Vikrampur in Angul district of Odisha on the Cuttack- 

Sambalpur National Highway NH-42. NH-42 is passing at about 8 km from the site. 



 
GRID CONNECTIVITY TO TFL TO SUPPLY 90 MW 

POWER AND CONSTRUCTION OF 220 KV LILO GIS 
AT TALCHER FERTILISER LIMITED, ODISHA  

 

SPECIAL CONDITIONS OF CONTRACT 

PC-183/ E/ 4021/ S-V  0 

 

DOC. NO. REV. 

 

Page 5 of 40 

 

 
 
FORM NO: 02-0000-0021F2 REV1   All rights reserved 

 

The nearest railway station is Talcher at about 7 km from the site. Nearest air port 

Bhubaneswar is 150 km, 3 hours journey by road/ rail. Nearest sea port is 

Paradeep, 200 km by rail/road from the site. Talcher is situated at 21º 10” N 

Latitude and 82º 5” E Longitude. 

 

3.0 GENERAL 
 

3.1   Special Conditions of Contract shall be read in Conjunction with the General conditions of 

Contract, specification of work, Drawings and any other documents forming part of this 

Contract wherever the context so requires. 
 

3.2  Notwithstanding the sub-division of the documents into these separate sections and 

volumes, every part of each shall be deemed to be supplementary to and complementary 

of every other part and shall be read with and into the Contract so far as it may be 

practicable to do so. 

 

3.3 Where any portion of the General Condition of Contract is repugnant to or at variance 

with any provisions of the Special Conditions of Contract, unless a different intention 

appears, the provisions of the Special Conditions of Contract shall be deemed to over-

ride the provisions of the General Conditions of Contract and shall to the extent of such 

repugnancy, or variations, prevail. 
 

3.4  Wherever it is mentioned in the specifications that the Contractor shall perform certain 

work or provide certain facilities, it is understood that the Contractor shall do so at his 

cost and the value of contract shall be deemed to have included cost of such 

performance and provisions, so mentioned. 
 

3.5  The materials, design, and workmanship shall satisfy the relevant Indian Standards and 

CPWD specifications, the Job Specifications contained herein and Codes referred to. 

Where the job specification stipulate requirements in addition to those contained in the 

standard codes and specifications, these additional requirements shall also be satisfied. 
 

3.6  It will be the Contractor's responsibility to bring to the notice of Engineer-in-Charge any 

irreconcilable conflict in the contract documents before starting the work (s) or making the 

supply with reference which the conflict exists. 
 

3.7  In the absence of any Specifications covering any material, design of work (s) the same 

shall be performed / supplies / executed in accordance with Standard Engineering 

Practice as per the instructions / directions of the Engineer-in-Charge, which will be 

binding on the Contractor. 

 

3.8      ‘Codes’ shall mean the following including the latest amendments and/or replacements, if 

any:  

i) Indian Electricity Act, 2003 and Rules and Regulations made thereunder.  

ii) Indian Factory Act, 1948 and Rules and Regulations made thereunder.  

iii) Indian Explosives Act, 1884 and Rules and Regulations made thereunder.  

iv) Indian Petroleum Act, 1934 and Rules and Regulations made thereunder.  

v) A.S.M.E. Test Codes.  

vi) A.I.E.E. Test Codes  
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vii) American Society of Materials Testing Codes.  

viii) Standards of the Bureau of Indian Standards (BIS).  

ix) Other Internationally approved standards and/or rules and regulations touching the 

subject matter of the Contract.  

x) OPWD Code with its latest amendments. 

 

3.9  All the spares for the equipment under the contract will strictly conform to the 

specification and documents and will be identical to the corresponding main equipment / 

components supplied under the contract and shall be fully interchangeable. 

 

All the mandatory spares covered under the contract shall be supplied along with the 

main equipment and the delivery would be completed by the respective dates for the 

various categories of equipment as per the agreed Work Completion Schedule. 

 

4.0   GENERAL PROVISION WITH REGARD TO MATERIALS 

 

4.1  The CONTRACTOR shall, within the scope of work, undertake the following activities 
and responsibilities with respect to and in addition and without prejudice to the activities 
and responsibilities under Clause 4.1 and associated clauses there under in respect of 
materials: 

i) The CONTRACTOR shall in taking delivery, ensure compliance of any 
condition for delivery applicable to deliveries from the concerned authority or 
carrier, and shall be exclusively responsible to pay and bear any detention, 
demurrage or penalty or other charges payable by virtue of any delay or failure 
by the CONTRACTOR in lifting the materials or in observing any of the 
conditions aforesaid, and shall keep the OWNER indemnified from and against 
all consequences there of 

ii) The CONTRACTOR shall maintain a day-to-day account of all materials 
indicating the daily receipt(s), consumption(s) and balance of each material 
and category thereof. Such account shall be in the format, if any, prescribed by 
the ENGINEER-IN-CHARGE and shall be supported by all documents 
necessary to verify the correctness of the entries in the account. Such account 
shall be maintained at the CONTRACTOR MANAGER’s office and site(s) and 
shall be open for inspection and verification (by verification of documents in 
support of the entry as also by feasible verification of the stock) at all times by 
the ENGINEER-IN-CHARGE with authority at all times without obstruction to 
enter into or upon any godown or other place(s) or premise(s) where the 
materials or any part of them are lying or stored and to inspect the same 
himself and or through his representative(s). 

iii) All materials shall be taken delivery of, held, stored and utilised by the 
CONTRACTOR as Trustee of the OWNER, and delivery of the material to the 
CONTRACTOR shall constitute an entrustment thereof to the CONTRACTOR, 
with the intent that any utilization, application or disposal thereof by the 
CONTRACTOR otherwise than for permanent incorporation in the contractual 
works in terms of the contract shall constitute a breach of trust by the 
CONTRACTOR. 
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 iv) The CONTRACTOR shall at all times be exclusively responsible for any and all 
losses, damages, deterioration, misuse, wastage, theft, or other application or 
misapplication or disposal of the materials or any of them contrary to the 
provisions hereof and shall keep the OWNER indemnified from and against the 
same and shall forthwith at its own cost and expenses replace any such 
material, lost, damaged, deteriorated, misused, wasted, stolen, applied, mis-
applied and/or disposed as aforesaid with other material of equivalent quality 
and quantity delivered to site at the CONTRACTOR’s risks and costs in all 
respects. 

v) The CONTRACTOR shall take out, at his own cost and keep in force at all 
times, during transit, handling, storage, and erection upto completion in all 
respect of the work, policy (ies) with Insurance Company (ies) approved by the 
OWNER for the full replacement value of the materials at site against the risks 
specified in the CONTRACT. Such policies shall be in the joint names of the 
OWNER and the CONTRACTOR, with exclusive right in the OWNER to 
receive all monies due in respect of such policy (ies) and with right in the 
OWNER (but without obligation to do so) to take out and pay the premia for 
any such policy (ies) and deduct the premia and any other costs and expense 
in this behalf from the monies for the time being due or in future becoming due 
to the CONTRACTOR. In case of Insurance claim, the GST leviable on the 
transfer of the claim money from OWNER to CONTRACTOR shall be over and 
above the GST cap indicated in the CONTRACT and shall be borne by 
OWNER.  

vi) If the CONTRACTOR shall default in replacing at the job SITE, without any 
additional cost to the OWNER, any material lost, damaged, deteriorated, 
misused, wasted, short, stolen, misapplied or disposed of within the provisions 
hereof above, the CONTRACTOR shall be liable to pay to the OWNER the 
cost of such materials.  

 

a)  Notwithstanding anything herein provided, the CONTRACTOR shall be 
and remain solely and exclusively liable to repair, restore or replace, as 
the case may be, the materials damaged or destroyed as a result of any 
act or omission, notwithstanding the existence or otherwise of any 
policy(ies) of insurance aforesaid, with the intent that any policy(ies) of 
insurance aforesaid taken out by the CONTRACTOR or by the OWNER, 
on default by the CONTRACTOR, shall not anywise absolve the 
CONTRACTOR from his full liability up to and until issue of the 
Preliminary Acceptance Certificate as provided for herein in respect of 
the works, the work(s) and all materials incorporated therein shall be and 
remain at the risks of the CONTRACTOR in all respects, including (but 
not limited to) accident, lightning, earth-quake, fire, storm, flood, tempest, 
riot, civil commotion and/or war or otherwise with respect to the 
materials, but shall constitute merely an additional security and not a 
substitution of liability. 

b)  It shall be the exclusive responsibility of the CONTRACTOR to lodge and 
pursue any or all claims in respect of the insurance aforesaid. 

c)  The CONTRACTOR shall, as a condition to the certification of any 
Running Account Bill, satisfy the OWNER/ Engineer-In-Charge of the 
existence of one or more policy(ies) of insurance, covering the materials 
as specified herein. The policy(ies) of insurance aforesaid shall cover all 
insurable risks, including but not limited to, any loss or damage 
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commencing from the supplier’s ware house in handling, transit, storage 
and during erection, theft, pilferage, riot, civil commotion, force majeure 
(including earth quake, flood, storm, cyclone, tidal wave, lightening and 
other adverse weather conditions), accidents of kinds, fire, war risks and 
explosion. 

 

vii) If the CONTRACTOR shall default in replacing at the job site, free of any cost to the 
OWNER, any material lost, damaged, deteriorated, misused, wasted, short, stolen, 
misapplied or disposed of within the provisions hereof above, the CONTRACTOR 
shall be liable to pay to the OWNER the cost of such materials.  

 

4.2   SUPPLY OF MATERIALS  
 

4.2.1   The CONTRACTOR shall supply the materials required to be supplied within the 
Contractor’s scope of supply for incorporation in the permanent works in accordance 
with and to meet the requirements in quality, quantity and other particulars of the 
descriptions, specifications, plans, drawings, designs and other documents applicable 
thereto, and the CONTRACTOR shall be deemed to have undertaken that all 
materials selected, procured and supplied by the CONTRACTOR within the scope of 
supply shall be of the best quality and workmanship and shall be capable of producing 
the designed  desired results and to perform the designed and desired functions to 
meet the contractual requirements in all respects for the project. 

4.2.2   The CONTRACTOR shall undertake and complete the supply of materials within the 
scope of supply to meet the scheduled progress and requirements of the WORK 
within the scope of work. 

4.2.3   All materials shall be deemed to have been accepted only when the material is 
received at the project SITE and accepted by the ENGINEER-IN-CHARGE. Such 
acceptance shall however be subject to the terms and conditions of CONTRACT, 
including the right of rejection and/or replacement as elsewhere herein specified. 

4.2.4   Without prejudice to any other terms of the contract, it is clarified that the mere 
agreement, acceptance or prescription of a Delivery or other Schedule containing an 
extended time of commencement or completion in respect of the entire delivery(ies) or 
any of them shall not anywise constitute an extension of time in a terms of the 
CONTRACT so as to bind the OWNER or relieve the CONTRACTOR of all or any of 
his liabilities under CONTRACT, nor shall constitute a promise on behalf of the 
OWNER or a waiver by the OWNER of any of its rights in terms of the contract 
relative to the performance of the CONTRACT within the time specified or otherwise, 
but shall be deemed only (at the most) to be a guidance to the CONTRACTOR for 
better organising his work on a recognition that the CONTRACTOR has failed to 
organise his supplies and/or make the same within the time specified in the Delivery 
Schedule. 

4.2.5   If the CONTRACTOR fails to supply the materials in accordance with the dates in this 
behalf specified in the Delivery Schedule which has an impact on the critical path of 
the schedule, the CONTRACTOR shall provide the OWNER with a suitable plan to 
recover the delay, but without prejudice to any other rights, discount or remedy 
available to the OWNER in respect of such delay or failure. 

 

4.2.6   MAKE OF MATERIALS 
 

i)   All equipment and materials to be supplied under this CONTRACT shall be from 
approved vendors as indicated in the Bidding Document or as otherwise approved 
by the ENGINEER-IN-CHARGE / OWNER. 
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ii)  Where the makes of materials are not indicated in the Bidding document, the 
CONTRACTOR shall furnish details of proposed makes and supplies and supply the 
same after obtaining the OWNER's/ ENGINEER-IN-CHARGE’s approval. 

 

5.0 OWNER’S OBLIGATIONS: 

 
            The OWNER’S obligations are limited to the following:  

a) Handing over the substation site  . 

b) Approval of Construction drawings supplied by the Contractor.  

c) Payment to the contractor for performance of work under the contract as per the terms 

and conditions specified therein. 

d) A piece of land for setting up temporary office, Godown, etc., if available. 

  

6.0 POWER & WATER FOR CONSTRUCTION AND OTHER PURPOSES 

 

Availability of water & power at site is very limited. Contractor shall have to make his own 

arrangements for Construction work.  

 

7.0 RATES 
 

7.1 OWNER shall pay to contractor the total rates quoted by them for the due and faithful 
performance of contractor’s obligation under the contract. The rates quoted by the 
contractor in SOR shall remain fixed and firm and not subject to any escalation unless and 
otherwise specified in the tender. 

 
7.2 The rates shall be deemed to allow for all minor extras and constructional details which are 

not specifically shown on drawings or given in the specifications but are essential in the 
opinion of the Owner/ Consultant to the execution of work to conform to good workmanship 
and sound engineering practice.  The Owner / Consultant reserve the right to make any 
minor changes during the execution without any extra payment. 

 

7.3 The Owner / Consultant decision to classify any item ‘minor changes’, ‘minor extras’ and 
‘constructional details’ shall be final conclusive and binding on the Contractor. 

 

7.4 Rates quoted shall include for payment of royalties for obtaining earth, morrum, sand, 
aggregates, stones, etc.  Nothing extra shall be paid to the Contractor on this account. 

 

7.5 Contractor shall be responsible for making all necessary approach roads to the sites of 
execution for taking his rigs, cranes & equipments. No extra claim in this regard shall be 
entertained. 

 

7.6 Schedule of rates submitted by the Tenderer shall be the true copy of the schedule of rates 
enclosed with the tender documents 
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8.0 SPECIFICATIONS 
 

8.1 If specification for an item of work is not covered by CPWD/ BIS specifications or Technical 

Specifications, the same shall be decided by the Owner/ Consultant and shall be binding on 

the Contractor. 
 

8.2 The Owner/ Consultant shall have the right to cause the Contractor to purchase and use 

such materials of particular make or from a particular source which may in his opinion be 

necessary for proper and reasonable compliance with the specifications and execution of 

work. 
 

8.3     (a) As and when required by the Owner/ Consultant, the Contractor shall provide all 

facilities at site or at manufacture’s works or in approved laboratory for testing of 

materials and/or workmanship.  All the expenditure in respect of this shall be borne 

by the Contractor.  The Contractor shall, when required to do so by the 

Owner/Consultant, confirm that the materials have been tested in accordance with 

requirements of the specifications. 
 

          (b) Neither the omission by the Owner/ Consultant to test the materials nor the 

production of manufacturer(s) certificate, etc. shall affect the right of the 

Owner/Consultant to reject, after delivery, the materials found not in accordance 

with the specifications. 
 

9.0 GATE PASSES 
 

 All tools, plant and materials shall be brought by the Contractor to the works site through a 

covering note to be submitted in 3 copies.  One copy of the covering note will be delivered 

to the security staff and one copy to the Owner/Consultant.  The third copy shall be retained 

by the Contractor.   The Contractor shall follow all rules and regulations for entry / exit of 

their men and materials in/from project site as framed by Owner/Consultant. 
 

10.0 TIME SCHEDULE 
 

10.1 Bidder shall be required to complete the WORK under the CONTRACT so as to achieve the 
GUARANTEED COMPLETION DATE in accordance with the following: 

 

Completion Period/ 
Completion Schedule 

14 (Fourteen) Months from date of issuance of FOA 
(Fax of Acceptance) 

 
Completion date shall be considered as date of issuance of Completion Certificate by TFL 

after successful Commissioning of the system. 

10.2 The basic consideration and essence of the Contract is the strict adherence to the            
Time schedules for performing the specified works as stipulated in the Contract. 

7.7   The quantities and items of work given in the Schedule of Rates are tentative and 
approximate. The OWNER reserves the right to order variation of work during the    
currency of the contract of its original contract value within the stipulated variation as per 
clause no. 60.2 of GCC. 

 

The contractor shall not be entitled to any increase whatsoever on the SOR rates on 
account of any variation in the quantities and/or omission/addition of items vis-à-vis the 
quantities mentioned in the “Schedule of Rates (Section VII)” as long as the contract 
value finally determined on the basis of the certified final quantities and the contract item 
rates is within the stipulated variation as per clause no. 60.2 of GCC. 
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10.3   If at any time, the Owner/Consultant is of opinion  that the Contractor has fallen behind the 
approved construction schedule, the Owner/ Consultant may, without any cost to Owner/ 
Consultant, require the Contractor to take such steps as may be necessary to improve his 
progress, especially require him to employ overtime operations, increase the number of 
shifts, work on holidays and Sundays or increase the capacity of his construction plant and 
equipment and require him to submit evidence demonstrating the manner in which the 
Contractor proposes to comply with the construction schedule.  Failure of the Contractor to 
comply with the above will be considered a failure to execute the work with due diligence. 

 
10.4 Time schedule network/ bar chart. 

 

10.4.1 Together with the Work Order/ Contract confirmation, Contractor shall submit to Owner/ 

Consultant, his time schedule regarding the documentation, supply of materials as well as 

information about of his Subcontracts to be placed with their parties, including the dates on 

which Contractor intends to issue such Subcontracts. 
 

10.4.2 The time schedule will be in the form of a network or a bar chart clearly indicating all main 

or key events regarding documentation, supply of materials, delivery and site fabrication, 

erection, inspection, testing and completion.  
 

10.4.3 The original issue and subsequent revisions of Contractor's time schedule and or Sub-

contractor's time schedules shall be sent to Consultant in two copies (of which one shall 

be in Soft copy) and two copies to Owner.  
 

10.4.4 The time schedule network/bar chart shall be updated at least every fortnight.  
 

10.5 Progress Trend Chart/ Monthly Report 
 

10.5.1 Contractor shall report weekly to Owner/ Consultant the progress of the execution of Work 

Order/ Contract and achievement of targets set out in time bar chart. 
 

10.5.2 The progress will be expressed in percentages shown in the progress trend chart. 
 

10.5.3 The first issue of the progress trend chart will be forwarded together with the time bar chart 

along with the Work Order confirmation. 

 

10.5.4 The fortnightly reporting will bear the updating of the progress trend chart. 
 

10.5.5  All reports shall be submitted through e-mail. Monthly reports to be also submitted in hard 

copy. 

 

11.0 ISSUE OF WORKING DRAWINGS 
 

All Working drawings shall be issued by OWNER/ CONSULTANT’s to the CONTRACTOR. 

Working drawings submitted by the OWNER/ CONSULTANT’s progressively during the 

pendency of the contract, shall be approved/ marked “Good for execution/ construction” by 

Owner/ Consultant. The Contractor on this account shall not be entitled to put forth any 

claim whatsoever on account of delay in approval of the drawings to the Owner/ Consultant. 

Fabrication drawing, if any shall be prepared by the contractor itself and same shall be 

approved by OWNER/ CONSULTANT’s. 
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12.0 SERVING OF NOTICES  

  

The Contractor shall furnish to the Owner/ Consultant the name, designation and address 

of his authorized Agent for the purpose of serving of notice(s) regarding all complaints,  

communications and references and shall be deemed to have been duly given to the 

Contractor if delivered to the Contractor or his authorized agent or left at or posted to the 

address so given and shall be deemed to have reached such address in the ordinary 

course of post or on the day on which they were so delivered or left.  In the case of contract 

by partnership firm, any change in the constitution of the firm shall be forthwith informed by 

the Contractor to the Owner/ Consultant. 
 

 All correspondence from the CONTRACTOR to the OWNER shall be as per the 
correspondence distribution schedule. All communications including technical-
commercial clarifications and/ or comments shall be addressed to OWNER/ 
CONSULTANT and shall always bear reference of DLOA number. 

 Correspondence on technical and commercial matters shall be dealt with in separate 
letters and each copy of the letter shall be complete with all Annexures, if any. 

 Any notice to the CONTRACTOR under the terms of the CONTRACT shall be served 
by registered e-mail/Speed Post, fax or courier. 

 Any notice to the OWNER shall be served from the CONTRACTOR's Principal office in 
the same manner. 

 Any written order or instruction of OWNER or his duly authorised representative, 
communicated to   authorised representative   of the CONTRACTOR at site office shall 
be deemed to have been communicated to the CONTRACTOR at his legal address. 

 

13.0 NOTHING EXTRA FOR ADVERSE SUB-SOIL CONDITION 
 

There may be variation in nature of sub-soil both horizontally and vertically. The Contractor 

shall have to take necessary precaution during excavation against any happening like 

collapsing of sides etc.  Any slip or fall in excavation shall have to be cleared by the 

Contractor at his own cost.  In case of excessive heaving, it shall have to be cut and refilled 

with lean concrete by the Contractor at his own cost.  The Contractor shall have to adopt 

underwater work in case of occurrence of piping/quick conditions without any cost to 

Owner/Consultant. 

 
14.0 CONTRACTOR’S RESPONSIBILITY FOR THE MANNER OF EXECUTION OF WORK 
 

The Contractor shall be responsible for the manner and the method of executing the work.  

The work shall be subject to the approval of Owner/ Consultant from time to time for 

purposes of determination of the question whether the work is executed by the Contractor 

in accordance with the contract. 

 

15.0 NO WORK SHALL BE UNDERTAKEN WITHOUT APPROVED WORKING DRAWINGS  
 

No work shall be undertaken at Site by the Contractor until detailed approved working 

drawings are marked “Good for execution/ construction” by Owner/ Consultant.  Any work 

done without the aforesaid approved working drawing shall be at the Contractor’s own risk 

and costs. 
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16.0 CONTRACTOR SHALL KEEP FOUNDATION PITS/TRENCHES DRY 
 

The Contractor, during the pendency of contract, shall keep in dry condition of pits, 

trenches, which are not yet back filled due to technical reasons, if not shall be Bail-

out/Pump-out all accumulation at his own cost for the safety of the structure / element.  

During pumping, the Contractor shall have to ensure that ‘Loss of Ground’ does not occur.  

Other approved methods shall be undertaken by the Contractor to avoid ‘Loss of Ground’ if 

occurred, at his own cost. 

 

17.0 NOTHING EXTRA FOR INTRICATE CONCRETE SHUTTERING OR REINFORCEMENT 

WORK 
   

Nothing extra shall be paid for any intricate concrete, shuttering or reinforcement work for 

foundations of equipment and machinery and for other foundation/superstructure works or 

for any delay inherent in concreting in small and thin sections in concrete or RCC works 

etc. 

 

18.0 NOTHING EXTRA FOR REBATING ETC. 
 

Nothing extra shall be paid in concrete/RCC works for all rebating, chamfering, grooving, 

sinking, trotting weathering, moulding, etc. to accord with the details shown on the working 

drawings. 

 

19.0 CONSTRUCTION JOINTS 
 

19.1 In case of execution of massive concrete elements both in foundation and in 

superstructure and in some other locations as would be permitted except where specified 

in the working drawings, the work shall be carried out in one single operation without any 

break in concreting within time limit that would be specified by the Owner / Consultant 

without any additional cost to Owner/ Consultant. 
 

19.2 All specified construction joints, either horizontal or vertical, in any element of concrete 

member shall be provided with shear keys of such dimensions as would be determined by 

the Owner/Consultant.  Before adopting the next operation for the other half of the element 

these shear keys along with the entire surface of the joint shall be roughened and 

deepened to above 20 mm by chipping, washing and cleaning thoroughly.  The Contractor 

shall provide cement slurry in sufficient quantity over the cleaned surface for proper bond 

as per the direction of Owner/Consultant. The Contractor shall not be entitled to any 

extra/payment; on this account. 
 

20.0 SUBMISSION OF BILL 
 

Contractor is to submit the bills and record of measurements in three (3) copies for works 

executed by him. 
 

20.1    FOR R/A BILLS: 
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Contractor is to submit the bills and record of measurements to EIC complete in all respect 

for certification by Owner/Consultant in three copies for works executed by him 

progressively. 
 

20.2    MEASURMENT OF WORKS 
 

In addition to the provisions of relevant Clause of GCC, following shall also apply: 
 

Measurement of work shall be made in the units mentioned in the schedule of rates. The 

abbreviations used in the schedule of rates are mentioned in Schedule of Rates. 
 

The Engineer-in-Charge shall, except as otherwise stated ascertain and determine by 

measurement the value of Work done, in accordance with the Contract and as per actual 

Work done. The Engineer-in-Charge shall, when he requires any part or parts of the Works 

to be measured, give notices to the Contractor's authorized agent or representative who 

shall forthwith attend or send a qualified agent to assist the Engineer-in-Charge in making 

such measurement and shall furnish all particulars required by either of them. Should the 

Contractor not attend or neglect or omit to send such representative   then the measurement 

made by the Engineer- in-Charge shall be taken to be the correct measurement of the Work. 

For all measurements, figured dimensions given in the drawings shall be followed. 

Measurement of all hidden items shall be carried out by the Engineer-in-Charge.  The 

Contractor or his representative who attends may at the time of measurement take such 

notes and measurements as he may desire.  
 

The measurements for excavations shall be restricted and limited to minimum excavation 

line as per drawing for payment purposes. 
 

           

20.3     DISPUTE IN MODE OF MEASUREMENT        
 

Where Works have to be measured for any purpose whatsoever, it shall be in accordance 

with item specifications as per relevant Indian Standards unless otherwise specifically 

indicated in the Contract Specifications. All measurements will be recorded in metric units 

only. In case of absence of mode of measurement of any item not covered by both the 

methods mentioned above, the Engineer-in-Charge's decision shall be final and binding. The 

required number of bills, registers, bill forms, level/field books, materials/ account registers, 

testing registers, site order books and any other stationary item pertaining to this contract 

shall be printed and provided for by the contractor, at his own cost in the format prescribed 

and approved by the Engineer-in-Charge in writing. The Measurement Sheet will have three 

copies in different colour pages and will be printed so that proper referring and record of 

complete measurement is maintained. Original sheet will be retained in the book and will be 

returned to Owner on completion of Work. 

 

20.4    SUBMISSION OF FINAL BILL 

  

 The final bill complete in all respect shall be submitted after certified completion of work.  
 

20.4.1  On the basis of the rates provided in the CONTRACT and subsequent Change 
Order(s)/Amendment(s), if any, the CONTRACTOR shall prepare the Final Bill as per GST 
norms. Additions claimed on account of CHANGE ORDER(s) shall be separately indicated 
in the Final Bill with reference to the relative CHANGE ORDERS(s). 
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20.4.2 The Final Bill shall, in addition to the payment entitlements arrived at according to the 
provisions of Clause 20.4.1 hereof shall separately state and include therein all claims of 
the CONTRACTOR, if any, with full particulars of the nature of such claim and grounds on 
which it is based and the amount claimed. 

 

20.4.3 The Final Bill drawn in accordance with Clause 20.4.1 shall be submitted (together with the 
COMPLETION CERTIFICATE along with other documents as stipulated at Clause No. 
39.8 of SCC, to the ENGINEER-IN-CHARGE for certification, who shall certify the Final 
Bill, if drawn in accordance with Clause 20.4.1. After certification of the ENGINEER-IN-
CHARGE, the Final Bill shall be submitted in quadruplicate (or in such other number of 
copies as the OWNER may prescribe) to the OWNER for payment. 

 

20.4.4  All monies payable under the CONTRACT for WORKS to be performed and MATERIALS 
to be supplied up to and including successful completion shall become due and payable to 
the CONTRACTOR only after submission to the OWNER of the Final Bill prepared in 
accordance with the provisions of Clause 20.4.1 hereof and associated provisions there 
under accompanied by the COMPLETION CERTIFICATE in respect of the WORKS. 

 

20.4.5 Payments of the amount(s) due on the Final Bill to the extent certified by the ENGINEER-
IN-CHARGE, shall be made within 30 (Thirty) days from the due date as specified in 
Clause 20.4.4 hereof, subject to the deductions provided in Clause 20.4.5.1. 

 

20.4.5.1 All payments due to the CONTRACTOR on the Final Bill shall be subject to tax 
deductions and any other deductions provided in the CONTRACT or required to be made 
under any law, rule or regulation having the force of law for the time being applicable, or 
elsewhere provided for in the CONTRACT documents. 

 
 

21.0 CLAIMS BY THE CONTRACTOR 
 

21.1 No claim(s) shall on any account be made by the CONTRACTOR after submission of the 
Final Bill, with the intent that the Final Bill prepared by the CONTRACTOR shall reflect any 
and all claims whatsoever of the CONTRACTOR against the OWNER arising out of or in 
connection with the CONTRACT or any supply made or work performed by the 
CONTRACTOR there under or in relation thereto, and notwithstanding any enabling 
provision in any law or CONTRACT and notwithstanding any claim that the 
CONTRACTOR could have with respect thereto, the CONTRACTOR hereby waives and 
relinquishes any and all such claims not included in the Final Bill and absolves and 
discharges the OWNER from and against the same, even if in not including the same as 
aforesaid, the CONTRACTOR shall have acted under a mistake of law or of fact, or shall 
claim to have acted under economic compulsion or necessity. 

 

21.2  If required by the OWNER, the ENGINEER-IN-CHARGE shall be authorised to require the 
CONTRACTOR to furnish, and the CONTRACTOR shall, upon the request of the 
ENGINEER-IN-CHARGE /OWNER, furnish all invoices, vouchers and accounting records 
as may be deemed necessary by the ENGINEER-IN-CHARGE /OWNER for the purpose 
of verifying any CONTRACTOR’s claim. 

 

22.0 PROVISION FOR MULTIFARIOUS CHECKING OF WORK 
 

Before commencement of the actual concreting operation the position and layout of 

foundations, pedestals, inserts, pockets, recess, reinforcement and form work shall be 

checked repeatedly by Owner/Consultant.  No claim whatsoever shall be entertained on 
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this account.  The level of foundations shall be accurately maintained as shown in the 

drawings or as directed by the Owner/Consultant.  No padding, plastering or chipping shall 

be allowed for achieving the results. 
 

23.0 DEFECT LIABILITY PERIOD  
 

Defect Liability Period shall be 12 months from the date of completion of works in all 

respects as declared by EIC.  
 

24.0 CLEARING, FILLING AND LEVELING OF SITE  
 

The site shown on the layout plan shall be cleared by the Contractor of all obstructions, 

loose stones, materials, rubbish of all kinds of bushes, trees, grass as well as brush wood.  

All holes/hollow, whether originally existing or produced by removal of loose stones or 

brush wood, shall be carefully filled up with earth, well rammed and levelled off as directed 

by the Owner/ Consultant.  The Contractor will not be entitled to any payment in his regard. 
 

25.0 CONTRACTOR TO COMPLY ALL LAWS 
 

25.1   The contract shall be governed by the law in force in the Republic of India. 
 

25.2  The Contractor shall comply with all laws etc.  The Contractor shall be responsible to secure 

compliance with the Central and States Laws as well as the Rules, Regulations, by-laws 

and orders of the legal authorities and statutory bodies which are in force or as may be in 

force from time to time.  He shall give to the Municipal Corporation Committees, police and 

other relevant authorities all such notices, etc. as may be required by law and obtain all 

requisite license for temporary constructions, enclosures, etc. and pay all fees, taxes and 

such other dues or charges which may be leviable on account of any of his operations in 

executing the works under this contract.  Owner/Consultant shall not pay anything extra to 

the Contractor on this account.  The Contractor shall also make good at his own cost, any 

damage done by him to any adjoining property, during execution of work. 

 

26.0 CONTRACTOR TO USE THE MATERIALS ONLY AFTER THE APPROVAL OF OWNER 
 

The Contractor shall use the raw materials only after its successful testing at any NABL 

accredited lab and subsequent  concurrence of the report by the Owner/ Consultant, before 

incorporation of the same in the works. 
 

27.0 COMPLIANCE OF ENTIRE PROVISIONS IS OBLIGATORY TO CONTRACTOR 
 

It shall always prevail, unless otherwise specifically stated, that the entire provisions of the 

Tender Document have been accepted for compliance by the Contractor without any 

reservation. 
 

28.0 DELIVERY AND DOCUMENTS 
 

Delivery of the Goods shall be made by the Contractor in accordance with the terms 

specified by the Owner/Consultant in the schedule of requirements in Technical 

Specifications and the special conditions of Contract.  
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29.0 WEATHER CONDITIONS 
 

Owner/Consultant may order Contractor to suspend any work which in the opinion of 

Owner/Consultant may be subject to damage by prevailing weather conditions.  No claim 

whatsoever on this account shall be entertained. 
 

It is presumed that the Contractor has familiarized himself with the weather conditions 

prevailing in the area therefore in such weather parameters if it appears to the Engineer –in 

–charge (EIC) that certain weather condition may damage the work or specified quality of 

the work can be achieved without stoppage of the work, the EIC in such conditions may 

require the Contractor to stop   the work till such time as he thinks fit and appropriate. It is 

understood by the contractor that no compensation will be admissible on this count.  

 

30.0 INSTRUCTIONS, DIRECTIONS AND CORRESPONDENCE 
 

30.1 The work described in Contract is to be executed according to the standards, data sheets, 

tables, Specifications and Drawings and according to all conditions both general and 

specific enclosed with the Tender document, unless any or all of them shall have been 

modified or cancelled in writing as a whole or in part. 
 

i) All instructions and orders to Contractor shall, except what is herein provided, given 

by Owner/Consultant. 
 

ii) All the work shall be carried out under the direction of and to the satisfaction of 

Owner/Consultant. 
 

iii) All communications including technical/commercial clarifications and/or comments 

shall bear reference to the DLOA/ Contract. 
 

iv)   Invoice for payment against DLOA/ Contract shall be addressed to Owner/ 

Consultant.  
 

v) The DLOA number shall be shown on all invoices, communications, packing lists, 

containers and bills of lading etc. 
 

30.2 Correspondence on technical and commercial matters shall be dealt with in separate 

letters and each copy of the letter shall be complete with all Annexures. Wherever 

possible, correspondence should be through e-mails.  
 

30.3 Correspondence for expediting any Material Inspection , shall be done directly with  

CONSULTANT & OWNER.   
 

31.0 QUALITY ASSURANCE / QUALITY CONTROL 
 

31.1  After the award of the contract detailed quality assurance programme shall be prepared by 

the Contractor for the execution of contract for various works which will be mutually 

discussed and agreed to. 
 

31.2  The Contractor shall establish document and maintain an effective quality assurance 

system outlined in recognized codes. 
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31.3  Quality Assurance System plans/procedures of the Contractor shall be furnished in the 

form of a QA manual after award of job. This document should cover details of the 

personnel responsible for the Quality Assurance, plans or procedures to be followed for 

quality control in respect of Design, Engineering, Procurement, Supply, Installation, 

Testing and completion in all respect till final acceptance by Owner. The quality assurance 

system should indicate organizational approach for quality control and quality assurance of 

the construction activities, at all stages of work at site.  
 

31.4 The Owner/ Consultant or their representative shall reserve the right to inspect/ witness, 

review any or all stages of work at shop/site as deemed necessary for quality assurance. 
 

31.5 The Contractor has to ensure the deployment of quality Assurance and Quality Control 

Engineer(s) depending upon the quantum of work. 

 This QA/QC group shall be fully responsible to carry out the work as per standards and all 

code requirements. In case Engineer-in-charge feels that Contractor's QA/QC Engineer(s) 

are incompetent or insufficient, Contractor has to deploy other experienced Engineer(s) as 

per site requirement and to the full satisfaction of Engineer-In-Charge. 
 

31.6 In case Contractor fails to follow the instructions of Engineer-in-charge with respect to 

above clauses, next payment due to him shall not be released unless until he complies 

with the instructions to the full satisfaction of Engineer-in-charge. 
 

31.7 The Contractor shall adhere to the approved quality assurance system  
 

32.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 
 

The Contractor, during entire duration of the Contract, shall adhere to HSE requirement as 

per Specification enclosed in the Bidding Document as per Annexure - I (Annexure to 

Special Conditions of Contract 

 

33.0  SUSPENSION OF WORKS 
 

33.1   The OWNER reserves the right to suspend and reinstate execution of the whole or any part 

of the WORK without invalidating the provisions of the CONTRACT.  Orders for suspension 

or reinstatement of the WORKS will be issued by the OWNER to the CONTRACTOR in 

writing.  The time for completion of the WORKS will be extended for a period equal to the 

duration of the suspension along with mutually agreed remobilization period. 
 

33.2  If such suspension of WORK by OWNER delays or is likely to delay the progress of WORK 

or the carrying out of WORK under CONTRACT resulting in additional expenses or 

increased liability to CONTRACTOR, the OWNER shall pay to the CONTRACTOR all 

reasonable expenses, mutually agreed between OWNER and CONTRACTOR, arising from 

suspension of the work by an order in writing of the OWNER provided that such  

suspensions  of  work  is more than a cumulative period of Sixty days (60) days and 

provided that such suspension is not due to some  fault on the part of the CONTRACTOR or 

a SUB-CONTRACTOR. 
 

33.3    If the OWNER has; 

(i)  failed to pay the CONTRACTOR any sum due under the CONTRACT within the 

period specified in the Contract; or  
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(ii)  failed to approve invoice or supporting document without just cause within the period 

specified in the Contract; or  

(iii)  committed substantial breach of the Contract:  
 

Then, CONTRACTOR may give a notice requesting OWNER to remedy aforesaid 

default within 30 days. If OWNER fails to remedy it within the said period, 

CONTRACTOR may suspend the performance of its obligations under the 

CONTRACT. 
 

33.4   If the CONTRACTOR’s performance of its obligations is suspended under the CONTRACT 

pursuant to clause 33.3 as above, then the COMPLETION TIME shall be extended and all 

reasonable additional costs or expenses incurred by the CONTRACTOR and mutually agreed 

between OWNER and CONTRACTOR, as a result of such suspension shall be paid by the 

OWNER to the CONTRACTOR provided that such suspension is not due to fault on the part 

of CONTRACTOR or its SUB CONTRACTOR. 

 

34.0  INCOMING MATERIAL REPORT/ INSPECTION  
 

All material entering the site shall be properly recorded by contractor’s representative with 

detail of challan, bill and quantity. 
 

a) All equipment shall be inspected and tested as per an agreed Quality Assurance Plan 

before the same is packed and dispatched  from the Contractor's/ Vendor’s Works. The 

Contractor shall carry out tests as specified/ directed by Engineer. 

b) Contractor shall perform all such tests as may be necessary to meet requirements of 

Local Authorities, Municipal or other statutory laws/ bye-laws in force. No extra shall be 

paid for these. 

c) The OWNER/ CONSULTANT may, at his sole discretion, carry out inspection at different 

stages during manufacturing and final testing after manufacturing. 

d) Approvals or passing of any inspection by the OWNER/ CONSULTANT or his 

authorized representative shall not however, prejudice the right of the OWNER/ 

CONSULTANT to reject the plan if it does not comply with the specification when 

erected or give complete satisfaction in service. 

e) All materials and equipment found defective shall be replaced and the whole work again 

tested to meet the requirements of the specifications, at the cost of the contractor. 

Contractor has to obtain a performance certificate/approval for the complete layout of 

piping/equipment erected. 

 

35.0         INSPECTION 

35.1 Inspection of equipment/ materials at manufacturer/ supplier works, prior to dispatch 

shall be carried out by OWNER and/or CONSULTANT unless  is explicitly waived off 

(in writing) by the OWNER and/or CONSULTANT. 
 

35.2 Once the materials are ready for inspection, the materials will be offered for inspection 

to OWNER through proper channel. The offer of the inspection should contain the 

following documents and information; 

 

i) List of materials/equipment 
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ii) Quantity to be inspected 

iii) Routine test certificates of the equipment/materials 

iv) Name of the Vendors 

v) Place of inspection with detail address 

vi) Name of contact persons with telephone numbers 

vii) Bill of Materials in case of Tower materials and sub-station structures 

 

35.3    Inspection by OPTCL  

 

35.3.1 The inspection of materials/equipment by OPTCL shall be carried out at CONTRACTOR’S 

cost. The tour cost of OPTCL’s inspecting officer will be borne by the CONTRACTOR. The 

 deputation of the inspecting officers of OPTCL for witnessing the acceptance test will be 

decided & communicated to all concerned after receipt of above mentioned documents & 

scrutiny thereof. 

 

35.3.2 The inspection will be witnessed by the OPTCL inspecting officer as per OPTCL practice in 

the presence of the representative of the manufacturer and TFL/CONSULTANT. The 

inspecting officer will submit the inspection report, test result, minutes of discussion, 

calibration certificates of the measuring and testing instruments etc. to OPTCL office. 

 

If the test results are acceptable and the observations made by the inspecting officer are 

complied with, a dispatch instruction will be issued from OPTCL office Materials/equipment 

procured and received at site, contrary to the procedure enumerated above, shall not be 

allowed to be used in construction activities involving OPTCL transmission network. 

 

35.3.3 Expenses in respect of OPTCL’s representative for witnessing the inspection & testing of 

the offered equipment/materials at the inspection and testing site. 

 

OPTCL inspecting officer  on receipt of offer for inspection from the contractor/supplier, 
shall proceed to the manufacturer works to witness the Type/Acceptance/Routine test. 

35.3.4 The travel expenses under the following heads, in respect of OPTCL’s representative for 

witnessing the inspection & testing of the offered equipment/materials at the inspection 

and testing site, shall be borne by the contractor. 

 

a. Hotel Accommodation: 

 Single room accommodation in 4 star hotel for OPTCL inspecting officer, not below 

the rank of Assistant General Manager (Grade E-6), 

 

 Single room accommodation in 3 star hotel for OPTCL inspecting officer of the rank 

below Assistant General Manager (Grade E-6). 

 

N.B.: It is the responsibility of the contractor to arrange the hotel accommodation matching 

with their inspection and testing schedule. In case of extended duration of 

inspection or non-availability of the return ticket, Contractor shall arrange for the 

extended stay of the inspecting officer in the Hotel accordingly. In case, there is no 

hotel with prescribed standard in and around the place of inspection, the contractor 
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shall suggest alternative suitable arrangement at the time of offer for inspection, 

which is subjected to acceptability of OPTCL inspecting officer. 

 

b. Journey of the Inspecting Officer: 

To and fro travel expenditure from the Head Quarters of the inspecting officer to the 

place of inspection/testing shall be borne by the contractor as per the following. 

 

 Journey from the Head Quarters to the nearest Airport by train (Ist/IInd A/C) 

or Taxi (A/C).  

 Journey from destination Airport to the place of inspection/testing by train 

(Ist/IInd A/C) or Taxi (A/C). 

 

 For train journey, inspecting officer, not below the rank of Assistant General 

Manager shall be provided with 1st class AC ticket and inspecting officer 

below the rank of Assistant General Manager shall be provided with 2nd 

class AC ticket. 

 

 Booking/cancellation of Air-ticket / Train-ticket is the responsibility of the contractor. 

 

 Moreover, if during the journey there is an unavoidable necessity for intermediate 

travel by road/ waterway/sea-route, the contractor/supplier shall provide suitable 

conveyance to the inspecting officer for travel this stretch of journey or bear the 

cost towards this. Any such possibilities shall be duly intimated to OPTCL at the 

time of their offer for inspection. 

 

c. Local Conveyance: Local journey for the inspecting officer between Hotel and the 

place of the inspection/testing site, Air-conditioned four wheeler vehicles in good 

condition shall be provided by the contractor. 

 

d. Other Important Information: 

 All the above expenses shall be deemed to be included in the bidder’s 

quoted price for that supply item. Bidder shall not be eligible to raise any 

extra claim in this regard. 

 

 Contractor may assume that only in 40% of the inspection and testing offer 

cases, OPTCL/TPIA inspecting officer (not below the rank of Assistant 

General Manager) will witness the inspection and testing. 

 

 In case of inspection and testing of some critical equipment/materials like 

Power Transformers, CT, PT, Breakers, S/S Automation Equipment and 

Cable, OPTCL may depute more than one inspecting officer. 

 

 Contractor shall judiciously plan the inspection/testing schedule and place 

of inspection/testing, so that optimum number of inspection/testing and 

minimum time shall be required to cover all the equipment/materials of the 

relevant contract package. 
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 It shall be the responsibility of the Contractor to organize the above tour 

related matters of OPTCL inspecting officer including the matters related to 

overseas inspection/testing, if any. 

 

e. Providing vehicle to the field Engineers for proper supervision of site works: 

 

 For effective monitoring of the site works, the contractor shall submit 

monthly and weekly program of site work well in advance in prescribed 

format to OPTCL site engineer. 

 

 In case of transmission line work, the contractor shall clearly indicate the 

location no. in the program. 

 

 Contractor shall provide a four wheeler vehicle in good running condition and 

suitable for the site use to the field officers of the respective head-quarters to 

visit different work locations for monitoring the site works as per the program 

and back to the headquarters after monitoring the work. 

 

Note: The expenses towards above, including cost pertaining to up-keeping cost of 

the vehicle, i.e. fuel, driver etc., shall be deemed to be included in the bidder’s 

quoted price without any additional financial implication to OPTCL. Bidder shall not 

be eligible to raise any extra claim in this regard. 

35.3.5  The materials shall be inspected by OPTCL or any authorized representative of OPTCL 

at the Contractor’s or its Vendor’s manufacturing works. The Contractor shall give the 

advance notice in writing about the place of Inspection and/or testing atleast 15 days 

before the schedule date on which the equipment/materials will be ready for Inspection 

and/or Testing. Routine test certificates are to be submitted along with the offer for 

inspection. 

 

35.3.6 The OPTCL or his representative shall be entitled at all reasonable times during 

manufacture / installation to inspect examine and test the equipment/materials at the 

contractor’s/Vendors premises / erection site about workmanship of the materials to be 

supplied under this contract. The contractor shall provide unhindered clearance, giving 

full rights to OPTCL to inspect, examine and test as if the equipment/materials were 

being manufactured in his premises/Vendors Premises. Such inspection/examination 

and testing shall not relieve the contractor of his obligations under the contract. 

 

35.3.7 The Engineer-In-Charge shall have the right to re-inspect any equipment/materials 

though previously inspected and approved by him at the Contractor’s or its Vendor’s 

works, before and after the same are erected at Site. If by the above inspection, OPTCL 

rejects any equipment, the Contractor shall make good for such rejections either by 

replacement or modifications/repairs as may be necessary to the satisfaction of the 

Engineer-In-Charge, free of cost. Such replacement will also include the replacements 

or re-execution of such of those works of other Contractors and/or agencies, which 
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might have got damaged or affected by the replacements or re-work done to the 

Contractor’s/Vendor’s work. 

 

The OWNER/ CONSULTANT’s Engineer may, at his sole discretion, carry out 

inspection at different stages during manufacturing and final testing after manufacturing. 

Testing performed in the presence of the Purchaser’s representatives shall not relieve 

the supplier of their own responsibilities and guarantees and any other contractual 

obligations. 

 

36.0 SECURITIES OF MATERIALS / EQUIPMENTS 
 

Contractor shall be solely responsible for the security of the material at site and TFL/ 

Consultant shall not be responsible for any loss/theft of the materials.  
 

a)  Materials required for the works, whether brought by the Contractor shall be stored by the 

Contractor only at places approved by the Engineer-in-Charge, as storage and safe custody 

of material shall be responsibility of the Contractor. 
 

b)  TFL,’s officials concerned with the Contract shall be entitled at any time to inspect and 

examine any materials intended to be used in or on the works, either on the site or at factory 

or workshop or other place(s) where such materials are assembled, fabricated, 

manufactured or at any place(s) where these are lying or from which these are being 

obtained and the Contractor shall give such facilities as may be required for such inspection 

and examination. 
 

c) The contractor shall be the OWNER of all bought out items and materials and shall be 

responsible for the safety, security, insurance and care and custody of all the materials lying 

at site. TFL will have lien on all the items including those brought by the contractor for the 

purpose of Erection, testing, and commissioning of the work. For all Equipments/Materials, 

the title of Ownership shall pass on to the OWNER at the  time of acceptance of entire 

work. 

However, in case of termination of contract the transfer of title shall pass automatically to 

OWNER. 
 

d) CONSTRUCTION EQUIPMENT used by the CONTRACTOR and its SUB-CONTRACTORS 

in connection with the execution of works shall remain the property  of CONTRACTOR or its 

SUB-CONTRACTORS. All duties, levies, taxes etc. payable on account of 

CONSTRUCTION EQUIPMENT shall be borne by the CONTRACTOR. CONTRACTOR 

shall indemnify the OWNER on this count. 
 

 

37.0 CONTRACTOR’S PERSONNEL AT SITE: 
 

List of persons employed by Contractor for the subject work mentioning there residential 

address shall be submitted to TFL.  In case of any revision, the same shall be informed to 

TFL from time-to-time. If required necessary verification from Police / Gram Pradhan shall 

have to be submitted by the contractor. 
 

The Contractor shall be directly responsible for any/all disputes arising between him and 

his personnel and keep indemnified against all losses, damage and claims arising thereof. 
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Within the TFL’s premises, the Contractor’s personnel shall not do any private work other 

than their normal duties. 
 

The personnel engaged by the Contractor shall be subject to security check by the TFL’s 

security staff while entering/leaving the premises.  The contractor & his personnel shall be 

required to follow the rules and regulations of TFL in force from time-to-time.  The 

contractor may also be required to provide photo passes to the personnel required by him, 

for security and safety reasons and furnished the details of the same when asked for. 
 

No other person except Contractor’s authorized representative shall be allowed to enter 

TFL premises Contractor shall also not entertain any outsider or extend any service 

beyond TFL’s premises.  Entry of Contractor’s persons shall be regulated with proper 

identity/gate pass. 
 

Contractor shall be fully responsible for theft, burglary, fire or any mischievous deeds by 

his staff and any loss to TFL shall be recovered from the immediate bill of the Contractor. 
 

Contractor shall provide all necessary tools and tackles, equipments, safety belt, wheel 

burrow, scaffolding, ladders, drilling m/c & safety equipment etc. required to carry out job 

at his cost and material used by Contractor shall be of standard make and approval of 

Engineer-In-Charge shall be taken for the same. 
 

TFL also reserves the right to ask the Contractor to remove particular person(s) from site 

with immediate effect if in the opinion of TFL, his behaviour/ performance is not up to the 

mark and/or found indulging in unlawful activities, Contractor shall immediately comply 

with such instructions. 
 

It will be the responsibility of contractor’s engineer to ensure that their personnel behave in 

a proper manners and behaviour and not to undergo the argument with the employees. It 

will be the responsibility of the Contractor’s Engineer to deal with such complaints or co- 

ordinate with the TFL Engineer. 
 

38.0 SETTING OUT THE WORKS 
 

The CONTRACTOR shall supply dimensioned drawings, levels and other information 

necessary to set out the works and the Contractor shall set out the works and be 

responsible for the accuracy of the same. He shall rectify at his own cost and to the 

satisfaction of the Engineer-in-Charge any error found at any stage which may arise 

through in accurate setting out. The Contractor shall protect and preserve all bench marks 

used in setting out the works till end of the Defects Liability Period unless the Engineer-in-

Charge direct their earlier removal.  
 

39.0 COMPLIANCE WITH LABOUR/ INDUSTRIAL LAWS 
 

 RESPONSIBILITIES OF THE CONTRACTOR AND COMPLIANCE WITH LABOUR/ 

INDUSTRIAL LAWS: 
 

a. The contractor shall have his own PF code no. with the RPFC as required under Employee 

PF & Miscellaneous Provisions Act, 1952 and ESI code No. required under Employee 

State Insurance Act 1948 before commencement of work. 
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b. The contractors shall periodically submit the challans / receipts / proof for the depositing 

PF contribution with RPFC and ESIC.  
 

c.  The contractor is require to  obtain  labour license under the provisions of  Contract 

Labour (R&A) Act, 1970 from the office of ALC (Central), Ministry of Labour, Govt. of  

India.  
 

d. The contractor is liable to abide by all necessary licenses / permissions from the 

concerned authorities as provided under the various labor legislations 
 

e. The contractor shall discharge obligations as provided under various statutory enactment 

including the employees Provident Fund and Miscellaneous Provisions Act, 1952, Contract 

Labour (R&A) Act, 1970, Minimum Wages Act, 1948, Payment of wages act 1936, 

Workman Compensation Act 1923, Employees’ State Insurance Act 1948 and other 

relevant acts, rules and regulations enforced from time to time. 
 

f. The contractor shall be solely responsible for the payment of wages and other dues to the 

personnel, if any, deployed by him latest by 7th day of the subsequent month. 
 

g. The contractor shall be solely responsible and indemnify the TFL against all charges, 

dues, claim etc. arising out of the disputes relating to the dues and employment of 

personnel, if any, deployed by him. 
 

h. The contractor shall indemnify TFL against all losses or damages, if any, caused to it on 

account of acts of the personnel, if any, deployed by him. 
 

i. All personnel deployed by the contractor should be on the rolls of the contractor.  
 

j. The contractor shall ensure regular and effective supervision and control of the personnel, 

if any, deployed by him and gives suitable direction for undertaking the contractual 

obligations. 
 

k. The personnel to be deputed by the contractor shall observe all security, fire and safety 

rules of TFL while at the site. His Work/Services will be supervised by the supervisors of 

contractor. Contractor has to be strictly adhere to guidance, instruction when required.  
 

l. Contractor shall provide proper identification cards for his employees to be deputed by him 

for Work/Services, duly signed by the contractor or authorized person on behalf of 

contractor.  Also the contractor should obtain entry passes from Security Dept. through 

OPERATION-IN-CHARGE for his employees. 
 

m. Contractor has to deploy the personnel with no past criminal records. Reformed    people, 

names of such persons should be clearly indicated in case of. Also the contractor has to 

provide police verification for all the persons deployed by him. 
 

n. While confirming to any of these conditions, the contractor should ensure that no law of 

state regarding labour, their welfare, conduct etc, is violated. The contractor shall 

indemnify TFL for any action brought against him for violation, non-compliance of any act, 

rules & regulation of centre / state / local statutory authorities. 
 

o. All existing and amended safety / fire rules of TFL are to be followed at the work site. 
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p. Contractor shall ensure payment of wages to the personnel employed and meet all 

statutory obligations of payment as per Minimum Wages act 1948 and payment of wages 

Act 1936.  
 

q. Special safety equipment e.g. safety belts, helmets, hand gloves, goggles, safety shoes 

etc shall be provided to the personnel engaged by the contractor. 
 

r. Suitable site office space may be provided by TFL if required and available. 
 

s. In case of accident, injury and death caused to the employee of the contractor while 

executing the Work under the contract, the contractor shall be solely responsible for 

payment of adequate compensation, insurance money etc. to the next kith & kin of injured 

/ diseased. Contractor shall indemnify TFL from such liabilities. 
 

t. The contractor shall also undertake to obtain necessary group insurance coverage 

covering all risks connected with the job to be undertaken by him under the contract from 

insurance company and pay the premium accordingly. 
 

u. The contractor shall not employ or permit to be employed any person suffering from any 

contagious, loathsome or infectious disease.  The contractor shall get examined his 

employees / persons deployed from a civil govt. doctor. 
 

v. No employees or person of contractor (including contractor) be allowed to consume 

alcoholic drinks or any narcotics within the plant premises.  If found under the influence of 

above, the owner / TFL will terminate the contract immediately and may refer the case to 

police. 
 

w. The contractor hereby agrees to indemnify owner/ TFL and harmless from all claims, 

demands, actions, cost and charges etc brought by any court, competent authority/ 

statutory authorities against owner/ TFL. 

 

x. All registration and statutory inspection fees, if any, in respect of his work pursuant to this 

Contract shall be to the account of the Contractor. However, any registration, statutory 

inspection fees lawfully payable under any statutory laws and its amendments from time to 

time during erection in respect of the equipment ultimately to be owned by OPTCL, shall 

be to the account of OPTCL. Should any such inspection or registration need to be re-

arranged due to the fault of the Contractor or his Sub Contractor, the additional fees to 

such inspection and/or registration shall be borne by the Contractor 

 

40.0 TERMS OF PAYMENT 

 

Payment shall be released after submitting valid Tax Invoice. GST no. of Contractor as well 

as Owner should be mentioned by the Contractor on Invoice. 

    
Following terms of payment shall be applicable: 
 

40.1     Mobilization Advance: Not Applicable  
 
 

     40.2 Running on Account Payment 
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 Contractor shall raise the invoice for the 100% completed job against the RA bill and 
payment shall be release as per following manner: 

 
 A) For Civil, works  
 

 95% against the value of actual work done shall be paid against running bills 

certified by OWNER/CONSULTANT after recovery of following payments: 

 
a) Value of chargeable materials issued by OWNER/CONSULTANT, if any 

 b) Mobilization advances if any. 
 c) Statutory deductions like income tax, etc. as applicable. 
 d) Any other recovery if becomes due. 
 e) Value of Chargeable Service provided by owner/Consultant, if any 

 
 Payment shall not be released against 1st R/A bill until submission of following 
documents by contractor to the indenting department. 

 
 1.  Contract Performance  Security  
 2.  Labour License (as per statutory requirements) 
 3.  EPF Code Registration number  
 4.  Insurance Contractor All Risk (CAR) Policy 

                        5.  Workmen compensation policy 
 

 
 Balance 5% (Retention Money) shall be released along with final bill. 

B)  Electrical Works: 

 

I) 220kV GIS Substation & associated 220kV U/G Cabling works; 

 

a) For Supply Items (excluding Mandatory Spares); 

 20% upon successful Inspection and Dispatch Clearance  

 60% upon receipt, storage and physical verification at site  

 10% on completion of individual Testing  of equipment 

 5% on Successful completion of erection testing and commissioning of the 

220kV  Substation and associated 220kV U/G Cabling works  

 Balance 5% (Retention Money) shall be released along with final bill 

 

b) For Supply of Mandatory Spares; 

 20%upon successful Inspection and Dispatch Clearance. 

 75%upon receipt, storage and physical verification at site. 

 Balance 5% (Retention Money) shall be released along with final bill 

 

For Erection Items; 

 80% on completion of each of the items of Erection activity 

 15% on Successful completion of erection, testing and commissioning of the 

220kV GIS Substation and 220kV U/G Cabling works 

 Balance 5% (Retention Money) shall be released along with final bill 
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II) 220kV Transmission Line; 

 

For Supply Items (including Mandatory Spares); 

 20%upon successful Inspection and Dispatch Clearance. 

 50%upon receipt, storageand physical verification at site. 

 i) 15% of Tower Structural material including stub shall be paid oncompletion of 

erection of Complete Tower and 

ii) 15% of other material (except Tower Structural material and stub) shall be 

paid upon erection of respective material  

 10% on Successful completion of stringing, testing and commissioning of the 

Transmission Line. 

 Balance 5% (Retention Money) shall be released along with final bill 

 

For Erection Items; 

 80% on completion of each of the items of Erection activity 

 15% on Successful completion of stringing, testing and commissioning of the 

entire Transmission Line 

 Balance 5% (Retention Money) shall be released along with final bill 

 

III) For Items involving both Supply & Erection 

 

 65% on receipt and storage at site and on physical verification and furnishing of 

necessary certificate by Employer’s representative. 

 20% on its completion of erection / Installation. 

 10% on its testing and commissioning. 

 Balance 5% (Retention Money) shall be released along with final bill. 

 

IV) For Lump sum/Lot Items: 

 

 70% shall be paid on receipt and acceptance of material at site on pro rata 

basis 

 20% on completion of erection / Installation pro rata basis 

 5% on Inspection & testing pro rata basis 

 Balance 5% (Retention Money) shall be released along with final bill 

 
Note: Bidder shall submit the breakup details of LOT items before submission of invoice 

 

C) Payment towards Short Circuit Testing of 220/33kV 20 MVA Power Transformer; 

 

 80% shall be paid against successful completion of the Short Circuit Test and 

issuance of Provisional Report by the Test Conducting Authority 

 15% shall be paid against submission of Final Report by the Test Conducting 

Authority 

 Balance 5% (Retention Money) shall be released along with final bill  
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40.3  Payment shall be released for supply of materials (wherever applicable) on submission of  
 the following documents: 

 

1. Signed Invoice(s) 

2. Delivery Challan 

3. Manufacturer’s certificate of inspection for shipment in one original and one 
photocopy / Manufacturer’s test certificate (wherever applicable) 

4. Inspection Release Note clearly indicating that material has been inspected and 
accepted as per QAP approved by OWNER, or waiver certificate issued by 
OWNER (wherever applicable). 

5. Railway Receipt/LR (wherever applicable) 

6. Insurance Certificate/Intimation 

7. Guarantee/ Warranty certificate (wherever applicable) 

8. Operation & Maintenance manual (wherever applicable) 
 

Note : 

1) The amount of CGST & SGST or IGST and GST cess, if any will be released when the 

same will appear in the GSTR-2A of OWNER, in the common portal of GST and supplier 

has filed the valid return in accordance with the provisions of the GST Act and the rules 

made there under. If, input tax credit is not available to OWNER for any reason 

attributable to the bidder, then OWNER shall not be obligatory or liable to pay or 

reimburse GST claimed in invoice and shall be entitled to deduct /setoff/ recover such 

GST together with all the penalty and interest if any, against any paid or payable to 

bidder. Further in this case, OWNER reserves the right to upload the name of such 

defaulter on the Company website and may also consider for giving Holiday or debarred 

from participation in future tender. 

 

2) Set / Lot / Lumpsum shall be governed as per the requirement of the corresponding item 

description read in conjunction with relevant provisions of Technical Specifications and 

the Billing breakup referred to above shall be issued by the Employer based on 

Contractor’s request, if and as may be required during the currency of the Contract 

 

The bid price for which the quantities are to be estimated by the Bidder shall remain 

constant unless there is change made in the Scope of Work by Employer. The quantities 

and unit prices (i) subsequently arrived while approving the Bill of Quantities (BOQ) / 

Billing breakup of lumpsum quantities/ lot/ Set and/ or (ii) estimated by the bidder shall 

be for on account payment purpose only. In case additional quantities, over and above 

the quantities BOQ/billing breakup and /or estimated by the bidder, are required for 

successful completion of the scope of work as per Technical Specification, the Bidder 

shall execute additional quantities of these items for which no additional payment shall 

be made over and above the lumpsum bid price. In case quantities of these items 

supplied at site are in excess of that required for successful completion of scope of work, 

such additional quantities shall be the property of the bidders and they shall be allowed 

to take back the same from the site for which no deduction from the lumpsum bid price 

shall be made. Further, in case actual requirement of quantities for successful 

completion of scope of work is less than the quantities identified in the approved BOQ 

/billing breakup and/or estimated by the bidder, the lumpsum bid price shall remain 
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unchanged and no deduction shall be made from the lumpsum price due to such 

reduction of quantities 

                   

40.4  PAYING AUTHORITY 
   Director (Finance),  
 Talcher Fertilizers Ltd., 
 C/o GAIL Training Institute, PARC Building,  
 Plot No. 24, Sector – 16A, Film City, NOIDA (U. P.) 
 
40.5   Payment in R.A. bills shall based on quantity of work executed at site (as per the item of 

work)  & verified by Owner/ Consultant as per the Contract.  Owner/ Consultant is authorized 
to allow part rate/ reduced rate for any item as mentioned in Contract. The engineer in charge 
shall specify the reason for the part rate payment in the R.A. bill. Payment has been made in 
R.A. bill for any item but later on, if some defect is noticed by the Owner/ Consultant, then 
Owner/ Consultant shall disallow the payment in successive R.A. bill till rectification of the 
work has been done. 

 

 

40.6 RELEASE OF 1st  R/A BILL 
 

 Payment will be released against 1st R/A bill only on submission of following documents by 
contractor to the EIC/ OWNER:  

 

i. Contract Performance Security  
ii. Labour License (as per statutory requirements) 
iii. EPF Code Registration number with RPFC/ARPFC 
iv. Insurance Contractor All Risk (CAR) Policy 
v. Workmen compensation policy 

 

40.7    Balance 5% (Retention Money) shall be released along with final bill subject to the following: 
 
              

 If the amount recoverable exceeds the amount payable in final bill, the balance amount shall 
be recovered by the Owner, from the retention money and or performance bank 
guarantee/any other moneys or bank guarantees available with the owner for any other job 
being done by the contractor.  The contractor shall restore the performance guarantee to the 
requisite value to the extent of 10% of contract price in such case where recovery is 
required to be affected by the encashment of full amount or a part of the performance bank 
guarantee as soon as the contractor receives such intimation from the owner/ consultant. 

 

 

40.8   The contractor shall raise invoices on fortnightly basis. Bidder shall enclose all documents as 
per check list issued by CONSULTANT/TFL. However, EIC may authorize payments for bills 
more frequently i.e. periodicity of less than fortnight, depending on site requirements.  
 

After receipt of complete R.A. Bill as per terms and conditions of the contract and duly 
certified by Engineer-in-Charge (EIC), on-account payment equivalent to seventy percent 
(70%) of the net payable certified amount of the R.A. Bill will be released to the Contractor 
within a period of seven (07) working days from submission of certified bill by EIC to 
OWNER. The balance amount will be released within a period of 15 days from submission 
of certified bill by EIC to OWNER.  
 
However, in addition of Running Account Bill, the contractor has to submit the Monthly 
Progress Report. This report will acts as a mandatory document for submission of the bill. 
Failing in submission of the report, the invoice will not be processed further for payment 
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40.9   The final bill complete in all respect shall be submitted by the contractor within three (3) 
months of certified completion of work.  The bill should be accompanied along with the 
following documents. 

 1. Job completion certificate. 

 2. No claim certificate on Owner’s prescribed proforma. 

 3. Site clearance certificate. 

 4.    Contract Performance Security duly amended to cover Defect Liability Period. 

5. Material reconciliation statement (statement of material issued by Owner or 
consultant to be got certified from stores dept.). 

6.   Indemnity certificate towards labour payment and all statutory payments. 
 

 No claim shall be entertained after receipt of final bill.  Settlement of final bill shall be made 
subject to settlement of all disputes and furnishing of all required documents/clarifications 
and grant of extension of time, if any, by Owner’s competent authority. 

  

In case any claim with regard to the wages of any labour employed by Contractor for 

the subject job is pending/ reported, TFL shall be fully entitled to withhold payment of 

final bill pending finalisation of such claims.  
 

41.0 DISPATCH, TRANSPORTATION/SHIPPING 
 

41.1 CONTRACTOR shall be responsible for dispatch of EQUIPMENT by sea/ rail/ road/ air 

after proper packing and protection. The consignment shall be dispatched after inspection 
by concerned authority as specified in the Tender document, unless otherwise agreed to in 
writing however such inspection shall not constitute waiver of the CONTRACTOR’s 
obligations, responsibilities for the EQUIPMENT including care, safety and preservation in 
any way and manner and the CONTRACTOR’s responsibility and obligation in this behalf 
shall continue till ACCEPTANCE OF ENTIRE WORK.  

   

  The Consignee for all bought-out material shall be CONTRACTOR.  

41.2    The Contractor, wherever applicable, shall after proper painting, pack and crate all 
equipment in such a manner as to protect them from deterioration and damage during rail 
and road transportation to the site and storage at the site till the time of erection. The 
Contractor shall be held responsible for all damages due to improper packing and 
handling.  
 

i)    The Contractor shall notify Employer of the date of each shipment from his works, and 

the expected date of arrival at the Site for the information of Employer.  

ii)   The Contractor shall also give all shipping information concerning the weight, size and 

content of each packing including any other information Employer may require.  

iii)   The Contractor shall prepare detailed packing list of all packages and containers, 

bundles and loose materials forming part of each and every consignment dispatched 

to Site.  

iv)  The Contractor shall further be responsible for making all necessary arrangements for 

loading, unloading and other handling right from his works up to the Site and also till 

the equipment is erected, tested and commissioned. He shall be solely responsible for 

proper storage and safe custody of all equipment. 
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41.3   EMBOSSING/PUNCHING/CASTING 
 

All equipment and materials supplied /erected under the works of 220kV Switching 

Substation & associated LILO Transmission Line (except 220kV U/G Cabling works) shall 

bear distinct mark of “OPTCL, PKG No. & Year” by a way of embossing / punching / 

casting. This should be clearly visible to naked eye. 

42.0   WORK CONTRACT SERVICES 
 

42.1 The award of work shall be on ‘Work Contract Service’ basis. The contractor shall be 

 responsible for payment of any tax levied on the transfer of property and goods involved 

 with relevant GST act and rules made there under including amendments, if any. The 

 contractor shall be liable to ensure to have registered with the respective tax authorities 

 and to submit self-attested copy of such registration certificate(s) and any taxes/ duties/ 

 levies being charged by the Contractor would be claimed by issuing proper tax invoice/ 

challan indicating details/ elements of all taxes charged and necessary requirements as 

prescribed under the respective tax laws and also to mention correct and  valid registration 

number(s) on all tax invoices raised to TFL. 

 

42.2 Irrespective of single or separate insurances, the CONTRACTOR shall take the same in 
the joint name of OWNER and CONTRACTOR, with OWNER as Primary Beneficiary and 
CONTRACTOR as Joint Beneficiary, to cover all risk including marine cum erection 
insurance (MCE), workmen compensation / Employees State Insurance (ESI) under ESI 
Act 1948 for Contractor’s personnel, fire risk policy etc. till handing over of PLANT to 
OWNER duly commissioned and tested. However, for CONTRACTOR‟s EQUIPMENT, 
CONTRACTOR can be the sole beneficiary. Further, OWNER shall have the first right 

                       over the claim amount for all insurance claims, where owner has made part or full 
payment to the contractor. 

42.3  CONTRACTOR shall be fully responsible for pursuing and settling all claims under the  
underwriters. In the event of accident, injury, damage or loss likely to form a claim under 
the above insurance policies, CONTRACTOR shall, as quickly as possible submit the 
insurance claims by underwriters under intimation to OWNER. CONTRACTOR shall also 
keep OWNER fully informed about progress of each such case. CONTRACTOR  shall 
undertake immediate repair and replacement of the equipment lost in transit, storage, 
assembly, erection and COMMISSIONING of PLANT pending settlement of claim 
thereafter by the underwriters. 

42.4  The CONTRACTOR at his cost shall arrange, secure and maintain all insurance as may 
 be pertinent to the works and obligatory in terms of law to protect his interest and 
 interest of OWNER in the project, against all perils detailed herein. The Form and the 
 limit of such insurance as defined herein together with the under-writer in each case 
 shall be acceptable to the OWNER and OWNER´s acceptance shall not be 
 unreasonably withheld. However, irrespective of such acceptance, the responsibility to 
 maintain adequate insurance coverage at all times including third party liability during 
 the period of contract shall be as of CONTRACTOR alone. The contractor’s failure in 
 this regard shall not relieve him of any of his contractual responsibilities and obligations. 
 The insurance covers to be taken by the CONTRACTOR shall be in the joint names of 
 OWNER and the CONTRACTOR. The CONTRACTOR shall, however, be authorized to 
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 deal directly with insurance company or companies and shall be responsible in regard to 
 maintenance of all insurance covers. 

42.5  Any loss or damage to the equipment during handling, transportation, storage, erection, 
 putting the equipment into satisfactory operation and all activities to be performed till the 
 successful completion of trial operation of the plant shall be to the account of the 
 CONTRACTOR. The CONTRACTOR shall be responsible for reference of all claims 
 and make good the damages or loss by way of repairs and/or replacement of the 
 equipment, damaged or lost. The transfer of title shall not in any way relieve the 
CONTRACTOR of the above responsibility during the period of CONTRACT. The 
CONTRACTOR shall provide the OWNER with copies of all insurance policies and 
documents taken out by him in pursuance of the CONTRACT. Such copies of documents 
shall be submitted to the OWNER immediately after such insurance coverage. However, if 
Marine cargo insurance or Third party liability Insurance is a part of their global policies; 
insurer certificate (including the main terms of policy) shall be submitted by 
CONTRACTOR. The CONTRACTOR shall also inform the OWNER in the writing at least 
thirty (30) days in advance regarding the expiry/ cancellation and/or change in any of such 
documents and ensure revalidation, renewal etc. as may be necessary well in time. 
However adequacy, credibility and maintenance of Insurance policies is the sole 
responsibility of CONTRACTOR and CONTRACTOR shall keep the OWNER indemnified 
against any such failure. 

42.6  If the material/ equipment or any portion thereof is damaged or lost during transit and 
handling, storage, erection, commissioning at site, the replacements of such material / 
equipment shall be effected by the CONTRACTOR within a reasonable time to avoid 
unnecessary delay in the COMMISSIONING of the EQUIPMENT and without waiting for 
realization of cost of damages from the insurance company, appointed by him for this 
purpose. This will not alter the schedule of commissioning & guarantee tests in any way. 

42.7 All works and operations necessary to lift and to remove the material from port, ware-
 house, railway or other siding, factory or other places of delivery, loading, handling, 
 transporting and unloading and safely stacking, placing or storing the same at approved 
 godowns, yards or other place(s) of storage including lashing or other-wise securing or 
 protecting the same in transit and during and in storage. 

42.8  The CONTRACTOR shall maintain a day-to-day account of all materials indicating the 
 daily receipt(s), consumption(s) and balance of each material and category thereof. Such 
account shall be in the format, if any, prescribed by the Engineer-in-Charge and shall be 
supported by all documents necessary to verify the correctness of the entries in the 
account. Such account shall be maintained at the CONTRACTOR MANAGER‟s office and 
site(s) and shall be open for inspection and verification (by verification of documents in 
support of the entry as also by feasible verification of the stock) at all times by the 
Engineer-in-Charge  with authority at all times without obstruction to enter into or upon any 
godown or other place(s) or premise(s) where the materials or any part of them are lying or 
stored and to inspect the same himself and or through his representative(s).  
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42.9  The CONTRACTOR shall at all times be exclusively responsible for any and all losses, 

 damages, deterioration, misuse, wastage, theft, or other application or misapplication or 
 disposal of the materials or any of them contrary to the provisions hereof and shall keep 
 the OWNER indemnified from and against the same and shall forthwith at its own cost 
 and expenses replace any such material, lost, damaged, deteriorated, misused, wasted, 
 stolen, applied, mis-applied and/or disposed as aforesaid with other material of 
 equivalent quality and quantity delivered to site at the CONTRACTOR’s risks and costs  in 
all respects. 

42.10  Notwithstanding anything herein provided, the CONTRACTOR shall be and remain 
 solely and exclusively liable to repair, restore or replace, as the case may be, the 
 materials damaged or destroyed as a result of any act or omission, notwithstanding the 
 existence or otherwise of any policy(ies) of insurance aforesaid, with the intent that any 
policy(ies) of insurance aforesaid taken out by the CONTRACTOR or by the OWNER, on 
default by the CONTRACTOR, shall not anywise absolve the CONTRACTOR from his full 
liability up to and until issue of the Completion Certificate as provided for herein in respect 
of the works, the work(s) and all materials incorporated therein shall be and remain at the 
risks of the CONTRACTOR in all respects, including (but not limited to) accident, lightning, 
earth-quake, fire, storm, flood, tempest, riot, civil commotion and/or war or otherwise with 
respect to the materials, but shall constitute merely an additional security and not a 
substitution of liability. 

42.11  If the CONTRACTOR shall default in replacing at the job site, free of any cost to the 
 OWNER, any material lost, damaged, deteriorated, misused, wasted, short, stolen, 
 misapplied or disposed of within the provisions hereof above, or shall fail to return to the 
 OWNER any surplus material or empties within the provision hereof above, the 
 CONTRACTOR shall be liable to pay to the OWNER the cost of such materials or 
 empties delivered at OWNER‟s stockpile/ godown. 

 
 

43.0 CONSTRUCTION EQUIPMENT, TOOLS AND TACKLES DEPLOYMENT 

 
i. The details of key construction equipment in good condition, required to be mobilized 

by the contractor, to complete the work within the schedule is listed below (not limited 
to only the following) : 

 

 

 

 
 
 
 
 
 
 

Sl. No. Equipment Description 

1 Hydraulic Telescopic Boom Pick & Carry Crane of suitable capacity 

2 Hydraulic Excavator 

3 Dumper 

4 Tractor Trailer 

5 Water Tanker 

6 Total Station 

7 Dumpy level 

8 Welding Machine 

9 Dewatering Pump 

10 Concrete Mixer 

11 Electrical tool Kit 

12 Breaker 

13 Manual/ Electrical Lifting Equipment/ Hoists/ Pullers of suitable capacity 

14 Any, other equipments to complete the job 
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ii. Contractor to confirm that the above equipments are available with him in good 
working condition and shall be timely mobilized on this project site. Contractor has the 
option to hire some these equipment from equipment hiring agencies also, however 
contractor shall be responsible for all the machinery deployed at site. 

 

iii. In addition to above, Contractor shall be required to deploy all the machinery/ tools & 
tackles at site as required for the successful completion of the job/ as directed by the 
Engineer-in-charge. 

 

iv. Owner/ consultant reserve the right to physically check & verify the availability of these 
equipments prior to award of work 
 

v. Contractor shall replace any defective/ damaged equipment promptly to complete the 
work without any time & cost implication to the owner/ consultant 
 

vi. The actual deployment of equipments shall be finalized or approved by Engineer-in-
charge. 

 

44.0 STATUTORY VARIATION IN TAXES AND DUTIES 

 

44.1 No variation on account of taxes and duties, statutory or otherwise, (other than due to 

change in turnover) shall be payable by OWNER to CONTRACTOR, except for GST. Any 

statutory variation in GST, shall be payable up to COMPLETION PERIOD against 

documentary evidence. Any reduction in the amount of GST resulting from a reduction in 

the rate of GST or remission or exemption from GST with respect to Goods and Services 

provided to the OWNER shall be refundable to the OWNER at actuals within the 

COMPLETION PERIOD and also during the delayed contractual Project completion, if 

any. The CONTRACTOR shall submit a copy of the 'Government Notification' to evidence 

the rate as applicable on the Bid due date and on the date of revision. 
 

44.2 Any new taxes, duties, cess, levies notified or imposed after the submission of Price Bid 

but before COMPLETION PERIOD shall be to OWNER’s Account. 
 

44.3 In case of delayed completion beyond the COMPLETION PERIOD, even though extension 

of completion time is allowed by OWNER, for reasons solely attributable to Contractor, all 

extra costs on account of changes of statutory regulations/ acts, or shall not apply to the 

Contract price and shall be borne by the CONTRACTOR. 

  

 However, any decrease in taxes and duties during the delayed period shall be passed on 
to the OWNER. 

  

 In case the COMPLETION PERIOD is extended for reasons solely attributable to 
OWNER, then any increase on account of statutory changes in GST until the extended 
period shall be borne by OWNER. Further, any new taxes, duties, cess, levies notified or 
imposed after the submission of Price Bid during such extended COMPLETION PERIOD 
shall be to OWNER’s Account. 

 

44.4 Claim for payment of GST (CGST & SGST/UTGST or IGST)/ Statutory variation, should be 

raised within two [02] months from the date of issue of 'Government Notification' for 

payment of differential (in %) GST (CGST & SGST/UTGST or IGST), otherwise claim in 

respect of above shall not be entertained for payment of arrears. 
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The base date for the purpose of applying statutory variation shall be the Bid Due Date. 
 

44.5 BOCW (BUILDING AND OTHER CONSTRUCTION WORKS) 
 

 Applicable BOCW shall be included in the quoted TOTAL CONTRACT PRICE. The 

contractor shall pay the cess under BOCW Act for subject works and submit proof of 

submission of cess to owner before submitting the next R.A. bill. In case, contractor does not 

submit the said proof, applicable BOCW shall be deducted at source by the OWNER from 

the contractor’s invoice and deposit the deducted amount to the concerned authority. 

OWNER does not undertake any further responsibility in this regard. 

 
 

45.0 STATUTORY APPROVAL  

 

45.1 Unless otherwise specified in the Bidding Document, it shall be the CONTRACTOR’S sole 

responsibility to obtain all approvals from any authority required under any statute, rule or 

regulation of the Central or Odisha State Government for the performance of the contract 

and / or the contractual work. The application on behalf of Employer for submission to 

relevant authorities along with copies of required certificates complete in all respects shall 

be prepared and submitted by the CONTRACTOR well ahead of time so that the actual 

construction / commissioning of the works is not delayed for want of the approval / 

inspection by the concerned authorities. The CONTRACTOR shall arrange for the 

inspection of the works by the authorities and will undertake necessary coordination and 

liaison required and shall not be entitled to any extension of time for any delay in obtaining 

such approvals.  

 

45.2 Statutory fees, if any, paid for all such inspection and approvals shall be reimbursed at 

actual to the CONTRACTOR by Employer on production of documentary evidence. 

 

45.3  Any deficiency (ies) as pointed out by any such authority shall be rectified by the 

CONTRACTOR within the scope of relative supply and / or work at no extra cost to 

Employer. The inspection and acceptance of the work by such authorities shall, however, 

not absolve the CONTRACTOR from any of its responsibilities under this contract. 

 

45.4 Any cost incurred towards payment of official fees for obtaining Right of Way (RoW) 

clearances for construction of 220kV LILO Transmission Line shall be reimbursed in actual 

on submission of valid payment receipts along with the relevant documents. It may be 

noted that successful bidder will be responsible to arrange all the requisite clearances 

including RoW.   
 

  

46.0 SUB-CONTRACTOR/VENDOR AND MANUFACTURER WARRANTIES 

 

 (a) CONTRACTOR shall ensure that all equipment and other items used in connection 
with the performance of the WORK or incorporated in the PLANT (other than minor 
items) will be purchased in compliance with CONTRACT Technical Specifications 
and requirements in order to allow the PLANT to achieve the Guarantee and 
Warrantee as provided for in the CONTRACT, unless otherwise agreed with 
OWNER. Any residual warranty from sub-contractor/vendor shall be passed to the 
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OWNER after expiry of DEFECT LIABILITY PERIOD.  

(b) Neither CONTRACTOR nor its SUB-CONTRACTORS/SUB-VENDORS nor any 
person under the control of either thereof, shall take any action which could 
release, void, impair or waive any Guarantee or Warranty on EQUIPMENT or 
services relating to the PROJECT or the WORK. Any residual warranty from sub-
contractor/sub-vendor shall be passed to the OWNER after expiry of DEFECT 
LIABILITY PERIOD. 

(c) Nothing in this clause shall derogate from the obligations of CONTRACTOR to 
provide the Guarantees and Warranties described in and to comply with the 
provisions hereinabove. 

(d) CONTRACTOR shall, based on its past professional judgement, enforce all 
guarantees and warranties provided hereunder to the fullest extent thereof till such 
time they are transferred to the OWNER pursuant to sub-clause (g) below. 

(e) Upon the expiration or termination of any of the guarantees or warranties provided 
by CONTRACTOR pursuant to the CONTRACT, the  CONTRACTOR shall assign, 
and hereby assigns, effective as of such date, or otherwise make available, to 
OWNER all of CONTRACTOR's rights under all such SUBCONTRACTOR’s 
residual Guarantees and warrantee as per 45.0 (a) & (b) (except to the extent 
CONTRACTOR has thereof provided warranty services to OWNER and is 
enforcing CONTRACTOR's rights with respect to such services under the 
applicable guarantee or warranty) and shall deliver to OWNER copies of all 
contracts providing for such guarantees and warranties. 

(f) CONTRACTOR, in accordance with the CONTRACT, shall require all SUB-
CONTRACTORS/ SUB-VENDORS to be covered by the insurance covers 
specified in the CONTRACT, during the time in which they are engaged in 
performing WORK. 

(g) CONTRACTOR shall require all SUB-CONTRACTORS/ SUB-VENDORS  to 
release and waive any and all rights of recovery against OWNER including its 
affiliates, subsidiaries, employees, successors, permitted assigns, insurers and 
underwriters) and against CONTRACTOR and all other SUB-CONTRACTORS/ 
VENDORS which the releasing SUB-CONTRACTOR/ VENDOR may otherwise 
have or acquire, in or from or in any way connected with any loss covered by 
policies of insurance maintained or required to be maintained pursuant to this the 
CONTRACT (other than third party liability insurance policies) or because of 
deductible clauses in or inadequacy of limits of any such policies of insurance.  
CONTRACTOR shall further require all SUB-CONTRACTORS/VENDORS to 
include in all policies of insurance maintained by the SUB-CONTRACTORS/ 
VENDORS clauses providing that each underwriter shall release and waive all of 
its rights of recovery, under subrogation or otherwise, against OWNER, its 
promoters, affiliates, subsidiaries, employees, successors, permitted assigns, 
insurers and underwriters, and against CONTRACTOR and all other SUB-
CONTRACTORS/VENDORS. 

(h) OWNER shall not be deemed by virtue of the CONTRACT to have any contractual 
obligation to or relationship with any SUB-CONTRACTOR/ VENDOR. 
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47.0 CONTRACTOR's LIABILITY FOR APPROVED SUB CONTRACTOR : 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             
The review by and approval and consent of OWNER as to the approved SUB-
CONTRACTORS list or as to CONTRACTOR entering into any SUB-CONTRACT with any 
approved SUB-CONTRACTOR or as to any WORK done or supply made or services 
provided by any such approved SUB-CONTRACTOR/ SUB-VENDOR shall not relieve 
CONTRACTOR of any of his duties, liabilities or obligations under this CONTRACT, and 
CONTRACTOR shall be liable hereunder to the same extent as if any such SUB-
CONTRACT had not been entered into. Any inspection review or approval by OWNER 
permitted under this CONTRACT of any portion of the work or of any work in progress by 
CONTRACTOR or SUB-CONTRACTORS/ SUB-V ENDORS shall not relieve 
CONTRACTOR of any duties, liabilities or obligations under this CONTRACT.  

 

48.0 FUNCTIONAL GUARANTEES 
 

Bidder shall state the guaranteed technical particulars, performance or efficiency of 
different equipment/materials with respect to the Technical Specifications. 
Equipment/Materials offered shall have guaranteed acceptable particulars 
/performance/efficiency specified in Technical Specification. 

 

49.0 TRIAL OPERATION: 

For Trial Operation, the system for a particular package, Sub-Station and Line shall be 
energized in presence of the representative of OPTCL and same shall be maintained in 
energized condition for a period of at least twenty-four (24) hours. In case of any defect is 
observed, then such mutually agreed defect shall be liquidated within a maximum period of 
one week by the bidder. Thereafter, the system shall be maintained in energized condition. 

 

50.0 PLANNING AND DESIGNING IN PURVIEW OF VULNERABILITY ATLAS OF INDIA 
 

Vulnerability Atlas of India (VAl) is a comprehensive document which provides existing 
hazard scenario for the entire country and presents the digitized State/UT- wise hazard, 
maps with respect to earthquakes, winds and floods for district-wise identification of 
vulnerable areas. It also includes additional digitized maps for thunderstorms, cyclones 
and landslides. The main purpose of this Atlas is its use for disaster preparedness and 
mitigation at policy planning and project formulation stage.  
 
This atlas is one of its kind single point source for the various stakeholders including policy 
makers, administrators, municipal commissioners, urban managers, engineers, architects, 
planners, public etc. to ascertain proneness of any city/location/site to multi-hazard which 
includes earthquakes, winds, floods thunderstorms, cyclones and landslides. While project 
formulation, approvals and implementation of various urban housing, buildings and 
infrastructures schemes, this Atlas provides necessary information for risk analysis and 
hazard assessment. 
 
The Vulnerability Atlas of India has been prepared by Building Materials and Technology 
Promotion Council under Ministry of Housing and Urban Affairs, Government of India and 

available at their website www.bmtpc.org. 

 
It is mandatory for the bidders to refer Vulnerability Atlas of India for multi hazard risk 
assessment and include the relevant hazard proneness specific to project location while 
planning and designing the project in terms of 

http://www.bmtpc.org/
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i. Seismic zone (ll to V) for earthquakes, 
ii. Wind velocity (Basic Wind Velocity: 55, 50, 47, 44, 39 & 33 m/s) 
iii. Area liable to floods and Probable max, surge height 
iv. Thunderstorms history 
v. Number of cyclonic storms/severe cyclonic storms and max sustained wind specific      
    to  coastal region 
vi. Landslides incidences with Annual rainfall normal 
vii. District wise Probable Max Precipitation. 
 

51.0   STANDARD CONDITIONS OF SCC: PART I TO PART III 

                  
The Contractor has to fully comply with all applicable Labour Laws and Regulations 
passed, modified and notified from time to time by the Central, State and Local 
Government agencies/authorities. Brief guidelines and Annexures related to labour 
laws/Acts for Workmen/labour are enclosed as STANDARD CONDITIONS OF SCC: 
PART I to PART III. 
 

52.0 ADDITIONAL PERFORMANCE BANK GUARANTEE FOR MAJOR EQUIPMENTS:  
 

52.1 A separate Bank Guarantee (Equipment Performance BG) for 10% of the cost (including 

GST) of S/S Automation Equipment, FOTE/OLTE equipment, Cables, CT, PT, 

Breakers, Structures shall be submitted by the successful Bidder 01 (One) Month prior to 

expiry of the ‘10% Contract Performance Security’.  which will be valid for 3 (Three) 

Months over and above the additional Guarantee Period beyond the guarantee period of 

such major items i.e. (36 months + 3 Months = 39 months). 
 

Additionally, a separate Bank Guarantee (Equipment Performance BG) for 10% of the 

supply cost of the Power Transformers and GIS Equipment and associated materials 

(including GST) shall also be submitted 01 (One) Month prior to expiry of the ‘10% 

Contract Performance Security’, which will be valid for 63 (Sixty-Three) Months over and 

above the Contract Performance Security. 
 

The validity of Additional Bank Guarantee shall be beyond the Contract Performance 

Guarantee period of the Project and shall be as hereunder; 
 

i. 36 Months + 3 Months = 39 months for S/S Automation Equipment, 

FOTE/OLTE equipment, Cables, CT, PT, Breakers, Structures. 

 

ii. 60 Months + 3 Months = 63 months for Power Transformer and GIS 

Equipment and associated materials 
 

52.2 If the work completion period gets extended the Contract Performance Bank Guarantee 

shall be extended accordingly. In case the contract price gets revised, the successful 

bidder shall submit the amended Bank Guarantee to that effect. 
 

52.3 The above mentioned Equipment Specific Bank Guarantees shall be submitted (Original 

and two nos. of copies) to “TALCHER FERTILIZERS LIMITED” for acceptance. However, 

on scrutiny if any deficiency is observed to the said CPBG, the contractor shall be 

intimated about such deficiency to resubmit the fresh BG and /or amended BG in lieu of 

the Original BG. However, the fresh / amended BG shall be submitted within the time 
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schedule. Despite above,  if  the  BG  is  not  submitted  or  it  is  still  not  acceptable  to 

“TALCHER FERTILIZERS LIMITED” necessary action as per the contract shall follow. 

 

52.4 The aforesaid Bank Guarantees shall be returned to the Contractor after successful 

completion of the guaranteed obligations under the contract. 

 

53.0 GUARANTEE/WARRANTY:  
 

53.1 The Contractor shall guarantee that the equipment/materials will be new, unused and in 

accordance with the Contract documents and free from defects in material and 

workmanship for a period of 12 (Twelve) months commencing immediately after the 

satisfactory commissioning of the entire works under the contract. The Contractor's liability 

shall be to the extent of repair/replacement   of   such   defective equipment/material either 

arising from faulty design or defective equipment/materials and/or bad workmanship. Such 

defective equipment/materials shalt be handed over to the Contractor for repair or 

replacement by a new one, unless otherwise repairable at site. The Contractor shall 

complete the repair/replacement work within the reasonable time frame intimated by the 

Engineer-In-Charge. 
 

If any defects are not remedied within the time frame, the Engineer-In-Charge may 

proceed to do the work at the Contractor's risk and cost but without prejudice to any other 

rights, which “TALCHER FERTILIZERS LIMITED” may have against the Contractor in 

respect of such defects. 
 

53.2 If it becomes necessary for the Contractor to replace or renew any defective portions of 

the works the provision of this clause shall apply to portion of the works so replaced or 

renewed until the expiry of guarantee period. 
 

53.3 The repaired or new parts will be supplied and erected free of cost by the Contractor. If 

any repair is carried out on his behalf at the site, the Contractor shall bear the cost of such 

repairs. 
 

53.4 The cost of any special or general overhaul rendered necessary during the maintenance 

period  due  to  defects  in  the  equipment  or  defective  work  carried  out  by  the 

Contractor, the same shall be borne by the Contractor. 
 

53.5 The acceptance of the equipment or works by the Engineer-In-Charge shall in' no way 

relieve the Contractor of his obligations under this clause. 
 

53.6 In the case of those defective parts, which are-not repairable at site but are essential for 

the operation of the equipment, the Contractor and the Engineer-In-Charge shall mutually  

agree  to  a  program  of  replacement  or  renewal,  which  will  minimize interruption to 

the maximum extent in the operation of the equipment. 

 

53.7 At the end of the guarantee period, the Contractor's liability ceases except for latent 

defects. 
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1.0 SCOPE

This Specification establishes the Health, Safety and Environment (HSE) 
management requirement to be complied with by the Contractors during construction. 
Requirements stipulated in this specification shall supplement the requirements of 
HSE Management given in relevant Act (s)/ legislations. General Conditions of 
Contract (GCC), Special Conditions of Contract (SCC), and Job Specifications.
Where different documents stipulate for different requirements, the most stringent 
shall be adopted.

2.0 REFERENCES

This document should be read in conjunction with following:

- General Conditions of Contract (GCC)
- Special Condition of Contract (SCC)
- Job Specifications
- Relevant IS Codes (Refer Annexure-IA)
- Reporting Formats (Refer Annexure-IB)

3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) MANAGEMENT 
SYSTEM TO BE COMPILED BY BIDDERS

3.1 MANAGEMENT RESPONSIBILTY

The contractor should have a documented HSE policy to cover commitment of their 
organization to ensure health, safety and environment aspects in their line of 
operation.

3.1.2 The HSE management system of the Contractor shall cover the HSE requirements
including but not limited to what is specified under Para 1.0 and Para 2.0 above.

3.1.3 Contractor shall be fully responsible for planning and implementing HSE 
requirements. Contractor as a minimum requirement shall designate/deploy the 
following to coordinate the above.

No. of workers deployed - Deploy one qualified and experienced   
Upto 250 safety Engineer/Officer

Above 250 & Upto 500 - One additional safety engineer/officer,
as above

Above 500 - One additional safety engineer/officer,
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(For every 500 or less) for each 200 workers.

Contractor shall indemnify & hold harmless Owner/Consultant & their representatives
free from any and all liabilities arising out of non-fulfillment of HSE requirements.

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE)
requirements are clearly understood & faithfully implemented at all levels at site.

3.1.5 The Contractor shall promote and develop consciousness for Health Safety and
Environment among all personnel working for the Contractor. Regular awareness 
programs and fabrication shop/work site meetings shall be arranged on HSE activities 
to cover hazards involved in various operations during construction.

3.1.6 Arrange suitable First-Aid measures such as First Aid Box, trained personnel to First 
Aid, Standby Ambulance or Vehicle and install fire protection measures such as 
adequate number of steel buckets with sand and water and adequate extinguishers to 
the satisfaction of Consultant/Owner.

3.1.7 The Contractor shall evolve a comprehensive planned and documented system for 
implementation and monitoring of the HSE requirements. This shall be submitted to
Consultant/Owner for approval. The monitoring for implementation shall be done by
regular inspections and compliance to the observations thereof. The Contractor shall 
get similar HSE requirements implemented at his sub-contractor(s) work site/office. 
However, compliance of HSE requirements shall be the sole responsibility of 
Contractor. Any review/approval by Consultant/Owner shall not absolve contractor of
his responsibility / liability in relation to all HSE requirements.

3.1.8 Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought 
out during review/audit by Consultant/Owner representative shall be resolved
forthwith by Contractor. Compliance report shall be provided to Consultant/Owner.

3.1.9 The Contractor shall ensure participation of his Resident Engineer/ Site-in-Charge in 
the Safety Committee / HSE Committees. Meetings arranged by Consultant/Owner.
The compliance of any observations shall be arranged urgently. He shall assist 
Consultant/Owner to achieve the targets set by them on HSE during the project 
implementation.

3.1.10 The Contractor shall adhere consistently to all provisions of HSE requirements. In 
case of non-compliance or continuous failure in implementation of any of HSE
provisions; Consultant/Owner may impose stoppage of work without any Cost & time 
implication to Owner and/or impose a suitable penalty for noncompliance with a 
notice of suitable period upto a cumulative limit of 1.0% (one percent) of Contract 
Value with a ceiling of Rs 10 lakhs. This penalty shall be in addition to all other 
penalties specified else where in the contract. The decision of imposing stoppage 
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work, its extent & monitory penalty shall rest with Consultant/Owner & binding on the 
Contractor.

3.1.11 However fatal accident may lead to termination of the Contract. The personnel 
accidents shall be investigated by a team of Contractor's senior personnel for root 
cause & recommend corrective and preventive actions. Findings shall be documented 
and suitable actions taken to avoid recurrences shall be communicated to 
Consultant/Owner. Owner/Consultant shall have the liberty to independently 
investigate such occurrences and Contractor shall extend all necessary help and co-
operation in this regard.

3.2.0 HOUSE KEEPING

3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and shall ensure 
interracial the followings:

a. All surplus earth and debris are removed/disposed off from the working areas
to identified location(s).

b. Unused / Surplus Cables different places within location(s).Steel items and 
steel scrap lying scattered at the working areas are removed to identified

c. All wooden scrap, empty wooden cable drums and other combustible packing
materials, shall be removed from work place to indemnified location(s).

d. Roads shall be kept clear and materials like pipes steel sand, boulders 
concrete, chips and bricks etc shall not be allowed on the roads to obstruct
free movement of men & machineries.

e. Fabricated steel structural, pipes & piping materials shall be stacked properly 
for erection.

f. Water logging on roads shall not be allowed.

g. No parking of trucks/trolleys, cranes and trailers etc shall be allowed on roads 
which may obstruct the traffic movement.

h. Utmost care shall be taken to ensure over all cleanliness and proper upkeep of 
the working areas.

i. 'Trucks carrying sand, earth and pulverized materials etc shall be covered
while moving within the plant area.

3.3.0 HEALTH, SAFETY AND ENVIRONMENT

3.3.1 The Contractor shall provide safe means of access to any working place including
provisions of suitable and sufficient scaffolding at various stages during all operations
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of the work for the safety of his workmen, and, Consultant/Owner. Contractor shall 
ensure deployment of appropriate equipment and appliances for adequate safety and 
health of the workmen and protection of surrounding areas.

3.3.2 The Contractor shall ensure that all their staff and workers including their 
subcontractor(s) shall wear Safety Helmet and Safety shoes. Contractor shall also 
ensure, use of safety belt protective goggles, gloves etc. by the personnel as per job
requirements. All these gadgets shall conform to relevant IS specifications or
equivalent.

3.3.3 Contractor shall ensure that a proper Safety Net System shall be used at appropriate
locations. The safety net shall be located not more than 30 feet (9.0 meters) below 
the working surface at site to arrest or to reduce the consequences of a possible fall 

of persons working at different heights.

3.3.4 Contractor shall ensure that flash back arrester shall be used while using Gas
Cylinders at site. Cylinders shall be mounted on trolleys.

3.3.5 The Contractor shall assign to his workmen tasks commensurate with their
qualification experience and state of health for driving of vehicles, handling and
erection of materials and equipments. All lifting equipments shall test certified for its 
capacity before use. Adequate and suitable lighting at every work place and approach 
there to, shall be provided by the contractor before starting the actual operations at 
night.

3.3.6 Hazardous and/or toxic materials such as solvent coating or thinners shall be stored
in appropriate containers.

3.3.7 All hazardous materials shall be labeled with the name of materials the hazards
associated with its use and necessary precautions to be taken.

3.3.8 Contractor shall ensure that during performance of the work, all hazards to the health 
of personnel have been indemnified, assessed and eliminated.

3.3.9 Chemical spills shall be contained & cleaned up immediately to prevent further,
contamination.

3.3.10 All personnel exposed to physical agents such as ionizing or non-ionizing radiations 
ultraviolet rays or similar other physical agents shall be provided with adequate 
shielding or protection commensurate with the type of exposure involved.

3.3.11 Where contact or exposure of hazardous materials could exceed limits or could 
otherwise have harmful affects, appropriate personal protective equipments such as 
gloves, goggles, aprons chemical resistant clothing and respirator shall be used.

3.3.12 Suitable facilities for toilet, drinking water, proper lighting shall be provided at site and
labor camps, commensurate with applicable Laws/Legislation. 
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3.3.13 Contractor shall ensure storage and utilization methodology of materials that are not 
detrimental to environment. Where required, Contractor shall ensure that only the 
environment friendly materials are selected.

3.3.15 All persons deployed at site shall be knowledgeable of and comply with the 
environment laws, rules & regulations relating to the hazardous materials substances 
and wastes. Contractor shall not dump release or otherwise discharge or dispose off 
any such materials without the express authorization of Consultant / Owner.

4.0 DETAILS OF HSE MANAGEMENT SYSTEM BY CONTRACTOR

4.1 On Award of Contract

The Contractor shall prior to start of work submit his Health, Safety and Environment 
Manual or procedure and HSE Plans for approval by Consultant/Owner. The 
contractor shall participate in the pre-start meeting with Consultant/Owner to finalize
HSE Plans including the following.

Job procedure to be followed by Contractor for activities covering handling of 
equipments, Scaffolding, Electric Installation, describing the risks involved, 
actions to be taken and methodology for monitoring each activity.

Consultant/Owner review /audit requirements.

Organization structure along with responsibility and authority records/ reports 
etc on HSE activities.

4.2 During job execution

4.2.1 Implement approved Health, Safety and Environment management procedure
including but not limited to as brought out under Para 3.0. Contractor shall also
ensure to:

Arrange workmen compensation insurance registration under ESI Act third 
party liability insurance etc, as applicable:

Arrange all HSE permits before start of activities (as applicable) like hot work, 
confined space, work at heights, storage of chemicals/explosive materials and 
its use and implement all precautions mentioned their in.

Submit timely the completed checklist on HSE activities, Monthly HSE reports, 
accident reports, and investigation reports etc as per Consultant/Owner
requirements. Compliance of instructions on HSE shall be done by contractor 
and informed urgently to Consultant /Owner.

Ensure that resident Engineer/Site-In-Charge of the Contractor shall attend all
the Safety Committee/HSE meetings arranged by Consultant/Owner. Only in 
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case of his absence from site that a second senior most person shall be 
nominated by him in advance and communicated to Consultant/Owner.

Display at site office and work locations caution boards list of hospitals 
emergency services available.

Provide posters, banners for safe working to promote safety consciousness.

Carry out audits/inspection at sub-contractor works as per approved HSE 
document & submit the reports for Consultant/Owner review.

Assist in HSE audits by Consultant /Owner and submit compliance reports

Generate & submit HSE records/report as per HSE Plan.

Appraise Consultant /Owner on HSE activities at site. 
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ANNEXURE -1A

RELEVANT IS - CODES FOR PERSONAL PROTECTION

IS: 2925 - 1984 Industrial Safety Helmets

IS: 4770 - 1968 Rubber gloves for electrical purposes

IS: 6994 - 1973 (Part-I) Industrial Safety Gloves (Leather & Conon Gloves)

IS: 1989 - 1986 (Part -I & III) Leather safety boots and shoes

IS: 3738 - 1975 Rubber knee boots

IS: 5557 - 1969 Industrial and Safety rubber knee boots

IS: 6519 - 1971 Code of practice for selections, care and repair of

Safety footwear

IS: 11226 - 1985 Leather Safety footwear having direct mounding sole

IS: 5983 - 1978 Eye protectors

IS: 9167 -1979 Ear protectors

IS: 3521 -1983 Industrial Safety belts and harness

NOTE: 

For necessary Codes for safety/Environmental requirement, concerned statutory 
authorities may be consulted.
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ANNEXURE –1B
1.0 HEALTH SAFETY & ENVIRONMENT (HSE) PLAN
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6)

PROJECT: CONTRACTOR:
DATE: OWNER:
INSPECTION BY: 
NOTE: Write N.A. where the item is not applicable.

ITEM Yes No Remarks Action

HOUSEKEEPING 

Waste containers provided and used 

Sanitary facilities adequate and clean

Passageways and walkways clear

General neatness of working areas 

Other 

PERSONAL PROTECTIVE  EQUIPMENTS

Goggles, Shields

Face protection

Hearing protection

Safety shoes provided

Hand protection 

Respiratory mask etc.

Safety belts 

Other 

EXCAVATION / OPENINGS

Opening properly covered or barricaded 

Excavation shored 

Excavation barricaded 

Overnight lightening provided 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (2/6)
ITEM Yes No Remarks Action

WELDING ,CUTTING

Gas cylinders chained upright

Cables and hoses not obstructing

Screens or shields used

Flammable materials protected

Fire extinguisher (s) accessible

other

SCAFFOLDING

Fully decked platforms

Guard and intermediate rails in place

Toe boards in place

Adequate shoring

Adequate access

Other

LADDERS

Extension side rails 1 m above

Top of landing

Properly secured

Angle ±70º  from horizontal

Other

MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd. 3/6)
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ITEM Yes No Remarks Action

HOISTS, CRANES AND DERRICKS

Condition of cables and sheaves OK

Condition of slings, chains hooks and eyes 

O.K.

Inspection and maintenance logs maintained

Outriggers used

Sign/l barricades provided

signals observed and understood

Qualified operators

Other

MACHINERY, TOOLS AND  EQUIPMENT

Proper instruction

Safety devices

Proper cords

Inspection and maintenance

Other

VEHICLE AND TRAFFIC

Rules and regulations observed

Inspection and maintenance 

Licensed drivers

Others

MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd. 4/6)
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ITEM Yes No Remarks Action

TEMPORARY FACILITIES

Emergency instructions posted

Fire extinguisher provided

Fire-aid equipment available

Secured against storm damage

General neatness

In accordance with electrical requirements

Other

FIRE PREVENTION

Personnel  instructed

Fire extinguishers checked

No smoking in prohibited areas.

Hydrants Clear

Other

ELECTRICAL

Proper wiring

ELCB's provided

Ground fault circuit interrupters

Protection against damage

Prevention of tripping hazards

Other

MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd. 5/6)
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ITEM Yes No Remarks Action

HANDLING AND STORAGE OF MATERIALS

Properly Stored or stacked

Passageways clear

Other

FLAMMABLE GASES AND LIQUIDS

Container clearly identified

Proper storage

Fire extinguishers nearby

Other

WORKING AT HEIGHT

Erection plan

Safety nets

Safety belts and lanyards: chute lines

Other

ENVIRONMENT 

Chemical and other Effluents properly 
disposed
Cleaning liquid of pipes disposed off properly

Sea water used for hydro-testing disposed 

off as per agreed procedure

Lubricant waste/Engine oils properly 
disposed
Waste from Canteen, offices, sanitation etc
disposed properly
Disposal of surplus earth stripping materials 
Oily rags and combustible materials done 
properly
Green  belt protection

MONTHLY HSE CHECK LIST CUM COMPLIANCE REPORT (Contd. 6/6)
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ITEM Yes No Remarks Action

HEALTH CHECKS

Hygienic conditions at labour camps O.K.

Availability of first Aid facilities 

Proper sanitation at site ,office and labour 

camps 

Arrangement of medical facilities 

Measures for dealing with illness 

Availability of potable drinking water for 

working and staff

Provision of crèches for children

 

 

 

 

(Signature of Resident Engineer with Seal)
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3.0 ACCIDENT CUM FIRE REPORT

STANDARD TFL FORMAT SHALL BE SUPPLIED AT SITE

4.0 SUPPLEMENTRY ACCIDENT & INVESTIGATION REPORT

STANDARD TFL FORMAT SHALL BE SUPPLIED AT SITE

5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT
(To be submitted by each Contractor)
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Actual work start Date: For the Month of:
Project: Report No:
Name of the Contractor: Status as on:
Name of work: Name of safety officer:

ITEM THIS MONTH CUMMULATIVE

Total Strength (Staff + Workmen)

Number of HSE meetings organized at site

Number of HSE awareness programs conducted at site

Whether workmen compensation policy taken

Whether workmen compensation policy is valid

Whether workmen registered under ESI Act

No. of fatal accidents

Number of Loss  time accidents(other than fatal)

Other accidents (Non Loss Time)

Total No. of Accidents

Total man-hours worked

Man-hour loss due  to fire and accidents

Compensation cases raised with Insurance

Compensation cases resolved and paid to workmen

Remarks

Date:

Safety Officer / Resident Engineer
(Signature and name) 

To: 

OWNER..................... 1 Copy
RCM/SITE-IN-Charge (CONSULTANT) 1 Copy
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